

Date: 10.25.19

Version: 1

The Wolves/ Fen Changeover

TD (Wolves): Amber Hennes

TD (Fen): Colin Nickel

Department	Scenery	LX	Sound	Props
9:00am	Set Up Flat Truss For Lexan Wall	Prepping in E Shop-Fen Team	Wolves- Finish Loading out (Mostly Booth Work) Fen- Prep Work	Strike Props from space
9:30am	Take Down Lexan Wall			
10:00am				
10:30am				
11:00am	Detach Turf from Turf Wall	Strike Everything on grid Including selected pipe with Fen Team		
11:30am	Take Down Turf Wall & Begin to transport			
12:00pm				Stike Booms
12:30pm		Strike Movers		
1:00pm	Lunch	Lunch	Lunch	Lunch
1:30pm				
2:00pm	Pull up floor turf and sub floor	Lunch	Lunch	Freshmen Help Scenery
2:30pm				
3:00pm	Transport all scenery not already moved	General Clean Up Fen will begin putting up pipe		
3:30pm				
4:00pm	Take apart and set up seating units in Fen configuration			
4:30pm				
5:00pm			End of Day	
5:30pm				
6:00pm				
Notes:	Genie will be in the space Saturday Night, Large A Frame ladder and 10' ladders will be in the space on Sunday.			
Created By: Amber Hennes			*Subject to Change*	