

Date: 9.6.19	Festivals 2019 Daily Load In Schedule					TD: Joshua Rusinov
Version: 1						PC: Amber Hennes
Department	Monday 9.9.19	Tuesday 9.10.19	Wednesday 9.11.19	Thursday 9.12.19	Friday 9.13.19	
Scenery	(3:30pm-6:00pm)	(3:00pm-6:00pm)	NO CALL	(3:30pm-6:00pm)	(3:00pm-6:00pm)	
	Bring scenery to space. Hang all softgoods. Install B&C Scenery.	Finish Install of B&C. Begin to strike B&C. Set Up Tech Tables.		Finish strike of B&C. Begin install of Helen.	Finish Install of Helen. Helen Tech 6:00pm	
Paint	(3:30pm-6:00pm)	(3:00pm-6:00pm)	Possible Voluntary Call	(3:30pm-6:00pm)	(3:00pm-6:00pm)	
	No Work In Space	Painting Corrugated Plastic In Shop	3:00pm-6:00pm	Paint Notes if Needed	Paint Notes if Needed	Paint Notes if Needed Helen Tech 6:00pm
Electrics	(3:30pm-10:00pm)	(3:00pm-10:00pm)	(3:00pm-10:00pm)	(3:30pm-10:00pm)	(3:00pm-6:00pm)	
	Begin Hang after Dinner	Continue Hang & Begin cabling	Continue Hang & Begin cabling	Finish Hang & Begin Focus	Continue Focus	Helen Tech 6:00pm
Sound	(3:30pm-10:00pm)	(3:00pm-10:00pm)	(3:00pm-7:00pm)	(3:30pm-10:00pm)	(3:00pm-5:00pm)	
	Hang Speakers Run Coms	Cabling w/ LX System Verification (9:00pm-10:00pm)	Work Call (3pm-5pm) Quiet Time 6pm-7pm	Work Call Dinner 5pm-6pm	Work Call Helen Tech 6:00pm	
Props	(3:30pm-6:00pm)	(3:00pm-6:00pm)	NO CALL	(3:30pm-6:00pm)	(3:00pm-6:00pm)	
	No Work In Space	No Work In Space		Transport Props to Space	No Work In Space	
Stage Management	(4:30pm-10:00pm)	(4:00pm-10:00pm)	(7:00pm-10:00pm)	(4:30pm-10:00pm)	(4:00pm-11:00pm)	
	Rehearsal	Rehearsal	Rehearsal	Rehearsal	Tech/Rehearsal	
Prepared by: Amber Hennes				*Subject to Change*		