

January

Dialouges Des Carmelites Build

Version: 5 Date: 3.7.20  
Created By: Amber Hennes

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
			New Year's Day			
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
		Travel Day	Place Material Orders			
26	27	28	29	30	31	
	First Day in Shop	15-Hallway		Perforated Wall Sample	02- Rolling Platforms	
	Design Presentation					
	3pm-6pm- Pull Stock	Pull Stock		01- Perforated Wall Returns	01- Perforated Wall Returns	

# February

## Dialouges Des Carmelites Build

Version: 5 Date: 3.7.20  
Created By: Amber Hennes

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4	5	6	7	8
	02-Rolling Platforms	04- Door		04- Door	04- Door	
		02-Rolling Platforms		05- Guillotine & Steps	05- Guillotine & Steps	
9	10	11	12	13	14	15
	05- Guillotine & Steps	05- Guillotine & Steps		05- Guillotine & Steps	05- Guillotine & Steps	Possible Call
	07- Portal	07- Portal		07- Portal	06- Pivoting Walls	
16	17	18	19	20	21	22
	06- Pivoting Walls	06- Pivoting Walls		06- Pivoting Walls	06- Pivoting Walls	Reps Load In
	03- Stained Glass Window	03- Stained Glass Window		03- Stained Glass Window	03- Stained Glass Window	
23	24	25	26	27	28	29
	01-Perforated Wall	01-Perforated Wall		01-Perforated Wall	01-Perforated Wall	
		09- Grill		09- Grill	09- Grill	

TD: Amber Hennes  
PC: Colin Nickel

**\*Subject to Change\***

LTD: Hannah Eckert  
PF: Aidan Healy

**\*Subject to Change\***

# March

## Dialogues Des Carmelites Build

Version: 5 Date: 3.7.20  
Created By: Amber Hennes

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
						Paint Call for floor treatment
8	9	10	11	12	13	14
Load in Day 1: Softgood Transfers, Portal Hung	Load In Day 2: Hang Perf. Wall, Door, Hallway, and Stained Glass.	Load In Day 3: Assemble Rolling Platforms, work on Pivoting Walls.	Load In Day 4: Cont. to build Guillotine in shop, Hang Crucifix.	Load In Day 5: Begin to Hang pivoting walls.	Load In Day 6: Continue/finish hanging pivoting walls. Test scenery movements.	PAC in Space
15	16	17	18	19	20	21
Load in Day 8: Set Up Tech Tables & Move Pit for tech.	Tech 7pm-11pm: Fireplace In Theatre	Tech 7pm-11pm	Tech 7pm-11pm: Grill in Theatre	Tech 7pm-11pm: Guillotine In Theatre	Tech 7pm-11pm	Tech 11am-11pm
22	23	24	25	26	27	28
Tech 11am-11pm	Dress 7pm-11pm	Dress 7pm-11pm	Dress 7pm-11pm	Opening	Performance #2	Performance #3
29	30	31				
Performance #4		PAC In Space				
Load Out and Restore floor						

TD: Amber Hennes  
PC: Colin Nickel

**\*Subject to Change\***

LTD: Hannah Eckert  
PF: Aidan Healy

**\*Subject to Change\***