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NAME OF BIDDER

ADDRESS OF BIDDER

PROPOSAL
FOR

Project Number: SU-111919 - REBID Date: September 30, 2021
Project Name: Restoration of Four (4) Stairs at Performing Arts Center

TO THE STATE UNIVERSITY OF NEW YORK:

1. The Work Proposed Herein Will Be Completed Within the timeframe stated on page one of
the Agreement. In the event the bidder fails to complete such work by said date or dates, or within the time
to which such completion may have been extended in accordance with the Contract Documents, the bidder
agrees to pay the University liquidated damages in an amount equal to the values indicate in the Liquidated
Damages Schedule below for each calendar day of delay in completing the work.

LIQUIDATED DAMAGES SCHEDULE

Contract Amount Liquidated Damages

UNGEE $L00,000 ...+ eteteneieteieeeeseeteseeetetesesesestese st eeteseseesebese e seseeseseasebebes e e ee b ese e eE et eb a8 e e ebeb e st eEeEebeRea s e bebeb e e e b e b e R e nd e b e ke b e sttt eb e st et et et ebe s ebebne $100/day
$100,000-3499,999......00eeeuiiteriereteestet ettt ettt ettt e Re bRt eReR e R e R e ReeEe A e Re R e Rt Re R e Rt R oA e R e AR et e Re R e Rt eRe A e R e R e Rt e Rene e Rt e te e e ne e eneere e enenee $200/day
$500,000-5999,990.......c.0cietiietiite ettt ettt te et er e be et eteebe st ehe b e A e e Ae b et et e Rt eke et eseebesbeReeteR s eRe et oA e ebe st eReebe e ebe b eReeae b eteeteneebestenearenterea $300/day

$1MM-$1,999,999

$2MM-$3,499,999 $500/day
BBEMIM-BEIMIM ... $700/day
Over $5MM (to be determined by the University in each instance) $ /day

2. The bidder hereby declares that it has carefully examined all Bidding and Contract Documents and

that it has personally inspected the actual location of the work, together with the local sources of
supply, has satisfied itself as to all the quantities and conditions, and understands that in signing this
Proposal, it waives all right to plead any misunderstanding regarding the same.

3. The bidder further understands and agrees that it is to do, perform and complete all work in
accordance with the Contract Documents and to accept in full compensation therefore the amount of
the Total Bid, modified by such additive or deductive alternates, if any, as are accepted by the
University.

4, The bidder further agrees to accept the unit prices, if any, set forth in paragraph (5) of this proposal,
except as the same may be modified pursuant to the provisions of Section (5) of the Information to
Bidders, as full payment for the amount of the credit to the University for any deletions, additions,
modifications or changes to the portion or portions of work covered by said unit prices.
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S. BID CALCULATION

a. BASE BID (does not include allowances)

$

(in numbers)

(in words)

b. ALLOWANCES: In accordance with the Schedule 11l and Section 4.05A of Agreement, the
bidder further agrees to the following additions to the Base Bid:

Work or Materials Amount in Words Amount in Figures
Description

Field Order Thirty thousand four hundred $30,450.00
Allowance fifty dollars

c. TOTAL BID (base bid + allowances = total bid)

(in numbers)

(in words)

d. ALTERNATES: In accordance with Section B of the General Requirements the bidder
proposes the following additions to or deductions from the Total Bid for the alternates listed

below:
Alternate
Number Add/ Amount in Words Amount in
Deduct Figures
Alternate #1shall include all work necessary for the
Alternate #1 detail, supply, and install of center stainless steel

hand railings on all four (4) PAC stairs to code. The
rulings shall match the outer wall railings, except
will not be wall mounted.

Alternate 2 shall include all work necessary to
Alternate #2 supply and install seven (7) step mount light
fixtures on all four (4) PAC stairs for a total of
twenty-eight (28) step light fixtures. The end result
is that there shall be step lights on both sides of each
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of the four (4) Performing Arts Center stairs.

Alternate #2 shall also include all work associated
electrical work necessary for wiring, conduit,
junction box, hookup to the Timer Clock and such
forth.

Alternate #3

Performing all associated work necessary to repoint
the — South Facia Girder and at the North Fascia
Girder - remove and replace the brick veneer &
soffit, which are located between the PAC stairs and
over the overpass:

e At North Fascia Girder located between the
northeast and northwest PAC stairs, (i.e.
over the Underpass):

Remove & replace the brick veneer and the
existing soffit in kind to match the new
PAC Stair work. Price shall include all
work necessary.

0 Fascia Girder: 54’ in length,

0 Girder approximately: 6’-10" high

0 Girder width is approximately 2’-

0” wide

e At South Fascia Girder located between the
southeast and southwest PAC stairs, (i.e.
over the Underpass):

Repoint the brick veneer. Price shall
include all work necessary.
0 Fascia Girder: 54’ in length,
0 Girder approximately: 6’-10" high
0 Girder width is approximately 2’-
0” wide

UNIT PRICES: In accordance with Section (5) paragraph (2) of the Information to
Bidders and Section 4.04 of the Agreement the bidder or the University may insert unit prices for the work
or materials listed below for clarification.

Description of Unit Price

Amount of Unit Price

1. REPLACE BRICK VENEER (INSTALLED) IN EXCESS OF 6360 SF _ISF
2. REMOVE & REPLACE CONCRETE SIDEWALK IN EXCESS OF 800 SF _ISF
3. BRICK CONTROL JOINTS IN EXCESS OF 110 LF _ ILF
4. REMOVE, STOCKPILE & RESET EXISTING COPING STONES
IN EXCESS OF 400 SF _[SF
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5. NEW STAINLESS STEEL (S.S.) HANDRAILS IN EXCESS OF 600 LF $ ILF
(Excluding hand railings included in Alternate #2.)
6. NEW S.S. GUARD RAILS IN EXCESS OF 140 LF $  JLF
7. REMOVE & REPLACE EXISTING S.S. GUARD RAILS INEXCESSOF40LF $_ /LF
8. CONDUCT BRICK REPAIRS IN EXCESS OF 1072 SF R /SF
9. PLAZA RESTORATION IN EXCESS OF 320 SF $ ISF
10. REPLACE STEP LIGHT FIXTURES IN EXCESS OF 21 FIXTURES $ T
(Excluding step lights included in Alternate #1.)
11. HELI-TIE INSTALLATIONS IN EXCESS OF 210 TIES $_ ITIE
12. VERTICAL & OVERHEAD CONC. SPALL REPAIRS IN EXCESS OF 400 sf $ /SF
13. HORIZONTAL CONCRETE SPALL REPAIRS IN EXCESS OF 500 SF $ ISF
14. INSTALL DETECTABLE WARNING INSERTS IN EXCESS OF 120 SF $ ISF
15. REPLACE GRANITE COPING STONES WITH 2” THERMAL BLUESTONE $ /SF

. SET IN MINI MORTAR EXTENDING MIN. OF 1” BEYOND BRICK FACES
THERMAL BLUESTONES SHALL HAVE FOUR (4) SAWN EDGES,
A SAWN BACK, AND A THERMAL (FLAMED) TOP SURFACE.

6. By submission of this bid, each bidder and each person signing on behalf of any bidder certifies, and
in the case of a joint bid, each party thereto certifies as to its own organization, under penalty of
perjury, that to the best of its knowledge and belief: (a) the prices in this bid have been arrived at
independently without collusion, consultation, communication, or agreement, for the purpose of
restricting competition, as to any matter relating to such prices with any other bidder or with any
competitor; (b) unless otherwise required by law, the prices have been quoted in this bid have not
been knowingly disclosed by the bidder and will not knowingly be disclosed by the bidder prior to
opening, directly or indirectly, to any other bidder or to any competitor; and (c) no attempt has been
made or will be made by the bidder to induce any person, partnership or corporation to submit or not
to submit a bid for the purpose of restricting competition.

A bid shall not be considered for award nor shall any award be made where (a), (b) and (c) above
have not been complied with; provided, however, that if in any case the bidder cannot make the
foregoing certification the bidder shall so state and shall furnish with the bid a signed statement
which sets forth in detail the reasons therefor. Where (a), (b), and (c) above shall have not been
complied with, the bid shall not be considered for award nor shall any award be made unless the
Campus President, or designee, or Vice Chancellor for Capital Facilities, or designee, determines
that such disclosure was not made for purposes of restricting competition.

The fact that a bidder (a) has published price lists, rates, or tariffs covering items being procured, (b)
has informed prospective customers of proposed or pending publication of new or revised price lists
for such items, or (c) has sold the same items to other customers at the same prices being bid, does
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10.

11.

12.

Dated

not constitute, without more, a disclosure within the meaning of this Section.
The bidder agrees that if awarded the Contract, it will commence work within (10) calendar days

after date of receipt of a fully executed Agreement and that it will fully complete the work by the
date stated herein.

The bidder acknowledges the receipt of the following addenda, but agrees that it is bound by all
addenda whether or not listed herein.

Addendum Number Date Addendum Number Date

The bidder submits herewith bid security in an amount not less than five (5) percent of the Total Bid.
In the event that (a) the bidder's Total Bid is the lowest one submitted and the bidder does not timely
provide the Post-Bid Information required by the Information for Bidders or (b) this Proposal is
accepted by the University and the bidder shall refuse or neglect, within ten (10) calendar days after
date of receipt of Agreement, to execute and deliver said Agreement in the form provided herein, or
to execute and deliver a Performance Bond and a Labor and Material Bond in the amounts required
and in the form prescribed, the bidder shall be liable to the University, as liquidated damages, for the
amount of the bid security or the difference between the Total Bid of the bidder and the Total Bid of
the bidder submitting the next lowest bid, whichever sum shall be higher, otherwise the total amount
of the bid security will be returned to the bidder in accordance with the provisions set forth in the
Information for Bidders. The University may apply the bid security in full or partial payments, as
the case may be, of said liquidated damages and in the event the bid security is less than the amount
of liquidated damages to which the University is entitled, the bidder shall pay the difference, upon
demand, to the University.

The bidder certifies that all wood products that are to be used in the performance of this Contract
shall be in accordance with the Specifications and provisions of Section 167 b. of the State Finance
Law which Section prohibits the purchase and use of tropical hardwoods.

The bidder affirms that it understands and agrees to comply with the procedures of the Fund relative
to permissible contacts as required by Sections 139-j(3) and 139-j-(6)(b) of the State Finance Law.

The bidder certifies that all information provided or to be provided to the University in connection

with this procurement is, as required by Section 139-k of the State Finance Law, complete, true and
accurate.

/ /

Firm's Federal ID Number or

Social Security Number as applicable
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Legal name of person, partnership, joint venture or corporation:

By

(signature)

Title

ACKNOWLEDGMENT FOR THE PROPOSAL

THE LEGAL ADDRESS OF THE BIDDER

Telephone No. Facsimile No.

If a Corporation
Name Address

PRESIDENT

SECRETARY

TREASURER

If a Partnership

Name of Partners Address

If a Joint Venture

Name of Members Address
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If an Individual

Name of Individual Address
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Attachment A — List of Completed Similar Construction Projects

Bidder Name: Project No.:

Bidders must provide three (3) example projects completed in the past five (5) years in which the Bidder served as the prime contractor. Example projects must be of similar size,
scope and complexity to the project currently being bid, as further described in the Description of Work. Each project must include the Owner/Agency, Award Date, Contract Amount,
Date Completed, Contact Person, Telephone number of the contact, Architect and/or Engineer's Name, Contract Number, Contact Email, and the Project Title and a brief scope
description. Reference contacts may be used to verify project size, scope, dollar value, percentages and quality of performance.

1. | Agency/Owner Award Date Contract Amount Date Completed
Agency/Owner Contact Person Telephone No. Designer Architect and /or Design Engineer
Contract No. Contact Email Project Title & Scope

2. | Agency/Owner Award Date Contract Amount Date Completed
Agency/Owner Contact Person Telephone No. Designer Architect and /or Design Engineer
Contract No. Contact Email Project Title & Scope

3. | Agency/Owner Award Date Contract Amount Date Completed
Agency/Owner Contact Person Telephone No. Designer Architect and /or Design Engineer
Contract No. Contact Email Project Title & Scope

Completed By: Phone Number:

Email:
Date:
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State University of New York
Construction Agreement

This Agreement (referred to alternately as “Agreement” or “Contract”) made as of the day of
, 20 , for Contract Number by and between STATE UNIVERSITY

OF NEW YORK, a corporation organized and existing under the laws of the State of New York, with its principal office

located at State University Plaza, 353 Broadway, Albany, New York 12246, on behalf of State University of New York at

Purchase College located at 735 Anderson Hill Road, Purchase, New York 10577 hereinafter referred to as

"University" and having its principal office located at

, and a Federal ID or Social Security No. of {insert number}, hereinafter

referred to as “the "Contractor.”
WITNESSETH:

The parties hereto agree that the Contractor shall:

(a) furnish and perform all work of every kind required and all other things necessary to complete in the most substantial
and workmanlike manner the construction of

Project Number SU-111919 REBID
Restoration of Four (4) Stairs at the Performing Arts Center
At Purchase College, SUNY

in strict accordance with the Contract Documents; and

(b) complete all work necessary for substantial completion by within 365 days after the date of the Notice to Proceed,
or within the time to which such completion may have been extended in accordance with the Contract Documents;

(c) in the event it fails to substantially complete all the work on time, pay to the University liquidated damages in
accordance with the liquidated damages schedule listed on page one of the contractors proposal for each calendar day
of delay of substantially completing all the work; and

(d) do everything required by the Contract; subject, however, to the terms, provisions and conditions listed hereinafter.

Article |
General Provisions

Section 1.01  Definitions

Where the following words and expressions are used in the Contract Documents it is understood that they have the
meaning set forth as follows:

Allowance Any and all work and materials which may be required of the Contractor in performing work set forth under
one or more allowances to this Agreement shall be Work, as defined herein, which shall be performed in
accordance with the base schedule for the performance of the Contractor’'s Work. Contractor shall not be
entitled to an extension of time for the performance of an allowance or all allowances.

Consultant The Architect or Engineer named in the Notice to Bidders or such other person or firm designated by the
University to provide general administration of the Contract and inspection of the work.

Bidding Notice to Bidders, Information for
Documents Bidders and Proposals

Bonds Performance Bond and Labor and Material Bond

Delay For purposes of this document and as used herein and in any other contract documents between the
Contractor and the University the word “delay” shall be interpreted broadly and shall include by way of
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example only and not by way of limitation: delay, disruption, interference, inefficiencies, impedance,
hindrance, acceleration, resequencing, schedule impacts, lack of timeliness by the University and/or
Consultant, and lack of coordination, cumulative impact of multiple change orders, delay and other impacts.

Contract or The Agreement, Exhibits A and A-1, Bidding Documents, Bonds, Specifications, Project Manual, Drawings
Contract Addenda issued prior to the opening of bids and Change Orders issued after award of the Contract.
Documents

University ~ State University Construction University

Notice to Written notice provided by the University to the Contractor stating the date on which
Proceed the contractor can begin project work.

Project The facility or facilities to be constructed including all usual, appropriate and necessary attendant work
shown on, described in or mentioned in the Contract.

Site The area within the Contract limit lines, as shown on the Drawings, and all other areas upon which the
Contractor is to perform work.

Substantial Substantial Completion is the completion of Work so that the Project can be fully

Completion occupied and used for the purposes for which it is intended. Substantial Completion includes: (1) completion
of all work required for the issuance of a code compliance certificate, or a temporary approval for
occupancy, completed in a manner that includes no uncorrected deficiency or material violation of the
Building Code of New York State within the area or work for which the certificate is to be issued; (2)
completion of all building systems and functional testing of said systems (other than tests that cannot be
performed due to the seasonal environmental conditions in effect at the time of completion); (3) acceptance
and approval of the Operating Instructions and Manuals and Training of Campus Personnel; and (4)the
sum of values determined for Punch List work at the time of Substantial Completion shall not exceed one
(1) percent of the amount of the Contract consideration unless otherwise agreed to by the University.

Work The using, performing, installing, furnishing and supplying of all materials, equipment, labor, services and
incidentals necessary or proper for or incidental to the successful completion of the Project and the carrying
out of all duties and obligations imposed upon the Contractor by the Contract.

Section 1.02 Captions

The titles or captions of Articles and Sections of the Contract are intended for convenience and reference purposes
only and in no way define, limit or describe the scope or intent thereof or of the Contract or in any way affect the
Contract.

Section 1.03 Nomenclature
Materials, equipment or other work described in words and abbreviations which have a well-known, technical or trade
meaning shall be interpreted as having such meaning in connection with the Contract.

Section 1.04 Entire Agreement

The Contract constitutes the entire agreement between the parties hereto and no statement, promise, condition,
understanding, inducement or representation, oral or written, expressed or implied, which is not contained herein shall
be binding or valid and the Contract shall not be changed, modified, or altered in any manner except by an instrument
in writing executed by the parties hereto.

Section 1.05 Successors, Assigns and Agents

To the extent allowed by the terms of "Exhibit A", the Contract shall bind the successors, assigns and representatives
of the parties hereto. The University reserves the right to have the State University Construction University Fund act as
its agent at any time or duration of this Agreement. Such designation of the Fund to act on the behalf of the University
shall be in writing and addressed to the Contractor.

Section 1.06  Accuracy and Completeness of Contract Documents
(D) The Contract Documents are complementary and what is called for by any one shall be as binding as if called
for by all. The intention of the Documents is to include all materials, plant, equipment, tools, skill and labor of
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every kind necessary for the proper execution of the work and also those things which may be reasonably
inferable from the Contract Documents as being necessary to produce the intended results.

(2) The Contract Documents contemplate a finished piece of work of such character and quality as is reasonably
inferable from them. The Contractor acknowledges that the Contract consideration includes sufficient money
allowance to make its work complete and operational and in compliance with good practice and it agrees that
inadvertent minor discrepancies or omissions or the failure to show details or to repeat on any part of the Contract
Documents the figures or notes given on another shall not be the cause for additional charges or claims. In
case of a conflict between any part or parts of the Contract Documents with any other part or parts thereof, as
contrasted to an omission or failure to show details or to repeat on any part of the Contract Documents the
figures or notes given on another part thereof, the following shall be given preference, in the order hereinafter
set forth, to determine what work the Contractor is required to perform: (a) Exhibit A and A-1, (b) Addenda (later
dates to take preference over earlier dates); (c) Amendments to Agreement; (d) Agreement; (e) Bidding
Documents; (f) Specifications; (g) Schedules (i.e. finish schedules); (h) Large scale detail Drawings (detalil
drawings having a scale of 3/4" and over); (i) Large scale plan and section Drawings (plan and section drawings
having a scale equal to or larger than that used for the basic floor or site plan, as the case may be); (j) Small
scale detail Drawings (detail drawings having a scale of less than 3/4"); and (k) Small scale plan and section
Drawings (plan and section drawings having a scale less than that used for the basic floor or site plan, as the
case may be). In the event of such a conflict between or among parts of the Contract Documents that are
entitled to equal preference, the more expensive way of doing the work, the better quality or greater quantity of
material shall govern unless the University otherwise directs.

Section 1.07 Organization of Contract Documents

The Specifications and Drawings are generally divided into trade sections for the purpose of ready references, but such
division is arbitrary and such sections shall not be construed as the prescription by the Consultant or the University of
the limits of the work of any subcontractor or as a determination of the class of labor or trade necessary for the fabrication,
erection, installation or finishing of the work required. The Contractor will be permitted to allot the work of subcontractors
at its own discretion regardless of the grouping of the Specifications and Drawings. It shall be the Contractor's
responsibility to settle definitively with each subcontractor the portions of the work which the latter will be required to do.
The University and the Consultant assume no responsibility whatever for any jurisdiction claimed by any of the trades
involved in the work.

Section 1.08 Furnishing of Contract Documents

The University shall establish the format for the Contract Documents (hard copy and/or electronic media) at the start of
the Project. The Contractor shall be furnished, free of charge, with two (2) copies of the Specifications and Drawings in
the selected format(s). Any other copies of the Specifications and Drawings which the Contractor may desire can be
obtained at the Contractors expense.

Section 1.09 Examination of Contract Documents and Site

By executing the Contract, the Contractor agrees that it has carefully examined the Contract Documents together with
the site of the proposed work as well as its surrounding territory; that it is fully informed regarding all the conditions
affecting the work to be done and the labor and materials to be furnished for the completion of the Contract; and that its
information has been acquired by personal investigation and research and not in the estimates and records of the
University.

Section 1.10 Invalid Provisions

If any term or provision of the Contract Documents or the application thereof to any person, firm or corporation or
circumstance shall, to any extent, be invalid or unenforceable, the remainder of the Contract Documents, or the
application of such terms or provisions to persons, firms or corporations or circumstances other than those to which it is
held invalid or unenforceable, shall not be affected thereby and each term or provision of the Contract Documents shall
be valid and be enforced to the fullest extent permitted by law.

Section 1.11  No Collusion or Fraud

The Contractor hereby agrees that the Contract was secured without collusion or fraud and that neither any officer nor
any employee of the University has or shall have a financial interest in the performance of the Contract or in the supplies,
work or business to which it relates, or in any portion of the profits thereof.
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Section 1.12 Notices

(1)

(@)

(3)

coop

All notices permitted or required hereunder shall be in writing and shall be transmitted either:

via certified or registered United States mail, return receipt requested;

by personal delivery;

by expedited delivery service; or

by email if actually received by the University. Contractor bears the burden of proof of service by email and
receipt of email by the University.

Such notices shall be addressed as follows or to such different addresses as the parties may from time to time
designate:

Purchase College

Name: Elizabeth Pleva

Title: Director of Procurement and Accounts Payable
Address: 735 Anderson Hill Road, Purchase, New York 10577
Telephone Number: 914-251-6070

{insert company name}

Name: {insert designated contact’s title}
Title: {insert designated contact’s title}
Address: {insert company}

Telephone Number: {insert phone}
E-mail Address: {insert email}

Any such notice shall be deemed to have been given either at the time of personal delivery or actual receipt by
the University, or in the case of email, upon receipt by the University.

The parties may, from time to time, specify any new or different address in the United States as their address
for purpose of receiving notice under this Agreement by giving fifteen (15) days written notice to the other party
sent in accordance herewith. The parties agree to mutually designate individuals as their respective
representatives for the purposes of receiving notices under this Agreement. Additional individuals may be
designated in writing by the parties for purposes of implementation and administration/billing, resolving issues
and problems and/or for dispute resolution.

Section 1.13  Singular-Plural; Male-Female
As used in the Contract Documents, the singular of any word or designation, whenever necessary or appropriate, shall
include the plural and vice versa, and the masculine gender shall include the female and neutral genders and vice versa.

Article 1|
Contract Administration and Conduct

Section 2.01 Consultant's Status

(1)

(2)

The Consultant, as the University's representative, shall provide general administration of the Contract and
inspection of the work. The Consultant will not be responsible for construction means, methods, techniques,
sequences or procedures, or for safety precautions and programs in connection with the work, and it will not be
responsible for the Contractor's failure to carry out the work in accordance with the Contract Documents. The
Consultant's duties, services and work shall in no way supersede or dilute the Contractor's obligation to perform
the work in conformance with all Contract requirements, but it is empowered by the University to act on its behalf
with respect to the proper execution of the work and to give instructions and/or direction when necessary to
require such corrective measures as may be necessary, in its professional opinion, to insure the proper
execution of the Contract or to otherwise protect the University's interest.

The Consultant shall have the authority to stop the work or to require and/or direct the prompt execution thereof
whenever such action may be necessary, in its professional opinion, to insure the proper execution of the
Contract or to otherwise protect the interests of the University.
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Except as otherwise provided in the Contract, the Consultant shall determine the amount, quality, acceptability,
fitness and progress of the work covered by the Contract and shall decide all questions of fact which may arise
in relation to the interpretation of the plans and Specifications, the performance of the work and the fulfillment
by the Contractor of the provisions of the Contract. The Consultant shall in the first instance be the interpreter
of the provisions of the Contract and the judge of its performance and it shall use its power under the Contract
to enforce its faithful performance.

Section 2.02  Finality of Decisions

1)

(2)

Any decision or determination of the Consultant under the provisions of the Contract shall be final, conclusive
and binding on the Contractor unless the Contractor shall, within ten (10) working days after such decision, make
and deliver to the University a verified written statement of its contention that the decision of the Consultant is
contrary to a provision of the Contract. The University shall thereupon determine the validity of the Contractor's
contention. Pending decision by the University, the Contractor shall proceed in accordance with the Consultant's
decision.

Wherever it is provided in the Contract Documents that an application must be made to the University and/or
determination made by the University, the University's decision on such application and/or its determination
under the Contract Documents shall be final, conclusive and binding upon the Contractor unless the Contractor,
within ten (10) working days after receiving notice of the University's decision or determination, files a written
statement with the University and the Consultant that it reserves its rights in connection with the matters covered
by said decision or determination and after a court of competent jurisdiction determines the University’s said
decision or determination to be fraudulent, capricious, arbitrary or so grossly erroneous as necessarily to imply
bad faith in an action brought in accordance with Section 4.24.

Section 2.03 Claims and Disputes

(1) If the Contractor claims (i) that any work it has been ordered to do is extra work or (ii) that it has performed or is
going to perform extra work or (iii) that any action or omission of the University or the Consultant is contrary to the
terms and provisions of the Contract, it shall:

a.

b.

Promptly comply with such order;

Notwithstanding the provisions of Section 1.12 of the Agreement and any other provisions of the Contract
documents to the contrary, file with the University and the Consultant, within five (5) working days after being
ordered to perform the work claimed by it to be extra work or within five (5) working days after commencing
performance of the extra work, whichever date shall be the earlier, or within fifteen (15) working days after the
said action or omission on the part of the University or the Consultant occurred, a written notice of the basis of
its claim and request a determination thereof.

Notwithstanding the provisions of Section 1.12 of the Agreement and any other provisions of the Contract
documents to the contrary, file with the University and the Consultant, within thirty (30) calendar days after said
alleged extra work was required to be performed or said alleged extra work was commenced, whichever date
shall be the earlier, or said alleged action or omission by the University or the Consultant occurred, a verified
detailed statement, with documentary evidence, of the items and basis of its claim, including an initial and
updated detailed Time Progress Schedule,

Produce for the University's examination, upon notice from the University, such information and documentation
as directed by the University, which shall include but not be limited to job cost reports and all estimates and
documentation used to develop the Bid Proposal, all its books of account, bills, invoices, payrolls, subcontracts,
time books, progress records, daily reports, bank deposit books, bank statements, checkbooks and cancelled
checks, showing all of its actions and transactions in connection with or relating to or arising by reason of its
claim, and submit persons in its employment and in its subcontractors' employment for examination under oath
by any person designated by the University to investigate any claims made against the University under the
Contract, such examination to be made at the offices of the Contractor; and
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e. Proceed diligently, pending and subsequent to the determination of the University with respect to any such
disputed matter, with the performance of the Contract and in accordance with all instructions of the University
and the Consultant.

The Contractor's failure to comply with any or all parts of subdivision b, ¢c and d of paragraph (1) of this Section shall
be deemed to be: (i) a conclusive and binding determination on its part that said order, work, action or omission does
not involve extra work and is not contrary to the terms and provisions of the Contract; and (ii) a waiver by the
Contractor of all claims for additional compensation or damages as a result of said order, work, action or omission.
The provisions of subdivision b, ¢ and d of paragraph (1) of this Section are for the purpose of enabling the University
to avoid waste of public funds by affording it promptly the opportunity to cancel or revise any order, change its plans,
mitigate or remedy the effects or circumstances giving rise to a claim or take such other action as may seem desirable
and to verify any claimed expenses or circumstances as they occur. Compliance with such provisions is essential
whether or not the University is aware of the circumstances of any order or other circumstances which might
constitute a basis for a claim and whether or not the University has indicated it will consider a claim in connection
therewith.

The Contractor’s failure to submit and maintain a Time Progress Schedule in accordance with Section 3.02 of the
Agreement shall be deemed to be a waiver by the Contractor of all claims for additional time, compensation or
damages as a result of any condition which is an alleged cause of delay in the completion of the work. The Schedule
of Record, regularly updated and submitted at required durations in accordance with the provisions of the General
Requirements, Section paragraph titled “Project Schedule”: (i) informs the University and affords it promptly of
regular opportunities to change its plans or mitigate or remedy the effects or circumstances giving rise to a claim of
delay in the completion of the work or take such other action as may seem desirable to verify any claimed
circumstances as they occur; and (ii) forms a record which becomes the basis of the University's verification of an
alleged cause of delay in the completion of the work.

No person has power to waive or modify any of the foregoing provisions and, in any action against the University to
recover any sum in excess of the sum certified by the University to be due under or by reason of the Contract, the
Contractor must allege in its complaint and prove at the trial compliance with the provisions of this Section.

Nothing in this Section shall in any way affect the University's right to obtain an examination before trial or a discovery
and inspection in any action that might be instituted by or against the University or the Contractor.

Section 2.04 Omitted Work

The University reserves the right at any time during the progress of the work to delete, modify or change the work covered
by the Contract, by a Change Order or Field Order thereto providing for either a reduction or omission of any portion of
the work, without constituting grounds for any claim by the Contractor for allowances for damages or for loss of
anticipated profits and in such event a deduction shall be made from the Contract consideration, the amount of which is
to be determined in accordance with the provisions of Section 4.02 or 4.05A of the Agreement.

Section 2.05 Extra Work

(1)

(2)

®3)

The University reserves the right at any time during the progress of the work to add, modify or change the work
covered by the Contract by Change Order or Field Order or as otherwise required by the University thereto
providing for extra work of either a qualitative or quantitative nature and in such event the Contract consideration
may be increased by an amount to be determined in accordance with the provisions of Sections 4.02 and 4.05A
of the Agreement and the completion date for all or any part of the work may be extended for such period of time
as may be determined by the University as necessary, because of the extra work, to complete the work or any
part thereof.

Nothing in the Contract Documents shall excuse the Contractor from proceeding with the extra work as directed.,
The terms and conditions of the Contract Documents shall be fully applicable to all extra work.

The Contractor shall have no claim for extra work or an extension of time if the performance of such work, in the
judgment of the Consultant, is made necessary or desirable because of any act or omission of the Contractor
which is not in accordance with the Contract.
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4) Notwithstanding the provisions of Section 2.02 of the Agreement and any other provisions of the Contract
Documents to the contrary, the University, after conferring with the Consultant, shall have the right to overrule a
determination or decision of the Consultant, that relates to whether certain work is included in the Contract
Documents or is extra work, which the University believes is incorrect; in the event the University exercises such
right, that determination or decision shall be final, conclusive and binding upon the Contractor and the University
unless the same shall be determined by a court of competent jurisdiction to have been fraudulent, capricious,
arbitrary or so grossly erroneous as necessarily to imply bad faith.

Section 2.06 Contractor to Give Personal Attention

(1) The Contractor shall give its constant personal attention to all the work while it is in progress and shall place the
work in charge of a competent and reliable full-time superintendent acceptable to the Consultant and the
University who shall have authority to act for the Contractor and who shall be accountable to the Consultant to
the extent provided in the Contract. Unless the superintendent proves to be unsatisfactory to the Contractor
and ceases to be in its employ, such superintendent shall not be changed without the written permission of the
Consultant and the University.

(2) When the Contractor and its superintendent are temporarily absent from the site of the work, the Contractor or
its superintendent shall designate a responsible supervisory employee, approved by the Consultant and the
University, to receive such orders as the Consultant or its representative may give. At no time shall any work be
conducted on the site in the absence of an individual present who has been so designated by the Contractor or
its superintendent as having authority to receive and execute instructions given by the Consultant or its
representative.

3) If the superintendent, project manager or other supervisory employees are not satisfactory to the University, the
Contractor shall, if directed by the University, immediately replace such supervisory employees with other
supervisory employees acceptable to the Consultant and the University. Such replacement and all related
impacts shall be at no additional cost to the University.

Section 2.07 Employment of Workers

The Contractor shall at all times employ competent and suitable workers and equipment which shall be sufficient to
prosecute all the work to full completion in a disciplined orderly manner and in accordance with the Time Progress
Schedule and the contractually required time of performance. All workers engaged in special or skilled work shall have
had sufficient experience in such work to properly and satisfactorily perform the same. Should the Consultant deem any
employee of the Contractor or any subcontractor incompetent, careless, insubordinate or otherwise objectionable or
whose continued employment on the work is deemed by the Consultant to be contrary to the public interest, it shall so
advise the Contractor and the latter shall dismiss or shall cause the subcontractor, if such employee is employed by the
latter, to dismiss such employee and such employee shall not again be employed on the work to be performed under
the Contract without obtaining the prior written approval of the Consultant.

Section 2.08 Detailed Drawings and Instructions

Upon timely notice from the Contractor that supplementary information is required, the Consultant shall furnish additional
instructions, by means of Drawings or otherwise, necessary for the proper execution of the work. All such Drawings and
instructions shall be consistent with the Contract Documents, true developments thereof and reasonably inferable
therefrom. The work shall be executed in conformity therewith and the Contractor shall do no work without proper
Drawings and/or instructions.

Section 2.09 Contract Documents to Be Kept at Site
The Contractor shall keep at the site of the work a copy of the Drawings and Specifications and shall at all times give
the Consultant and the University access thereto.

Section 2.10 Permits and Building Codes

The Contractor shall obtain from the proper authorities all permits legally required to carry on its work, pay any and all
taxes and fees legally required and shall be responsible for conducting its operations in accordance with the provisions
of such permits. Except as otherwise expressly provided in the Contract Documents, all of the work covered by this
Agreement which is to be performed on property owned by the State University of New York is not subject to the building
code of any city, county or other political subdivision of the State of New York. Itis, however, subject to the provisions
of the Building Code of New York State and the applicable Federal and State health and labor laws and regulations.
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Section 2.11  Surveys

(1) From the data shown on the Drawings and identified at the site by the Consultant, a licensed surveyor, to be
designated and paid for by the University, shall establish one (1) fixed benchmark and one (1) fixed base line at
the site. The Contractor shall work from the benchmarks and base lines shown on the Drawings, identified at
the site by the Consultant and established at the site by the aforesaid surveyor and shall establish such
supplementary bench marks and base lines that are required in order for it to lay out the work. The Contractor
shall be responsible for all measurements that may be required for execution of the work to the exact position
and elevation as prescribed in the Specifications, shown on the Drawings, or as the same may be modified at
the direction of the Consultant to meet changed conditions or as a result of modifications to the work covered by
the Contract.

2) The Contractor shall furnish at its own expense such stakes and other required equipment, tools and materials,
and all labor as may be required in laying out any part of the work. If, for any reason, monuments are disturbed,
it shall be the responsibility of the Contractor to reestablish them, without cost to the University, as directed by
the Consultant. The Consultant may require that construction work be suspended at any time when location
and limit marks established by the Contractor are not reasonably adequate to permit checking completed work
or the work in progress.

3) In all multiple-story construction, the Contractor shall establish and maintain line marks at each floor level and
grade marks four (4) feet above the finished floor at each floor level.

Section 2.12  Site Conditions

D) The Contractor acknowledges that it has assumed the risk and that the Contract consideration includes such
provision as it deems proper for all physical conditions and subsurface conditions as it could reasonably
anticipate encountering from the provisions of the Contract Documents, borings, rock cores, topographical maps
and such other information as the University or the Consultant made available to it prior to the University's receipt
of bids or from its own inspection and examination of the site prior to the University's receipt of bids.

2) In the event that the Contractor encounters subsurface physical conditions or other latent physical conditions at
the site differing substantially from those shown on or described or indicated in the Contract Documents and
which could not have been reasonably anticipated from the aforesaid information made available by the
University or the Consultant or from the Contractor's aforesaid inspection and examination of the site, it shall
give immediate notice to the Consultant of such conditions before they are disturbed. The Consultant will
thereupon promptly investigate the conditions and, if it finds that they do substantially differ from that which
should have been reasonably anticipated by the Contractor, it shall make such changes in the Drawings and
Specifications as may be necessary and a Change Order or Field Order may be issued, the amount of which
shall be determined in accordance with the provisions of Sections 4.02 and 4.05A, to reflect any increase or
decrease in the cost of, or the time required for, performance of the Contract as a result of any of the aforesaid
changes made by the Consultant and/or as a result of such unanticipated subsurface conditions.

Section 2.13 Right to Change Location

When additional information regarding the subsurface conditions becomes available to the University as a result of the
excavation work, further testing or otherwise, it may be found desirable to change the location, alignment, dimensions
or grades to conform to such conditions. The University reserves the right to make such reasonable changes in the work
as, in its opinion, may be considered necessary or desirable; such changes and any adjustments in the Contract
consideration as a result thereof are to be made in accordance with the provisions of Sections 2.04, 2.05 4.02 and 4.05A
of the Agreement.

Section 2.14  Unforeseen Difficulties

Except as otherwise expressly provided in Section 2.12 of the Agreement and in other Sections of the Contract
Documents, the Contractor acknowledges that it has assumed the risk and that the Contract consideration includes such
provisions as it deems proper for any unforeseeable obstacles or difficulties which it may encounter in the performance
of the work.
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Section 2.15 Moving Materials and Equipment

Should it become necessary, in the judgment of the Consultant, at any time during the course of the work to move
materials which are stored on the site and equipment which has been temporarily placed thereon, the Contractor upon
request of the Consultant shall move them or cause them to be moved at its sole cost and expense; provided, however,
if materials and equipment that have been stored or placed by the Contractor at a location on the site expressly approved,
in writing, by the Consultant and the same are moved or caused to be moved by the Contractor at the Consultant's
request, such removal shall be deemed extra work and the Contractor shall be compensated therefor in accordance with
the provisions of Sections 4.02 and 4.05A of the Agreement.

Section 2.16  Other Contracts

(1) Prior to and during the progress of the work hereunder the University reserves the right to let or permit the letting
of other contracts relating to the Project or in connection with work on sites within the Contract limit lines or
adjoining or adjacent to that on which the work covered by this Agreement is to be performed. In the event such
other contracts are let, or have previously been let, the Contractor and such other contractors shall coordinate
their work with each other, arrange the sequence of their work to conform with the progressive operation of all
the work covered by such contracts and afford each other reasonable opportunities for the introduction and
storage of their materials, supplies and equipment and the execution of their work. If the Contractor or such
other contractors contend that their work or the progress thereof is being interfered with by the acts or omissions
of the other or others or that there is a failure to coordinate or properly arrange the sequence of the work on the
part of the Contractor or such other contractors, they shall, within five (5) working days of the commencement
of such interference or failure of coordination or failure to perform work in proper sequence, give written
notification to the University and the Consultant of such contention. Upon receipt of such notification or on its
own initiative, the Consultant shall investigate the situation and issue such instructions to the Contractor or such
other contractors with respect thereto as it may deem proper. The Consultant shall determine the rights of the
Contractor and of such other contractors and the sequence of work necessary to expedite the completion of all
work covered by this Agreement in relation to the work covered by said other contracts.

(2) The Contractor agrees that it has and will make no claim for damages against the University by reason of any
act or omission to act by any other contractor or in connection with the Consultant's or University's acts or
omissions to act in connection with such other contractor, but the Contractor shall have a right to recover such
damages from the other contractors.

3) If the proper and accurate performance of the work covered by the Contract depends upon the proper
performance and execution of work not included herein or depends upon the work of any other contractor, the
Contractor shall inspect and promptly report to the Consultant any defects in such work that render it unsuitable
for proper execution and results. Its failure to so inspect and report shall constitute an acceptance of the other
contractor's work as fit and proper for the reception of the work covered by the Contract, except as to latent
defects which may be discovered thereafter.

Section 2.17 Inspection and Testing

D All materials and workmanship shall be subject to inspection, examination and testing by the Consultant and the
University at all times during the performance of the work and at all places where the work is carried on. Except
as otherwise herein specified, the University shall pay for the cost of inspection, examination and testing by the
Consultant or the University. If, however, the tests prove that the materials and/or work tested do not meet the
requirements of the Contract, then the entire cost of such tests and any additional testing and or inspections
required until the work is deemed compliant is to be borne by the Contractor. The Consultant will have the right
to reject defective material and workmanship furnished by the Contractor or require its correction. The
Contractor, without charge therefor, shall satisfactorily and promptly correct all rejected work and replace all
rejected material with proper material.

2) The Contractor shall promptly segregate and remove from the site of the work all rejected material and work. If
the Contractor shall fail to proceed at once with the replacing of rejected material and/or correction of defective
workmanship, the University may, by contract or otherwise, replace such material and/or correct such
workmanship, and charge the costs thereof to the Contractor or it may cancel the Contract and terminate the
Contractor's employment as provided in the Agreement.
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The Contractor, without additional charge, shall promptly furnish all reasonable facilities, labor materials and
equipment with associated operators necessary for the safe and convenient access, inspection and testing that
may be required by the Consultant or the University.

If the Contract Documents or the Consultant's instructions or the applicable laws, ordinances or regulations of
any governmental authority require any part of the work covered by the Contract to be specially tested or
inspected, the Contractor shall give the Consultant timely notice of its readiness for such testing or inspection
or, if the same is to be performed by a governmental authority, of the date fixed therefor. If any such work,
without the written permission of the Consultant, should be covered up prior to such testing or inspection, the
Contractor, at its sole cost and expense must, if directed by the Consultant, uncover the same for testing or
inspection and reconstruct same after the tests or inspection are conducted. All certificates of inspection or
testing, involving the Contractor's work, required to be obtained from governmental authorities are to be secured
by the Contractor at its sole cost and expense.

Should it be considered necessary or advisable by the Consultant at any time before final acceptance of the
entire work to make an examination of work already completed by removing or tearing out same, the Contractor,
upon request, shall furnish all necessary facilities, labor and material to perform such examination. If the work
subject to such examination is found to be defective or nonconforming in any manner due to the fault of the
Contractor or any of its subcontractors, such uncovering or destruction and necessary reconstruction, even
though such includes work not covered in the Contract, shall be at the expense of the Contractor. If, however,
such work after testing and examination is found to be satisfactory, the University will pay the Contractor the
cost of such uncovering or destruction and reconstruction, such cost to be determined as in the case of extra
work as provided in Sections 4.02 and 4.05A.

Inspection of material and furnished articles to be incorporated in the work may be made at the place of
production, manufacture or shipment unless otherwise stated herein. The inspection of material and
workmanship for final acceptance as a whole or in part will be made at the site of the work.

Section 2.18 Subcontractors

1)

)

3

(4)

©)

Except for subcontractors designated by the University, or required to be named at any earlier date, pursuant to
the provisions of the Information for Bidders, within thirty (30) calendar days after receipt of the notice to proceed,
the Contractor must submit a written statement to the Consultant giving the name and address of all proposed
subcontractors. Said statement must contain a description of the portion of the work and materials which the
proposed subcontractors are to perform and furnish and any other information tending to prove that the proposed
subcontractors have the necessary facilities, skill, integrity, past experience and financial resources to perform
the work in accordance with the terms and provisions of the Contract Documents.

If the Consultant finds that the proposed subcontractors are qualified, it will so notify the Contractor within ten
(10) working days after receipt of the aforesaid information. If the determination is to the contrary, however, the
Consultant within such period will notify the Contractor of such determination and the latter, unless it decides to
do such work itself and is qualified, in the Consultant's opinion, to do such work, must, within ten (10) working
days thereafter, submit similar information with respect to other proposed subcontractors.

The Consultant's approval of a subcontractor and/or the University's designation of a subcontractor pursuant to
the provisions of the Contract Documents shall not relieve the Contractor of any of its responsibilities, duties and
liabilities hereunder. The Contractor shall be solely responsible to the University for the acts or defaults of such
subcontractors and of such subcontractors' officers, agents and employees, each of whom shall, for this purpose,
be deemed to be the agent or employee of the Contractor to the extent of its subcontract.

The Contractor shall be fully responsible for the administration, integration, coordination, direction and
supervision of all of its subcontractors and of all work and it shall check all space requirements of the work and
coordinate and adjust the same so that conflicts in space do not occur in the work being performed by it with its
own employees and with the work being performed by its subcontractors and so that all equipment, piping,
wiring, etc., can be installed, where possible, in the spaces allowed for same.

No subcontractor shall be permitted to work at the site until: (a) it has furnished satisfactory evidence to the
Consultant of the insurance required by law; (b) in the case of a Project involving a federal grant, it has furnished
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satisfactory evidence to the Consultant of the same type and amount of liability insurance as that required of the
Contractor by Section 5.06 of the Agreement; and (c) except for subcontractors designated by the University
pursuant to the provisions of the Information for Bidders, it has been approved by the Consultant.

Within ten (10) working days after the Contractor receives payment from the University on account of a progress
payment application for the percentage of the work done, it shall pay each of its subcontractors the sum
contained in said payment for the percentage of said subcontractor's work, less the same amount retained
therefrom by the University under the terms of the Contract Documents or in consequence of any legal
proceedings or statutory liens, and less any amounts due the Contractor under the subcontract for work not
performed or not properly or timely performed by the subcontractor. In the event any subcontractor is not paid
by the Contractor, the former should immediately notify the University of such fact.

The Contractor shall execute with each of its subcontractors and shall require all subcontractors to execute with
their sub-subcontractors a written agreement which shall bind the latter to the terms and provisions of this
Agreement insofar as such terms and provisions are applicable to the work to be performed by such
subcontractors. The Contractor shall require all subcontractors and sub-subcontractors to promptly, upon
request, file with the Consultant and the University a conformed copy of such agreements, from which the price
and terms of payment may be deleted.

If for sufficient reason, at any time during the progress of the work to be performed hereunder, the Consultant
determines that any subcontractor or sub-subcontractor is incompetent, careless, or uncooperative, the
Consultant will notify the Contractor accordingly and immediate steps will be taken by the Contractor for
cancellation of such subcontract or sub-subcontract. Such termination, however, shall not give rise to any claim
by the Contractor or by such subcontractor or sub-subcontractor for loss of prospective profits on work
unperformed and/or work unfurnished and a provision to that effect shall be contained in all subcontracts and
sub-subcontracts.

No provisions of this Agreement shall create or be construed as creating any contractual relation between the
University and any subcontractor or sub-subcontractor or with any person, firm or corporation employed by,
contracted with or whose services are utilized by the Contractor.

Section 2.19 Shop Drawings and Samples

1)

(2)

(3)

(4)

The Contractor in accordance with the approved Shop Drawing, Submittal, Mockup, and Sample schedules and
with such promptness and in such sequence as to cause no delay in the work, shall submit for the Consultant's
approval all Shop Drawings and Samples called for under the Contract or requested by the Consultant.

Shop Drawings and mock-ups shall establish the actual detail of the work, indicate proper relation to adjoining
work, amplify design details of mechanical and electrical equipment in proper relation to physical spaces in the
structure, and incorporate minor changes of design or construction to suit actual conditions. Shop drawings
include drawings, diagrams, schedules, product data and other information or materials specially prepared for
the work by the Contractor to illustrate some portion of the work. Product data include standard illustrations,
schedules, performance charts, instructions, brochures, diagrams and other information identified by the
Contractor to illustrate materials or equipment for some portion of the work.

All Shop Drawings, mock-ups and samples shall be thoroughly checked by the Contractor for compliance with
the Contract Documents before submitting them to the Consultant for approval and all Shop Drawings shall bear
the Contractor's recommendation for approval. Any Shop Drawings submitted without this stamp of approval
and certification, and Shop Drawings which, in the Consultant's opinion, are incomplete, contain numerous errors
or have not been checked or only checked superficially, will be returned unchecked by the Consultant for
resubmission by the Contractor. In checking Shop Drawings, the Contractor shall verify all dimensions and field
conditions and shall check and coordinate the Shop Drawings of any section or trade with the requirements of
all other sections or trades whose work is related thereto, as required for proper and complete installation and
sequence of the work.

Samples must be of sufficient size or number to show the quality, type, range of color, finish and texture of the
material. Each Sample shall be properly labeled to show the nature of the material, trade name of manufacturer,
name and location of the work where the material represented by the Sample is to be used and the name of the
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Contractor submitting the Sample. Transportation charges to the Consultant must be prepaid on Samples
forwarded to it.

At the start of the Project, the format for submittals shall be established by the University. If an electronic method
is selected for the submission and approval of submittals, the Contractor shall provide submittals in a PDF format
and the Consultant will return the submittals in electronic format to the Contractor. For both hard-copy and
electronic submittal formats, all submittals that require physical samples or mock-ups shall be provided in
accordance with the requirements set forth in the Contract Specifications. Shop Drawings and Samples,
submitted by the Contractor in accordance with the approved Shop Drawing and Sample schedule that is
included in the Time Progress Schedule, will be reviewed by the Consultant within fifteen (15) working days and
if satisfactory will be approved. A Shop Drawing, when approved, will be returned to the Contractor. If not
satisfactory, the Drawings and Samples will be appropriately marked and returned to the Contractor for
correction thereof, in which event the Contractor shall resubmit to the Consultant a corrected copy of the Shop
Drawing or a new Sample, as the case may be. The Contractor shall make any correction required by the
Consultant and shall appropriately note any changes or revisions on the Shop Drawing, dated to correspond
with the date of the Consultant's request for the change. Upon approval of the Shop Drawing by the Consultant,
the Contractor shall promptly furnish to the Consultant as many copies thereof as the Consultant may reasonably
request. Should more than two (2) separate reviews of any required shop drawings or samples submitted be
necessary, in the judgement of the Consultant and the University, the Contractor shall be responsible for the
reasonable costs incurred by the University for such additional reviews by the Consultant.

At the time of submission of a Shop Drawing or Sample, the Contractor shall inform the Consultant and the
University in writing of any deviation in the Shop Drawing or Sample from the requirements of the Contract
Documents. Unless such deviation is specifically noted by the Contractor with a notation that such deviation will
result in extra work for which the Contractor requests payment, the Contractor shall be deemed to have waived
any claim for extra work, additional compensation or payment or an extension of time with respect to all work
shown on, described in or related to the Shop Drawing or Sample.

The Consultant's approval of Shop Drawings or Samples is for design only and is not a complete check on the
method of assembly, erection or construction. Approval shall in no way be construed as: (a) permitting any
departure whatsoever from the Contract Documents, except where the Contractor, in accordance with the
provisions of paragraph 6 of this Section, has previously notified the University and the Consultant of such
departure; (b) relieving the Contractor of full responsibility for any error in quality of materials, details,
dimensions, omissions or otherwise that may exist; (c) relieving the Contractor of full responsibility for adequate
field connections, erection techniques, bracing or deficiencies in strength; (d) relieving the Contractor of full
responsibility for satisfactory performance of all work and coordination with the work of all subcontractors and
other contractors; or (e) permitting departure from additional details or instructions previously furnished by the
Consultant.

No work requiring a Shop Drawing or Sample shall be commenced until a Shop Drawing or Sample is approved
by the Consultant and all such work shall be: (a) in accordance with the approved Shop Drawing, provided the
latter conforms in all respects to the Contract Documents or to such deviations therefrom as have been
previously noted by the Contractor in accordance with the provisions of paragraph 6 of this Section; and (b) in
conformance in all respects to the sample furnished to and approved by the Consultant and, unless otherwise
specified, as new and of good quality.

The Contractor may be required to provide professional services that constitute the practice of architecture or
engineering when specifically required by the Contract Documents for a portion of the work or the Contractor
needs to provide such services in order to carry out its responsibilities for construction means, methods,
techniques, sequences and procedures. When professional services are required in the Contract Documents,
the Consultant will specify all performance and design criteria that such services must satisfy. The University
and Consultant shall be entitled to rely on the adequacy, accuracy and completeness of the professional
services, certifications, and approvals performed or provided by design professionals working for the Contractor.

Contractor agrees that the University may deduct from any application for payment made by the Contractor, any
and all Design Professional, Consultant and/or Construction Management fees and costs incurred by the
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University together with a markup upon such hard costs in the amount of 15% in the review or evaluation of any
substitutions for methods, products or performance pursuant to this Section 2.19.

Section 2.20 Equivalents - Approved Equal
(1) Equivalents or Approvals - General

a. The words "similar and equal to", or equal”, “equivalent” and such other words of similar content and meaning
shall for the purposes of this Agreement be deemed to mean similar and equivalent to one of the named
products. For the purposes of subdivisions (1) and (2) of this Section and for the purposes of the Bidding
Documents, the word "products" shall be deemed to include the words “articles”, "materials", "items",
"equipment” and “methods”. Whenever in the Contract Documents one or more products are specified, the
words "similar and equal to" shall be deemed inserted.

b. Whenever any product is specified in the Contract Documents by a reference to the name, trade name, make
or catalog number of any manufacturer or supplier, the intent is not to limit competition, but to establish a
standard of quality which the Consultant has determined is necessary for the Project. A Contractor may at its
option use any product other than that specified in the Contract Documents provided the same is approved by
the Consultant in accordance with the procedures set forth in subdivision (2) of this Section. In all cases the
Consultant shall be the sole judge as to whether a proposed product is to be approved and the Contractor shall
have the burden of proving, at its own cost and expense, to the satisfaction of the Consultant, that the proposed
product is similar and equal to the named product. In making such determination the Consultant may establish
such objective and appearance criteria as it may deem proper that the proposed product must meet in order for
it to be approved.

c. Nothing in the Contract Documents shall be construed as representing, expressly or implied, that the named
product is available or that there is or there is not a product similar and equal to any of the named products and
the Contractor shall have and make no claim by reason of the availability or lack of availability of the named
product or of a product similar and equal to any named product.

d. The Contractor shall have and make no claim for an extension of time or for damages by reason of the time
taken by the Consultant in considering a product proposed by the Contractor or by reason of the failure of the
Consultant to approve a product proposed by the Contractor.

e. Requests for approval of proposed equivalents will be received by the Consultant only from the Contractor.

f. Approval shall in no way be construed as: (a) permitting any departure whatsoever from the Contract
Documents, (b) relieving the Contractor of full responsibility for any error in quality of materials, details,
dimensions, sequence of work, omissions or otherwise that may exist, (c) relieving the Contractor of full
responsibility for adequate field connections, erection techniques, bracing or deficiencies in strength, (d) relieving
the Contractor of full responsibility for satisfactory performance of all work to achieve a functionally complete
facility or result and coordination with the work of all subcontractors and other contractors or (e) permitting
departure from additional details or instructions previously furnished by the Consultant.

g. Contractor agrees that the Contractor approves and authorizes the deduction from Contractor’s applications for
payment any and all costs incurred by the Construction Manager, Consultant, Design Professional or otherwise
in evaluating Contractor’'s submissions under this Section 2.20, together with a markup upon such hard costs in
the amount of 15%.

(2) Equivalents or Approvals After Bidding
a. Any and all submissions for “or equal’ products which are submitted by the Contractor after award of the
Contract must be made by the Contractor within ninety (90) calendar days after the date of award. Contractor
agrees that it waives and relinquishes the right, claim or privilege, if any, to submit “or equal” proposals if such
are made ninety (90) calendar days after the date of award of the Contract to the Contractor.

b. Requests for approval of proposed equivalents will be considered by the Consultant after bidding only in the
following cases: (a) the named product cannot be obtained by the Contractor because of strikes, lockouts,
bankruptcies or discontinuance of manufacture and the Contractor makes a written request to the Consultant
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for consideration of the proposed equivalent within ten (10) calendar days of the date it ascertains it cannot
obtain the named product; or (b) the proposed equivalent is superior, in the opinion of the Consultant, to the
named product; or (c) the proposed equivalent, in the opinion of the Consultant, is equal to the named product
and its use is to the advantage of the University, e.g., the University receives an equitable credit, acceptable
to it, as a result of the estimated cost savings to the Contractor from the use of the proposed equivalent or the
University determines that the Contractor has not failed to act diligently in placing the necessary purchase
orders and a savings in the time required for the completion of the construction of the Project should result
from the use of the proposed equivalent.

C. Where the Consultant pursuant to the provisions of this subdivision approves a product proposed by a
Contractor and such proposed product requires a revision or redesign of any part of the work covered by this
Agreement, all such revision and redesign and all new Drawings and details required therefor shall be subject
to the approval of the Consultant and shall be provided by the Contractor at its own cost and expense.

Where the Consultant pursuant to the provisions of this Section approves a product proposed by a Contractor
and such proposed product requires a different quantity and/or arrangement of duct work, piping, wiring,
conduit or any other part of the work from that specified, detailed or indicated in the Contract Documents, the
Contractor shall provide the same at its own cost and expense.

(3) Contractor agrees that the University may deduct from any application for payment made by the Contractor any
and all Design Professional, Consultant and/or Construction Management fees and costs incurred by the University,
together with a markup upon such hard costs in the amount of 15%, in the consideration or evaluation of any
substitutions for methods, products or performance pursuant to this Section 2.20.

Section 2.21  Patents, Trademarks and Copyrights

The Contractor acknowledges that the Contract consideration includes all royalties, license fees and costs arising from
patents or trademarks in any way involved in the work; provided, however, that the Contract consideration shall not be
deemed to have included therein any royalty, license fee or cost arising from a patent or trademark for a design prepared
by the Consultant and neither the Contractor nor the University shall have any liability in connection therewith. Where
the Contractor is required or desires to use any product, device, material or process covered by patent or trademark, the
Contractor shall indemnify and save harmless the University and the State of New York from any and all claims,
actions, causes of action or demands, for infringement by reason of the use of such patented product, device, material
or process, and shall indemnify the University and the State of New York from any cost, liability, damage and expense,
including reasonable attorneys' fees and court costs, which it may be obligated to incur or pay by reason of any claim or
infringement at any time both before or after the University's final acceptance of all the work to be performed under the
Contract.

Section 2.22  Possession Prior to Completion

If before the final completion of all the work it shall be deemed advisable or necessary by the University to take over,
use, occupy or operate any part of the completed or partly completed work or to place or install therein equipment and
furnishings, the University, upon reasonable written notice to the Contractor, shall have the right to do so and the
Contractor will not in any way interfere therewith or object to the same. Such action by the University shall in no way
affect the obligations of the Contractor under the terms and provisions of the Contract Documents and the Contractor
acknowledges that such action by the University does not in any way evidence the completion of the work or any part
thereof or in any way signify the University's acceptance of the work or any part thereof. The Contractor agrees to
continue the performance of all work covered by the Contract in a manner which will not unreasonably interfere with
such takeover, use, occupancy, operation, placement or installation.

Section 2.23 Completion and Acceptance

(1) Partial Completion
If before the final completion of all the work any portion of the permanent construction has been satisfactorily
completed and the same will be immediately useful to the University, the latter may, by written notice, advise the
Contractor that it accepts such portion of the work. Such action by the University shall in no way affect the
obligations of the Contractor under the terms and provisions of the Contract with respect to any work not so
completed and accepted. The partial completion of any portion of the Contractor’s work by the University, the
Campus or the Consultant, shall not impact the assessment of liquidated damages or actual costs for delays or
disruption to the Project caused by the Contractor, its subcontractors or vendors.
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Substantial Completion

When all the Work covered by the Contract is substantially completed, as defined in Section 1.01, the Contractor
shall give written notice thereof to the University and the Consultant. The latter will then promptly make an
inspection of the work and, if they shall determine that all the work is substantially completed, they shall so
advise the Contractor. Such action shall in no way affect the obligations of the Contractor under the terms and
provisions of the Contract with respect to any uncompleted (including untested or deferred work), unaccepted
or corrective work or in any way affect, limit or preclude the issuance by the Consultant, from time to time
thereafter, of "Punch Lists", i.e., lists of uncompleted or corrective work which the Contractor is to promptly
complete and/or correct. In the judgement of the University, should more than two (2) separate inspections of
the Work be necessary, the Contractor agrees that the University may deduct from any application for payment
made by the Contractor, any and all Design Professional, Consultant and/or Construction Management fees and
costs incurred by the University together with a markup upon such hard costs in the amount of 15% for all such
additional inspections.

The Contractor must fully, completely and acceptably perform all Punch List work and any other work subsequently
discovered remaining to be completed or corrected, within ninety (90) calendar days of Substantial Completion or within
such other timeframe stipulated by the University or Consultant. Failure to complete the Punch List within the time so
designated hereunder may be deemed default on the part of the Contractor.

(3)

Final Completion and Acceptance

After the completion of all the work the Contractor shall give written notice to the University and the Consultant
that all the work is ready for inspection and final acceptance. The University and the Consultant shall promptly
make such inspection and, if they shall determine that all the work has been satisfactorily completed, the
University shall thereupon by written notice advise the Contractor that it accepts such work. In the judgement
of the University, should more than two (2) separate inspections of the Work be necessary, the Contractor agrees
that the University may deduct from any application for payment made by the Contractor, any and all Design
Professional, Consultant and/or Construction Management fees and costs incurred by the University together
with a markup upon such hard costs in the amount of 15% for all such additional inspections.

Section 2.24  Record Drawings

1)

)

®)

At the start of the Project, the format for Record Drawings shall be established by the University. Prior to
acceptance by the University of all work covered by the Contract, the Contractor shall furnish to the Consultant
one (1) set of current Contract Drawings on which the Contractor has recorded, using colored pencil for hard
copy format or electronic editing tool in contrasting color for electronic format, in a neat and workmanlike manner,
all instances where actual field construction differs from work as indicated on the Contract Drawings. These
"Record". Drawings shall show the following information: (a) all significant changes in plans, sections, elevations
and details, such as shifts in location of walls, doors, windows, stairs and the like made during construction; (b)
all significant changes in foundations, columns, beams, openings, concrete reinforcing, lintels, concealed
anchorages and "knock-out" panels made during construction; (c) final location of electric panels, final
arrangement of electric circuits and any significant changes made in electrical design as a result of Change
Orders, Field Orders or job conditions; (d) final location and arrangement of all mechanical equipment and major
concealed plumbing, including, but not limited to, supply and circulating mains, vent stacks, sanitary and storm
water drainage; (e) final location and arrangement of all underground utilities, connections to building and/or
rerouting of existing utilities, including, but not limited to, sanitary, storm, heating, electric, signal, gas, water and
telephone: and (f) final make and model for all significant equipment and devices listed in the specifications.
The Contractor shall also provide an electronic version as determined by the Consultant.

Periodically during the work, the Consultant may request submission of a progress set of Record Drawings for
review and advise the Contractor of errors or omissions, if any, that must be corrected or completed prior to final
submission of the Record Drawings. Shop Drawings shall not be acceptable as Record Drawings.

The Contractor shall submit the Record Drawings to the Consultant at least fifteen (15) days prior to the date of
Substantial Completion. The Consultant will then review the Record Drawings and, if they shall determine that
the Record Drawings represent the actual field construction being completed, they shall so advise the
Contractor. If not satisfactory, the Record Drawings will be appropriately marked and returned to the Contractor
for correction thereof, in which event the Contractor shall promptly correct and resubmit to the Consultant a
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corrected copy of the Record Drawings. Acceptance of the Record Drawings by the University is a condition
precedent to the Contractor’s entitlement to receive Final Payment.

Section 2.25 Guarantees

(1)

(2)

The Contractor, at the convenience of the University, shall remove, replace and/or repair at its own cost and
expense any defects in workmanship, materials, ratings, capacities or characteristics occurring in or to the work
covered by the Contract within one (1) year or within such longer period as may otherwise be provided in the
Contract, the period of such guarantee to commence with the University's final acceptance of all work covered
under the Contract or at such other date or dates as the University may specify prior to that time, and the
Contractor, upon demand, shall pay for all damage to all other work resulting from such defects and all expenses
necessary to remove, replace and/or repair such other work which may be damaged in removing, replacing or
repairing the said defects. The obligations of the Contractor under the provisions of this paragraph or any other
guarantee provisions of the Contract Documents are not limited to the monies retained by the University under
the Contract.

Unless such removal, replacement and/or repair shall be performed by the Contractor within ten (10) working
days after it receives written notice from the University specifying such defect, or if such defect is of such a
nature that it cannot be completely removed, repaired and/or replaced within said ten (10) day period and the
Contractor shall not have diligently commenced removing, repairing and/or replacing such defect within said ten
(10) day period and shall not thereafter with reasonable diligence and in good faith proceed to do such work, the
University may employ such other person, firm or corporation as it may choose to perform such removal,
replacement and/or repair and the Contractor agrees, upon demand, to pay to the University all amounts which
it expends for such work.

Section 2.26  Default of Contractor
(1) In addition to those instances specifically referred to in other Sections hereof, the University shall have the right to
declare the Contractor in default of the whole or any part of the work if:

a.

b.

The Contractor becomes insolvent; or if

The Contractor makes an assignment for the benefit of creditors pursuant to the statutes of the State of New
York; or if

A voluntary or involuntary petition in bankruptcy is filed by or against the Contractor; or if

A receiver or receivers are appointed to take charge of the Contractor's property or affairs; or if
The Contractor fails to commence work when notified to do so by the Consultant; or if

The Contractor shall abandon the work; or if

The Contractor shall refuse to proceed with the work or extra work when and as directed by the Consultant or
the University; or if

The Contractor shall without just cause reduce its working force to a number which, if maintained, would be
insufficient, in the opinion of the University, to complete the work in accordance with the approved time progress
schedule, and shall fail or refuse to sufficiently increase such working force when ordered to do so by the
Consultant; or if

The Contractor shall sublet, assign, transfer convey, or otherwise dispose of the Contract other than as herein
specified; or if

The University shall be of the opinion that the Contractor is or has been unnecessarily or unreasonably or willfully
delaying the performance and completion of the work, or the award of necessary subcontracts, or the placing of
necessary material and equipment orders; or if
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k. The University shall be of the opinion that the work cannot be completed within the time herein provided therefor
or within the time to which such completion may have been extended; provided, however, that the impossibility
of timely completion is, in the University's opinion, attributable to conditions within the Contractor's control; or if

I.  The work is not completed within the time herein provided therefor or within the time to which the Contractor
may be entitled to have such completion extended; or if

m. The University shall be of the opinion that the Contractor is or has been willfully or in bad faith violating any of
the provisions of this Agreement;

n. The University shall be of the opinion that the Contractor is not or has not been executing the Contract in good
faith and in accordance with its terms; or if

0. At any time during the period of the Agreement, insurance as required is not in effect or proof thereof is not
provided to the University.

Before the University shall exercise its right to declare the Contractor in default by reason of the conditions set forth
in the above items a, b, ¢, d, e, f, g, h i, j, k, I, m, n and o, it shall give the Contractor three (3) working days' notice
of its intention to declare the Contractor in default and unless, within such three (3) day period, the Contractor shall
make arrangements, satisfactory to the University, to correct and/or eliminate the conditions set forth in the
University's aforesaid notice, the Contractor may be declared in default at the expiration of such three (3) day period
or at the expiration of such longer period of time as the University may determine.

The right to declare in default for any of the grounds specified or referred to shall be exercised by the University
sending the Contractor a written notice setting forth the ground or grounds upon which such default is declared.
Upon receipt of notice that it has been declared in default, the Contractor shall immediately discontinue all further
operations under the Contract and shall immediately quit the site, leaving untouched all plant, materials, equipment,
tools and supplies then on site.

The University, after declaring the Contractor in default, may then have the work completed by such means and in
such manner, by contract, with or without public letting, or otherwise, as it may deem advisable, utilizing for such
purpose such of the Contractor's plant, materials, equipment, tools and supplies remaining on the site, and also such
subcontractors as it may deem advisable, or it may call upon the Contractor's surety at its own expense to do so.

In the event that the University declared the Contractor in default of the work or any part of the work, the Contractor,
in addition to any other liability to the University hereunder or otherwise provided for or allowed by law, shall be liable
to the University for any costs it incurs for additional architectural and engineering services necessary, in its opinion,
because of the default and the total amount of liquidated damages from the date when the work should have been
completed by the Contractor in accordance with the terms hereof to the date of actual completion of the work, both
of which items shall be considered as expenses incurred by the University in completing the work and the amount
of which may be charged against and deducted out of such monies as would have been payable to the Contractor
or its surety if the work had been completed without a default.

If the University completes the work, the Consultant shall issue a certificate stating the expenses incurred in such
completion, including the cost of re-letting. Such certificate shall be final, binding and conclusive upon the
Contractor, its surety, and any person claiming under or through the Contractor, as to the amount thereof.

The expense of such completion, as so certified by the Consultant, shall be charged against and deducted out of
such monies as would have been payable to the Contractor if it had completed the work; the balance of such monies,
if any, subject to the other provisions of the Contract, to be paid to the Contractor without interest after such
completion. Should the expense of such completion, so certified by the Consultant, exceed the total sum which
would have been payable under the Contract if the same had been completed by the Contractor, any such excess
shall be paid by the Contractor to the University upon demand.

In the event the University shall determine to complete the work without calling upon the Contractor's surety to do
so, the Contractor shall not be entitled, from and after the effective date of the declaration of the default, to receive
any further payment under the Contract until the said work shall be wholly completed and accepted by the University.
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(9) In case the University shall declare the Contractor in default as to a part of the work only, the Contractor shall
discontinue such part, shall continue performing the remainder of the work in strict conformity with the terms of the
Contract, and shall in no way hinder or interfere with any other contractors or persons whom the University may
engage to complete the work as to which the Contractor was declared in default.

(10) The provisions relating to declaring the Contractor in default as to the entire work shall be equally applicable to a
declaration of partial default, except that the University shall be entitled to utilize for completion of the part of the
work as to which the Contractor was declared in default only such plant, materials, equipment, tools and supplies as
had been previously used by the Contractor on such part.

(11) In completing the whole or any part of the work, the Consultant and the University shall have the power to depart
from, change or vary the terms and provisions of the Contract; provided, however, that such departure, change or
variation is made for the purpose of reducing the time or expense of such completion. Such departure, change or
variations, even to the extent of accepting a lesser or different performance, shall not affect the conclusiveness of
the Consultant's certificate of the cost of completion, nor shall it constitute a defense to any action to recover the
amount by which such certificate exceeds the amount which would have been payable to the Contractor hereunder
but for its default.

(12) The provisions of this Section shall be in addition to any and all other legal or equitable remedies provided by this
Agreement and otherwise applicable by law.

Section 2.27 Termination for Convenience

(1) The performance of work under this Agreement may be terminated by the University, in whole or in part, whenever
the University shall determine that such termination is in the best interest of the University. Any such termination
shall be effected by a notice in writing to the Contractor specifying the date upon which such termination shall
become effective and the extent to which performance of the Contract shall be terminated. Such termination shall
be effective on the date and to the extent specified in said notice.

(2) Upon receipt of a notice of termination, and-except as otherwise directed in writing by the University, the Contractor
shall:

a. Discontinue all work and the placing of all orders for materials and facilities otherwise required for the
performance thereof,

b. Cancel all existing orders and subcontracts to the extent such orders and subcontracts relate to the performance
of work terminated by the notice of termination;

c. Take such action as may be necessary to secure to the University the benefits of any rights of the Contractor
under orders or subcontracts which relate to the performance of work terminated by the notice of termination,
including, but not limited to, the assignment to the University, in the manner and to the extent directed by the
University, all the right, title and interest of the Contractor under the orders or subcontracts so terminated and
cancelled. In the event of such assignment, the University shall have the right, in its discretion, to settle or pay
any or all claims arising out of the termination and cancellation of such orders and subcontracts;

d. Transfer title and deliver to the University, in accordance with the direction of the University, all materials,
supplies, work in process, facilities, equipment, machines or tools produced as a part of or acquired by the
Contractor in connection with the work terminated by said notice, and all plans, Drawings, Working Drawings,
sketches, Specifications and information for use in connection therewith; provided, however, that the Contractor
may retain any of the foregoing if it so elects and foregoes reimbursement therefor;

e. Take such action as may be necessary or as the Consultant or the University may prescribe for the protection
and preservation of all property in the possession or control of the Contractor in which the University, under the
provisions of the Contract, has or may acquire an interest.

(3) Notwithstanding the foregoing, should the notice of termination relate to only a portion of the work covered by the
Contract, the Contractor will proceed with the completion of such portions of the work as are not terminated.
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(4) The University will pay and the Contractor shall accept, in full consideration for the performance and completion of
the portions of the work as are not terminated, a sum calculated by determining the percentage the portions of the
work not terminated bear to the total amount of the work covered by the Contract, and by multiplying the Contract
consideration by such percentage - the product thereof being the amount to be paid to the Contractor. The University
shall determine the amount of such consideration in accordance with the foregoing.

()

Upon compliance by the Contractor with the foregoing provisions of this Section and subject to deductions for
payments previously made, the University, for the portions of the work terminated, shall compensate the Contractor
as follows:

a.

(6)

(7)

(8)

By reimbursing the Contractor for actual expenditures made with respect to such work, including expenditures
made in connection with any portion thereof which may have been completed prior to termination, as well as
expenditures made after termination in completing those portions of the work covered by the Contract which the
Contractor may have been required by the notice of termination to complete. The University shall determine the
allowability and amount of such expenditures.

By reimbursing the Contractor for all actual expenditures made, with the prior written approval of the University
or pursuant to a court judgment, in settling or discharging any outstanding contractual obligations or
commitments incurred or entered into by the Contractor in good faith with respect to the Contract and resulting
from the termination thereof.

By reimbursing the Contractor for all actual expenditures made after the effective date of the notice of termination
resulting from or caused by the Contractor taking necessary action or action prescribed by the Consultant or the
University for the protection and preservation of all property in the possession or control of the Contractor in
which the University, under the provisions of the Contract, has or may acquire an interest.

By paying the Contractor a markup, which is to be calculated in the same manner as that provided for in
subdivision c of paragraph (1) of Sections 4.02 and 4.05A for extra work, on the foregoing expenditures, which
markup is to cover the Contractor's overhead and profit; provided, however, that if it appears that the Contractor
would have sustained a loss on the entire Contract had it been completed, said markup shall be reduced by
one-third.

The sum of all amounts payable under this Section, plus the sum of all amounts previously paid by the University
under the provisions of the Contract, shall not exceed the amount of the Contract consideration. In no event
shall the Contractor be entitled to any payment for loss of anticipated profits on uncompleted work and the
University shall not be liable for same.

Termination by the University under the provisions of this Section shall be without prejudice to any claims or
rights which the University may have against the Contractor. The University may retain from the amount due to
the Contractor under the provisions of this Section such monies as may be necessary to satisfy any claim which
the University may have against the Contractor in connection with the Contract; provided, however, that the
University's failure to retain such monies shall not be deemed a waiver of any of its rights or claims against the
Contractor.

Notwithstanding the foregoing, where the Contractor and the Consultant can agree upon another method of
determining the amount of the consideration to be paid to the Contractor under the provisions of this Section,
such method, subject to the approval of the University, may, at the option of the University, be substituted for
the method set forth above.

Article Il
Time of Performance

Section 3.01 Commencement, Prosecution and Completion of Work

1)

The Contractor agrees that it will begin the work herein embraced upon receipt of notice to proceed, unless the
University consents in writing, to begin at a different date, and that it will prosecute the same with such diligence

Page 19 of 39 SUNY Procedure 7554, Form 7554-09 Rev. 11/2020



State University of New York
Construction Agreement

that all work covered by the Contract shall be substantially completed and performed on or before the time
specified on page one of the Agreement.

(2) The Contractor further agrees that time is of the essence in this Agreement and that all the work shall be
prosecuted in such manner and with sufficient plant and forces to complete all work timely.

Section 3.02 Time Progress Schedule

(1) To show compliance with the requirements of Section 3.01 of the Agreement, provide and maintain a Time
Progress Schedule in accordance with the General Requirements, Special Conditions, Section paragraph titled
“Project Schedule”. Unless otherwise accepted by the University, the Time Progress Schedule shall be strictly
adhered to by the Contractor. The time for substantial completion shall be on or before the time specified on
page one of the Agreement.

(2) If through the fault of the Contractor or any subcontractor the Contractor shall fail to adhere to the time progress
schedule, it must promptly adopt such other and additional means and methods of construction as will make up
for the time lost and will assure completion in accordance with such schedule.

3) The failure of the Contractor to submit a Time Progress Schedule, the University's or the Consultant's
acceptance of the Contractor's time progress schedule or lack of such acceptance, the means and/or methods
of construction employed by the Contractor, including any revisions thereof, and/or its failure to revise the same
shall not relieve the Contractor of its obligation to accomplish the result required by the Contract in the time
specified on page one of the Agreement, nor shall the exercise of the Consultant’s or the University’s right to
reject any portion of the work, create or give rise to any claim, action or cause of action, legal, equitable or
otherwise, against the Consultant or the University.

4) The failure of the Contractor to submit and maintain a Time Progress Schedule in accordance with the General
Requirements shall be deemed to be a waiver by the Contractor of all claims for additional compensation or
damages as a result of any condition which is an alleged cause of delay in the completion of the work.

Section 3.03 Time Progress Schedule for Shop Drawings and Samples
The Contractor shall include activities for preparation and submission of all Shop Drawings, mock-ups and Samples in
the Time Progress Schedule in Section 3.02.

Section 3.04 Notice of Conditions Causing Delay

(1) Within ten (10) working days after the commencement of any condition which is causing or may cause delay in
completion or require Contractor to request an extension of time, the Contractor must notify the Consultant and
the University in writing of the effect, if any, of such condition upon the Time Progress Schedule, and must state
why and in what respects, if any, the condition is causing or may cause such delay.

(2) Contractor agrees that an express condition precedent to Contractor’'s entitlement to any extension of time on
the project shall be full and complete compliance to the satisfaction of the University with the Contractor’s
obligations in Section 3.06, Contractor’'s Progress Reports. Failure to submit proper Contractor’'s progress
reports in appropriate and timely fashion shall be deemed a waiver and relinquishment of any right, claim or
privilege to obtain an extension of time for the performance of the Contractor’s work.

3) Failure to strictly comply with this requirement may, in the discretion of the University, be deemed sufficient
cause to deny any extension of time on account of delay in completion arising out of or resulting from any
change, extra work, suspension, or other condition.

(4) Except as otherwise set forth in this Section 3.04 all procedures set forth in Sections 2.02 and 2.03 of this
Agreement shall be complied with by the Contractor. Furthermore, full and complete compliance with the
requirements of this Article Il is a condition precedent to the Contractor’s entitlement to receive an extension of
time.

Section 3.05 Extension of Time
(1) Within ten (10) working days after the commencement of any condition which is causing or may cause the
Contractor to incur, require or otherwise need an extension of time, the Contractor shall notify the Consultant
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and the University of such condition. Full and complete compliance with this paragraph 3.05(1) is a condition
precedent to the Contractor obtaining an extension of time for performance of any portion or all of its work.

An extension or extensions of time for the completion of the work may be granted by the University subject to
the provisions of this Section, but only upon written application therefor by the Contractor to the University and
the Consultant.

An application for an extension of time must set forth in detail the source and the nature of each alleged cause
of delay in the completion of the work, the date upon which each such cause of delay began and ended and the
number of days of delay attributable to each of such causes. It must be submitted prior to completion of the
work.

If such an application is made, the Contractor may be entitled to an extension of time for delay in completion of
the work caused solely: (a) by the acts or omissions of the University, its trustees, officers, agents or employees;
or (b) by the acts or omissions of other contractors, not including subcontractors of the Contractor, on this Project;
or (c) by unforeseeable supervening conditions entirely beyond the control of either party hereto (such as, but
not limited to, acts of God or the public enemy, war or other national emergency making performance temporarily
impossible or illegal, or strikes or labor disputes).

The Contractor may, however, be entitled to an extension of time for such causes only for the number of calendar
days of delay which the University may determine to be due solely to such causes, and then only if the Contractor
shall have strictly complied with all of the requirements of this Section and Section 3.04. The University shall
make such determination within ninety (90) calendar days after receipt of the Contractor's application for an
extension of time; provided, however, said application complies with the requirements of this Section.

The Contractor shall not be entitled to receive a separate extension of time for each one of several causes of
delay operating concurrently, but, if at all, only for the actual period of delay in completion of the work as
determined by the University, irrespective of the number of causes contributing to produce such delay. If one of
several causes of delay operating concurrently results from any act, fault or omission of the Contractor or of its
subcontractors or material-men and would of itself (irrespective of the concurrent causes) have delayed the
work, no extension of time will be allowed for the period of delay resulting from such an act, fault or omission.

The granting of an application for an extension of time for causes of delay other than those herein referred to
shall be entirely within the discretion of the University.

If the Contractor shall claim to have sustained any damages by reason of delays, extraordinary or otherwise, or
hindrances which it claims to be due to any action, omission, direction or order by the University or the
Consultant, the Contractor shall be entitled only to an extension of time as hereinabove provided and shall not
have or assert any claim or prosecute any suit, action, cause of action or proceeding against the University
based upon such delays or hindrances, unless such delays or hindrances were caused by the University’s bad
faith or its willful, malicious, or grossly negligent conduct, or uncontemplated delays, or delays so unreasonable
that they constitute an intentional abandonment of the Contract by the University, or delays resulting from the
University’'s breach of a fundamental obligation of the Contract.

The Contractor shall not be entitled to an extension of time for the performance of any or all of the Work set forth
in allowances to the Contract. All allowance work shall be performed in accordance with the Contractor’'s
schedule.

Section 3.06 Contractor's Progress Reports

After commencement of the work the Contractor shall furnish the Consultant with written monthly reports setting forth
the condition and progress of the work, the percentage of each part of the work that has been finished, those parts of
the work which have been completed within the scheduled time and those parts of the work which have not been finished
within the scheduled time, and the general progress of the work that is being performed away from the site and the
approximate date when such work will be finished and delivered to the site. Contractor agrees that compliance with this
Section 3.06 is an express condition precedent to the Contractor’s right, claim or entitlement to obtain an extension of
time for the performance of the Contractor’'s work. Failure to comply with this Section 3.06 shall be a waiver and
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relinquishment of all such rights, claims and privileges to request or obtain an extension of time for the performance of
Contractor’s work.

Article IV
Payment

Section 4.01 Compensation to Be Paid Contractor

The University shall pay to the Contractor and the latter shall accept as full and complete payment for the performance
of this Agreement, subject to additions or deductions as provided herein, the sum of dollars ($«Total_Bid»), which
sum is the amount of the Contract consideration.

Section 4.02 Value of Omitted and Extra Work
(1) The amount by which the Contract consideration is to be increased or decreased by any Change Order or Field
Order shall be determined by the University by one or more of the following methods:

a.

By applying the applicable price or prices set forth on the attached Schedule "I" of this Agreement or by applying
a unit price agreed to by both parties. Subject to the provisions of Section 4.04, this method must be used if the
Contract Documents contain applicable unit prices.

By estimating the fair and reasonable cost of: (i) labor, including all wages, required wage supplements and
insurance required by law (workers' compensation, social security, disability, unemployment, etc.) paid to or on
behalf of foremen, workers and other employees below the rank of superintendent directly employed at the site
of the Project; (ii) materials; and (iii) equipment, excluding hand tools, which, in the judgment of the University,
would have been or will be employed exclusively and directly on the omitted work or extra work, as the case
may be; and, in the case of extra work, where the same is performed directly by the Contractor, by adding to
the total of such estimated costs a sum equal to 15 percent thereof, but, where the extra work is performed by
a subcontractor, by adding a sum equal to 15 percent of said costs for the benefit of such subcontractor, and by
adding, for the benefit of the Contractor (no further allowance will be made where extra work is performed by
the sub-subcontractor), an additional sum equal to 10 percent of the first $10,000 of the above-estimated costs,
including the subcontractor's percentage override, plus 5 percent of the next $90,000 of the total of said items,
plus 3 percent of any sum in excess of $100,000 of the total of said items. There is no markup on the premium
portion of overtime labor. For the purposes of the aforesaid percentage overrides, the words "extra work" shall
be defined as a complete item of added, modified or changed work as described in the Consultant's written
instructions to the Contractor. Such "extra work™ may include the work of one or more trades and/or
subcontractors or sub-subcontractors and shall include all labor, materials, plant, equipment, tools and all
incidentals directly and/or indirectly necessary, related, involved in or convenient to the successful completion
of the extra work item. Where the Consultant's aforesaid written instructions to the Contractor involve both an
increase and a reduction in similar or related work, the above percentage overrides will be applied only on the
amount, if any, the cost of the increased work exceeds the cost of the reduced work.

No overhead and profit shall be retained by the Contractor on the cost of work determined by the method
provided in Subparagraph (1)a.

All profit, overhead and expense of whatsoever kind and nature, other than those set forth above in items (i)
through (iii), of the Contractor, its subcontractors and sub-subcontractors, are covered by the aforesaid
percentage overrides and no additional payment therefor will be made by the University.

The University may make such cost estimate either before or after the extra work is completed by the Contractor.
By determining the actual cost of the extra work in the same manner as in the above subdivision b except that
actual costs of the Contractor shall be utilized in lieu of estimated costs. The University shall have the option to
utilize this method provided it notifies the Contractor of its intent to do so prior to the time the Contractor
commences performance of such extra work.

(2) Irrespective of the method used or to be used by the University in determining the value of a Change Order or Field
Order, the Contractor, within fifteen (15) working days after a request for the same, must submit to the University
and the Consultant a detailed breakdown of the Contractor's estimate of the value of the omitted and/or extra work
in a format approved by the University.
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Equipment Watch Rental Rate Blue Book (published online by Intertec Penton Media, Inc.) or other published rates
as approved by the University in writing, will be utilized for the equipment rental pricing. For the purposes of
paragraph (1) hereof, the cost of equipment shall be determined, irrespective of the actual price for any rental or
actual cost associated with such equipment as follows: take the monthly rate listed in Equipment Watch and dividing
the same by 176 hours to establish an hourly rate and then multiplying such hourly rate by the actual number of
hours that the equipment was used. The Contractor will submit an actual rental invoice, or acceptable quotation from
a bonafide equipment rental supplier for rented equipment when equipment is not owned by the Contractor. The
equipment rental supplier cannot be an “affiliate” of the Contractor, nor in any way be related to the Contractor. If
submitted invoices/quotations are acceptable to the University, the Contractor will be reimbursed the actual rental
cost including sales tax and appropriate mark-up. If no listing of rates for an item of equipment is contained in
Equipment Watch, the University shall determine the reasonable rate of rental of the particular item of equipment by
such other means as it finds appropriate. The edition Equipment Watch to be used shall be that in effect on the date
of the receipt of bids for this Agreement. None of the provisions of Equipment Watch shall be deemed referred to
or included in this Agreement excepting only the aforesaid monthly rates. To the cost of equipment as determined
above, there is to be added the actual cost of gasoline, oil, grease and maintenance required for operation of such
equipment and, in the case of equipment utilized only for extra work when, in the opinion of the Consultant, suitable
equipment therefor was not available on the site, the reasonable cost of transporting said equipment to and from the
site. Notwithstanding the foregoing, if the Consultant should determine that the nature or size of the equipment used
by the Contractor in connection with the extra work is larger or more elaborate, as the case may be, than the size or
nature of the minimum equipment determined by the Consultant to be suitable for the extra work, the cost of
equipment will not be based upon the equipment used by the Contractor but instead will be based on the smallest
or least elaborate equipment determined by the Consultant to have been suitable for the performance of the extra
work.

Unless otherwise specifically provided for in a Change Order or Field Order, the compensation specified therein for
extra work includes full payment for both the extra work covered thereby and for any damage or expense caused
the Contractor by any delays to other work to be done under the Contract resulting from or on account of said extra
work, and the Contractor waives all rights to any other compensation for said extra work, damage or expense.

Section 4.03 Adjustment for Bond and Insurance Premiums

Upon final acceptance of the work to be performed under this Agreement, the University may adjust the Contract
consideration to reflect any changes in the cost of all required Bonds and liability and builder's risk insurance premiums
which the Contractor had to pay for on all extra work and would have had to furnish and pay for on all omitted work.
Unless such cost is agreed upon by the University and the Contractor, the University may calculate and determine the
amount of the adjustment in the Contract consideration by estimating such costs. There is no markup on bond or
insurance premium adjustment.

Section 4.04 Unit Prices

@)

@)

Except as otherwise provided in the second paragraph of this Section, the unit prices, set forth on the attached
Schedule "I" of this Agreement, will be binding upon both the University and the Contractor in determining the
value of omitted and/or extra work, and, in the case of extra work, such unit prices shall be deemed to include
all profit, overhead and expenses of whatsoever kind and nature of the Contractor, its subcontractors and sub-
subcontractors, and the Contractor agrees that it shall make no claim for any profit, overhead, expense or
percentage override in connection therewith.

Where said Schedule "I" sets forth a unit price for added and/or deducted work, the University shall have the
option, whenever it is found that the quantity of changed work varies by more than 15 percent from the quantity
that is stated or that can be determined by the Contract Documents at the time of execution thereof, to accept
or reject such unit price for the quantity that the changed work varies by more than 15 percent from the stated
or determinable quantity. Where a quantity is not specifically stated in the Contract Documents, the University's
determination of the amount of said quantity included in the Contract Documents shall determine the applicability
of this paragraph. Where the University, pursuant to the foregoing provisions, exercises its aforesaid option, the
amount of the increase or decrease in the Contract consideration for the quantity of work which varies by more
than 15 percent from the stated or determinable quantity shall be determined in accordance with the provisions
of Section 4.02 of the Agreement as if there was no unit price therefor set forth in said Schedule "I".
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Section 4.05 Allowances

(1)

(@)

(3)

(4)

The Contractor acknowledges that the Contract consideration includes the allowances set forth on the attached
Schedule "lII" and “llI” of this Agreement and, except for quantitative and field order allowances, it agrees to
cause the work covered thereby to be done by such contractors for such sums as the University may direct.
Where cash allowances are provided, the allowances shall be deemed to include the purchase of the materials
and/or equipment and the delivery of same to the job site. Unless otherwise specified in the Contract
Documents, cash allowances do not include the proper installation of the materials and/or equipment or the
connection for final utilities thereto; the cost of said installation and/or connection having been included in the
amount of the Contract consideration.

The Contractor acknowledges that the Contract consideration includes such sums for expenses and profit on
account of cash allowances as it deems proper and that it shall make no claim for expenses or profit or any
percentage override in addition thereto; said items having been included in the amount of the Contract
consideration.

In the event any of the cash allowances listed below are either higher or lower than the cost of having the work
done in accordance herewith, the Contract consideration shall be adjusted to reflect such variance, the amount
of said adjustment to be the difference between the amount of the allowance and the actual cost of performing
the work covered thereby.

When quantitative allowances are provided, progress payments thereof to the Contractor will be based upon the
applicable unit prices set forth on the attached Schedule "I" of the Agreement, subject, however, to the provisions
of paragraph (2) of Section 4.04. In the event any of said quantitative allowances are more than or less than the
actual quantity of work performed, the Contract consideration shall be adjusted to reflect such variance, the
amount of said adjustment to be determined in accordance with the provisions of Sections 4.02, 4.04 and 4.05A
of the Agreement.

Section 4.05A Field Orders

When the Agreement contains a Field Order Allowance, the bid shall include the amount of such allowance. Said amount
shall cover the cost of additional labor, materials and time for contingent activities within the scope of the Agreement as
directed and described by the University in writing in a Field Order. The Field Order will include a description of the work
and the method for determining the value of such work. The value of the work directed under this allowance will be
determined by one or more of the provisions of Section 4.02. If the net cost(s) of all Field Orders issued are more or
less than the specified amount of the allowance, the Contract sum will be adjusted by Change Order.

Section 4.06 Deductions for Unperformed and/or Uncorrected Work

@)

()

Without prejudice to any other rights, remedies or claims of the University, in the event that the Contractor at
any time fails or neglects to supply working forces and materials of the proper quantity and quality necessary, in
the opinion of the Consultant or the University, to comply with the approved time progress schedule, or fails in
any respect to prosecute the work with promptness and diligence or causes by any action or omission the
stoppage or delay of or interference with the work of any other contractor having a contract with the University,
or fails in the performance of any obligations and responsibilities under this Agreement, then, and in that event,
the University, acting itself or through the Consultant, may, upon three (3) working days’ notice to the Contractor,
either itself provide or have any other contractor, including but limited to the University’s Job Order Contracting
Program, provide any and all labor or materials or both necessary, in its opinion, to correct any aforesaid
deficiency of the Contractor, and the University will thereafter backcharge the Contractor by issuing a Change
Order reducing the amount of the Contract consideration for all costs and expenses it incurs in connection with
the correction of such deficiency. The Contractor agrees that the University may deduct from any application for
payment made by the Contractor, any and all Design Professional, Consultant and/or Construction Management
fees and costs incurred by the University together with a markup upon such hard costs in the amount of 15% for
services required in connection with the correction of such deficiency(ies).

Notwithstanding any provisions in the Contract Documents to the contrary, if the University deems it inexpedient
to correct work not done in accordance with the Contract or any work damaged as a result thereof, it shall notify
the Contractor of such fact and the latter shall not remedy or correct the same. In such event, however, the
amount of the Contract consideration shall be decreased by an amount, determined by the University, which is
equal to the difference in value of the work as performed by the Contractor and the value of the work had it been
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satisfactorily performed in accordance with the Contract or which is equal to the cost of performing the corrective
work, whichever shall be the higher amount.

Section 4.07 Liquidated Damages

In the event that the Contractor shall fail to substantially complete all the work within the time fixed for such completion
on page one of this agreement, or within the time to which such completion may have been extended or in the event that
the Contractor abandons the work and the same is not substantially completed within the aforesaid time for such
completion, the Contractor must pay to the University as damages for each calendar day of delay in completing the work
the amount set forth on page one of the Contractors proposal, as stated on page one of this agreement. . In view of the
difficulty of accurately ascertaining the loss which the University will suffer by reason of delay in completion of the work
hereunder, said sum is hereby fixed and agreed as liquidated damages which the University will suffer by reason of such
delay and not as a penalty. The University may deduct and retain out of the monies which may become due hereunder
to the Contractor the amount of any such liquidated damages and, in case the amount which may become due to the
Contractor under the provisions of the Contract may be less than the liquidated damages suffered by the University, the
Contractor shall pay the difference, upon demand, to the University.

Section 4.08 Contract Breakdown

Prior to the submission of its first application for a progress payment, the Contractor shall present to the University and
the Consultant for their approval a detailed schedule showing the breakdown of the Contract consideration. The Contract
Breakdown Summary shall be further broken down as required by the Consultant and the University. Such schedule
must contain the amount estimated for each part of the work and quantity survey for each part of the work. It shall also
list the estimated value of the Contractor's guarantee obligations under the provisions of the Contract Documents, which
is hereby fixed at $5,000 or one-half of one percent (1/2%) of the Contract award amount, whichever is the lesser sum.
Such schedule shall be revised by the Contractor until the same shall be satisfactory to the University and the Consultant
and shall not be changed after the University and the Consultant have approved the same. The amounts set forth in the
schedule will not be considered as fixing the basis for additions to or deductions from the Contract consideration.

Section 4.09 Prompt Payment Requirements

(1) For the purposes of Article XI-A of the State Finance Law, the campus for which the work is being performed is
the University's designated payment office. Applications for payment must contain the approval of the
Consultant before being submitted to the University.

(2) Whenever the Consultant's approval of an application for payment is required under the Contract, the Consultant
shall have fifteen (15) calendar days, after receipt of such application, to inspect the work before acting on the
application.

3 Until such time that the Contract is approved by the University, the thirty (30) day period, referred to in Article
XI-A of the State Finance Law for the payment of invoices without interest, shall not begin.

Section 4.10 Progress Payments

(1) Unless otherwise provided in the Contract, progress payments will be made as the work progresses upon
applications submitted by the Contractor and approved by the Consultant and the University. Payment of such
approved applications shall be made by the University within thirty (30) days after such approval has been given.

(2) The University shall make progress payments to the Contractor on the basis of such approved applications, less
a retained amount equal to 5 percent thereof (i.e. retainage) , plus an amount necessary, in the University's
judgment, to satisfy any claims, liens or judgments against the Contractor which have not been suitably
discharged, , together with any back charges and offsets which are deemed necessary or likely to be incurred
by the University as a result of any failure by the Contractor to fully, completely, accurately and timely perform
its work, which it shall reserve from each such payment until all of the work covered by the Contract has been
completed.

3) When the University and the Consultant have determined that all the work is substantially completed, or that a
substantial portion of the permanent construction has been completed and accepted, the University shall make
a progress payment to the Contractor, on the basis of an application submitted by the Contractor and approved
by the Consultant and the University, which shall reduce the unpaid amount due to the Contractor under the
terms of the Contract, including all monies retained by the University from previous progress payments to the
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Contractor, to an amount equal to two (2) times the cost, estimated by the Consultant, of performing, in
accordance with the Contract, all uncompleted, unaccepted and corrective work, plus an amount necessary, in
the University's judgment, to satisfy any claims, liens or judgments against the Contractor which have not been
suitably discharged. As the remaining items of work are satisfactorily completed or corrected, the University
shall make progress payments to the Contractor, on the basis of applications submitted by the Contractor and
approved by the University and the Consultant, covering said items of work less an amount necessary, in the
University’s judgment, to satisfy any claims, liens or judgments against the Contractor which have not been
suitably discharged.

Section 4.11  Applications for Progress Payments

The Contractor shall prepare all applications for progress payments for work performed, together with supporting data
and computations as are deemed necessary by the Consultant to determine the accuracy of the application. The
application for payment and all required supporting documentation shall be submitted using the University’s prescribed
forms. The Contractor shall include with such applications reports detailing actual payments to minority and women-
owned businesses who participate on University projects. Failure of the Contractor to submit applications for progress
payments, or lack of complete and accurate supporting data, shall be sufficient reason for withholding payment until
such omissions or errors are rectified. Unless otherwise directed, such applications, signed and certified as correct by
the Contractor, shall be delivered by the Contractor to the Consultant once each month showing the total value of work
completed and in place on the last day of the payment period covered by the application.

Section 4.12  Progress Payments for Materials Delivered to Site

(1) Progress payments made in accordance with Section 4.10 shall include a payment for materials and equipment
to be furnished and installed under the Contract, after such materials and equipment have been delivered and
accepted at the site of the work.

(2) Materials and equipment for which such progress payment has been made shall not be removed from the site,
shall be stored until incorporated into the work in a location approved by the Consultant and shall be adequately
protected from fire, theft and vandalism, the effects of the elements and any other damage whatsoever, and
shall at all times be available for inspection by the Consultant and the University.

Section 4.13  Transfer of Title to Materials Delivered to Site

Title to all supplies and materials to be furnished or provided by the Contractor to the University pursuant to the provisions
of the Contract Documents shall immediately vest in and become the sole property of the University upon delivery of
such supplies and materials to the site. Notwithstanding such transfer of title, the Contractor shall have the full continuing
responsibility to install such materials and supplies, protect them, maintain them in proper condition and forthwith repair,
replace and make good any damage thereto without cost to the University until such time as the work covered by the
Contract is fully accepted by the University. Such transfer of title shall in no way affect any of the Contractor's obligations
under the Contract. In the event that, after title has passed to the University, any of such supplies and materials are
rejected as being defective or otherwise unsatisfactory, title to all such supplies and materials shall be deemed to have
been transferred back to the Contractor.

Section 4.14 Progress Payments for Materials Stored Off Site

(1) Progress payments made in accordance with Section 4.10 shall include a payment for materials and equipment
which are in short and/or critical supply or have been specially fabricated for the Project. Materials and equipment,
for which a progress payment is made pursuant to the preceding sentence, shall be stored by the Contractor, after
fabrication, until such time as their delivery to the site is required, at a facility and location approved by the Consultant;
shall be adequately protected from fire, theft and vandalism, the effects of the elements and any other damage
whatsoever; and shall at all times be available for inspection by the Consultant and the University. No progress
payment shall, however, be made for said materials and equipment until:

a. The Contractor furnishes to the University a bill of sale listing quantity and costs of said materials and equipment
f.0.b. point of origin;

b. The Consultant shall have inspected said materials and equipment and recommended payment therefor; and

c. The Contractor furnishes to the University a builder's risk insurance policy, with the broad form extended
coverage endorsement, for said materials and equipment, in an amount equal to 100 percent of the value
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thereof, which policy shall be maintained, at the sole cost and expense of the Contractor, until said materials
and equipment have been incorporated into the Project. The said insurance policy shall contain a provision that
the loss, if any, is to be made adjustable with and payable to the University as trustee for the insured, i.e., the
University and the Contractor, and a provision that it shall not be changed or cancelled and that it will be
automatically renewed upon expiration and continued in force unless the University is given thirty (30) days
written notice to the contrary.

d. The Contractor shall develop and provide a preventive maintenance log for stored equipment when determined
appropriate by the Consultant. The Contractor shall provide timely notification and opportunity for the Consultant
and the University to view the Contractor’s preventative maintenance efforts.

(2) Materials and equipment for which a progress payment has been made by the University pursuant to this Section
shall be, become and remain the sole property of the University; provided, however, that the Contractor shall have
the full continuing responsibility to install such materials and equipment, to deliver it to the site, to protect it, to
maintain it in proper condition and to forthwith repair, replace and make good any damage thereto without cost
and/or additional time to the University until such time as the work covered by the Contract is fully accepted by the
University. Such transfer of title shall in no way affect any of the Contractor's obligations under the Contract.

Section 4.15 Withholding of Progress Payments

Notwithstanding anything contained in the Contract to the contrary, the University may withhold payment of all or any
part of a progress, final or guarantee payment, in such an amount as it may deem proper to enforce the provisions of
the Contract and to satisfy the claims of third parties, when:

a. The University shall learn of any claim, of whatsoever nature or kind, against the University or the Contractor,
which in any way arises or is alleged to arise out of or as a result of or in connection with the performance by
the Contractor of the work covered by the Contract or out of or in connection with the Contractor's operations or
performance at or in the vicinity of the construction site, that, in the opinion of the University, may not be
adequately covered by insurance.

If an action on such claim is timely commenced and the liability of the University and/or the Contractor shall have
been established therein by a final judgment of a court of competent jurisdiction, or if such claim shall have been
admitted by the Contractor to be valid, the University shall pay such judgment or admitted claim out of the monies
retained by it under the provisions of the Contract and return the balance, if any, without interest, to the
Contractor.

The University may withhold from the Contractor any payments retained by it until such time as all such claims
are either satisfied or barred by law from being presented. At such time the University, upon written demand by
the Contractor, shall return to the Contractor the amount so withheld, without interest.

b. The Contractor has not complied with any lawful or proper direction of the Consultant or the University or their
representatives concerning the work covered by the Contract or the performance of the Contract or the
production of records as required under the provisions of the Contract.

c. There exists any of the conditions, listed in Section 2.26, which would allow the University to declare the
Contractor in default of the whole or any part of the work.

d. The Contractor is a foreign contractor and has not furnished satisfactory proof that all taxes due by such
Contractor under the provisions of the Tax Law have been paid. The Certificate of the New York State Tax
Commission to the effect that all such taxes have been paid shall be conclusive proof of the payment of such
taxes. The term "foreign contractor" as used herein means, in the case of an individual, a person who is not a
resident of the State of New York; in the case of a partnership, one having one or more partners not a resident
of the State; and in the case of a corporation, one not organized under the laws of the State of New York.

e. The Contractor, upon request of the University at any time after the initial progress payment by the University to
the Contractor, fails to furnish the University with such documentary evidence that the University may deem
necessary to prove to it that material and labor paid for by the University under previous applications for payment
submitted have been paid for by the Contractor and that there are no outstanding claims or liens in connection
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therewith or fails to satisfy the University that the Contractor, with good cause, has sufficiently provided for the
payment and/or satisfaction of claims for said material and labor.

Section 4.16 Lien Law

The attention of the Contractor is specifically called to the provisions of the Lien Law of the State of New York, wherein
funds received by a Contractor for a public improvement are declared to constitute trust funds in the hands of such
Contractor to be applied first to the payment of certain claims.

Section 4.17  Substitution of Securities for Retainage

Any time after 50 percent of all the work has been completed, the University, if the progress and performance of the
work is satisfactory to it, on request of the Contractor, will allow the Contractor to withdraw up to 50 percent of the
aforesaid amount retained by the University by depositing with the Comptroller of the State of New York government
securities, of the type and kind specified in Section 139 of the State Finance Law, having a market value not exceeding
par, at the time of deposit, equal to the amount so withdrawn. The Comptroller of the State of New York shall, from time
to time, collect all interest or income on the obligations so deposited, and shall pay the same, when and as collected, to
the Contractor. If the deposit be in the form of coupon bonds, the coupons as they respectively become due shall be
delivered to the Contractor; provided, however, that the Contractor shall not be entitled to interest or coupons or income
on any of the deposited securities, the proceeds of which have or will be used or applied by the University. In the event
that the Contractor does not, in accordance with the terms and provisions of the Contract, comply with and fulfill all of its
obligations and responsibilities thereunder, the Comptroller of the State of New York shall have the right to sell, assign,
transfer or otherwise dispose of the aforesaid securities and the University shall have the right to use and apply all or
any part of the monies obtained by the Comptroller of the State of New York from such a sale, assignment, transfer or
disposition or from the collection of interest or income from said securities to the performance and fulfillment of said
obligations and responsibilities. Notwithstanding the foregoing, when the University makes a payment under Section
4.10 (3) of the Agreement, it will return to the Contractor, as part of such payment, its substituted securities, and thereafter
all retention of the University shall be in funds and not in substituted securities.

Section 4.18 Final Payment

Upon acceptance of all the work, except for the Contractor's guarantee obligations under Section 2.25 of the agreement
and the Contractor's guarantee obligations under any provision of the Specifications, the Contractor shall prepare and
submit to the University and the Consultant, for their approval, a final application for payment, which the University, within
thirty (30) days after its approval of same, shall pay. Such application and payment shall be in an amount equal to 100
percent of the Contract consideration excluding the Contractor's guarantee obligations, less:

a. All previous payments by the University to the Contractor;
b. All deductions authorized to be made by the University under the Contract; and

c. An amount necessary, in the University's judgment, to satisfy any claims, liens or judgments against the
Contractor which have not been suitably discharged.

d. The Contractor shall not be entitled to any interest on the monies retained by the University pursuant to
Subdivision ¢ of Section 4.18 of the Agreement.

Section 4.19  Acceptance of Final Payment

(1) The acceptance by the Contractor, or by any one claiming by or through it, of the final payment shall, except
with respect to the amount retained by the University pursuant to the provisions of subdivisions b and ¢ of Section
4.18 of the Agreement, constitute and operate as a release to the University from any and all claims of any
liability for anything theretofore done or furnished for or relating to or arising out of the work covered by the
Contract and for any prior act, neglect or default on the part of the University or any of its trustees, officers,
agents or employees in connection therewith.

(2) Should the Contractor refuse to accept the final payment as tendered by the University or should the Contractor
refuse to execute the final application for payment without protest and without reserving any rights or claims
against the University, it shall constitute a waiver of any right to interest on the amount of the payment so
tendered and/or on the amount set forth in said final application for payment.
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Section 4.20 Guarantee Payment

(1) Subject to the provisions of the second paragraph of this Section, at the expiration of one (1) year after the
University has accepted all the work covered by the Contract, the Contractor shall prepare and submit to the
University and the Consultant, for their approval, a guarantee application for payment, which the University,
within thirty (30) days after its approval of same, shall pay. Such application and payment shall be in an amount
equal to the monies retained by the University for the Contractor's guarantee obligations under the Agreement,
less any monies deducted by the University under this Section. The Contractor shall not be entitled to any
interest on the monies retained by the University pursuant to subdivision ¢ of Section 4.18 of the Agreement.

(2) In the event the Contractor does not, in accordance with the terms and provisions of the Contract, complete all
corrective work or comply with and fulfill its contractual obligations, the University may use and apply all or any
part of the monies retained by it to have such work or obligations performed or fulfilled by a person, firm or
corporation other than the Contractor. The obligations of the Contractor, under the terms and provisions of the
Contract, shall not, however, be limited to the monies retained by the University pursuant to the provisions of
the Contract.

3) No payments may be made under this agreement for work completed more than 365 days after the completion
date of within 365 days after the date of the Notice to Proceed unless the date/duration listed on page one
of this agreement, is extended in writing by the University.

Section 4.21  Acceptance of Guarantee Payment

The acceptance by the Contractor or by anyone claiming by or through it, of the guarantee payment shall constitute
and operate as a release to the University from any and all claims in connection with monies retained by the
University. Should the Contractor refuse to accept the guarantee payment as tendered by the University or should the
Contractor refuse to execute the guarantee application for payment without protest and without reserving any rights or
claims against the University, it shall constitute a waiver of any right to interest on the amount of the payment so
tendered and/or on the amount set forth in said guarantee application for payment.

Section 4.22  Contractor Limited to Money Damages

Inasmuch as the Contractor can be compensated adequately by money damages for any breach of the Contract which
may be committed by the University, the Contractor agrees that no default, act or omission of the University shall
constitute a material breach of the Contract entitling it to cancel or rescind the same or to suspend or abandon
performance thereof; and it hereby waives any and all rights and remedies to which it might otherwise be or become
entitled to because of any wrongful act or omission of the University or its representatives, saving only its right to money
damages.

Section 4.23  No Estoppel or Waiver

(1) The University shall not be precluded or estopped by any inspection, acceptance, application for payment or
payment, final or otherwise, issued or made under the Contract or otherwise issued or made by it, the Consultant,
or any trustee, officer, agent or employee of the University, from showing at any time the true amount and
character of the work performed, or from showing that any such inspection, acceptance, application for payment
or payment is incorrect or was improperly issued or made; and the University shall not be precluded or estopped,
notwithstanding any such inspection, acceptance, application for payment or payment, from recovering from the
Contractor any damages which it may sustain by reason of any failure on its part to comply strictly with the
Contract and any monies which may be paid to it or for its account in excess of those to which it is lawfully
entitled.

(2) Neither the acceptance of all or any part of the work covered by the Contract; nor any payment therefor; nor any
order or application for payment issued under the Contract or otherwise issued by the University, the Consultant,
or any trustee, officer, agent or employee of the University; nor any permission or direction to continue with the
performance of the Contract before or after its specified completion date; nor any performance by the University
of any of the Contractor's duties or obligations; nor any aid lent to the Contractor by the University in its
performance of such duties or obligations; nor any delay or omission by the University to exercise any right or
remedy accruing to it under the terms of the Contract or existing at law or in equity or by statute or otherwise;
nor any other thing done or omitted to be done by the University, its trustees, officers, agents or employees;
shall be deemed to be a release to the Contractor or its sureties from any obligations, liabilities or undertakings
in connection with the Contract or the Performance Bond or a waiver of any provision of the Contract or of any
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rights or remedies to which the University may be entitled because of any breach thereof, excepting only a
written instrument expressly providing for such release or waiver. No cancellation, rescission or annulment
hereof, in whole or as to any part of the Contract, because of any breach hereof, shall be deemed a waiver of
any money damages to which the University may be entitled because of such breach. No waiver by the University
of any breach of the Contract shall be deemed to be a waiver of any other or any subsequent breach.

Section 4.24  Limitation of Actions

(1) No action or proceeding shall be maintained by the Contractor, or anyone claiming under or through the Contractor,
against the University, or its trustees, officers, agents or employees, upon any claim arising out of or based upon
the Contract or any breach thereof or by reason of any act or omission or requirement of the University, or its trustees,
officers, agents or employees, unless:

a. Such action or proceeding is instituted in the Supreme Court of the State of New York in and for the County of
Albany;

b. The Contractor or the person claiming under or through it shall have strictly complied with all requirements
relating to the giving of notices and information with respect to such claims; and shall have provided the
University with an electronic version of any claims, including all required information and copies of all
contractually required notices that the Contractor provided to the University and the Consultant throughout the
duration of the Contract ;

c. Such action or proceeding by the Contractor shall be commenced within eighteen months after the date of
substantial completion set by the University or its Consultant and issued in writing to the Contractor. Any action
or proceeding not commenced within this time frame shall be dismissed with prejudice.

d. If the Contract is terminated or the Contractor declared in default by the University, such action is commenced
within six (6) months after the date of such termination or declaration of default by the University.

e. All claims and disputes which are subject to or related to this Agreement and the Project shall be subject to
non-binding mediation, at the sole option and discretion of the University. Should the University at its sole
option and in the exercise of its sole discretion elect to mediate under this clause, then a letter from the
University indicating the completion of such mediation shall be a condition precedent to any litigation by
Contractor against the University or the State of New York. In the absence of the University exercising its right
to proceed to mediation, the condition precedent to any litigation against the University of the State of New
York, shall be a letter citing that the University declines its rights under this clause. The costs of any mediation
shall be paid equally by the parties to the mediation.

(2) Notwithstanding anything in the laws of the State of New York to the contrary, the Contractor, or anyone claiming
under or through the Contractor, shall not be entitled to any additional time to begin anew any other action if an
action commenced within the times herein specified is dismissed or discontinued for any reason whatsoever.

Section 4.25 Electronic Payments

The Contractor shall provide complete and accurate payment applications in order to receive payment. Payment
applications submitted must contain all information and supporting documentation required by the University. Payment
for applications submitted by the Contractor shall only be rendered electronically unless payment by paper check is
expressly authorized by the University's sole discretion, due to extenuating circumstances. Such electronic payment
shall be made in accordance with ordinary State procedures and practices. The Contractor shall comply with the State
Comptroller's procedures to authorize electronic payments. Authorization forms are available at the Office of the State
Comptroller's website at www.osc.state.ny.us/epay/index.htm; by email at epunit@osc.state.ny.us; or by telephone at
518-474-4032. The Contractor acknowledges that it will not receive payment on any invoices submitted under this
Agreement if it does not comply with the State Comptroller's electronic payment procedures, except where the University
has expressly authorized payment by paper check as set forth above.
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Article V
Protection of Rights and Property

Section 5.01 Accidents and Accident Prevention

The Contractor shall at all times take reasonable precautions for the safety of persons engaged in the performance of
the work. The Contractor shall comply fully with all applicable provisions of the laws of the State of New York and OSHA
and with all valid rules and regulations thereunder. The Contractor's attention is specifically called to the applicable rules
and regulations, codes and bulletins of the New York State Department of Labor.

Section 5.02  Adjoining Property

The Contractor shall be required to protect all the adjoining property and to repair or replace any such properties
damaged or destroyed by it, its employees or subcontractors through, by reason of or as a result of activities under, for
or related to the Contract.

Section 5.03 Emergencies

() In case of an emergency which threatens loss or injury to persons or property, the Contractor will be allowed to
act, without previous instructions from the Consultant or the University, in a diligent manner, to the extent
required to avoid or limit such loss or injury, and it shall notify the Consultant and the University immediately
thereafter of the action taken by it and of such emergency. Where the Contractor has not taken action but has
notified the Consultant or the University of an emergency which threatens loss or injury to persons or property,
it shall act in accordance with the instructions and/or authorization by the Consultant or the University.

(2) In the event that the Contractor performs extra work in accordance with the preceding paragraph, it will be
compensated therefor in accordance with the provisions of Section 4.02.

Section 5.04 Fire Safety

Q) If the existing building is to be partially occupied during the course of the project, all existing exits except those
shown for closure, fire walls, fire barriers and fire protection systems shall be continuously maintained in the
occupied phases in compliance with the Fire Code of New York State and as required by NFPA 241 and as
recommended in its Annex A, Explanatory Material, or other measures must be taken which in the opinion of the
Consultant will provide equal safety. Those portions occupied by the campus must be available for their use 24
hours a day, seven days a week during the contract period unless otherwise scheduled in these documents.
Comply with all applicable State and Federal codes and regulations. Prior to removal of existing fire walls, fire
barriers and fire protection systems, if such removal is part of the work, install equivalent temporary fire walls,
fire barriers and fire protection systems. The cost of all labor, fire watches, variances, materials, installations,
maintenance and removal of such temporary fire protection systems or modifications to the existing systems are
the responsibility of the Contractor. Install permanent fire walls, fire barriers and fire protection systems, if
provided as part of the work, as soon as practical and as required by NFPA 241 and as recommended in its
Annex A, Explanatory Material.

2) Solid fuel salamanders and heaters shall not be used by the Contractor or any of its subcontractors. All other
salamanders used by the Contractor or any of its subcontractors shall require constant attendance of competent
persons on each floor where in use.

3) All temporary fabric used by the Contractor or any of its subcontractors for curtains or awnings shall be either
non-combustible or flame retarded so that it will not burn or propagate flame.

Section 5.05 Risks Assumed by Contractor

(1) To the fullest extent permitted by law, the Contractor solely assumes the following distinct several risks whether they
arise from acts or omissions (whether negligent or not and whether supervisory or otherwise) of the Contractor, of
the University, of third persons or from any other cause, including unforeseen obstacles and difficulties which may
be encountered in the prosecution of the work covered by the Contract, whether such risks are within or beyond the
control of the Contractor and whether such risks involve a legal duty, primary or otherwise, imposed upon the State
University Construction Fund, the Dormitory Authority of the State of New York, the State of New York or the State
University of New York, excepting only risks which arise from defects in maps, plans, designs or Specifications
prepared, acquired or used by the Consultant or the University, from the negligence of the University, its agents or
employees or from affirmative acts of the, State University Construction Fund, the Dormitory Authority of the State
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of New York, the State of New York or the State University of New York or their trustees, officers, agents or
employees committed with intent to cause the loss, damage and injuries herein below set forth:

a. The risk of loss or damage, direct or indirect, to the work covered by the Contract or to any plant, equipment,
tools, materials or property furnished, used, installed or received by the University or by the Contractor or any
subcontractor, material man or worker performing services or furnishing materials for the work covered
hereunder. The Contractor shall bear such risk of loss or damage until the work covered by the Contract has
been finally accepted by the University or until completion of removal of such plant, equipment, tools, materials
or property from the construction site and the vicinity thereof, whichever event occurs last. In the event of such
loss or damage, the Contractor shall forthwith repair, replace and/or make good any such loss or damage without
cost to the University.

b. Therisk of claims, just or unjust, by third persons against the Contractor, the State University Construction Fund,
the Dormitory Authority of the State of New York, the State of New York, or the State University of New York on
account of wrongful death, bodily injuries and property damage, direct or consequential, loss or damage of any
kind whatsoever arising or alleged to arise out of or as a result of or in connection with the performance by the
Contractor of the work covered by the Contract (whether actually caused by or resulting from the performance
of the Contract) or out of or in connection with the Contractor's operations or presence at or in the vicinity of the
construction site.

To the fullest extent permitted by law, the Contractor shall indemnify and save harmless the State University
Construction Fund the Dormitory Authority of the State of New York, the State of New York and the State University
of New York, their trustees, officers, agents or employees against all claims described above and for all costs and
expenses incurred by them in the defense, settlement or satisfaction thereof, including attorneys' fees and court
costs. If so directed, the Contractor shall at its own expense defend against such claims, in which event it shall not,
without obtaining express advance permission from Counsel of the University, raise any defense involving in any
way jurisdiction of the tribunal over the University, governmental nature of the University or the provisions of any
statutes respecting suits against the University.

Neither the University's final acceptance of the work to be performed hereunder nor the making of any payment shall
release the Contractor from its obligations under this Section. The enumeration elsewhere in the Contract of
particular risks assumed by the Contractor or of particular claims for which it is responsible shall not be deemed to
limit the effect of the provision of this Section or to imply that it assumes or is responsible for only risks or claims of
the type enumerated.

Section 5.06 Compensation and Liability Insurance

@)

General Requirements

a. Prior to the commencement of the work to be performed by the Contractor, the Contractor shall procure at its
sole cost and expense, and maintain in force at all times during this Agreement until Final Payment and as
further required by the Contract, policies of insurance as herein set forth below. All insurance shall be written
by insurance carriers approved by the University, licensed to do business in the State of New York (“admitted”
carriers), and rated at least “A-" by A.M. Best Company.

b. Prior to the commencement of the work, the Contractor shall submit to the University, certificates of insurance,
in a form acceptable to the University, showing evidence of compliance with all insurance requirements
contained in this Agreement. Certificates of Insurance (with the exception of Workers’ Compensation and
Disability) must be provided on an ACORD 25 Certificate of Insurance, or an equivalent form. Certificates of
Insurance shall disclose any deductible, self-insured retention, aggregate limit or any exclusion to the policy that
materially changes the coverage required by the Contract; specify the additional insureds and named insureds
as required herein; and be signed by an authorized representative of the insurance carrier or producer.
Deductibles or self-insured retentions above $25,000 are subject to approval by the University and additional
security may be required. Certificates shall reference the Contract number. Only original documents will be
accepted.

c. All insurance shall provide that the required coverage apply on a primary and not on an excess or contributing
basis as to any other insurance that may be available to the University for any claim arising from the Contractor’'s
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work under this Agreement, or as a result of Contractor’'s activities. Any other insurance maintained by the
University shall be in excess of and shall not contribute with the Contactor’s insurance, regardless of the “other
insurance” clause contained in the University’s own policy of insurance. A copy of the endorsement reflecting
this requirement may be requested by the University.

Not less than thirty days prior to the expiration date or renewal date, the Contractor shall supply the University
with updated replacement certificates of insurance and endorsements. The Contractor shall advise the
University of any letter or notification that cancels, materially changes, or non- renews the policy and Contractor
shall require the insurance carrier(s) to copy the University on any letter or notification that cancels, materially
changes, or non- renews the policy. If, at any time during the period of the Agreement, insurance as required is
not in effect, or proof thereof is not provided to the University, the University shall have the options to (i) direct
the Contractor to stop work with no additional cost or extension of time due on account thereof; or (ii) treat such
failure as an event of default under Section 2.26 of the Agreement. At any time the coverage provisions and
limits of the policies required herein do not meet the provisions and limits set forth in the Agreement the
Contractor shall immediately cease Work on the Project. The Contractor shall not resume Work on the Project
until authorized to do so by the University. Any delay or time lost as a result of the Contractor not having
insurance required by the Agreement shall not give rise to a delay claim or any other claim against the University.
If required by the University, Contractor shall deliver to the University within forty-five (45) days of such request,
a copy of any or all policies of insurance not previously provided, certified by the insurance carrier as true and
complete.

Should the Contractor engage a subcontractor, the Contractor shall impose the insurance requirements of this
document on those entities, as applicable. Required insurance limits should be determined commensurate with
the work of the subcontractor. Contractor shall keep the subcontractor certificates of insurance on file and
produce them upon the demand of the University.

The aggregate insurance limits set forth herein shall apply separately to each contract for which a certificate of
insurance and/or policy is issued.

Unless otherwise agreed to in writing by the University, policies must be endorsed to provide that there shall be
no right of subrogation against the University. To the extent that any of the policies of insurance prohibit such a
waiver of subrogation, Contractor shall secure the necessary permission to make this waiver.

Except as otherwise specifically provided herein or agreed in writing, policies must be written on an occurrence
basis. The insurance policy(ies) shall name the State University Construction Fund, State University of New
York, State of New York, its officers, agents, and employees as additional insureds thereunder. The additional
insured requirement does not apply to Workers’ Compensation or Disability coverage. Include ISO Endorsement
CG 20 10 11 85 or its equivalent.

Specific Coverage and Limits

The Contractor shall obtain and maintain in full force and effect, the following insurance with limits not less than
those described below and as required by the terms of the Contract, or as required by law, whichever is greater:

a.

Commercial General Liability Insurance. A Commercial General Liability insurance policy with coverage
that shall include, but not be limited to coverage for bodily injury, property damage, personal/advertising
injury, premises liability, independent contractors, blanket contractual liability including tort liability of another
assumed in Contract, liability arising from all work and operations under this Agreement, defense and
indemnification obligations, including those assumed under Contract, cross liability coverage for additional
insureds, products/completed operations for a term no less than three years commencing upon acceptance
of the work, explosion, collapse, and underground hazards, contractor means and methods, and liability
resulting from Section 240 or Section 241 of the NYS Labor Law. The limits under such policy shall not be
less than $2,000,000.00.

a. $2,000,000 each occurrence; $2,000,000 general aggregate; and products/completed operations with
an aggregate limit of $2,000,000.
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Workers Compensation and Disability Benefits as required by New York State.

Comprehensive Business Automobile Liability Insurance. A policy with a combined single limit for bodily injury
and property damage of no less than $1,000,000 covering liability arising out of the use of any motor vehicle in
connection with the work, including owned, leased, hired, and non-owned vehicles bearing, or, under the
circumstances under which they are being used, required by the Motor Vehicle Laws of the State of New York
to bear license plates. If the Contract involves the removal of hazardous waste from the project site or otherwise
transporting hazardous materials, pollution liability coverage for covered autos shall be provided by form CA 99
48 03 06 or CA 00 12 03 06 and the Motor Carrier Act Endorsement (MCS90) shall be attached.

Umbrella and Excess Liability. When the limits of the Commercial General Liability, Auto, and/or Employers
Liability policies procured are insufficient to meet the limits specified, the Contractor shall procure and maintain
Commercial Umbrella and/or Excess Liability policies with limits in excess of the primary, provided, however,
that the total amount of insurance coverage is at least equal to the requirements set forth above. Such policies
shall follow the same form as the primary. Any insurance maintained by the University or additional insured
shall be considered excess of and shall not contribute with any other insurance procured or maintained by the
Contractor including primary, umbrella and excess liability regardless of the “other insurance” clause contained
in either party’s policy.

Owner's Protective Liability Insurance. A policy issued to and covering the liability for damages imposed by law
upon the State University Construction Fund, the Dormitory Authority of the State of New York, the State of New
York and the State University of New York, their trustees, officers, agents or employees, with respect to all
operations under the Contract by the Contractor and its subcontractors, and/or their interest in the Project and
the property upon which work under the Contract is to be performed, including omissions and supervisory acts
of the former. Said insurance policy limits shall be no less than $1,000,000 each occurrence and $2,000,000
general aggregate.

Asbestos Abatement Insurance. A liability insurance policy issued to and covering the liability, of the Contractor
and/or subcontractor engaged in the removal, handling or wrapping of asbestos, if any of such work is to be
performed under the Contract, for bodily injury, iliness, sickness or property damage caused by exposure to
asbestos in an amount not less than $1,000,000 per occurrence and $2,000,000 aggregate. The Contractor
and/or its aforesaid subcontractor shall either obtain an endorsement to the aforesaid required insurance policy
adding the State University Construction Fund, the Dormitory Authority of the State of New York, the State of
New York and the State University of New York, their trustees, officers, agents or employees, as additional
parties insured thereunder or shall obtain a separate owner's protective liability insurance policy for such parties
with coverage similar to that required by the first sentence of this subdivision. In addition, any Contractor or
subcontractor engaged in the removal, handling, or wrapping of asbestos shall, to the fullest extent permitted by
law, hold harmless and indemnify the State University Construction Fund, the Dormitory Authority of the State
of New York the State of New York and the State University of New York, their trustees, officers, agents or
employees, for any claims or liabilities in connection with illness or sickness arising from work performed, not
performed, or which should have been performed. The Contractor shall have said hold-harmless and
indemnification conditions stipulated in all Contracts with subcontractors.

Section 5.07 Builder's Risk

@)

)

The Contractor shall procure and maintain, at its own cost and expense, until final acceptance of all work covered
by this Agreement or until the Project has been turned over for use by the State University of New York,
whichever event occurs earlier, a builder’s risk insurance policy covering all risks, with fire, extended coverage,
vandalism and malicious mischief coverage. In the event the loss occurs at an occupied facility, the policy shall
permit occupancy without the consent of the insurance company. The policy shall cover the cost of removing
debris, including demolition as may be legally necessary by operation of any law, ordinance, or regulation, and
property of the State held in their care, custody and/or control.

The policy shall be in an amount equal to the Project’s insurable value, i.e., the Contract consideration less the
cost of the Contractor's Performance and Labor and Material Bonds; the cost of trees, shrubbery, lawn grass,
plants and the maintenance of the same; the cost of demolition; the cost of excavation; the cost of foundations,
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piers or other supports which are below the undersurface of the lowest basement floor, or where there is no
basement, which are below the surface of the ground, concrete and masonry work; the cost of underground
flues, pipes or wiring; the cost of earthmoving, grading and the cost of paving, roads, walks, parking lots or
athletic fields; and the cost of bridges, tunnels, dams, piers, wharves, docks, retaining walls and radio and/or
television towers and antennas.

3) The policy may contain a provision for a $500 deductible for each loss to a Project having an insurable value of
less than $1,500,000 and a $1,000 deductible for each loss to a Project having an insurable value of $1,500,000
or more.

4) The University, the Contractor and its subcontractors, as their interests may appear, shall be named as the

parties insured under said policy.

(5) The Contractor shall have the sole responsibility to promptly report any loss to the insurer and/or its
representatives and to furnish the latter with all necessary details relating to the occurrence of the loss and the
amount thereof. The University, the Contractor and all subcontractors of the Contractor waive all rights, each
against the others, for damages caused by fire or other perils covered by insurance provided under the terms of
this Section, except such rights as they may have to the proceeds of insurance received; provided, however,
this waiver shall not apply to any manufacturer, supplier or similar agent under any guarantee or warranty.

(6) The Contractor shall not violate or permit to be violated any condition of such policy and shall at all times satisfy
the fire safety requirements of the University and the insurance company issuing the same.

(7 The procurement and maintenance of said policy shall in no way be construed or be deemed to relieve the
Contractor from any of the obligations and risks imposed upon it by this Agreement or to be a limitation on the
nature or extent of such obligations and risks.

(8) Not less than thirty days prior to the expiration date or renewal date, the Contractor shall supply the University
with an updated replacement certificate of insurance and endorsements. The Contractor shall advise the
University of any letter or natification that cancels, materially changes, or non- renews the policy and Contractor
shall require the insurance carrier(s) to copy the University on any letter or notification that cancels, materially
changes, or non- renews the policy. Before the Contractor shall be entitled to have any progress payment
rendered on account of the work which is to be insured pursuant to this Section, it shall furnish to the University
a certificate in duplicate of the insurance herein required. Such insurance must be procured from an insurance
carrier approved by the University, licensed to do business in the State of New York (“admitted” carrier), and
rated at least “A-" by A.M. Best Company.

Section 5.08 Effect of Procurement of Insurance
Neither the procurement nor the maintenance of such insurance shall in any way affect or limit the obligations,
responsibilities or liabilities of the Contractor hereunder.

Section 5.09 No Third Party Rights

Nothing in this Section or in this Agreement shall create or give to third parties, except the Dormitory Authority of the
State of New York, the State of New York and the State University Construction Fund any claim or right of action against
the Contractor, the Consultant, the State University of New York, the State University Construction Fund, the Dormitory
Authority of the State of New York, or the State of New York and beyond such as may legally exist irrespective of this
Section or this Agreement.

Article VI
Minority and Women’s Business Enterprises (MWBES) / Equal Employment Opportunity (EEO) Provisions

The University is required to implement the provisions of New York State Executive Law Article 15-A and 5 NYCRR
Parts 142-145 (“MWBE Regulations”) for all State contracts as defined therein, with a value (1) in excess of $25,000 for
labor, services, equipment, materials, or any combination of the foregoing or (2) in excess of $100,000 for real property
renovations and construction.
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The requirements for the MWBE and EEO programs are set forth in "Exhibit A-1" which is attached hereto and made a
part hereof, and shall be deemed to be inserted herein and the Contract shall be read and enforced as though it were
included herein and, in the event any such provision is not inserted or is not correctly inserted, then, upon the application
of either party, this Agreement shall forthwith be physically amended to make such insertion or correction.

Article VII
Provisions Required by Law

Section 7.01  Provisions Deemed Inserted

Each and every provision required by law to be inserted in the Contract, including, but not limited to, the applicable
provisions set forth in Exhibit "A" which is attached hereto and made a part hereof, shall be deemed to be inserted herein
and the Contract shall be read and enforced as though it were included herein and, in the event any such provision is
not inserted or is not correctly inserted, then, upon the application of either party, this Agreement shall forthwith be
physically amended to make such insertion or correction.

Section 7.02 Wage Rates

The Contractor shall post the appropriate prevailing wage schedules in a conspicuous place at the construction site. The
Department of Labor shall provide the Contractor with posters relating to prevailing wage rates and same shall be
displayed by the Contractor in a conspicuous place at the construction site. The Contractor shall also distribute wallet
cards, to be provided by the Department of Labor, to all workers engaged at the construction site containing information
relating to wage rates and telephone numbers to call if a worker believes his or her rights are being violated. The
Contractor shall provide each worker with a written notice, informing them of the applicable prevailing wage
requirements, and the Contractor must obtain a signed statement or declaration from such worker attesting to the fact
that he or she has been given this information. Further, the Contractor is required to keep certified copies of its payrolls
at the construction site.

Article VIII
Vendor Responsibility

(1) The Contractor shall at all times during the Agreement term remain responsible. The Contractor shall provide
the University with written notice as required by this Article of any issues impacting its responsibility, which shall
minimally include updated responses to the it’s filed vendor responsibility questionnaire. The Contractor agrees,
if requested by the University, to present evidence of its continuing legal authority to do business in New York
State, integrity, experience, ability, prior performance and organizational and financial capacity.

(2) The University, at its sole discretion, reserves the right to suspend any or all activities under this Agreement, at
any time, when the University discovers information that calls into question the responsibility of the Contractor.
In the event of such suspension, the Contractor will be given written notice outlining the particulars of such
suspension. Upon issuance of such notice, the Contractor must comply with the terms of the suspension order.
Agreement activity may resume at such time as the University issues a written notice authorizing a resumption
of performance under the Agreement.

3) Upon written notice to the Contractor, and a reasonable opportunity to be heard with appropriate University
officials or staff, the Contractor may be terminated by the University at the Contractor's expense where the
Contractor is determined by the University to be non-responsible. In such event, the University may complete
the contractual requirements in any manner that the University may deem advisable and pursue available legal
or equitable remedies for breach.

In no case shall termination of the Contract by the University be deemed a breach by the University thereof, nor

shall the University be liable for any damages or lost profits or otherwise, which may be sustained by Contractor
as a result of such termination.
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Article IX
Use of Service-Disabled Veteran-Owned Business Enterprises in Contract Performance

Article 17-B of New York State Executive Law acknowledges that Service-Disabled Veteran-Owned Businesses
(SDVOBs) strongly contribute to the economies of the State and the nation. As defenders of our nation and in recognition
of their economic activity in doing business in New York State, the Contractor for the Project and Work defined in this
Agreement, agrees to, at no additional cost to the University, fully comply and cooperate with the University's
implementation of New York State Executive Law Article 17-B and provide opportunities for SDVOBs in the fulfillment of
the requirements of this Agreement. SDVOBs can be readily identified on the directory of certified businesses at:
http://www.ogs.ny.gov/Core/docs/CertifiedNYS SDVOB.pdf.
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In accordance with the Memorandum of Understanding (MOU) dated as of August 15, 2019 by and between the
Governor, the Office of State Comptroller (State Comptroller), the University and other entities, certain University
contracts (Covered Contracts) are subject to review by the State Comptroller.

As such a Covered Contract, the State shall have no liability under this Agreement and this Agreement is not valid,
effective or binding until it has been approved by the State Comptroller and filed in his or her office; provided however
that if the State Comptroller does not approve or reject this Agreement within the time period specified in the MOU,
then this Agreement shall be valid and enforceable without such approval.

This Agreement may be amended only upon the mutual written consent of the Parties, and with the approval of the
New York Attorney General and the Office of the State Comptroller if such approval is required.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the day and year first above written.
Agency Certification:
In addition to the acceptance of this contract, | also certify that original copies of this signature page will be attached to

all other exact copies of this contract.

Contract Number: *Insert Contract Number*

*Insert Contractor Name*

Sign: Date:

Print:

Title:

APPROVED BY ATTORNEY GENERAL:

Date:

By:

If Corporation, affix Corporate Seal
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STATE UNIVERSITY OF NEW YORK

Sign: Date:

Print:

Title:

APPROVED BY OFFICE OF THE STATE
COMPTROLLER:

Date:

By:
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ACKNOWLEDGMENTS
(ACKNOWLEDGMENT BY AN INDIVIDUAL)

STATE OF NEW YORK )

) ss.
COUNTY OF )

On this day of , 20 , before me personally came

, to me
known and known to me to be the person(s) described in and who executed the foregoing instrument and
he/she acknowledged to me that he/she executed the same.

Notary

Public
(ACKNOWLEDGMENT BY A PARTNERSHIP)
STATE OF NEW YORK )

) ss.
COUNTY OF )

On this day of , 20 , before me personally
came

, to me known and known to me to be the person who executed
the above instrument, who, being duly sworn by me, did for themselves depose and say that they are a member
of the firm of , consisting of
themselves and , that he/she executed
the foregoing instrument in the firm name

, and that he/she had authority to
sign the same, and that he/she did duly acknowledge to me that he/she executed the same as the act and deed
of the aforementioned firm for the purposes mentioned therein.

Notary
Public
(ACKNOWLEDGMENT BY A CORPORATION)
STATE OF )
) ss.

COUNTY OF )

On this day of , 20 , before me personally

came , to me

known, who, being duly sworn, did depose and say that he/she reside in
; that he/she is the
of the , the
corporation described in and which executed the above instrument; and that he/she/they signed his/her/their
name(s) thereto by authority of the board of directors of said corporation.

Notary Public
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Schedule |, 11, 1l

SCHEDULE |

Unit Prices

Refer to Section 4.04 of the Agreement for additional information.

Work or Material

Description

Amount in Words Amount in Figures

1.

10.

11.

12.

13.

14.

15.

REPLACE BRICK VENEER (INSTALLED) IN EXCESS OF 6360 SF
REMOVE & REPLACE CONCRETE SIDEWALK IN EXCESS OF 800 SF
BRICK CONTROL JOINTS IN EXCESS OF 110 LF

REMOVE, STOCKPILE & RESET EXISTING COPING STONES
IN EXCESS OF 400 SF

NEW STAINLESS STEEL (S.S.) HANDRAILS IN EXCESS OF 600 LF
(Excluding hand railings included in Alternate #2.)

NEW S.S. GUARD RAILS IN EXCESS OF 140 LF

REMOVE & REPLACE EXISTING S.S. GUARD RAILS IN EXCESS OF 40 LF
CONDUCT BRICK REPAIRS IN EXCESS OF 1072 SF

PLAZA RESTORATION IN EXCESS OF 320 SF

REPLACE STEP LIGHT FIXTURES IN EXCESS OF 21 FIXTURES
(Excluding step lights included in Alternate #1.)

HELI-TIE INSTALLATIONS IN EXCESS OF 210 TIES

VERTICAL & OVERHEAD CONC. SPALL REPAIRS IN EXCESS OF 400 sf
HORIZONTAL CONCRETE SPALL REPAIRS IN EXCESS OF 500 SF
INSTALL DETECTABLE WARNING INSERTS IN EXCESS OF 120 SF

REPLACE GRANITE COPING STONES WITH 2” THERMAL BLUESTONE

S /SF
S /SF
S JLF

S /SF
$ JLF

S JLF

S /SF
S JSF
S JSF
S JSF

. SET IN MINI MORTAR EXTENDING MIN. OF 1” BEYOND BRICK FACES
THERMAL BLUESTONES SHALL HAVE FOUR (4) SAWN EDGES,

A SAWN BACK, AND A THERMAL (FLAMED) TOP SURFACE.
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SCHEDULE II Allowance(s)

Refer to Section 4.05 of the Agreement for additional information. The amount(s) indicated below shall be included in
the Total Bid amount and their total indicated on the Proposal in the space provided.

Work or Material

Description Amount in Words Amount in Figures
None
SCHEDULE Il Field Order Allowance

Refer to Section 4.05A of the Agreement for additional information. The amount indicated below shall be included in
the Total Bid amount and indicated on the Proposal in the space provided

Thirty thousand four hundred fifty dollars $30,450.00
(in words) (in figures)
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Exhibit A

SUNY Procedure 7554, Form 7554-09 Rev. 8/2020



State University of New York
Construction Agreement

Exhibit A-1
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