

October / November 2019

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY	Important Dates
Oct. 13	Oct. 14	Oct. 15	Oct. 16	Oct. 17	Oct. 18	Oct. 19	
Draft Contain. Wall (AF)	CAD LAB Draft Rigging Plot (AH) Draft Mirror Wall (CH) SHOP Pull/Prep List ()	CAD LAB Draft LX Trough Wall (AF) Draft Contain. Wall (AF) Draft Rigging Plot (AH) Draft Mirror Wall (CH) SHOP LUMBER DELIVERY	NO CALL	CAD LAB App. LX Trough Wall (CN) App. Contain. Wall (AF) Draft Rigging Plot (AH) Draft Mirror Wall (CH) SHOP LX Trough Wall Contain. Walls 2nd half	CAD LAB APP Mirror Wall (CH) Draft Rigging Plot (AH) Rigging Const. (HE) SHOP LX Trough Wall Contain. Walls THE WOLVES OPENING	Call 10a - 1p SHOP LX Trough Wall Contain. Walls	Rigging Plot - - 10/14 - In CAD Lab - 10/22 - Approved - 10/24 - Make Picks Containment Wall- - 10/13 - In CAD Lab - 10/17 - Approved - 10/17 - In Shop - 10/21 - Done in Shop - 10/22 - Paint - 10/28 - Install
Oct. 20	Oct. 21	Oct. 22	Oct. 23	Oct. 24	Oct. 25	Oct. 26	
NO CALL	CAD LAB Finish Mirror Wall Drafting Draft Rigging Plot (AH) Rigging Const. (HE) SHOP Contain. Walls LX Trough Wall	CAD LAB APP. Rigging Plot (AH) App. US Doorway (AF/AH) Rigging Const. (HE) SHOP Mirror Walls	TBD Voluntary	SHOP Mirror Walls Deck Plow LX Trough Wall Rigging Construction Rigging Picks (AH)	SHOP Finish Mirror Walls Build Deck Plow Rigging Construction Rigging Picks (AH) BLOOD WEDDING OPEN	Call 10a - 6p SHOP Tech Mirror Walls	Mirror Walls- - 10/10 - In CAD Lab - 10/18 - Approved - 10/19 - In Shop - 10/24 - Test/Tech - 10/28 - Back Paint - 10/31 - Install
Oct. 27	Oct. 28	Oct. 29	Oct. 30	Oct. 31	Nov. 1	Nov. 2	
Change Over 9a - 5p	Load In Seating Units (5) Wall Protection Containment Walls/ Tarp LX Trough SHOP Mirror Walls	Load In Seating Units (5) Containment Walls/ Tarp Wall Protection US Doorway Boom SHOP Mirror Walls Unload Dirt	TBD Voluntary Mirror Walls	Load In Mirror Walls	Load In Mirror Walls	TBD Call Mirror Walls	Pipe Doorway - - 10/28 - Paint - 10/29 - Install Dirt Field- - 10/29 - Dirt Delivery - 10/28 - Tarp Install - 11/6 - Dirt Install
Nov. 3	Nov. 4	Nov. 5	Nov. 6	Nov. 7	Nov. 8	Nov. 9	
NO CALL	Load In Mirror Walls	Load In VOLUNTARY Dirt Install ELECTION DAY	Load In Dirt Install	Load In Dirt Install Tech Tables	Load In Dirt Install	Tech 10a - 10p	Deck Plow- - 10/21 - In CAD Lab - 10/22 - Approve - 10/24 - In Shop - 10/25 - Finish
Nov. 10	Nov. 11	Nov. 12	Nov. 13	Nov. 14	Nov. 15	Nov. 16	
Tech 10a - 10p	Tech 4:30p	DRESS #1 4:30p	DRESS #2 4:30p	DRESS #3 4:30p	OPENING 7:30p	Show #2 1:30p Show #3 7:30p	