
Page 1 of 7 
SU-031026 Dishwashing Room Rehab. Project 

 

 
 

Project Manual  
For construction contracts greater than $20,000 

 
Dishwashing Room Rehabilitation Project  

SU-031026 
Dated February 2, 2026 

 
 
 

Proposal Due Date 
March 10, 2026 

3 p.m. 
 
 
 

 
 

SUNY Purchase College 
735 Anderson Hill Road 

Purchase, New York 10577-1402 
Elizabeth Pleva, Director of Procurement & Accounts Payable 

 



    
Form 7554-05 

 

 

 

Page 2 of 7  SUNY Procedure 7554 
  Revised: 11/17/2020 (PC Jan 2025) 
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Notice to Bidders ................................................................................................................................................... NB-1 
 
Information for Bidders  
 
  1 Definitions  ............................................................................................................................................... IB-1 

2 Issuance of Bidding and Contract Documents ...........................................................................................IB-1 
3 Proposals .......................................................................................................................................... IB-1, IB-2 

  4 Examination of Bidding and Contract Documents ....................................................................................IB-2 
  5 Computation of Bid ......................................................................................................................... IB-2, IB-3 
  6 Payment of Security ...................................................................................................................................IB-3 
  7 Qualification of Bidders ............................................................................................................................IB-4 
  8 Submission of Post-Bid Information ...................................................................................... IB-5, IB-6, IB-7 
  9 Award of Contract .....................................................................................................................................IB-8 
          10 Required Bonds and Insurance ........................................................................................................ IB-8, IB-9 
          11 Minority and Women-Owned Business Enterprises ...................................................................... IB-9, IB-10 
          12 Equal Employment Opportunity Requirements ..........................................................................  IB-10, IB-11 
          13 Executive Order 162 (EO162) ................................................................................................................. IB-11 
          14 Executive Order 177 (EO177) ..................................................................................................... IB-11, IB-12 
          15 Service-Disabled Veteran Owned Business Enterprises .......................................................................... IB-12 
          16 Encouraging Use of New York State Business Businesses in Contract Performance ................ IB -12, IB-13 
          17 Single Contract Responsibility ................................................................................................................ IB-13 
          18 Examination of Site and Conditions of Work .......................................................................................... IB-13 
          19 General Terms and Conditions .............................................................................. IB-13, IB-14, IB-15, IB-16 
          20 Additional Terms and Conditions ................................................................................................ IB-16, IB-17   
          21 Public Work Contractor and Subcontractor Policy ..................................................................................IB-18  
 
 
Proposal ................................................................................................................................................................. 1 to 6 
 
Technical Specifications 
 
Division 1 - General Requirements 
 

Section A - Description of Work .............................................................................................................. 0100-1 
Section B - Alternates ............................................................................................................................... 0100-2 
Section C - Special Conditions ................................................................................................ 0100-1 - 0100-11 

 
Division 1 – Time Progress Schedule 
Division 2 – Cutting and Patching 
Division 3 – Clean-Up 
Division 4 – Temporary Access and Parking 
Division 5 – Field meetings 
Division 6 – Operating Instructions and Manuals 
Division 7 – Utility Shutdowns and Cut Overs 
Division 8 – Temporary Power for Construction Activities 
Division 9 – Sanitary Facilities   
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Division 10 – Temporary Heat  
Division 11 – Temporary Light 
Division 12 – Temporary Water for Construction Purposes 
Division 13 – Conducting Work 
Division 14 – Safety and Protective Facilities 
Division 15 – Protection of Existing Structures, Vegetation and Utilities 
Division 16 – Abbreviations and References 
Division 17– Use of Elevators 
Division 18 – Salvage of Materials 
Division 19 – Storage of Materials 
Division 20 – Shop Drawings and Samples 
Division 21 – U.S. Steel 
Division 22 – Non-Asbestos Products 
Division 23 – Material Safety and Data Sheet 
Division 24 – Architect’s/Engineer’s Seal 
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Division 27 – Asbestos 
Division 28 – Sustainable Design Reporting 
Division 29 – Low Embodied Concrete 
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Division 31 – Wage Rates and Supplements 
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Technical Specifications 
 
LOCATED ON THE DRAWINGS 
 
 
List of Drawings 
 
T-001.00 – General Notes, Drawing List, Existing Conditions Fl Plan & Plot Plan 
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State University of New York Construction Agreement 
 
Summary  
 

Article I 
General Provisions 

 
Section 1.01     Definitions ............................................................................................................................ 1, 2 
Section 1.02     Captions .................................................................................................................................... 2 
Section 1.03     Nomenclature ............................................................................................................................ 2 
Section 1.04     Entire Agreement ...................................................................................................................... 2 
Section 1.05     Successors, Assigns and Agents ............................................................................................ 2,3 
Section 1.06     Accuracy and Completeness of Contract Documents ............................................................... 3 
Section 1.07     Organization of Contract Documents........................................................................................ 3 
Section 1.08     Furnishing of Contract Documents ........................................................................................... 3 
Section 1.09     Examination of Contract Documents and Site .......................................................................... 3 
Section 1.10     Invalid Provisions ..................................................................................................................... 3 
Section 1.11     No Collusion or Fraud .............................................................................................................. 4 
Section 1.12     Notices ...................................................................................................................................... 4 
Section 1.13     Singular-Plural; Male-Female ................................................................................................... 4 

 
Article II 
Contract Administration and Conduct 

 
Section 2.01     Consultant’s Status................................................................................................................ 4, 5 
Section 2.02     Finality of Decisions ................................................................................................................. 5 
Section 2.03     Claims and Disputes ............................................................................................................. 5, 6 
Section 2.04     Omitted Work ........................................................................................................................... 6 
Section 2.05     Extra Work ............................................................................................................................ 6, 7 
Section 2.06     Contractor to Give Personal Attention ...................................................................................... 7 
Section 2.07     Employment of Workers ........................................................................................................... 7 
Section 2.08     Detailed Drawings and Instructions .......................................................................................... 7 
Section 2.09     Contract Documents to Be Kept at Site .................................................................................... 7 
Section 2.10     Permits and Building Codes .................................................................................................. 7, 8 
Section 2.11     Surveys ..................................................................................................................................... 8 
Section 2.12     Site Conditions .......................................................................................................................... 8 
Section 2.13     Right to Change Location ......................................................................................................... 8 
Section 2.14     Unforeseen Difficulties ......................................................................................................... 8, 9 
Section 2.15     Moving Materials and Equipment ............................................................................................. 9 
Section 2.16     Other Contracts ......................................................................................................................... 9 
Section 2.17     Inspection and Testing .......................................................................................................  9, 10 
Section 2.18     Subcontractors .................................................................................................................. 10, 11 
Section 2.19     Shop Drawings and Samples ...................................................................................... 11, 12, 13 
Section 2.20     Equivalents - Approved Equal ........................................................................................   13, 14 
Section 2.21     Patents, Trademarks and Copyrights ...................................................................................... 14 
Section 2.22     Possession Prior to Completion .............................................................................................. 14 
Section 2.23     Completion and Acceptance ............................................................................................. 14, 15 
Section 2.24     Record Drawings .............................................................................................................. 15, 16 
Section 2.25     Guarantees .............................................................................................................................. 16 
Section 2.26     Default of Contractor .................................................................................................. 16, 17, 18 
Section 2.27     Termination ....................................................................................................................... 18, 19 

 
 
 
 

http://www.suny.edu/sunypp/lookup.cfm?lookup_id=513
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Article III 
Time of Performance 

 
Section 3.01     Commencement, Prosecution and Completion of Work ......................................................... 20 
Section 3.02     Time Progress Schedule .......................................................................................................... 20 
Section 3.03     Time Schedule for Shop Drawings and Samples .................................................................... 20 
Section 3.04     Notice of Conditions Causing Delay ................................................................................ 20, 21 
Section 3.05     Extension of Time ................................................................................................................... 21 
Section 3.06     Contractor's Progress Reports ........................................................................................... 21, 22 
 
Article IV 
Payment 

 
Section 4.01     Compensation to Be Paid Contractor ...................................................................................... 22 
Section 4.02     Value of Omitted and Extra Work ...................................................................................  22, 23 
Section 4.03     Adjustment for Bond and Insurance Premiums ...................................................................... 23 
Section 4.04     Unit Prices ........................................................................................................................ 23, 24 
Section 4.05     Allowances.............................................................................................................................. 24 
Section 4.05A  Field Orders ............................................................................................................................ 24 
Section 4.06     Deductions for Unperformed and/or Uncorrected Work .................................................. 24, 25 
Section 4.07     Liquidated Damages ............................................................................................................... 25 
Section 4.08     Contract Breakdown ............................................................................................................... 25 
Section 4.09     Prompt Payment Requirements ............................................................................................... 25 
Section 4.10     Progress Payments ............................................................................................................ 25, 26 
Section 4.11     Applications for Progress Payments ....................................................................................... 26 
Section 4.12     Progress Payments for Materials Delivered to Site ................................................................. 26 
Section 4.13     Transfer of Title to Materials Delivered to Site ...................................................................... 26 
Section 4.14     Progress Payments for Materials Stored Off Site ............................................................. 26, 27 
Section 4.15     Withholding of Progress Payments ..................................................................................  27, 28 
Section 4.16     Lien Law ................................................................................................................................. 28 
Section 4.17     Substitution of Securities for Retainage .................................................................................. 28 
Section 4.18     Final Payment ......................................................................................................................... 28 
Section 4.19     Acceptance of Final Payment ........................................................................................... 28, 29 
Section 4.20     Guarantee Payment ................................................................................................................  29 
Section 4.21     Acceptance of Guarantee Payment ......................................................................................... 29 
Section 4.22     Contractor Limited to Money Damages .................................................................................. 29 
Section 4.23     No Estoppel or Waiver...................................................................................................... 29, 30 
Section 4.24     Limitation of Actions .............................................................................................................  30 
Section 4.25     Electronic Payments…………………………………………………………………………..30 

 
Article V 
Protection of Rights and Property 

 
Section 5.01     Accidents and Accident Prevention ........................................................................................ 31 
Section 5.02     Adjoining Property.................................................................................................................. 31 
Section 5.03     Emergencies ............................................................................................................................ 31 
Section 5.04     Fire Safety ............................................................................................................................... 31 
Section 5.05     Risks Assumed by Contractor ..........................................................................................  31, 32 
Section 5.06     Insurance Requirements .................................................................................. 32, 33, 34, 25, 36 
Section 5.07     Builder's Risk Insurance ..................................................................................................  36, 37 
Section 5.08     Effect of Procurement of Insurance ........................................................................................ 37 
Section 5.09     No Third-Party Rights............................................................................................................. 37 
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Article VI ........................................................................................................................................................ 37 
Minority and Women’s Business Enterprises (MWBEs) / Equal Employment Opportunities (EEO) 
Provisions 

 
Article VII 
Provisions Required by Law 
Section 7.01     Provisions Deemed Inserted ................................................................................................... 38 
Section 7.02     Wage Rates ............................................................................................................................. 38 
Section 7.03     Governing Laws ...................................................................................................................... 38 
 
Article VIII ..................................................................................................................................................... 38 
Vendor Responsibility  
 
Article IX ........................................................................................................................................................ 39 
Use of Service-Disabled Veteran-Owned Business Enterprises in Contract Performance 
 
Signature of Parties and Governmental Approvals ...................................................................................  40 
 
Acknowledgments  ......................................................................................................................................... 41 
 
Schedule I, II, III ............................................................................................................................................ 42 

 
Schedule A Insurance Requirements ........................................................................................................... 43 

 
 
Attachments – Terms, Conditions  

1. Schedule I, II, III (Schedule I Unit Prices, Schedule II Allowances, Schedule III Field Order 
Allowances) 

2. Schedule A (Insurance Requirements) 
3. Exhibit A Standard Contract Clauses 
4. Exhibit A-1 Affirmative Action Clauses 

 
Attachments –Contractor Documentation  
 

5. Form 7554-07 – Contractor Proposal 
6. Form 7554-10 - Bid Bond and Acknowledgement (required with bid) 
7. Affirmative Action and Minority & Women Owned Business Enterprises from SUNY Procedure Item 

#7557 “Participation by Minority Group Members and Women (MWBEs) with Respect to State 
University of New York Contract” (applies >$100,000) 
a. Form 7557-121b – MWBE Prospective Bidders Notice 
b. Form 7557-107 - M/WBE Utilization Plan (required within seven days of the bid) 
c. The Contractor’s EEO Policy Statement or Form 7557-104 (required within seven days of the bid) 
d. 7557-108  - M/WBE-EEO Work Plan or  EEO Staffing Plan (required within seven days of the 

bid) 
 
Note: In accordance Procedure Item #7557 MWBE Utilization Plans, EEO policy statements and EEO 
Work Plans are due within seven days of submittal of the bid. 

 
8. Service-Disabled Owned Business Enterprise from SUNY Procedure Item #7564 “Participation by 

Service-Disabled Veteran-Owned Business (SDVOBs) with Respect to State University of New York 
Contracts” (applies >$100,000) 
a. Form 7564-121b – SDVOB Prospective Bidders Notice  
b. Form 7564-107 - SDVOB Utilization Plan (required within seven days of the bid) 

 
 
 

http://www.suny.edu/sunypp/lookup.cfm?lookup_id=126
http://www.suny.edu/sunypp/lookup.cfm?lookup_id=125
http://www.suny.edu/sunypp/lookup.cfm?lookup_id=511
http://www.suny.edu/sunypp/lookup.cfm?lookup_id=512
https://www.suny.edu/sunypp/lookup.cfm?lookup_id=855
http://www.suny.edu/sunypp/lookup.cfm?lookup_id=618
https://www.suny.edu/sunypp/lookup.cfm?lookup_id=615
https://www.suny.edu/sunypp/lookup.cfm?lookup_id=621
https://www.suny.edu/sunypp/lookup.cfm?lookup_id=857
https://www.suny.edu/sunypp/lookup.cfm?lookup_id=821
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Attachments –Additional Contractor Documentation (required after bid opening from the low bidder) 
9. State Finance Law §§139-j and 139-k  from SUNY Procedure Item #7552 “Procurement Lobbying 

Procedure for State University of New York” (applies >$15,000) 
a. Form A - Summary: Policy and Procedure of the State University of New York Relating to State 

Finance Law §§139-j and 139-k 
b. Form B - Affirmation with respect to State Finance Law §§139-j and 139-k 
c. Form C - Disclosure and Certification with respect to State Finance Law §§139-j and 139-k 

 
Bidder’s Certifications (State Finance Law §139-l, Non-collusive bidding, Executive Order 177)  

10. from SUNY Procedure Item #7554 “Construction Contracting Procedures 
a. Form 7554-20 Bidder’s Certifications  

 
11. Procurement Forms from SUNY Procedure Item #7553 “Purchasing and Contracting (Procurement) 

a. Form I Omnibus Procurement Act of 1992 (applies >$1,000,000) 
b. Form II Omnibus Procurement Act of 1992, Out of state firms (applies >$1,000,000) 
c. Form XIII Public Officers Law Compliance  

 
12. Bonds and Certificate of Insurance from SUNY Procedure Item #7554 “Construction Contracting 

Procedures 
a. Form 7554-11 Labor & Materials and Performance Bonds (applies >$50,000) 
b. Form 7554-12 Certificate of Insurance (applies to all contracts) 
c. NYS Workers Compensation and Disability Insurance (applies all contracts) 

 
13. Vendor Responsibility  

a. OSC’s VendRep - Online System or Link to paper forms (form applies > $100,000) 
 

14. NYS Labor Law, Section 220-a 
a. Form 7554-13 

i. Form AC 2947, Prime Contractor's Certification  
ii. Form AC 2948, Subcontractor's Certification 

iii. Form AC 2958, Sub-subcontractor's Certification 

http://www.suny.edu/sunypp/lookup.cfm?lookup_id=281
http://www.suny.edu/sunypp/lookup.cfm?lookup_id=282
http://www.suny.edu/sunypp/lookup.cfm?lookup_id=283
https://www.suny.edu/sunypp/lookup.cfm?lookup_id=889
http://www.suny.edu/sunypp/lookup.cfm?lookup_id=471
http://www.suny.edu/sunypp/lookup.cfm?lookup_id=472
http://www.suny.edu/sunypp/lookup.cfm?lookup_id=483
http://www.suny.edu/sunypp/lookup.cfm?lookup_id=514
http://www.suny.edu/sunypp/docs/493.pdf
http://www.osc.state.ny.us/vendrep/login_vendors.htm
http://www.osc.state.ny.us/vendrep/forms_agency_vresp.htm
http://www.suny.edu/sunypp/lookup.cfm?lookup_id=516
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Notice to Bidders and Newspaper Advertisement 
 
 
The State University of New York at Purchase College will receive sealed bids for project number  
SU-031026 titled Dishwashing Room Rehabilitation Project until 3 p.m. local time on March 10, 2026 
at the Procurement and Accounts Payable Office, Campus Center South, Purchase College, 735 
Anderson Hill Road, Purchase New York 10577-1402 where such proposals will be publicly opened and 
read aloud. Proposals may be hand delivered or mailed to the above location and must be received by 
such time. 

All work on this Contract is to be completed within one hundred and thirty (130) calendar days after the 
date of the Notice to Proceed. 

Purchase College is dedicated to environmentally sustainable practices and development.  In an effort to 
conserve resources and reduce waste, the Bidding and Contract Documents will only be available 
electronically in PDF format for viewing and downloading at the following website: 
https://www.purchase.edu/PurchaseMeansBusiness 
 
A non-mandatory pre-bid conference and site walk-through for prospective Bidders will be held at 10:00 
a.m. on Wednesday, February 11, 2026, at Capital Facilities Office building Conference Room, 
Purchase College, 735 Anderson Hill Road, Purchase New York 10577-1402. This will be the only guided 
walk-through of the subject project facilities. No pre-registration is necessary to attend the meeting. 
 
For directions to Purchase College, see 
https://www.purchase.edu/admissions/travel-and-transportation/#Directions 
 
For a campus map, see 
https://www.purchase.edu/live/files/220-campus-map 
 
There will be a Question Period from February 3, 2026 through February 17, 2026, C.O.B.  During this 
time any questions must be submitted in writing (no telephone calls) to the following email address 
sean.connolly@purchase.edu. The email should reference the project in the subject line and include 
prospective bidder contact information. A response to all questions submitted within the Question Period 
and any required Addenda will be posted no later than the close of business on February 19, 2026. 
 
Bids must be submitted in duplicate in accordance with the instructions contained in the Information for 
Bidders. Security will be required for each bid in an amount not less than five (5) percent of the Total Bid. 

It is the policy of the State of New York and the State University of New York to encourage minority 
business enterprise participation in this project by contractors, subcontractors and suppliers, and all 
bidders are expected to cooperate in implementing this policy. 
 
The State University of New York reserves the right to reject any or all bids. 
 
 
 
 
Pursuant to State Finance Law §139-j and §139-k, this solicitation includes and imposes certain 
restrictions on communications between the University and potential bidders during the procurement 
process.  Failure to adhere to this provision may result in the disqualification under the NYS Procurement 
Lobbying Act.   
 
The designated contacts for this procurement are: 
 

https://www.purchase.edu/PurchaseMeansBusiness
https://www.purchase.edu/admissions/travel-and-transportation/#Directions
https://www.purchase.edu/live/files/220-campus-map
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Sean Connolly 
Associate Director, Capital Facilities Planning 
Purchase College 
State University of New York 
735 Anderson Hill Road 
Purchase, NY 10577-1402 
Tel: (914) 251-5916 
Email:  sean.connolly@purchase.edu 
 
Elizabeth Pleva  
Director of Procurement & Accounts Payable  
Purchase College  
State University of New York  
735 Anderson Hill Road  
Purchase, NY 10577-1402  
Tel: (914) 251-6070  
Email:  elizabeth.pleva@purchase.edu 
 
Mark Garrahan 
Senior Procurement Specialist 
Purchase College 
State University of New York 
735 Anderson Hill Road 
Purchase, NY 10577-1402 
Tel: (914) 251-6072 
Email:  mark.garrahan@purchase.edu 
 
Lula Curanovic 
Procurement Specialist/MWBE Coordinator 
Purchase College 
State University of New York 
Campus Center South 3rd Floor 
735 Anderson Hill Road 
Purchase, NY 10577-1402 
Tel: (914) 251-6071 
Email: lula.curanovic@purchase.edu 

 

mailto:sean.connolly@purchase.edu
mailto:elizabeth.pleva@purchase.edu
mailto:mark.garrahan@purchase.edu
mailto:lula.curanovic@purchase.edu
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INFORMATION FOR BIDDERS 
 
Section 1   Definitions  
 
All definitions set forth in the Agreement are applicable to the Notice to Bidders, Information for Bidders and 
the Proposal, all of which documents are hereinafter referred to as the Bidding Documents. 
 
Section 2   Issuance of Bidding and Contract Documents  
 
Drawings and Specifications will be issued by the College as specified in the Notice to Bidders.  
 
Section 3   Proposals  
 
(1) Proposals must be submitted in duplicate on the forms provided by the University. They shall be 

addressed to the University in a sealed envelope, marked with the name and address of the bidder, 
the title of the Project and the Project number. The University accepts no responsibility for 
Proposals that may be delivered by any courier or other messenger service that does not contain 
all of the above-noted information on the outside of a sealed envelope. Facsimile or email copies 
of the Proposal will not be accepted. 

 
Sealed Proposals are to be delivered to: 
Elizabeth Pleva, Director of Procurement & Account Services 
SUNY, Purchase College 
735 Anderson Hill Road 
Purchase, NY 10577-1402 
Tel: (914) 251-6073 

             Email:  elizabeth.pleva@purchase.edu 
 
 
(2) All blank spaces in the Proposal must be filled in and, except as otherwise expressly provided in 

the Bidding Documents; no change is to be made in the phraseology of the Proposal or in the items 
mentioned therein. 

 
(3) Proposals that are illegible or that contains omissions, alterations, additions or items not called for 

in the Bidding Documents may be rejected as informal. In the event any bidder modifies, limits or 
restricts all or any part of its Proposal in a manner other than that expressly provided for in the 
Bidding Documents, its Proposal may be rejected as informal. 

 
(4) Any Proposal may be considered informal which does not contain prices in words and figures in all 

of the spaces provided or which is not accompanied by a bid security in proper form. In case any 
price shown in words and its equivalent shown in figures do not agree, the written words shall be 
binding upon the bidder. In case of a discrepancy in the prices contained in the Proposal forms 
submitted in duplicate by the bidder, the Proposal form which contains the lower bid shall be 
deemed the bid of the bidder; provided, however, the University at its election may consider the 
Proposal of such bidder informal. 

 
(5) If the Proposal is made by a corporation, the names and places of residence of the president, 

secretary and treasurer shall be given. If by a partnership, the names and places of residence of 
the partners shall be given. If by a joint venture, the names and addresses of the members of the 
joint venture shall be given. If by an individual, the name and place of residence shall be given. 

(6) No Proposal will be considered which has not been deposited with the University at the location 

mailto:elizabeth.pleva@purchase.edu
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designated in and prior to the time of opening of bids designated in the Bidding and Contract 
Documents or prior to the time of opening as extended by Addendum. 

 
(7) Bids may be modified, withdrawn or canceled only in writing or by email notice received by the 

University prior to the time of opening of bids designated in the Bidding and Contract Documents. 
A written or email notice of modification, withdrawal or cancellation shall be marked by the bidder 
with the name and address of the bidder, the title of the Project and the Project number. Upon 
receipt by the University a duly authorized employee of the University, who shall note thereon the 
date and time of receipt and shall thereupon attach said written or email notice of modification, 
withdrawal or cancellation to the envelope submitted by the bidder pursuant to subdivision (1) of 
this Section 3. 

 
(8) Permission will not be given to modify, explain, withdraw or cancel any Proposal or part thereof 

after the time designated in the Bidding and Contract Documents for the opening of bids, unless 
such modification, explanation, withdrawal or cancellation is permitted by law and the University is 
of the opinion that it is in the public interest to permit the same.   

 
 
Section 4   Examination of Bidding and Contract Documents 
 
(1) Prospective bidders shall examine the Bidding and Contract Documents carefully and, before 

bidding, shall make written request to the Consultant (with a copy thereof to the University) for an 
interpretation or correction of any ambiguity, inconsistency or error therein which should be 
discovered by a reasonably prudent bidder. Such interpretation or correction as well as any 
additional Contract provision the University shall decide to include will be issued in writing by the 
Consultant as an Addendum, which will be sent to each person recorded as having received a copy 
of the Bidding and Contract Documents from the Consultant, and which also will be available at the 
places where the Bidding and Contract Documents are available for inspection by prospective 
bidders. Upon such emailing or delivery and making available for inspection, such Addendum will 
become a part of the Bidding and Contract Documents and will be binding on all bidders whether 
or not the bidder receives or acknowledges the actual notice of it. Prospective bidders are 
responsible for ensuring that all addenda have been incorporated into the bid. The requirements 
contained in all Bidding and Contract Documents shall apply to all Addenda. 

 
(2) Only the written interpretation or correction so given by Addendum shall be binding. Prospective 

bidders are warned that no trustee, officer, agent or employee of the University or the Consultant 
is authorized to explain or interpret the Bidding and Contract Documents by any other method, and 
any such explanation or interpretation, if given, must not be relied upon. 

 
Section 5   Computation of Bid  
 
(1) In computing their bids, bidders are not to include the sales and compensating use taxes of the 

State of New York or of any city and county in the State of New York for any supplies or materials 
which are incorporated into the completed Project as the University is exempt from such taxes. 

 
(2) Unit prices may be inserted in the Proposal by the University or the bidder at the discretion of the 

University. Any unit prices listed in the Proposal by the University are based upon the Consultant's 
appraisal of a fair cost for the work involved. Such listed prices will be binding upon both the bidder 
and the University unless the bidder wishes to change any of such unit prices by crossing out the 
listed unit price and inserting a revised unit price. Such revised unit price shall not be binding upon 
the University unless it accepts the same, in writing, before it issues a Notice of Award. In the event 
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the Proposal contains blank spaces for unit prices or the bidder revises any stated unit price, the 
amount of such unit prices for additions shall not vary by more than 15 percent from the prices 
inserted by the bidder for deductions, and, if the variance of such prices exceeds 15 percent, the 
University may adjust the deduction price inserted by the bidder so that it is only 15 percent lower 
than the addition price inserted by the bidder.  In addition, the University may adjust any unit price 
filled in by a bidder to an amount agreeable to both the bidder and the University or it may reject 
any unit prices. 

 
(3) Alternates, if any, listed in the Proposal shall be accepted in the order indicated and will be used in 

combination with the Base Bid to determine the low bidder. Unit prices will not be used to determine 
the low bidder. 

 
(4)  If a tie bid should occur the University reserves the right to use one of the following methods to 

determine the successful bidder. For tie bids between two contractors the University representative 
shall flip a coin, both affected contractors must be present for the coin toss. For tie bids between 
three or more contractors the University representative shall pull names from a bowl, hat or other 
container. The affected contractors must be present for the drawing.  

 
Section 6   Payment of Bid Security  
 
(1) Each Proposal must be accompanied by the required amount of the bid security, which is 5% of 

the Total Bid, in the form of a bank draft or certified check, payable at sight to the University and 
drawn on a bank authorized to do business in the United States, or by a Bid Bond, on a form 
approved by the University, duly executed by the bidder as principal and having as surety thereon 
a surety company or companies, approved by the University, authorized to do business in the State 
of New York as a surety. Attorneys-in-fact who execute a Bid Bond on behalf of a surety must affix 
thereto a certified and effectively dated copy of their power of attorney.  

 
(2) The University will return, without interest, bid securities in accordance with the following procedure: 
 

a. To all bidders except the apparent three (3) lowest bidders within two (2) working days 
after the opening of bids. 

 
b. To any bidder submitting a Bid Bond as a replacement for a previously provided bank draft 

or certified check, within two (2) working days after the University's approval of such Bid 
Bond. 

 
c. To the apparent three (3) lowest bidders, unless their bid security was previously returned, 

within two (2) working days after delivery to the University by the successful bidder of the 
executed Agreement and required Bonds, or within two (2) working days of the University's 
rejection of all bids or within two (2) working days after the expiration of forty-five (45) 
calendar days after the bid opening, whichever event shall occur first. 

 
d.   Bid Bonds, due to their nature, will not be returned.  

 
(3) The University reserves the right to deposit bid security drafts or checks pending final disposal of 

them. 
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Section 7   Qualifications of Bidders  
 
(1) A bidder must demonstrate, to the satisfaction of the University, that it has successfully completed 

three (3) contracts similar in size, scope and complexity to this contract within the last five (5) years. 
 

a. For scope and complexity similar work is defined as: construction work in a kitchen / food 
services environment, installation of kitchen and/or dishwashing equipment, and working 
in an occupied building and/or campus environment, and as further described in the 
General Requirements, Description of Work. For size, the bidder should provide evidence 
that they have similar work at dollar amounts approximately equal (or greater) to the 
amount of bidder’s bid 
 

b. The determination of relevant contract experience in terms of size, scope and complexity 
will be at the sole discretion of the University. 

 
c.  The above three projects shall be submitted on Attachment A of the Proposal (Form 7554-

07), “List of Completed Similar Construction Projects” (the List). If the List is not provided 
or is missing information, and/or is found to have erroneous information or information 
that is no longer current, a Proposal may be rejected as not responsive. If requested by 
the University, the bidder may be permitted to add missing information, modify and/or 
explain erroneous information or information that is no longer current on the List.  
Modifications and/or explanations of the List must be received within 48 hours of receipt 
of the University’s request.  

 
(2)  All prospective bidders must demonstrate to the satisfaction of the University that they have the 

skill and experience, as well as the necessary facilities, ample financial resources, ability to manage 
staff and subcontractors effectively, ability to anticipate and plan construction work for optimal 
progress, ability to create, strive for and maintain working environments and relationships that are 
constructive, communicative and cooperative, organization and general reliability to do the work to 
be performed under the provisions of the Contract in a satisfactory manner and within the time 
specified. 

 
(3) Each bidder must demonstrate to the satisfaction of the University that it has working capital 

available for the Project upon which it is bidding in an amount equal to 15 percent of the first 
$100,000 of the amount of its Base Bid plus 10 percent of the next $900,000 plus 5 percent of the 
remainder of its Base Bid. Working capital is defined as the excess of current assets over current 
liabilities. The University defines current assets as assets which can be reasonably expected to be 
converted into cash within a year, and current liabilities as debts which will have to be paid within 
a year. 

   
(4). The University may make such investigation as the University deems necessary to determine the 

ability of any bidder to perform the Work.  Bidders shall furnish to the University all information and 
data required by the University, including complete financial data, within the time and in the form 
and manner required by the University.  The University reserves the right to reject any bid if the 
evidence submitted by or an investigation of such bidder fails to satisfy the University that such 
bidder is properly qualified to carry out its obligations of the contract and to complete the work 
contemplated therein. Conditional bids will not be accepted.  

 
(5) At the time of the bid opening, all bidders and subcontractors, domestic and foreign, must be in 

compliance with New York State business registration requirements. Contact the NYS Department 
of State regarding compliance.  
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Section 8   Submission of Post-Bid Information  
 
(1) Within forty-eight (48) hours after the opening of bids, each of the apparent three lowest bidders, 

unless otherwise directed by the University or otherwise provided in the Bidding and Contract 
Documents, shall submit to both the University and the Consultant: 

 
a. Evidence of a completed New York State Uniform Contracting Questionnaire (Vendor 

Responsibility Questionnaire For-Profit Construction (CCA-2)). Either email confirmation 
that the bidder’s CCA-2 is current and certified in the New York State VendRep System 
(VendRep) within the last six months from the bid date, or deliver a certified paper format 
CCA-2, including all attachments, to the University.       
 
The University recommends that vendors file the required CCA-2 online via the VendRep.  
To enroll in and use the VendRep, see the VendRep Instructions at  
https://www.osc.state.ny.us/vendrep/info_vrsystem.htm or go directly to the VendRep 
online at https://portal.osc.state.ny.us.  To request assistance, contact the Office of the 
State Comptroller’s (“OSC”) Help Desk at 866-370-4672 or 518- 408-4672 or by email at 
ciohelpdesk@osc.state.ny.us.   
 
The paper format CCA-2 and accompanying definitions are available on the OSC website 
at the following location:  

 
http://www.osc.state.ny.us/vendrep/forms_vendor.htm   
 

b. A working plan and schedule showing clearly, in sequence and time-scale, all significant 
activities of the work. The working plan and schedule shall be in the form of suitable charts, 
diagrams or bar graphs and shall be based on the Contractor's logic and time estimates 
for the anticipated time of commencement and completion of the work and its significant 
phases and activities and the interrelationship between such significant activities and other 
items pertinent to the work. This requirement is in addition to and not a substitute for the 
schedule requirements of section 3.02 (Time Progress Schedule) of the Agreement. 
Although the working plan and schedule submitted shall not be used in determining the 
lowest responsible bidder, failure to submit the working plan and schedule may result in 
the rejection of the Proposal as not responsive. 
 

c. The names and addresses of the bidder's proposed subcontractor for the Asbestos 
Abatement work of any value, and proposed subcontractors for Electrical Work, the 
Heating, Ventilating and Air-Conditioning Work and the Plumbing Work for each of said 
work categories valued at $100,000 or more.  
 
i. For each proposed subcontractor named, provide a completed “List of Completed 

Similar Construction Projects (the List).” If the List is not provided or is missing 
information, and/or is found to have erroneous information or information that is no 
longer current, a proposed subcontractor may be rejected. If requested by the 
University, the bidder may be permitted to add missing information, modify and/or 
explain erroneous information or information that is no longer current on the List; 
modifications and/or explanations of the List must be received promptly after receipt of 
the University’s request. 
 
 

https://www.osc.state.ny.us/vendrep/info_vrsystem.htm
https://www.osc.state.ny.us/vendrep/info_vrsystem.htm
https://portal.osc.state.ny.us/
mailto:ciohelpdesk@osc.state.ny.us
http://www.osc.state.ny.us/vendrep/forms_vendor.htm
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ii. Only one proposed subcontractor should be named for each of such trades. Proposed 
subcontractors of the bidder may not be changed except with the specific written 
approval of the University. 
 

iii. The naming of the bidder itself for any of such work is not acceptable and may result 
in rejection of the bidder unless the bidder can demonstrate to the University that it has 
successfully completed or substantially completed three (3) contracts similar in size, 
scope and complexity for the designated work within the last five (5) years. The 
determination of relevant contract experience in terms of size, scope and complexity 
will be at the sole discretion of the University. 
 

iv. The bidder will be required to establish, to the satisfaction of the Consultant and the 
University, the reliability and responsibility of each of their said proposed 
subcontractors to furnish and perform the work described in the sections of the 
Specifications pertaining to each of such proposed subcontractors' respective trades. 
By submission of the “List of Completed Similar Construction Projects,” a proposed 
subcontractor must be able to demonstrate that they have successfully completed or 
substantially completed three (3) contracts similar in size, scope and complexity for the 
designated work within the last five (5) years. The determination of relevant contract 
experience in terms of size, scope and complexity will be at the sole discretion of the 
University. 
 

v. For each of the proposed subcontractors, the bidders must submit to the University, 
within seven (7) calendar days after the bid opening, evidence of a completed New 
York State Uniform Contracting Questionnaire (Vendor Responsibility Questionnaire 
For-Profit Construction (CCA-2)). Either email confirmation that the subcontractor’s 
CCA-2 is current and certified in the New York State VendRep System (VendRep) 
within the last six months from the bid date, or deliver a certified paper format CCA-2, 
including all attachments, to the University.  
 

vi. In the event that the University and the Consultant reject any of said proposed 
subcontractors, the bidder, within two (2) working days after receipt of notification of 
such rejection, shall again submit to the University and the Consultant the name of 
another proposed subcontractor in place of the one rejected and it will be required to 
establish to the satisfaction of the University and the Consultant the reliability and 
responsibility of said proposed subcontractor; When naming another proposed 
subcontractor, the bidder must promptly submit the proposed subcontractor’s 
completed “List of Completed Similar Construction Projects” and their completed CCA-
2. 
 

vii. The bidder will not be permitted to submit another proposed subcontractor if it 
designated itself for any of the aforesaid categories of work.  
 

viii. Proposed subcontractors of the bidder, approved by the University and the Consultant, 
must be used on the work for which they were proposed and approved and they may 
not be changed except with the specific written approval of the University. 

 
d. A breakdown of the amount of the bidder's Proposal. Such breakdown shall be prepared 

in accordance with industry standards. No bidder shall be barred from revising, in the 
Contract breakdown required under the provisions of Section 4.08 of the Agreement, the 
various amounts listed in the bid breakdown required under the provisions of this Section. 
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The amount set forth in said bid breakdown will not be considered as fixing the basis for 
additions to or deductions from the Contract consideration. 

 
(2) Except for Contracts of $100,000 or less, within seven (7) calendar days after the opening of bids, 

unless otherwise directed by the University, the three low bidders shall submit to the University for 
its approval, a Minority and Women-owned Business Enterprise Utilization Plan (Form 7557-107). 

 
(3) Except for contracts of $100,000 or less, within seven (7) calendar days after the opening of bids, 

the three low bidders shall submit to the University for its approval, an Equal Employment 
Opportunity Statement and EEO Staffing Plan (Form 7557-108) to ensure equal employment 
opportunities without discrimination because of race, creed, color, sex or national origin.  Such 
Statement and plan should demonstrate the bidder’s intent to comply with the provisions of Article 
VI of the Agreement.  The EEO plan should include the methods that the bidder will use to address 
nondiscrimination and affirmative action so that minorities and women will be included in the work 
force.  The Equal Employment Opportunity (“EEO”) Policy Statement that shall contain, but not 
necessarily be limited to, a provision that the bidder, as a precondition to entering into a valid and 
binding Contract with the University, shall during the performance of the Contract, agree to the 
following: 

 
a. It will not discriminate against any employee or applicant for employment because of race, 

creed, color, national origin, sex, age, disability or marital status, will undertake or continue 
existing programs of affirmative action to ensure that minority group membership and 
women are afforded equal employment opportunities without discrimination, and shall 
make and document its conscientious and active efforts to employ and utilize minority 
group members and women in its work force on the Contract. 

 
b. It shall state in all solicitations or advertisements for employees that, in the performance of 

the Contract, all qualified applicants will be afforded equal employment opportunities 
without discrimination because of race, creed, color, national origin, sex, age, disability or 
marital status. 

 
c. At the request of the University, it shall request each employment agency, labor union or 

authorized representative of workers, with which it has collective bargaining or other 
agreement or understanding, to furnish a written statement that such employment agency, 
labor union or representative will not discriminate on the basis of race, creed, color, national 
origin, sex, age, disability or marital status and that such union or representative will 
affirmatively cooperate in the implementation of the bidder’s obligations herein. 

 
d. After the award of the contract, it shall submit to the University a work force utilization 

report, in a form and manner required by the University, of the work force actually utilized 
on the Contract, broken down by specified ethnic background, gender and Federal 
occupational categories or other appropriate categories specified by the University. 

 
(4) The above information and such other information as the University or the Consultant may request 

or obtain will be used by the University in determining the reliability and responsibility of the bidder 
and any proposed subcontractors. Each bidder must comply promptly with all requests by the 
University and the Consultant for information and must actively cooperate with the University and 
the Consultant in their efforts to determine the qualifications of the bidder and any proposed 
subcontractors. Failure to comply with the latter may result in the rejection of the Proposal as not 
responsive. All information required to be furnished to the University under this Section shall be 
sent to the State University at the stated email address. 

https://www.suny.edu/sunypp/lookup.cfm?lookup_id=618
https://www.suny.edu/sunypp/lookup.cfm?lookup_id=621
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Section 9   Award of Contract  
 
(1) The award of the Contract shall be made to the bidder submitting the lowest bid that is responsive 

to the solicitation and who, in the sole opinion of the University, is qualified to perform the work. 
The University shall determine the lowest bid by adding to or deducting from the Base Bid of the 
bidders the additive or deductive alternates, if any, the University elects to accept after the opening 
of the Proposals. Alternates will be accepted in the order they are set forth in the Proposal. The 
unit prices set forth in the Proposal for additions to or deductions from the work shall not be 
considered in determining the lowest bid. 

 
The lowest base bid shall not exceed the amount of funds then estimated by the University as 
available to finance the contract. If the lowest bidder exceeds such amount, the University may 
reject all bids, or may award the contract on the base bid combined with deductive alternates 
applied in the order they are set forth in the Proposal as produces the net amount which is within 
the available funds.  

 
(2) The right is reserved, if, in the University's judgment, the public interest will be promoted thereby, 

to reject any or all Proposals, to waive any informality in any Proposal received or to afford any 
bidder an opportunity to remedy any deficiency resulting from a minor informality or irregularity. 
Without limiting the generality of the foregoing: 

 
a. A Proposal may be rejected as not responsive if the bidder fails to furnish the required bid 

security or to submit the data required with or after its Proposal and this Information for 
Bidders. 

 
b. A Proposal may be rejected as not responsive if the bidder cannot show to the satisfaction 

of the University: (i) that it has the necessary qualifications and capital; or (ii) that it owns, 
controls or can procure the necessary plant and equipment to commence the work at the 
time prescribed in the Contract and thereafter to prosecute and complete the work at the 
rate, or within the time specified; or (iii) that it is not already obligated by the performance 
of so much other work as is likely to delay the commencement, prosecution or completion 
of the work contemplated by the Contract. 

 
c. A Proposal will be rejected as not responsive if it does not provide for the completion of the 

work by the date of completion specified in the Proposal. 
 
(3) The University also expressly reserves the right to reject any Proposal as not responsive if, in its 

opinion, considering the work to be performed, the facts, as to the bidder's business or technical 
organization, plant, financial and other sources of business experience compared with the work bid 
upon, justify rejection. 

 
(4) The award of the Contract shall not be construed as a guarantee by the University that the plant, 

equipment and the general scheme of operations and other data submitted by the bidder with or 
after its Proposal is either adequate or suitable for the satisfactory performance of the work. 

 
Section 10   Required Bonds and Insurance 
 
(1) Unless otherwise agreed to by the University, within ten (10) working days after the receipt of Letter 

of Intent, the Contractor shall procure, execute and deliver to the University and maintain, at its 
own cost and expense:  
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a. A Performance Bond and a Labor and Material Bond, both of which bonds shall be on the form 

prescribed by the University and in an amount not less than 100 percent of the total amount of 
the Contract awarded to the Contractor by the University said bonds must be issued by a surety 
company approved by the University and authorized to do business in the State of New York 
as a surety. 
 

b. Attorneys-in-fact who execute said Bonds on behalf of a surety must affix thereto a certified 
and effectively dated copy of their power of appointment. 

 
(2) Prior to the commencement of work the Successful Bidder will provide, at its sole cost and expense, 

Certificates of Insurance in accordance with Section 5.06 and 5.07 of the Construction Agreement, 
which shall remain in force throughout the term of the agreement, or any extension thereof.  

 
(3)  Insurance shall be in accordance with the limits set forth in Schedule A of the Construction 

Agreement.  
 
(5) A 120-day schedule 

 
a. After receipt of the Letter of Intent but before receipt of the Contract is Awarded, the 

Contractor, unless otherwise directed by the University, shall update the working plan 
and schedule previously submitted in accordance with the Information for Bidders to 
define the contractor’s planned operations during the first 120 days and submit it to the 
University and the Consultant for their acceptance. The updated working plan and 
schedule shall be in the form of suitable charts, diagrams or bar graphs and shall be 
based on the Contractor's logic and time estimates.  When updated, such plan and 
schedule shall be sufficiently detailed to show clearly, in sequence, all salient features of 
the work of each trade including: the anticipated time of commencement and completion 
of such work and the interrelationship between such work, submission of Shop Drawings 
and Samples for approval, approval of Shop Drawings and Samples, placing of orders of 
materials, fabrication and delivery of materials, installation and testing of materials, 
contiguous or related work under other contracts, and other items pertinent to the work. 
The Notice to Proceed may be withheld until this schedule is received and is deemed 
responsive to the project requirements.   
 

b. After Contract Award, but before processing second progress payment application, the 
Contractor, unless otherwise directed by the University, shall submit to the University and 
the Consultant for their acceptance its proposed working plan and project time schedule 
for all the work covered by the Contract, and shall include activities for preparation and 
submission of all Shop Drawings and Samples.  Said proposed working plan and 
schedule shall be prepared in accordance with the form and requirements set forth in the 
preceding paragraph.   

 
 
Section 11   Minority and Women-Owned Business Enterprises 
 
(1) Pursuant to New York State Executive Law Article 15-A, the University recognizes its obligation 

under the law to promote opportunities for maximum feasible participation of certified Minority and 
Women-Owned Business Enterprises and the employment of minority group members and women 
in the performance of University contracts.   
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(2) For purposes of this solicitation, the University hereby establishes an overall goal of 30%for MWBE 
participation, 11% for Minority-Owned Business Enterprises (“MBE”) participation and 19% for 
Women-Owned Business Enterprises (“WBE”) participation (based on the current availability of 
qualified MBEs and WBEs). For additional information please refer to the MWBE requirements 
outlined in the Prospective Bidders Notice (Form 7557-121b) and Exhibit A-1.  
 

(3) For guidance on how the University will determine a Contractor’s “good faith efforts,” refer to 5 
NYCRR §142.8. 
 

(4) Please note the forms identified in the Prospective Bidders Notice (Form 7557-121b) must be 
submitted within seven days of the bid opening.  Required forms include the MWBE-EEO Policy 
Statement (Form 7557-104 or equivalent), the MWBE Utilization Plan (Form 7557-107) and the 
EEO Staffing Plan (Form 7557-108).  
 

(5) Upon contract award and prior to contract execution the selected awardee will enter its Statewide 
Utilization Management Plan (SUMP) and document its good faith efforts to achieve the applicable 
MWBE participation goals by submitting evidence through the New York State Contract System, 
which can be viewed at: http://ny.newnycontracts.com, provided however, that the selected 
awardee may arrange to provide such evidence via a non-electronic method by contacting the 
SUNY Office of Diversity, Equity, and Inclusion. 
 

(6) Any modifications or changes to the MWBE Utilization Plan after the Contract award and during 
the term of the Contract must be reported on a revised MWBE Utilization Plan and submitted to the 
University. The University will review the submitted MWBE Utilization Plan and advise the Bidder 
of the University’s acceptance or issue a notice of deficiency within 30 days of receipt. 
 

(7) If a notice of deficiency is issued, Awardee agrees that it shall respond to the notice of deficiency 
within seven (7) business days of receipt by submitting to SUNY [address phone and fax 
information], a written remedy in response to the notice of deficiency.  If the written remedy that is 
submitted is not timely or is found by SUNY to be inadequate, SUNY shall notify the Awardee and 
direct the Awardee to submit, within five (5) business days, a request for a partial or total waiver of 
MWBE participation goals on Form 7557-114.  Failure to file the waiver form in a timely manner 
may be grounds for disqualification of the bid or proposal.  

 
SUNY may disqualify a Bidder as being non-responsive under the following circumstances: 
 

i. If a Bidder fails to submit a MWBE Utilization Plan; 
ii. If a Bidder fails to submit a written remedy to a notice of deficiency;   
iii. If a Bidder fails to submit a request for waiver; or  
iv. If SUNY determines that the Bidder has failed to document good faith efforts. 

 
 
Section 12   Equal Employment Opportunity Requirements 
 
(1) Pursuant to Article  15 of the  Executive  Law  (the  "Human  Rights Law"), and all other State and 

Federal statutory and constitutional non-discrimination provisions, the Bidder will not discriminate 
against any employee or applicant for employment because of race, creed, color, sex, religion, 
national origin, military status, sexual orientation, gender identity or expression, age, disability, 
predisposing genetic characteristics, domestic violence victim status, familial status or marital 
status.  The Bidder shall also follow the requirements of the Human Rights Law with regard to non-
discrimination on the basis of prior criminal conviction and prior arrest.  The Bidder will state in all 

https://www.suny.edu/sunypp/lookup.cfm?lookup_id=855
https://www.suny.edu/sunypp/lookup.cfm?lookup_id=855
https://www.suny.edu/sunypp/lookup.cfm?lookup_id=615
https://www.suny.edu/sunypp/lookup.cfm?lookup_id=618
https://www.suny.edu/sunypp/lookup.cfm?lookup_id=621
https://www.suny.edu/sunypp/lookup.cfm?lookup_id=625
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solicitations or advertisements for employees that, in the performance of this Contract, all qualified 
applicants will be afforded equal employment opportunities without discrimination. 
 

(2) The Bidder will undertake, or continue existing programs of affirmative action to ensure that minority 
group members and women are afforded equal employment opportunities without discrimination, 
and, if awarded a Contract pursuant to this solicitation, will make and document its conscientious 
and active efforts to employ and utilize minority group members and women in its work force during 
its legal engagement with SUNY.   
 

(3) By submission of a bid or proposal in response to this solicitation, the Bidder agrees with all of the 
terms and conditions of SUNY Exhibit A including Clause 12 - Equal Employment Opportunities for 
Minorities and Women and acknowledges that, if the Bidder is awarded a Contract, The Contractor 
is required to ensure that it and any subcontractors awarded a subcontract over $25,000 for the 
construction, demolition, replacement, major repair, renovation, planning or design of real property 
and improvements thereon (the "Work") except where the Work is for the beneficial use of the 
Contractor, shall undertake or continue programs to ensure that minority group members and 
women are afforded equal employment opportunities without discrimination because of race, creed, 
color, national origin, sex, age, disability or marital status.  For these purposes, equal opportunity 
shall apply in the areas of recruitment, employment, job assignment, promotion, upgrading, 
demotion, transfer, layoff, termination, and rates of pay or other forms of compensation.  This 
requirement does not apply to: (i) work, goods, or services unrelated to the Contract; or (ii) 
employment outside New York State.   
 

(4) The Bidder further agrees, where applicable, to submit with the bid a staffing plan (Form 7557-108) 
identifying the anticipated work force to be utilized on the Contract and, if awarded a Contract, will, 
upon request, submit to SUNY a workforce utilization report identifying the workforce actually 
utilized on the Contract if known.  Forms are available in SUNY Procurement Policies and 
Procedures Document 7557 online at:  http://www.suny.edu/sunypp/documents.cfm?doc_id=611. 
 
Please Note: Failure to comply with the foregoing requirements may result in a finding of non-
responsiveness, non-responsibility and/or a breach of the Contract, leading to the withholding of 
funds, suspension or termination of the Contract or such other actions or enforcement proceedings 
as allowed by the Contract. 

 
Section 13   Executive Order 162 (EO162) 
 
(1) Governor Cuomo’s Executive Order 162 requires state contractors to disclose data on the gender, 

race, ethnicity, job title, and salary of employees performing work on state contracts. 
 

(2) Bidder agrees to submit Workforce Utilization Report (Form 7557-110) and to require the same 
information to be submitted by any of their subcontractors on the state contract, in such format as 
shall be required by SUNY on a monthly basis for all construction contracts and quarterly basis for 
all other contracts during the term of the contract.  Empire State Development has provided specific 
details on this requirement at https://esd.ny.gov/doing-business-ny/mwbe/mwbe-executive-order-
162.   

 
Section 14   Executive Order 177 (EO177) 
 
(1) The New York State Human Rights Law, Article 15 of the Executive Law, prohibits discrimination 

and harassment based on age, race, creed, color, national origin, sex, sexual orientation, gender 
identity, disability, marital status, military status, or other protected status. 

https://www.suny.edu/sunypp/lookup.cfm?lookup_id=621
http://www.suny.edu/sunypp/documents.cfm?doc_id=611
https://www.suny.edu/sunypp/lookup.cfm?lookup_id=627
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(2) The Human Rights Law may also require reasonable accommodation for persons with disabilities 

and pregnancy-related conditions.  A reasonable accommodation is an adjustment to a job or work 
environment that enables a person with a disability to perform the essential functions of a job in a 
reasonable manner.  The Human Rights Law may also require reasonable accommodation in 
employment on the basis of Sabbath observance or religious practices. 
 

(3) Generally, the Human Rights Law applies to:  (i) all employers of four or more people, employment 
agencies, labor organizations and apprenticeship training programs in all instances of 
discrimination or harassment; (ii) employers with fewer than four employees in all cases involving 
sexual harassment; and (iii) any employer of domestic workers in cases involving sexual 
harassment or harassment based on gender, race, religion or national origin. 
 

(4) In accordance with Executive Order No. 177, prior to contract award, selected Awardee must 
submit a certification that it does not have institutional policies or practices that fail to address 
harassment and discrimination as described above.  SUNY is electing to obtain the certification 
with the bid documents to avoid unnecessary delay in the contract award process.  All Bidders must 
sign and submit the certification attached to this IFB, SUNY Form 7554-20. 

 
Section 15   Service Disabled Veteran Owned Business Enterprises 

 
(1) Consistent with the State University of New York’s commitment to, and in accordance with, Article 

17-B of the New York State Executive Law, contractors are required to ensure that good faith efforts 
are made to include meaningful participation by Service Disabled Veteran-Owned Business in 
SUNY’s MWBE Program. The requirements apply to contracts in excess of $100,000.  
 

(2) To ensure that SDVOB Enterprises are afforded the opportunity for meaningful participation in the 
performance of the University’s contracts, and to assist in achieving the SDVOB Act's statewide 
goal for participation on state contracts the University hereby establishes an overall goal of 6% for 
SDVOB participation for this solicitation.   
 

(3) For additional information please refer to the SDVOB requirements outlined in the Prospective 
Bidders Notice (Form 7564-121b). Please note the SDVOB Utilization Plan (Form 7564-107) must 
be submitted within seven days of the bid opening.  

 
Section 16   Encouraging Use of New York State Business Businesses in Contract Performance 
 
(1) New York State businesses have a substantial presence in State contracts and strongly 

contribute to the economies of the state and the nation. In recognition of their economic activity 
and leadership in doing business in New York State, bidders/proposers for this contract for 
commodities, services or technology are strongly encouraged and expected to consider New 
York State businesses in the fulfillment of the requirements of the contract. Such partnering 
may be as subcontractors, suppliers, protégés or other supporting roles.  
 

(2) Bidders/proposers need to be aware that all authorized users of this contract will be strongly 
encouraged, to the maximum extent practical and consistent with legal requirements, to use 
responsible and responsive New York State businesses in purchasing commodities that are of 
equal quality and functionality and in utilizing services and technology. Furthermore, 
bidders/proposers are reminded that they must continue to utilize small, minority and women-
owned businesses, consistent with current State law.  
 

https://www.suny.edu/sunypp/lookup.cfm?lookup_id=889
https://www.suny.edu/sunypp/lookup.cfm?lookup_id=857
https://www.suny.edu/sunypp/lookup.cfm?lookup_id=821
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(3) Utilizing New York State businesses in State contracts will help create more private sector jobs, 
rebuild New York’s infrastructure, and maximize economic activity to the mutual benefit of the 
contractor and its New York State business partners. New York State businesses will promote 
the contractor’s optimal performance under the contract, thereby fully benefiting the public 
sector programs that are supported by associated procurements.  
 

(4) Public procurements can drive and improve the State’s economic engine through promotion of 
the use of New York businesses by its contractors. The State therefore expects 
bidders/proposers to provide maximum assistance to New York businesses in their use of the 
contract. The potential participation by all kinds of New York businesses will deliver great value 
to the State and its taxpayers. 

 
(5) Information on the availability of New York State subcontractors and suppliers is available from: 

New York State Department of Economic Development, Procurement Assistance Unit, One 
Commerce Plaza, Albany, New York 12245, Phone: (518) 474-7756, Fax: (518) 486-7577. 

 
Section 17   Single Contract Responsibility 
 
This is a single bid general construction project.  The Contractor submitting the bid is responsible for all 
work associated with this Project. 
 
 
Section 18   Examination of Site and Conditions of Work 
 
(1)  A non-mandatory pre-bid conference and project walk-through will be held on February 11, 2026, 

at 10:00 a.m. with all contractors assembled at Capital Facilities Planning building conference room 
at Purchase College, 735 Anderson Hill Road, Purchase, NY 10577-1402.  No individual or 
additional walk-throughs will be provided. Failure to attend a walk-through shall not be the cause 
for extra payment.  

 
(2)  Each bidder must inform itself fully of the conditions relating to the construction of the project and 

the employment of labor on the project. Failure to do so will not relieve a successful bidder of their 
obligation to furnish all material and labor necessary to carry out the provisions of their contract. To 
the extent possible, the contractor, in carrying out the work, must employ such methods or means 
as will not cause any interruption of or interference with the work of any other contractor. 

 
 
Section 19   General Terms and Conditions  
 
(1)  The following items will be incorporated into, and made part of, the formal agreement:  (1)the 

University’s Invitation for Bid; (2) the Successful Bidder's proposal; (3) Exhibit A, Standard 
Contract Clauses; (4) Exhibit A-1, Affirmative Action Clauses; and, (5) Forms A and B 
Procurement Lobbying Forms.  

 
(2)  In the event of any inconsistency in or conflict among the document elements of the agreement 

described above, such inconsistency or conflict shall be resolved by giving precedence to the 
document elements in the following order: (1) Exhibits A and A-1; (2) Forms A and B 
Procurement Lobbying Forms, (3) the Agreement; (4) this IFB; and (5) the Successful Bidder's 
proposal. 
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Section 19.1   Vendor Debriefing and Contract Award Protest Procedure 
 
(1)  Upon being notified of their unsuccessful bids, unsuccessful bidders may request in writing a 

debriefing within 15 calendar days of such notice.  The 15 day period starts once unsuccessful 
bidders are notified. Once a request is made by the bidder, the University must schedule a 
debriefing within a reasonable time of such request.  Unless the campus and bidder mutually 
agree to use another method such as by telephone, video conference or another type of 
electronic communication the debriefing must be conducted in person with the bidder.  

 
(2)  This procurement is subject to SUNY Procedure Item 7561, Contract Award Protest Procedure. 
 
 
 
Section 19.2   Proposal Confidentiality 
 
(1)  All proposals and qualifications submitted for the University’s consideration will be held in 

confidence.  However, the resulting contract is subject to the New York State Freedom of 
Information Law (FOIL). Therefore, if an Bidder believes that any information in its proposal 
constitutes a trade secret or should otherwise be treated as confidential and wishes such 
information not to be disclosed the Bidder shall submit with its proposal a separate letter to the 
designated contact. The letter shall specifically identify the page number(s), line(s) or other 
appropriate designation(s) containing such information, explaining in detail why such information 
is a trade secret and formally requesting that such information be kept confidential.  Failure by an 
Bidder to submit such a letter will constitute a waiver by the Bidder of any rights it may have 
under Section 89(5) of the Public Officers' Law relating to protection of trade secrets.   

 
(2)  The proprietary nature of the information designated confidential by the Bidder may be subject to 

disclosure if ordered by a court of competent jurisdiction.  A request that an entire proposal be 
kept confidential is not advisable since a proposal cannot reasonably consist of all data subject to 
FOIL proprietary status. 

 
 
Section 19.3   Information Security Breach and Notification Act 
 
(1)  The Bidder shall comply with the provisions of the New York State Information Security Breach 

and Notification Act (General Business Law Section 899-aa and State Technology Law, Section 
208).   The Bidder shall be liable for the costs associated with such breach if caused by its 
negligent or willful acts or omissions, or the negligent or willful acts or omissions of its agents, 
officers, employees or subcontractors. 

 
 
Section 19.4   State Finance Law §139-j and §139-k 
 
(1) State Finance Law §§139-j and 139-k imposes certain restrictions on communications between 

the University and a Bidder during the procurement process.  During the restricted period the 
Bidder is restricted from making contacts to other than designated contact unless it is a contact 
that is included among certain statutory exceptions set forth in State Finance Law §139-j(3)(a). 
The restricted period is from the earliest notice of intent to solicit offers through final award and 
approval of the Contract.  
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The designated contacts for this procurement are: 
 
Sean Connolly 
Associate Director, Capital Facilities Planning 
Purchase College 
State University of New York 
735 Anderson Hill Road 
Purchase, NY 10577-1402 
Tel: (914) 251-5916 
Email:  sean.connolly@purchase.edu 
 
Elizabeth Pleva  
Director of Procurement & Accounts Payable  
Purchase College  
State University of New York  
735 Anderson Hill Road  
Purchase, NY 10577-1402  
Tel: (914) 251-6070  
Email:  elizabeth.pleva@purchase.edu 
 
Mark Garrahan 
Senior Procurement Specialist 
Purchase College 
State University of New York 
735 Anderson Hill Road 
Purchase, NY 10577-1402 
Tel: (914) 251-6072 
Email:  mark.garrahan@purchase.edu 
 
Lula Curanovic 
Procurement Specialist/MWBE Coordinator 
Purchase College 
State University of New York 
Campus Center South 3rd Floor 
735 Anderson Hill Road 
Purchase, NY 10577-1402 
Tel: (914) 251-6071 
Email: lula.curanovic@purchase.edu 

 
(2) University employees and their designated representatives are also required to obtain certain 

information when contacted during the restricted period and make a determination of the 
responsibility of the Bidder pursuant to these two statutes.  Certain findings of non-responsibility 
can result in rejection for contract award and in the event of two findings within a 4 year period 
the Bidder is debarred from obtaining government procurement contracts.   
 

Section 19.5   State Finance Law §139-l 
 

(1) Pursuant to N.Y. State Finance Law §139-l, every bid made on or after January 1, 2019 to the 
State of any public department or agency thereof, where competitive bidding is required by 
statute, rule or regulation, for work or services performed or to be performed or goods sold or to 

mailto:sean.connolly@purchase.edu
mailto:elizabeth.pleva@purchase.edu
mailto:mark.garrahan@purchase.edu
mailto:lula.curanovic@purchase.edu
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be sold, and where otherwise required by such public department or agency, shall contain a 
certification that the bidder has and has implemented a written policy addressing sexual 
harassment prevention in the workplace and provides annual sexual harassment prevention 
training to all of its employees. Such policy shall, at a minimum, meet the requirements of N.Y. 
State Labor Law §201-g. 
 

(2) N.Y. State Labor Law §201-g provides requirements for such policy and training and directs the 
Department of Labor, in consultation with the Division of Human Rights, to create and publish a 
model sexual harassment prevention guidance document, sexual harassment prevent policy and 
sexual harassment training program that employers may utilize to meet the requirements of N.Y. 
State Labor Law §201-g. The model sexual harassment prevention policy, model sexual 
harassment training materials, and further guidance for employers, can be found online at the 
following URL: https://www.ny.gov/combating-sexual-harassment-workplace/employers.  
 

(3) Pursuant to N.Y. State Finance Law §139-l, any bid by a corporate bidder containing the 
certification required above shall be deemed to have been authorized by the board of directors of 
such bidder, and such authorization shall be deemed to include the signing and submission of 
such bid and the inclusion therein of such statement as the act and deed of the bidder.  
 

(4) If the bidder cannot make the required certification, such bidder shall so state and shall furnish 
with the bid a signed statement that sets forth in detail the reasons that the bidder cannot make 
the certification. After review and consideration of such statement, SUNY may reject the bid or 
may decide that there are sufficient reasons to accept the bid without such certification. 
 

(5) All Bidders must sign and submit the certification attached to this IFB, SUNY Form 7554-20. 
 
Section 19.6   State Finance Law §139-m 
 
(1) Effective November 5, 2025, State Finance Law § 139-m requires all vendors bidding on New York 

State contracts to implement and attest to a Gender-Based Violence and the Workplace policy. 
This policy must be in place for a bid to be considered.  Bidders will submit, with their bids, the 
above-referenced certification indicating that they have implemented a policy addressing gender-
based violence in the workplace or provide a signed statement indicating why they are not able to 
meet this requirement. 

 
(2) All Bidders must sign and submit the certification attached to this IFB, SUNY Form 7554-20 
 
Section 20  Additional Terms and Conditions 
 
(1)  The terms and conditions of the State University of New York Construction Agreement (Form 

7554-09) shall apply and is provided as an attachment to this IFB.   
 
(2) The resulting agreement shall be binding upon its execution by both parties and, if required by 

New York State law, upon the approval of the Attorney General and the Office of the State 
Comptroller. 

 
(3) The agreement may be revised at any time upon mutual consent of the parties in writing.  Such 

written consent will not be effective until signed by both parties and, if required by New York State 
law, approved by the Attorney General and the Office of the State Comptroller. 

 
(4) The relationship of the Successful Bidder to the University shall be that of independent contractor. 

https://www.suny.edu/sunypp/lookup.cfm?lookup_id=889
https://www.suny.edu/sunypp/lookup.cfm?lookup_id=889
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(5) Compliance with the post-employment restrictions of the Ethics in Government Act is required.  
 
(6) The submission of a proposal constitutes a binding offer to perform and provide said services.   
 
(7) In the event the Successful Bidder uses partners, subcontracts or subcontractors, the Successful 

Bidder will remain responsible for compliance with all specifications and performance of all 
obligations under the contract resulting from this IFB.  For the resulting agreement, the 
Successful Bidder will be the prime contractor. 

 
(8) The University will not be liable for any costs associated with the preparation, transmittal, or 

presentation of any proposals or materials submitted in response to this IFB. 
 
(9) Public announcements or news releases regarding this IFB or any subsequent award of a 

contract must not be made by any Bidder without the prior written approval of SUNY. 
 
(10) The Successful Bidder is responsible for compliance with all applicable rules and regulations 

pertaining to cities, towns, counties and State where the services are provided, and all other laws 
applicable to the performance of the resulting contract.  The Successful Offeror shall provide all 
necessary safeguards for safety and protection as set forth by the United States Department of 
Labor, Occupational Safety and Health Administration. 

 
(11)  The Successful Bidder will be responsible for the work, direction and compensation of its 

employees, consultants, agents and contractors.  Nothing in the resulting agreement or the 
performance thereof by the Successful Bidder will impose any liability or duty whatsoever on the 
University including, but not limited to, any liability for taxes, compensation, commissions, 
Workers' Compensation, disability benefits, Social Security, or other employee benefits for any 
person or entity. 

 
(12) In the event the Successful Bidder is required to be reimbursed for travel, Bidder shall be 

reimbursed at rates not to exceed the current NYS Schedule of Allowable Reimbursable Travel 
Expenses.  Refer to the U.S. Government Administration Rates for Travel at:  http://www.gsa.gov 

 
(13) In addition, the University reserves the right to: 
 

a.  Not accept any and all proposals received in response to this IFB, waive requirements or 
amend this IFB upon notification to all bidders, waive minor irregularities or adjust or 
correct cost or cost figures with the concurrence of the bidder if mathematical or 
typographical errors exist. 

 
b.  To terminate any resulting contract for: (1) unavailability of funds; (2) cause; (3) 

convenience; (4) in the event it is found that the certification filed by the Bidder in 
accordance with State Finance Law §§139-j and 139-k are found to be intentionally false 
or intentionally incomplete; and if applicable, the Department of Taxation and Finance 
Contractor Certification Form ST-220CA was false or incomplete.  Upon such finding the 
University may exercise its termination right by providing written notification to the Bidder 
in accordance with the written notification terms of the contract.  

 
c.  Request certified audited financial statements for the past three (3) completed fiscal 

years and/or other appropriate supplementation including, but not limited to, interim 
financial statements and credit reports. 

http://www.gsa.gov/
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d. Contact any or all references. 
 
e.  Request clarifications from Bidders for purposes of assuring a full understanding of 

responsiveness, and further to permit revisions from all Bidders determined to be 
susceptible to being selected for contract award, prior to award. 

 
e. Advise Bidder of any objectionable employee(s) and/or subcontractor(s) and request their 

removal from the project. Such removal shall not be reasonably withheld by the Bidder. 
 
Section 21  Public Work Contractor and Subcontractor Registry 
 

(1) Starting December 30, 2024, all contractors and subcontractors submitting bids or performing 
construction work on public work projects covered by Article 8 of the Labor Law are required to 
register with the New York State Department of Labor (NYSDOL) under Labor Law Section 220-i. 

(2) Contractors must submit their certificate of registration at the time the bid is made.  

(3) Contractors are responsible for verifying that subcontractors are registered. Subcontractors must 
be registered prior to commencing any work on a covered project.  

(4) Contractors need to register before submitting any new bids or commencing new work on a 
covered project on or after December 30, 2024. Subcontractors need to register before 
commencing new work on a covered project on or after December 30, 2024.  

 
 
  
 

https://www.nysenate.gov/legislation/laws/LAB/A8
https://www.nysenate.gov/legislation/laws/LAB/220-I
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____________________________________________________ 
NAME OF BIDDER 

 
 

 
                                                                                                                                                                     ____________________________________________________ 

ADDRESS OF BIDDER 
 

 
____________________________________________________ 

EMAIL ADDRESS OF BIDDER 
 

PROPOSAL 
 
Project Number: SU-031026                                                  Date: February 2, 2026 
Project Name: Dishwasher Room Rehabilitation Project 
 
TO THE STATE UNIVERSITY OF NEW YORK: 
 
1. The Work Proposed Herein Will Be Completed Within the timeframe stated on page one of the Agreement. 
In the event the bidder fails to complete such work by said date or dates, or within the time to which such completion may 
have been extended in accordance with the Contract Documents, the bidder agrees to pay the University liquidated damages 
in an amount equal to the values indicate in the Liquidated Damages Schedule below for each calendar day of delay in 
completing the work. 
 
==================================================================================================== 
LIQUIDATED DAMAGES SCHEDULE  
 
Contract Amount                                                       Liquidated Damages 
 Under $100,000...........................................................................................................................................................................................$100/day 
$100,000-$499,999 .......................................................................................................................................................................................$200/day 
$500,000-$999,999 .......................................................................................................................................................................................$300/day 
$1MM-$1,999,999 ........................................................................................................................................................................................$400/day 
$2MM-$3,499,999 ........................................................................................................................................................................................$500/day 
$3.5MM-$5MM ...........................................................................................................................................................................................$700/day 
 Over $5MM (to be determined by the University in each instance)                                                                        $_____/day 
==================================================================================================== 
 
2. The bidder hereby declares that it has carefully examined all Bidding and Contract Documents and that it has 

personally inspected the actual location of the work, together with the local sources of supply, has satisfied itself as 
to all the quantities and conditions, and understands that in signing this Proposal, it waives all right to plead any 
misunderstanding regarding the same. 

 
3. The bidder further understands and agrees that it is to do, perform and complete all work in accordance with the 

Contract Documents and to accept in full compensation therefore the amount of the Total Bid, modified by such 
additive or deductive alternates, if any, as are accepted by the University. 

 
4. The bidder further agrees to accept the unit prices, if any, set forth in paragraph (5) of this proposal, except as the 

same may be modified pursuant to the provisions of Section (5) of the Information to Bidders, as full payment for 
the amount of the credit to the University for any deletions, additions, modifications or changes to the portion or 
portions of work covered by said unit prices. 
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5. BID CALCULATION 
 

a. BASE BID (does not include allowances) 
 
 $____________________________________________________________________________ 
                                                                           (in numbers) 
   
                 _______________________________________________________________________ 
                                                                             (in words) 
 

b. ALLOWANCES:  In accordance with the Schedule II and Section 4.05 of Agreement, the bidder further agrees 
to the following additions to the Base Bid: 

   
Work or Materials 
Description 

Amount in Words Amount in Figures 

Field Order Allowance Twenty-four thousand five 
hundred dollars 

$24,500.00 

  
 

 

 
 

  

 
 

c. TOTAL BID (base bid +  allowances = total bid) 
 
 $_________________________________________________(in numbers) 
   
               $_________________________________________________ (in words) 
 
 

d. ALTERNATES: In accordance with Section B of the General Requirements the bidder proposes the following 
additions to or deductions from the Total Bid for the alternates listed below: 

                                   
Alternate 
Number 

 
Add/Deduct 

 
Amount in Words 

 
Amount in 
Figures 

1 
 

   

 
2 
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e. UNIT PRICES: In accordance with Section (5) paragraph (2) of the Information to Bidders and Section 4.04 
of the Agreement the bidder or the University may insert unit prices for the work or materials listed below for 
clarification.                  

               
Work or Materials 
Description 

Amount in Words Amount in Figures 

  
 

 

  
 

 

 
 

  

 
6. By submission of this bid, each bidder and each person signing on behalf of any bidder certifies, and in the case of a 

joint bid, each party thereto certifies as to its own organization, under penalty of perjury, that to the best of its 
knowledge and belief:  (a) the prices in this bid have been arrived at independently without collusion, consultation, 
communication, or agreement, for the purpose of restricting competition, as to any matter relating to such prices with 
any other bidder or with any competitor; (b) unless otherwise required by law, the prices have been quoted in this 
bid have not been knowingly disclosed by the bidder and will not knowingly be disclosed by the bidder prior to 
opening, directly or indirectly, to any other bidder or to any competitor; and (c) no attempt has been made or will be 
made by the bidder to induce any person, partnership or corporation to submit or not to submit a bid for the purpose 
of restricting competition. 

 
A bid shall not be considered for award nor shall any award be made where (a), (b) and (c) above have not been 
complied with; provided, however, that if in any case the bidder cannot make the foregoing certification the bidder 
shall so state and shall furnish with the bid a signed statement which sets forth in detail the reasons therefor.  Where 
(a), (b), and (c) above shall have not been complied with, the bid shall not be considered for award nor shall any 
award be made unless the Campus President, or designee, or Vice Chancellor for Capital Facilities, or designee, 
determines that such disclosure was not made for purposes of restricting competition. 

 
The fact that a bidder (a) has published price lists, rates, or tariffs covering items being procured, (b) has informed 
prospective customers of proposed or pending publication of new or revised price lists for such items, or (c) has sold 
the same items to other customers at the same prices being bid, does not constitute, without more, a disclosure within 
the meaning of this Section.  

 
7. The bidder agrees that if awarded the Contract, it will commence work within (10) calendar days after date of receipt 

of a fully executed Agreement and that it will fully complete the work by the date stated herein. 
 
8. The bidder acknowledges the receipt of the following addenda but agrees that it is bound by all addenda whether or 

not listed herein. 
 

Addendum Number                     Date                                                         Addendum Number                          Date 
 

______________________     ____/____/____                                      _________________________     ____/____/____ 

______________________     ____/____/____                                      _________________________     ____/____/____ 

______________________     ____/____/____                                      _________________________     ____/____/____  
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9. The bidder submits herewith bid security in an amount not less than five (5) percent of the Total Bid. In the event 
that (a) the bidder's Total Bid is the lowest one submitted and the bidder does not timely provide the Post-Bid 
Information required by the Information for Bidders or (b) this Proposal is accepted by the University and the bidder 
shall refuse or neglect, within  ten (10) calendar days after date of receipt of Agreement, to execute and deliver said 
Agreement in the form provided herein, or to execute and deliver a Performance Bond and a Labor and Material 
Bond in the amounts required and in the form prescribed, the bidder shall be liable to the University, as liquidated 
damages, for the amount of the bid security or the difference between the Total Bid of the bidder and the Total Bid 
of the bidder submitting the next lowest bid, whichever sum shall be higher, otherwise the total amount of the bid 
security will be returned to the bidder in accordance with the provisions set forth in the Information for Bidders. The 
University may apply the bid security in full or partial payments, as the case may be, of said liquidated damages and 
in the event the bid security is less than the amount of liquidated damages to which the University is entitled, the 
bidder shall pay the difference, upon demand, to the University.  

 
10. The bidder certifies that all wood products that are to be used in the performance of this Contract shall be in 

accordance with the Specifications and provisions of Section 167 b. of the State Finance Law which Section prohibits 
the purchase and use of tropical hardwoods.   

 
11. The bidder affirms that it understands and agrees to comply with the procedures of the Fund relative to permissible 

contacts as required by Sections 139-j(3) and 139-j-(6)(b) of the State Finance Law. 
 
12. The bidder certifies that all information provided or to be provided to the University in connection with this 

procurement is, as required by Section 139-k of the State Finance Law, complete, true and accurate. 
 

 
Dated _____/_____/_____                                                                                                         
 
Firm's Federal ID Number or  
Social Security Number as applicable _________________________________________ 
 
Legal name of person, partnership, joint venture or corporation: 
 
____________________________________________________________________________ 
 
By__________________________________________________________________________ 
                                                (signature) 
 
Title________________________________________________________________________ 
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ACKNOWLEDGMENT FOR THE PROPOSAL 
 

 
 

THE LEGAL ADDRESS OF THE BIDDER 
 
_________________________________________________________________________________________________________ 
 
_________________________________________________________________________________________________________ 
 
________________________________________________________________________________________________________ 
 
_________________________________________________________________________________________________________ 
 
 
Telephone No.____________________________________   Facsimile No.____________________________________________ 
 

 
If a Corporation 

 
Name     Address 
 
_____________________________________________________PRESIDENT _________________________________________ 
 
_____________________________________________________SECRETARY ________________________________________ 
 
_____________________________________________________TREASURER ________________________________________ 
 
 

If a Partnership 
 
Name of Partners   Address 
 
_________________________________________________________      _____________________________________________ 
 
_________________________________________________________      _____________________________________________ 
 
_________________________________________________________      _____________________________________________ 
 
 

If a Joint Venture 
 

Name of Members    Address 
 
_________________________________________________________      _____________________________________________ 
 
_________________________________________________________      _____________________________________________ 
 
_________________________________________________________      _____________________________________________ 
 
 

If an Individual 
 
 
Name of Individual   Address 
 
_________________________________________________________      ____________________________________________ 
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Bidder Name:       Project No.:       

Bidders must provide three (3) example projects completed in the past five (5) years in which the Bidder served as the prime contractor. Example projects must be of similar size, 
scope and complexity to the project currently being bid, as further described in the Description of Work. Each project must include the Owner/Agency, Award Date, Contract Amount, 
Date Completed, Contact Person, Telephone number of the contact, Architect and/or Engineer’s Name, Contract Number, Contact Email, and the Project Title and a brief scope 
description. Reference contacts may be used to verify project size, scope, dollar value, percentages and quality of performance. 

1. 
 
 
 
 
 
 
 
 

Agency/Owner 
      

Award Date 
      

Contract Amount 
      

Date Completed  
      

Agency/Owner Contact Person 
      

Telephone No. 
      

Designer Architect and /or Design Engineer 
      

Contract No. 
      

Contact Email 
         

Project Title & Scope 
      
 2. 

 
 
 
 
 
 

Agency/Owner 
      

Award Date 
      

Contract Amount 
      

Date Completed  
      

Agency/Owner Contact Person 
      

Telephone No. 
      

Designer Architect and /or Design Engineer 
      

Contract No. 
      

Contact Email 
         

Project Title & Scope 
      
 

3. 
 
 
 
 
 
 

Agency/Owner  
      

Award Date 
      

Contract Amount 
      

Date Completed  
      

Agency/Owner Contact Person 
      

Telephone No. 
      

Designer Architect and /or Design Engineer 
      

Contract No. 
      

Contact Email 
         

Project Title & Scope 
      
 

Completed By:                  
 
 
                     

 
 
 
 

 

Phone Number:      
Email:        
Date:       
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Division 1  -  General Requirements 
SECTION A - Description of Work 
 
1.   Work to be Done 
 
The work to be done under the Contract, in accordance with the Contract Documents, consists of 
performing, installing, furnishing and supplying all materials, equipment, labor and incidentals necessary 
or convenient for the construction of Project SU-031026, title (Dishwasher Room Rehabilitation Project), 
and carry out all of the duties and obligations imposed upon the Contractor by the Contract Documents. 
 
The main features of the work shall include, but not be limited to the following: 
 
Removal of existing finishes, ceiling, door and door hardware, mechanical, electrical, and plumbing 
elements.  Furnishing and installation of dishwashing equipment, new finishes, light fixtures, new ceiling, 
door and door hardware, new mechanical, electrical and plumbing infrastructure and fixtures, as well as 
everything outline and indicating in the construction documents. 
 
 
2.   Work Not Included:    
  
Work not included in the work of the Contract are those items marked "N.I.C"; movable furnishings, except 
those specifically specified or indicated on the Drawings; and items marked "by others".  
 
 
SECTION B - Alternates 
 
1.   General  
 

a. Refer to Proposal Form. State thereon the amount to be added to or deducted from the Total Bid 
for the Alternates described herein.  

 
b. Extent and details of the Alternates are indicated on the Drawings, and described in the 

Specifications. 
 

c. Where reference is made in the description of the Alternate to products, materials, or 
workmanship, the specification requirements applicable to similar products, materials or 
workmanship in the Total Bid shall govern the products,  materials, and workmanship of the 
Alternate as if these specification requirements were included in full in the  description of the 
Alternates.  

 
2.   Alternates 
  
 None  
  
 
SECTION C - Special Conditions 
 
1. Time Progress Schedule  

 
a. The Contractor shall schedule the Work for expeditious completion in accordance with Section 

3.01(2) of the Agreement.  The proposed schedule must be established in cooperation with the 
Campus and account for Campus calendar restrictions listed in this section that affect the 
Contractor’s access to the work areas and construction activities.  At each periodic meeting, the 
Time Progress Schedule required by Section 3.02 of the Agreement shall be reviewed for 
compliance with phasing requirements. Revise and update the Time Progress Schedule to 
properly depict the work required to maintain continuity of campus operations. 
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b. First phases of work shall include appropriate time in the schedule for: (1) understanding Campus 
operations, training crews, acclimating trades and Campus to sequence and apportionment of 
activities; (2) additional meetings (up to twice a week during the first twelve weeks after the Notice 
to Proceed) with the Owner, consultant and the Contractor’s principals, project manager and those 
of its significant subcontractors; (3) re-sequencing activities to recover from start-up delays in the 
progressive operation of interrelated work and (4) other activities commonly associated with the 
start-up of field work. 

 
 

c. Academic Calendar: The Contractor is advised that the Campus intends to maintain a full 
institutional program throughout the Project duration.  The Campus will make continuous use of 
adjacent spaces, buildings and site, except where work is scheduled or specified to occur.  All 
Contract work must be scheduled and performed without causing unscheduled interruption of the 
normal institutional activities and processes.  The Contractor shall coordinate his work with the 
following Campus Calendar, and No Utility shutdowns will be permitted during Registration, Study 
Periods, Exam Periods, or Commencement. 
 

  https://www.purchase.edu/offices/registrar/academic-calendar/ 
 
 

d. The work site will be available to begin construction immediately upon Notice to Proceed. Unless 
otherwise indicated, normal working hours on the campus are between 7:30 AM and 4:00 PM. 
Sequence the work in phases to meet the following interim milestones dates: 

 
e. On the Date of Substantial Completion in the Proposal, access to the work area for any 

uncompleted work and for punch list items shall be restricted to after 7:30 am and prior to 4:00 
pm and comply with the following:   

 
1. Methods of performing work shall not hinder or disrupt the Campus’ occupancy, reduce 

Campus provided levels of cleanliness and ambient environmental conditions and affect 
building systems, services, and utilities serving the building unless, upon completion of 
each shift’s work that is performed outside of normal Campus work hours, the Contractor 
provides cleaning to return the work areas to a similar level of cleanliness as normally 
provided by the Campus, returns spaces to their normal ambient environmental conditions 
and restores building systems, services, and utilities serving the occupancy.  
 

2. No material or equipment shall remain inside the building unless in the active use and 
control of Contractor personnel. 

 
3. The Contractor shall provide all utility relocations and re-routings necessary to maintain the 

existing utilities at their current level of service, including limiting their shutdowns for tie-ins 
and cutovers to those periods specified.  All new work shall be in place, tested and 
accepted prior to performing a shutdown for the required tie in. 

 
f. Time Delay Allowance: In addition to the requirements of Article III of the Agreement, the base 

bid contract duration to perform the work specified in the proposal shall include not less than five 
(5) consecutive and/or non-consecutive eight hour working days in the Time Progress Schedule 
for delays that are of no fault of the Contractor or any of its subcontractors or suppliers, or caused 
by events or conditions that could not be reasonably anticipated. Provide notice of delay per 
Section 3.04 and request use of this time allowance. When approved by Consultant, the time 
allowance is expended for each work day that the contractor is unable to work and all delay time 
used is tracked in the Time Progress Schedule. After this base bid time allowance for delay is 
expended, comply with the requirements of Article III for any additional delays. 

 
 
 
 

https://www.purchase.edu/offices/registrar/academic-calendar/
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2.   Cutting and Patching 
 

a. The Contractor shall do all cutting, fitting, and patching of its work that may be required to make 
its several parts come together properly and fitted as shown upon or reasonably implied from 
the Drawings and Specifications for the completed project. 

 
b. Any cost caused by defective or ill-timed work shall be borne by the Contractor.  Except as 

otherwise expressly provided in the Contract Documents, the Contractor shall not cut or alter the 
work of any other Contractor or existing work without the consent of the University.  

 
c. Existing construction, finishes, equipment, wiring, etc., that is to remain and which is damaged 

or defaced by reason of work done under this contract shall be restored by the Contractor to a 
condition satisfactory to the University, or replaced with new, at no additional cost.  

 
d. Existing surfaces, materials, and work shall be prepared as necessary to receive the new 

installations. Such preparatory work shall be as required by the conditions and in each case shall 
be subject to approval by the University. 

 
e. Newly exposed work or surfaces which are presently concealed shall be made to match existing 

corresponding or adjoining new surfaces as directed, and the materials and methods to be 
employed shall be subject to approval by the University. 

 
f. All new, altered, or restored work in the building shall match existing corresponding work in the 

material, construction finish, etc., unless otherwise specified or required by the drawings. 
 
3.   Clean-Up 
 

a. Periodic Cleaning: The Contractor shall at all times during the progress of the work keep the Site 
free from accumulation of waste matter or rubbish and shall confine its apparatus, materials and 
operations of its workmen to limits prescribed by law or by the Contract Limit Lines, except as 
the latter may be extended with the approval of the University.  Cleaning of the structure(s), once 
enclosed, must be performed daily and removal of waste matter or rubbish must be performed 
at least once a week.  

 
b. Final Clean Up:  Upon completion of the work covered by the Contract, the  Contractor shall 

leave the completed project ready for use without the need  of further cleaning of any kind and 
with all work in new condition and perfect order.  In addition, upon completion of all work, the 
Contractor shall remove from the vicinity of the work and from the property owned or occupied 
by the State of New York, the State University of New York or the University, all plant, buildings, 
rubbish, unused materials, concrete forms and other materials belonging to it or used under its 
direction during construction or impairing the use or appearance of the property and shall restore 
such areas affected by the work to their original condition, and, in the event of its  failure to do 
so, the same shall be removed by the University at the expense of  the Contractor, and it and its 
surety shall be liable therefor. 

 
4.  Temporary Access and Parking 
 
 See supplemental “Special Conditions for Construction” document. 
 
 
5.   Field Meetings 
 
Periodic job meetings will be scheduled by the Consultant and the University during the course of  
construction.  The Contractor, and, upon request of the Consultant and the University, its principal 
subcontractors and manufacturer's representatives, shall attend such meetings and be prepared to furnish 
answers to questions on progress, workmanship, or any other subject on which the Consultant and the 
University might reasonably require information.  
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6.   Operating Instructions and Manuals  
 
The Contractor shall furnish three (3) complete sets of operating instructions and manuals which shall 
include definite and specific instructions on all mechanical and electrical systems involved in the Project. 
Said instructions and manuals should set forth: (1) the manner of operation; (2) the necessary precautions 
and care to be followed: (3) periodic prevention maintenance requirements; and (4) a complete set of spare 
parts lists, catalogs, service manuals and manufacturing data on said systems.  Said instructions and 
manuals are to be made available by the Contractor for review and comment by the University a minimum 
of six (6) weeks prior to the scheduled completion of the Project.  
 
 
7.   Utility Shutdowns and Cut Overs  
  

a. Except as otherwise expressly provided in the Contract Documents, the Contractor shall be 
responsible for submitting to the University, for its approval, a proposed schedule of all utility 
shutdowns and Cut overs of all types which will be required to complete the Project; said 
schedule should contain a minimum of two (2) week’s advance notice prior to the time of the 
proposed shutdown and cut over.  Most campuses of the State University of New York are in full 
operation 12 months of the year, and shutdowns and Cut overs, depending upon their type, 
generally must be scheduled on weekends, at night, or during holiday periods.  The contract 
consideration is deemed to include all necessary overtime and all premium time, if any, that is 
required by the Contractor to complete the shutdowns or Cut overs. 

 
b. Temporary Connections: In the event the Contractor shall disrupt any existing services, the 

Contractor shall immediately make temporary connection to place such service back into 
operation and maintain the temporary connection until the Contractor makes the permanent 
connection.  All work must be acceptable to the University. 

 
8.   Temporary Power for Construction Activities 
 
Electrical energy will be available at no cost to the Contractor from existing outlets or panels from locations 
approved by the College. This power may be used for small power tools (not exceeding 1/2 HP), etc., and 
the Contractor shall not exceed the capacity of the existing circuits being used. The Contractor shall be 
responsible for providing all necessary connections, cables, etc. and removal of the same at completion of 
construction with approval from the University. The Contractor shall in no way modify the existing circuits 
at the panel boards to increase capacities of the circuits. If the required power load exceeds the capacities 
of the available power sources, the Contractor shall be responsible and pay for furnishing and installing all 
necessary temporary power poles, cables, fused disconnect switches, transformers and electric meters 
necessary to provide a temporary power system for the project, and remove the same at completion.  Install 
all temporary wiring and equipment and make all connections in conformity with the National Electrical 
Code. Make all replacements required by temporary use of the permanent wiring system. Provide ground 
fault protection. 
 
9.   Sanitary Facilities 
 
The Contractor will be permitted to use existing toilet and janitor closet facilities as designated by the 
College provided the existing facilities are not misused, defaced, or left in an unsanitary condition. If the 
University deems that the existing facilities have been subject to misuse or left unsanitary, the Contractor 
shall be informed and caused to install and maintain (at its own cost) temporary, sanitary facilities at 
approved locations. The Contractor shall also be held responsible for the cost of cleaning and repair of any 
damage to said existing facilities and adherence to health and sanitary codes of the State of New York. 
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10.   Temporary Heat 
 

a. In those locations where it is required by the conditions of the work, the Contractor shall provide 
and pay for all temporary heating, coverings and enclosures necessary to properly protect all 
work and materials against damage by dampness and cold, dry out the work, and facilitate the 
completion thereof. Fuel, equipment, materials, operating personnel and the methods used 
therefor shall be at all times satisfactory to the University and adequate for the purpose intended. 
The Contractor shall maintain the critical installation temperatures, provided in the technical 
provisions of the specifications hereof, for all work in those areas where the same is being 
performed. 

 
b. Maintenance of proper heating, ventilation and adequate drying out of the work is the 

responsibility of the Contractor. Any work damaged by dampness, insufficient or abnormal 
heating shall be replaced to the satisfaction of the University by and at the sole cost and expense 
of the Contractor. 

 
c. The Contractor shall provide all necessary, temporary heating for the efficient and effective work 

by itself and all trades engaged in the work. Unless otherwise specified, the minimum 
temperature shall be 50 degrees F at all places where work is actually being performed within 
the project (where enclosed). Before and during the placing of wood finish and the application of 
other interior finishing, varnishing, painting, etc., and until final acceptance by the University of 
all work covered by the Contract, the Contractor shall, unless otherwise specified in the Contract 
Documents, provide sufficient heat to produce a temperature of not less than 68 degrees F nor 
more than 78 degrees F. 

 
 
11.  Temporary Light  
 
The contractor shall install, maintain and remove Underwriter's Label temporary lighting sockets, light bulbs, 
and intermittent power sockets as approved by the University. The minimum temporary lighting to be 
provided is at the rate of 1/4 watt per square foot and be maintained for 24 hours, 7 days per week at stairs 
and exit corridors; in all other spaces, temporary lighting is to be maintained during working hours. 
Installation shall be in accordance with the National Electric Code.  
 
12.  Temporary Water for Construction Purposes 
  
Water for construction is available through the campus system without charge to the Contractor from 
location designated by the College. The Contractor shall obtain the necessary permission, make all 
connections, as required, furnish and install all pipes and fittings, and remove the same at completion of 
work. The Contractor must provide for waste water discharge and shall take due care to prevent damage 
to existing structures or site and the waste of water. All pipes and fittings must be maintained in perfect 
condition at all times. 
 
 
13.  Conducting Work 
 

a. All work is to be conducted in such a manner as to cause a minimum degree of interference with 
the College's operation and academic schedule. 

 
b. Safe and direct entrance to and exiting from the existing buildings shall be maintained at all times 

during regular hours while construction is in progress. 
 

c. No construction work will start in any area until the Contractor has all the required materials on-
site. 
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d. The Contractor and its employees shall comply with College regulations governing conduct, 
access to the premises, and operation of equipment. 

 
e. The building shall not be left "open" overnight or during any period of inclement weather. 

Temporary weather tight closures shall be provided for/by the Contractor to protect the structure 
and its contents. 

 
14.  Safety and Protective Facilities 
 

a. The Contractor shall provide the necessary safeguards to prevent accidents, to avoid all 
necessary hazards and protect the public, the Staff, students, the work and property at all times, 
including Saturdays, Sundays, holidays and other times when no work is being done. 

 
b. The Contractor shall erect, maintain and remove appropriate barriers or other devices, including 

mechanical ventilation systems, as required by the conditions of the work for the protection of 
users of the project area, the protection of the work being done, or the containment of dust and 
debris.  All such barriers or devices shall be provided in conformance with all  applicable codes, 
laws and regulations, including OSHA and National Fire Prevention Association 241, for 
safeguarding of structures during  construction. 

 
15.  Protection of Existing Structures, Vegetation and Utilities 
 
The Contractor, during the course of its work, shall not damage any buildings, structures and utilities, public 
or private, including poles, signs, services to buildings, utilities in the street, gas pipes, water pipes, 
hydrants, sewers, drains and electric power and lighting and telephone cables, lawns, curbs, plants and 
other improvements. Any damage resulting from the Contractor's operations shall be repaired or replaced 
at its expense. 
 
16.  Abbreviations and References 
 
The following abbreviations may be used in these Specifications: 
 

N.A.    Not Applicable  
N.I.C    Not in Contract. 
Fed. Spec. or F.S. Federal Specifications 
SUCF   State University Construction Fund 
University or SUNY State University of New York 
College   A Campus of the State University of New York 

 
17.  Use of Elevators 
 
The Contractor shall be permitted to make temporary use of elevators designated by the University and 
provided such use does not interfere with the normal activities of the College. Large and heavy items shall 
not be placed in elevators, and suitable padding shall be provided whenever a cab is used for construction 
purposes. Elevator pits shall be kept free of debris and dust by frequent cleaning out. The elevators shall 
be restored to original condition satisfactory to the University at the end of construction activities. Use of 
the top of the elevator may be permitted after obtaining approval of the University. 
 
18.  Salvage of Materials 
 
Remove and legally dispose of all debris and other materials resulting from the alterations to State 
University property. The following items shall remain the property of the University and shall be stored at 
the site as directed by the University:  
 
 Not applicable 
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19.  Storage of Materials 
 

a. The Contractor shall store materials and equipment within the contract limits in areas on the site 
as designated by the University. 

 
b. All materials shall be stored in a neat and orderly manner, and shall be protected against the 

weather by raised floored weatherproof temporary storage facility or trailer. 
 

c. Security for stored materials shall be the responsibility of the Contractor. 
 

d. Storage of materials is not permitted on the roof of any building. 
 
20.  Shop Drawings and Samples  -  (Refer to Section 2.19 of the Agreement) 
 

a. The Contractor shall submit to the University for its approval five (5) sets of prints of all shop 
drawings required by the specifications. Those marked: 

 
"REJECTED"  are not in accordance with the Contract  Documents and shall be resubmitted. 

 
"REVISE AND RESUBMIT"  Contractor shall correct and resubmit. 

 
"MAKE CORRECTIONS NOTED":  The contractor shall comply with corrections and may 
proceed. 
Resubmittal is not required. 

 
"APPROVED - NO EXCEPTIONS TAKEN":  The contractor may proceed. 

 
b. All shop drawings and/or submittals used on the construction site must bear the impression of 

the consultant’s review stamp as well as the General Contractor's review stamp, indicating the 
status of review and the date of review. 

 
c. All shop drawings shall reflect actual site conditions and accurate field dimensions.  Dimensioned 

shop drawings shall be submitted for all fabricated items. Incomplete submittals will be rejected 
without review. 

 
d. All shop drawings, submittals and samples shall include: 

1). Date and revision dates. 
2). Project title and number. 
3). Names of: 

a). Contractor 
b). Subcontractor 
c). Supplier 
d). Manufacturer 

4). Identification of products or materials:  Include Department of State (DOS) file 
number, manufacturers’ name and market name of all covered products and 
applicable materials in accordance with Part 1120 of the Code. This information may 
be obtained by contacting the DOS, Office of Fire Prevention and Control: 518  
474-6746 [voice] and 518 474-3240 [FAX]) 

 
21. U.S. Steel 
 
All structural steel, reinforcing steel, or other major steel items to be incorporated in the work shall, if this 
Contract is in excess of $100,000, be produced or made in whole or substantial part in the United States, 
its territories or possessions. 
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22.  Non-Asbestos Products 
 

a. All materials specified herein shall contain no asbestos. 
 

b. Provide "Contains No Asbestos" permanent labels applied to the exterior jacket of all pipe 
insulation at 20 foot intervals with a minimum of one (1) label for each service in each work area. 

 
23.  Material Safety Data Sheet 
 
The contractor shall submit MSDS (Material Safety Data Sheet) for all chemicals, solvents, and materials 
specified or proposed to be used on this project. 
 
24.  Architect's/Engineer's Seal 
 
In accordance with Rules and Regulations of the New York State Education Law, Title 8,  Part 69.5(b),  to 
all plans, specifications and reports to which the seal of an architect has been applied, there shall also be 
applied a stamp with appropriate wording  
warning that it is a violation of the law for any person, unless acting under the direction of a licensed 
architect, to alter an item in any way.  If an item bearing  the seal of an architect is altered, the altering 
architect shall affix to his item the seal  and the notation "altered by" followed by his signature and the date 
of such alteration, and a specific description of the alteration.  
 
25.  Construction Permit  
 
The Code Compliance Manager for the State University Campus will, as required by law, issue a 
Construction Permit for this Project.  The project is not subject to any local building code or permit 
requirements, except for work that the Contractor is to perform on property located outside of the 
boundaries of the campuses of the State University of New York.  
 
26.  Other Contracts 
 
There may be other contracts let for work to be done in adjacent areas and, as such,  this Contractor and 
such other contractors shall coordinate their work to conform with progressive operation of all the work 
covered by such contracts, and afford  each other reasonable opportunities for the introduction and storage 
of their  supplies, materials, equipment, and the execution of their work. 
 
27.  Asbestos  
 
If the work to be done under this contract contains the abatement of asbestos the following shall apply: 
 

a.  Applicable Regulations - All work to be done under this Contract shall be in compliance with 
Part 56 of Title 12 of the Official Compilation of Codes, Rules and 
Regulations of the State of New York (cited as 12 NYCRR Part 56) as 
amended effective November 9, 1994.  

 
b.  Applicable Variance - The abatement contractor is responsible for obtaining any variance not 

issued to date that he feels may be applicable to the policies/procedures 
as set forth in 12 NYCRR Part 56. 

 
c.  Owner Project Fact Sheet -The Contractor shall complete and submit as much information as 

possible on the Asbestos Material Fact Sheet to the University in triplicate 
prior to the project startup completion of the Fact Sheet shall be submitted 
prior to acceptance.  

d.  Patent Infringement - The State University of New York and the State University Construction 
Fund have been given notice by a law  firm  representing GPAC, Inc. that 
the use of its process/procedure for asbestos containment and removal 
constitutes a patent infringement.  All potential contractors are hereby 
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notified that they may have to obtain a license to use certain patented 
Negative Air Containment systems, and that any liability of the University 
in connection therewith is covered by Section 2.21 of the Agreement. 
Therefore, all potential contractors are hereby notified that after opening of 
the bids they must advise the University as to the system they intend to 
use for Negative Air Containment and provide the University with either a 
copy of their license to use the same or written documentation, signed by 
an authorized officer of their surety, that their performance bond  
guarantees the Contractor's indemnification covering patent claims. 

 
e.  Air Monitoring -  All work to be done under this Contract shall be in compliance with Part 56 

of Title 12 of the Official Compilation of Codes, Rules and Regulations of 
the State of New York (cited as 12 NYCRR Part 56), as currently amended, 
and applicable federal and state regulations.  

      
     The Owner shall be responsible for hiring and paying an independent third 

party firm to perform the requirements of air monitoring as called for in 12 
NYCRR Part 56 and as permitted in Section 2.17 of the Agreement. 

 
f.  Testing -   The University and Campus reserve the right to employ an independent 

testing  laboratory to perform testing on the work and air sampling. The 
Contractor shall be required to cooperate with the testing laboratory. 

 
g.  Disposal Procedures - It is the responsibility of the asbestos contractor to determine current waste 

handling, transportation and disposal regulations for the work site and for 
each waste disposal landfill. The asbestos contractor must comply fully 
with these regulations, all appropriate U.S. Department of Transportation, 
EPA and Federal, State and local entities' regulations, and all other then 
current legal requirements. Submit originals or copies of all pertinent 
manifests in triplicate to the University. 

 
h.  Submittals -   Prior to commencement of the work on this project, the Contractor must 

submit the following to the University: 
 

1). Copy of original insurance policy. 
 

2). Copy of Department of Labor notification. 
 

3). Owner Fact Sheet. 
 

4). Copy of EPA notification. 
  

i.  Special Requirements -.  1)    Size, location, and quantities of all pipes,  joints, ducts, valves, tees, 
etc. must be field verified by all prospective bidders.  Information 
given on the drawings and specifications is for general orientation 
and information only. 

 
2) The Contractor shall have at least one English-speaking supervisor 

on the site at all times while the project is in progress. 
 

3) Prior to the commencement of work involving asbestos demolition, 
removal,  renovation, the Contractor must submit to the University the 
name of its on-site asbestos supervisor responsible for such 
operations, together with  documentation that such supervisor has 
completed an Environmental Protection Agency-approved training 
course for asbestos supervisors. 
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28.  Sustainable Design Reporting 
 
When submission of environmental product declarations (EPDs) is required by the technical 
specifications, in addition to the individual EPD submittals, submit a list summarizing the 
materials/products covered by each EPD submittal and the estimated total quantities used/installed of 
such covered materials during the Work completed to date.  As directed by the Consultant, the list shall 
be submitted/updated annually and at Substantial Completion. If the submitted EPDs do not show the 
kgCO2 per the quantity unit used/installed for a covered material, provide such information upon request 
of the Consultant. Using the list and other information, the Consultant will calculate the estimated total 
kgCO2 (kilograms of carbon dioxide) emission equivalent, or each covered material/product 
used/installed.  
 
29.  Low Embodied Concrete 
 
In accordance with State Finance Law 136-d*2, Contractors shall certify for each of the low embodied 
concrete mixes utilized on the project that they comply with all the requirements listed in contract 
documents, and meets the minimum standards established under §136-d of the State Finance Law by the 
office of general services. Submit an environmental product declaration (EPD), and documentation 
identifying the Global Warming Potential (GWP) for each of the concrete mixes. 
 
30.  Construction Waste Management  
 
The contractor shall implement a construction and demolition (C&D) waste management plan which 
recycles at least 50% of the non-hazardous building C&D waste generated.   

a. In conjunction with monthly payment applications, submit a waste management reporting form for 
all materials transferred from the project site for recycling or disposal.  Reporting form shall: 

i. Include receipts or other documentation from the disposal and/or recycling facility of the 
quantity and type of materials transferred. 

ii. Provide the name and address of the disposal facilities and/or recycling facilities where 
materials will be disposed or recycled. 

iii. Report all the material quantities either by weight or volume. To convert volume into 
weight use the US EPA conversion rates. 

iv. Provide documentation for materials or equipment to be removed from the site for sale or 
reuse, or turned over to the Campus, which are classified as recycled materials.  
Documentation shall include the description of the materials or equipment, weight or 
quantity of materials or equipment, and a receipt for the sale, a letter on Contractor’s 
letterhead indicating the reuse or the Campus’ signed receipt of materials or equipment, 
and the applicable fee(s) paid or payment(s) received. 

v. Show the percentage of recycling achieved to date. 

b. Within 30 days after Substantial Completion, submit the total quantities for all C&D and the 
percentage of materials which were recycled.  

c. Any money received by the Contractor for materials recycled, sold or reused off site was 
considered when the Bid Proposal submitted to the Fund and may be retained by the Contractor. 
The Contractor is solely responsible for the security of any materials that may be recycled, sold, 
or reused. 

For all construction and demolition waste that leaves Campus with a manifest, provide copies of 
manifests in the monthly reports. For each manifest that requires the Campus EPA ID number as the 
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generator of the waste, submit a draft copy for the review by the Campus, make any reasonable 
corrections that the Campus requests, and allow one week for the Campus to review and sign each 
completed manifest. 

 
31. Wage Rates and Supplements 
 
The following are the rates of wages and supplements determined by the Industrial Commissioner of the 
State of New York as prevailing in the locality of the site at which the work will be performed: 
 
Wage Schedules can be accessed online using PRC #2026001863 at 
https://labor.ny.gov/workerprotection/publicwork/OWSaccess.shtm.  
 
Or, click: https://apps.labor.ny.gov/wpp/publicViewProject.do?method=showIt&id=1603913 
 
If the Contractor is unable to access the prevailing wage schedule for the PRC# listed above, please 
contact the University for a copy of the wage rate schedule.  
 

 

https://labor.ny.gov/workerprotection/publicwork/OWSaccess.shtm
https://apps.labor.ny.gov/wpp/publicViewProject.do?method=showIt&id=1603913
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Part 1 – Use of Premise 
 
1.1 General 

 
A. Contractor shall confine operations at the site to areas permitted by law, ordinances, permits and the Contract 

Documents and shall not unreasonably encumber the site with materials or equipment. For purposes of this 
provision, "site" shall include all existing structures. 

 

B. The Building in which the Work is to be performed is currently occupied by residential areas, offices and/or 
classrooms.  Each Contractor shall have limited use of premises for construction operations, including use of the 
Project site, during the construction period.  Each Contractor's use of premises is limited only as outlined in this 
section and/or any other section of the specifications, or at the College’s discretion, to perform work or to retain 
other contractors on portions of Project. 

 

C. Coordination with Other Contractors: 
1). The Contractor will need to have their portion of the Work coordinated with other Contractors working 

on the site so that their work conforms to the progressive operation of all the work covered under other 
contracts that the College has let on this site. 

2). Each Contractor shall afford other Contractors reasonable opportunities for the introduction and storage 
of their supplies, materials, equipment, and execution of their work. 

3). If the Contractor or such other contractors contend that their work of the progress thereof is being 
interfered with by the acts or omissions of the others or that there is a failure to coordinate or properly 
arrange the sequence of the work on the part of the Contractor or such other contractors, they shall, 
within five (5) working days of the commencement of such interference or failure of coordination or 
failure to perform work in proper sequence, give written notification to the College of such contention.  
Upon receipt of such notification or on its own initiative, the College shall investigate the situation and 
issue such instructions to the Contractor or such other contractors with respect thereto as it may deem 
proper.  The College shall determine the rights of the Contractor and of such other contractors and the 
sequence of work necessary to expedite the completion of the work covered by said other contracts. 

 
 

D. All work is to be conducted in such a manner as to cause a minimum degree of interference with the College’s 
operations and academic schedule.  Contractor is to coordinate their work with the College’s classroom schedule. 

 

E. The Contractor and its employees shall comply with all College regulations governing conduct, access to the 
premises, and operation of equipment. 

 

F. Maintain all paths of egress and keep clear of all materials and debris. 
 

G. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities.  Do not close or 
obstruct walkways, corridors, and other adjacent occupied or used facilities without written permission from 
College. 

 

H. Should it become necessary, in the judgment of the College, at any time during the course of the Work to move 
materials which are stored on the site and equipment which has been temporarily placed thereon, the Contractor 
upon request of the College shall move them or cause them to be moved at its sole cost and expense; provided, 
however, if materials and equipment that have been stored or placed by the Contractor at a location on the site 
expressly approved, in writing, by the College and the same are moved or caused to be moved by the Contractor at 
the College's request, such removal shall be deemed extra work and the Contractor shall be compensated. 

 
1.2 Campus Regulations 

 
A. The contractor and his/her employees, subcontractors, etc., will not fraternize with any building or campus 

occupants.  This includes but is not limited to students, faculty, and employees of the State other than those 
designated, visitors and guests.  At no time will it be appropriate to say anything derogatory to the above 
referenced individuals.  Harassment, verbal or otherwise, of the above referenced individuals will not be tolerated.  
If an incident arises, the Contractor will be directed to permanently remove the employee from the site. 
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B. No drugs are permitted on campus. 
 

C. No smoking is permitted on campus. 
 

D. The contractor, employees and subcontractors are required to stay within the construction boundary lines at all 
times. 

 

E. The contractor, employees, and sub-contractors must recognize the fact that this is an institute for learning.  
Flexibility will be required during certain times of the academic year. 

 

F. Each employee of the general contractor and any of their subcontractors must wear clearly visible identification 
tags while on Campus.  Identification tags must at a minimum state what company the employee works for, name 
of employee, photo identification, and company contact information (including phone number). 

 
G. Each employee of the general contractor and any of their subcontractors must adhere to the State and 

Campus’ Covid-19 safety rules and guidance requirements to maintain a safe workplace.  The general 
contractor must request all required forms from the campus’ health and safety officer for their firm and 
any of their sub-contractor firms who will be on-site during the project period.  Forms must be signed and 
submitted prior to any workers arriving on campus.   

 
1.3 Use of Permanent Utilities 

 
A. As the building is still an existing building and will be occupied, when each permanent utility is operational, it 

may be used for construction purposes, if acceptable, in writing, by the College.  The written request for 
permission for use of the system from the College shall include, as a minimum, the conditions and reasons for use 
and provisions for and effect on equipment warranties.  In the event that the College accepts the Contractors use 
of the permanent utility for the balance of the Work, the Contractor shall be fully responsible for it, and shall pay 
all costs for operation, power, restoration and maintenance of same. 

 

B. If the existing facilities are not adequate for the Contractor, locate temporary facilities where they will serve 
Project adequately and result in minimum interference with performance of the Work and disruption to the 
College.  Any temporary facilities location is to be reviewed and approved by College’s Representative. 

 
1.4 Storage and Staging of Materials  

 
A. The following shall apply to this project 

 

1). The Contractor shall store materials and equipment within areas designated by the College. 
2). Security for stored equipment and materials shall be the responsibility of the Contractor. 
3. No vehicles will be permitted on the Plaza.  Any and all materials and/or equipment brought or stored on 

the Plaza shall not exceed the maximum weight limit of 150 psf. 
4). Access to the construction site for delivery of materials and equipment is limited.  Temporary parking for 

the loading and unloading of the same shall be arranged only with prior approval of the College. 
5). The Contractor shall at all times keep access routes, and parking and staging areas clean of debris and 

other obstructions resulting from the work. 
6). Contractors shall not store flammable materials on any roofs. 

 
1.5 Temporary Power for Construction Activities 

 
A. Electrical energy, as it exists within the work area, will be available at no cost to the Contractor from existing 

outlets or panels from locations approved by the College.  If electrical power is not available in the area of work, 
it is the Contractor’s responsibility to provide the necessary power to perform the Work.  Typically, available 
power may be used for small power tools (not exceeding ½ HP). 

 
1.6 Temporary Lighting / Heating & Cooling / Water 
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A. Electrical lighting, as it exists within the work area, is available to the contractor at no cost.  If electrical lighting 
is not available in the area of work, it is the Contractor’s responsibility to provide the necessary temporary 
equipment to perform the Work at its cost. 

 
1.7 Temporary Sanitary Facilities 

 
A. Toilet, Water, and Drinking Water Facilities:  The Contractor shall not use the existing toilet, water, and drinking 

water facilities. It is the Contractor’s responsibility to provide their own temporary toilet facilities during the 
construction and restore to original state upon completion of the project. 

 
1.8 Temporary Parking 

 
A. Contractor is to abide to the following: 

 

1). The Contractor and its employees shall be subject to all the rules and regulations of the College, 
including parking regulations.  The College is regulated by New York State Vehicle and Traffic Laws. 

2). The Contractor and its employees shall only park in the designated areas in Lot #W-2.  There shall be no 
parking in other areas of the campus (unless prior written authorization is provided by the College Chief 
of Police). 

3). Parking violations are subject to fines and are the sole responsibility of the Contractor or its employees.  
Vehicles that are parked illegally may be towed at the expense of the owner/driver. 

4). All vehicles are required at all times to register with the College’s Public Safety Unit. 
5). There is a $35.00 fee for parking permits.  The fee is per vehicle and permits need to be displayed 

whenever the vehicle is parked on campus. 
 

 
1.9 Temporary Support Facilities 

 
A. Construction Aids:  Provide all items, such as lifting devices, all scaffolding, staging, platforms, runways, ladders; 

and all temporary flooring, as required by the various trades for the proper execution of the Work.  Provide such 
construction aids with proper guys, bracing, guards, railings and other safety devices as required by the governing 
authorities and OSHA. 

 

B. Elevator and Loading Dock Usage:  The Contractor shall make all arrangements with the College’s 
Representative for the use of elevators as required for transporting material and workmen to the work areas and 
for the disposal of rubbish and waste materials. 

 
1.10 Safety and Protection of Facilities 

 
A. Pre-task planning is essential to ensure safe execution of work. The importance of obtaining all required reviews, 

approvals, permits and authorizations and selecting appropriate controls as soon as the scope of work is defined, 
cannot be overstressed.  Neglecting to obtain these items “Well in Advance” of project mobilization can result in 
costly delays. 
 

B. The Contractor shall provide the necessary safeguards to prevent accidents, to avoid all necessary hazards and 
protect the public, the Faculty and Staff, students, the work, and the property at all times, including Saturdays, 
Sundays, holidays, and other times when no work is being done.  The Contractor shall submit a safety plan which 
shall be certified by a Certified Safety Professional from the Board of Certified Safety Professionals 
(www.bcsp.org). 

 
C. The Contractor shall adequately address the work scope, potential hazards and controls to be implemented to 

prevent accidents, by submitting either a project specific health and safety plan or a detailed Job Hazard Analysis 
(JHA). 

 
D. Contractors shall refer to the “Purchase College Environmental, Health & Safety Contractor Guidelines” brochure 

which provides an overview of requirements for working safely.  In the event specific details regarding working 

http://www.bcsp.org/
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safely are needed, the contractor shall consult with the Purchase College project manager responsible for the work 
who will engage the EH&S department as needed.   

 
E. Contractors shall exercise Stop Work Authority anytime conditions change that introduce new hazards.  The 

hazards shall be reevaluated, and additional controls shall be put in place. 
 

F. The Contractor shall erect, maintain and remove appropriate barriers or other devices, including mechanical 
ventilation systems, as required by the conditions of the work for the protection of the users of the project area, 
adjoining areas, the protection of the work being done, or the containment of dust, debris, and noise.  All such 
barriers or devices shall be provided in conformance with all applicable codes, laws and regulations, including 
OSHA and National Fire Prevention Association 241, for safeguarding of structures during construction.  Any 
barriers required for the project shall be erected in a manner that does not block or restrict air flow around smoke 
detectors. 

 
G. Accidents – Personal/Property Damage: 

 
The safety of any employee, agent, consultants, student, staff member or guest of the College or the contractor is a 
primary obligation of the contractor. The contractor is responsible for ensuring that any construction, renovation, 
maintenance or other work is managed in a safe and effective manner. 
 
If an accident occurs that results in personal injury or property damage, the contractor shall immediately contact: 
For situations where people or property are at immediate risk, first: 
 
Purchase College University Police at (914) 251-6900, which will determine if 911 should be called; and then 
 

Capital Facilities Planning at (914) 251-449 or sayim.malik@purchase.edu  
Health & Safety Officer at (914) 251-6022 or louis.wirtz@purchase.edu  

 
 

H. Fire safety during construction: 
 

1). The Contractor shall provide all temporary equipment, labor and materials required for compliance with 
the applicable provisions of Chapter 33, Fire Safety during Construction and Demolition, of the Fire 
Code of New York State. 

 

2). For areas and spaces under their control, the Contractor shall comply with Chapter 33 of the Fire Code of 
New York State, titled “Fire Safety during Construction and Demolition”.  Subject to approval by the 
College’s Consultant and the College, the Contractor shall designate one person as the fire prevention 
program superintendent.  This superintendent shall be responsible for the fire prevention program 
required by Section 3308 of the Fire Code of New York State and implementing the minimum safeguards 
for construction, alteration, and demolition operations that provide reasonable safety to life and property 
from fire during the Contractor’s operations.  Responsibilities also include developing and maintaining 
pre-fire plans per 3308.3, the training of the Contractor’s workforce per 33308.4, maintenance of the fire 
protection equipment per 3308.5, supervising hot work operations per 3308.6, and implementing 
temporary impairment to existing fire protection systems per 73308.7 & 3309.8.  This superintendent 
shall also provide periodic written reports at the field meetings and respond to questions raised 
concerning compliance with Chapter 33 of the Fire Code of New York State. 

 
3). Any tar kettle in use must have a functioning thermometer to check the temperature of the tar.  Tar kettle 

temperature shall never exceed 550 degrees F according to ASTM D312.  At a minimum. a 5 lb. ABC 
fire extinguisher shall be available near, but not next to, the tar kettle. 

 
I. Contractor shall comply with Labor Law Section 220-h; provide workers certified as having successfully 

completed the OSHA 10-hour construction safety and health course; and comply with applicable NYS DOL rules 
and regulations for monitoring and reporting compliance. 

 
J. Temporary Fire Protection: 

mailto:sayim.malik@purchase.edu
mailto:louis.wirtz@purchase.edu
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1). If the existing building is to be partially occupied during the course of the project, all existing exits and 
fire protection systems shall be continuously maintained in the occupied spaces/phases, or other 
measures must be taken which in the opinion of the College’s Consultant and/or College will provide 
equal safety.  Those portions occupied by the College must be available for their use 24hours a day, 
seven days a week during the contract period unless otherwise scheduled in these documents.  Comply 
with all applicable State and Federal codes and regulations.  The cost of all labor, fire watches, variances, 
materials, installations, maintenance and removal of such temporary fire protection systems or 
modifications to the existing systems are the responsibility of the Contractor. 

 
K. Fire Watch Requirements: 
 

1). If any of the work of the Contractor; 
 

a) Disables any fire suppression systems, standpipes systems, fire alarm systems, fire detection 
systems, smoke control systems and/or smoke vents as defined in Chapter 9 of the Fire Code of New 
York State (FCNYS). 

b)  Involves welding, cutting, open torches and other hot work as defined in Chapter 35 of the FCNYS 
and/or involves demolition activities that are hazardous in nature as defined in Chapter 33 of the 
FCNYS. 

 

Then the Contractor shall provide a fire watch or perform the work during the hours where the building is 
scheduled by the College to be closed, in accordance with Section 3304.5 of the FCNYS, for structures 
that have campus occupancy. 
 

2). If a fire watch is required, the Contractor shall provide all labor that is required.  The Contractor shall: 
 

a) Contact the New York State Department of State Office of Fire Prevention and Control (OFPC)at 
One Commerce Plaza 99 Washington Avenue – Suite 500, Albany, NY 12210-2833, Phone: (518) 
474-6746, Fax: (518) 474-3240, e-mail: fire@dhses.ny.gov and obtain its currently amended 
recommendation for fire watch procedures.  Review the OFPC recommendations and notify the 
College’s Consultant and/or College Representative if there are significant discrepancies with the 
requirements of this section. 

b) Review the fire watch procedures with the College’s alarm monitoring staff (University Police – 
914-251-6900) and the fire department prior to disabling a fire protection system.  Submit a plan for 
the fire watch for approval by the College’s Consultant and/or College Representative and schedule 
a pre-system shutdown meeting with the College’s Consultant and/or College Representative. 

c) Employ, instruct and maintain competent fire watch personnel.  Provide the sufficient number of 
dedicated personnel that are required to patrol all portions of the means of egress system in the 
facility in the period of time required. 

d) Notify University Police (UPD) prior to and at the conclusion of the fire watch. 
e) Employ competent personnel to fix the fire protection system (see section 1.11 below). 

 
3). Fire Watch Duties:  Personnel serving as a fire watch have the following duties: 
 

a)  Conduct periodic patrols of the entire facility as specified below. 
b) Identify any fire, life or property hazards. 
c) Notify the UPD if a fire is discovered by calling (914-251-6911), with the exact location and type of 

emergency. 
d) Notify occupants of the facility of the need to evacuate.  If sirens or public address function of the 

alarm system are still functional, use them to assist with evacuation of the building. 
e) Have access to at least one means of direct communication with UPD.  A cell phone is acceptable. 
f) Have a suitable fire extinguisher, or extinguishers, in the area for use if needed. 
g) Maintain a written log of fire watch activities. 
h) Have knowledge of the location and use of fire protection equipment, such as fire extinguishers.  

(Note: The fire watch will not perform fire-fighting duties beyond the scope of the ordinary citizen). 
i) Perform no other duties that are not directly part of the fire watch duties. 
 

mailto:fire@dhses.ny.gov
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4). Frequency of Inspections:  Fire watch personnel should patrol the entire facility patrol every 30 minutes 
except in the following situations, where patrols shall be every 15 minutes: 

 

a) The facility has people sleeping. 
 

5). Record Keeping:  A fire watch log should be maintained at the facility.  The log should show the 
following: 

 

a) Location at/in the facility. 
b) Times that the patrol has completed each tour of the facility. 
c) Name of the person(s) conducting the fire watch. 
d) Records of communication(s) to the University Police. 
e) Record of other information directed by the College’s Consultant and/of the College Representative. 
 

L. Protection of Trees: 
 

Fencing will be used to protect trees in construction areas. No activity, traffic, or storage of materials under the 
“drip line” of trees will be allowed without approval of Facilities Services. Specific tree protection guidelines 
are available for those projects which may encroach on trees. 
 

1.11 Building Access 

A.  Access to buildings and rooms is an important security matter. Improper use of keys, combinations or other means 
of access to both common and private areas on campus can result in a risk of harm to the safety and security of 
students and staff. As a result, contractors and their employees must strictly safeguard keys and adhere to any 
requirements related to building access. 
 

B.  Keys will be issued only at the Facilities Services office Monday through Friday from 7:30 a.m. to 5 p.m. 
Identification will be required and left in Facilities office for the duration that key is issued. Contractor must 
provide necessary information in the Access Logbook located within the Facilities office. 

 
C.  Keys must be returned to Facilities Service office at the end of each workday and picked up each morning; unless 

long‐term check out is approved by a Facilities Services Project Manager. If work is starting earlier, or ending 
later, or on weekends or holidays, this transaction may be completed at the University Police Office, located in the 
Lincoln Avenue Underpass, which is staffed 24 hours per day. This must be arranged ahead of time with the 
project manager. 

 
D.  Keys issued to the contractor are the responsibility of the contractor. The cost of replacing locking hardware due 

to key loss will be charged to the contractor. Contractors are advised that the cost of changing multiple 
locks accessible off of one key can be significant. 

 
E.  The keys should never be loaned to another individual, as they are the responsibility of the person who signed 

them. A record of the chain of custody for each key provided to the contractor must be maintained. 
 

F.  Exterior doors and interior fire doors must not be propped open. 
 

G.  Student room doors in all residence halls should remain locked at all times when the university is not in session or 
students are in residence. Workers who need access will be issued a key to access the room. Each contractor who 
accesses a room to do work should ensure that the door is locked each time he/she leaves the room. 

 
H.  No existing building security or fire detection system shall be disturbed, altered, disarmed, rendered inoperable, or 

relocated without the express written consent of the University. 
 
 

1.12 Modifications / Alterations to Campus Existing Fire Alarm Systems 
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A. The Campus standard for its fire alarm is the Edwards Fire Alarm System.  Any contractor working on the 
Campus fire alarm system must be a licensed fire alarm installer.  Any contractor working on adding to or 
modifying the existing fire alarm system’s programming, must be certified to work on an Edwards Fire Alarm 
System and provide proof of that certification. 

 
B. A Pre-Fire Alarm construction meeting will be required between the Contractor, their fire alarm subcontractors, 

and the College’s Representative prior to any fire alarm work occurring. 
 

C. Contractor shall coordinate all modifications and/or alternations to the existing building’s fire alarm systems with 
the College’s Representative.  If the work shall affect the existing fire alarm system in adjoining areas, the 
contractor must submit, in writing, their plan to protect and maintain the systems in the adjoining spaces, to the 
College’s Representative for the College’s review and approval, at least 72 hours in advance. 

 
D. Where demolition and dust may impact existing fire alarm smoke heads, the contractor shall protect these heads 

prior to beginning any work and follow the College’s protocol listed below.  If smoke heads are protected during 
the day, while work is occurring, the Contractor must uncover these heads at the end of each workday before 
leaving the site.  The area protected by covered smoke heads must be continuously monitored while the heads are 
covered.  The fire alarm systems must be operational at all times during construction.  In the event that there is a 
need to shut down the system, the Contractor must notify the College in writing at least 72 hours in advance and 
provide a Fire Watch for all of the areas affected by the shutdown during the times the systems are non-
operational. 

 
E. Where work will impact the existing fire alarm system, the contractor’s site supervisor must follow the following 

protocol: 
1) Contractor Supervisor to contact the College’s University Police (251-6900) prior to beginning work for 

the day and let them know where work is occurring, and which smoke heads are being covered or device 
made inoperable. 

2) Cover smoke heads and make scheduled devices inoperable.  Call University Police once heads are 
covered. 

3) Contractor to perform scheduled work.  The area must be continuously monitored while the smoke heads 
are covered. 

4) At the end of the workday, Contractor Supervisor to College’s University Police and let them know smoke 
head covers are being removed.  It’s strongly recommended that Contractor let’s day’s dust settle and clean 
around the devices prior to removing protective covers to avoid unintended activation. 

 
 
 

Part 2 – Party Responsibilities 

2.1 Information and Services Required of the College 

A. Furnished Information:  College shall furnish (if available) surveys, existing plans, or other required information 
describing physical characteristics, legal limitation and utility locations for the site of the Project, and a legal 
description of the site.  These documents are for information purposes only.  They are to be field verified by the 
Contractor for accuracy.  The College will not be responsible if actual conditions vary from what is indicated on 
the documents.  Plans will be released to awarded Bidder in PDF electronic format. 

 
 

B. College’s Right to Stop the Work:  If Contractor fails to correct Work which is not in accordance with the 
requirements outlined, or fails to carry out Work in accordance with the Contract Documents, the College, by 
written order signed personally or by an agent specifically so empowered by the College in writing, may order 
Contractor to stop the Work, or any portion thereof, until the cause for such order has been eliminated; however, 
the right of the College to stop the Work shall not give rise to a duty on the part of the College to exercise this 
right for the benefit of Contractor or any other person or entity. 

 

C. College’s Right to Carry Out the Work:  If Contractor defaults or neglects to carry out the Work in accordance 
with the Contract Documents and fails within a ten (10) business-day period after receipt of written notice from 
College to commence and continue correction of such default or neglect with diligence and promptness, College 
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may, without prejudice to other remedies College may have, correct such deficiencies. College may offset from 
payments then or thereafter due Contractor the cost of correcting such deficiencies, including compensation for 
Consultant’s additional services and expenses made necessary by such default, neglect or failure. If payments then 
or thereafter due Contractor are not sufficient to cover such amounts, Contractor shall pay the difference to the 
College. 

2.2 Information and Services Required of the Contractor 
 
A. Review of Contract Documents:  Contractor shall carefully study and compare the Contract Documents with each 

other and with the information furnished by the College and shall at once report to the College Representative 
errors, inconsistencies or omissions discovered. 

 

B. Review of Field Conditions:  Contractor shall, sufficiently in advance of undertaking the Work, take field 
measurements and verify field conditions and shall carefully compare such field measurements and conditions and 
other information known to Contractor with the Contract Documents. Errors, inconsistencies or omissions 
discovered shall be reported to the College Representative at once. If Contractor performs any construction 
activity which involves an error, inconsistency or omission which Contractor knew of or should reasonably have 
known of, without notice to College, Contractor shall assume responsibility for such performance and shall bear 
all costs of correction. 

 
 

C. Construction Schedule:  Contractor, promptly after being awarded the Contract, shall prepare and submit for 
College Representative, a Contractor's construction schedule for the Work. 

 
 

D. Supervision: 
1).  Contractor shall supervise and direct the Work, using Contractor's best skill and attention. Contractor 

shall be solely responsible for and have control over construction means, methods, techniques, sequences 
and procedures including safety programs and procedures, and for coordinating all portions of the Work 
under the Contract. 

2). Contractor shall enforce strict discipline and good order among Contractor's employees and other persons 
carrying out the Contract. Contractor shall not permit employment of unfit persons or persons not skilled 
in tasks assigned to them. 

3). Contractor shall be responsible for inspection of related portions of Work already performed, as well as 
existing conditions, to determine that such are in proper condition to receive subsequent Work. 

 

E. Contractor shall be responsible to College for acts and omissions of Contractor's employees, Subcontractors and 
their agents and employees, and other persons or entities directly or indirectly employed by them performing 
portions of the Work under a contract with Contractor 

 
 

F. Cutting and Patchwork: 
1). Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make 

its parts fit together properly. 
2). Structural Elements:  Do not cut and patch structural elements in a manner that could change their load-

carrying or load-deflection ratio. 
3). Operational Elements:  Do not cut and patch operating elements and related components in a manner that 

results in reducing their capacity to perform as intended or that results in increased maintenance or 
decreased operational life or safety (i.e., mechanical systems, plumbing, fire alarm, etc.). 

4). Neatly cut openings and holes plumb, square, and true to dimensions required.  Use cutting methods least 
likely to damage construction to remain or adjoining construction.  Use hand tools or small power tools 
designed for sawing or grinding, not hammering and chopping, to minimize disturbance of adjacent 
surfaces.  Temporarily cover openings to remain. 

5). Cut or drill from the exposed or finished side into concealed surfaces to avoid marring existing finished 
surfaces. 

6). Dispose of demolished items and materials promptly. 
7). Return elements of construction and surfaces that are to remain to condition existing before selective 

demolition operations began. 
8). Existing utilities services to the College must be maintained at all times.  If the Contractor is required to 

affect these services in order to complete the Work, Contractor must obtain written permission from the 
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College prior to this work (also see Special Requirements Section).  Any damage or disruption of 
services shall need to be repaired immediately and at the Contractor’s expense. 

 

G. Hot Work Permits: 
1) If the work requires any Hot Work (including cutting, welding, Thermit welding, brazing, soldering 

(except soldering electronics or electrical components with an electric soldering iron or gun), grinding, 
thermal spraying, thawing pipe, installation of torch-applied roof systems or any other similar situation), 
the Contractor shall be required to obtain a Hot Work Permit issued by the College.  The Contractor shall 
request this through the College Representative and be given a copy of the College’s “Hot Work 
Guidelines and Permit Process” and the permit forms to be filled out.  The Contractor must request, 
submit, and be given a permit before any Hot Work begins.  Work scope and work location will be 
considered when determining the length of time a Hot Work Permit will remain in effect.  Significant 
changes in the work scope or work location will require review of the project and issuance of a new 
permit. 

 
H. Cleaning Up:  

1). Contractor shall at all times keep the premises and surrounding area free from accumulation of waste 
materials or rubbish caused by operations under the Contract. At completion of the Work Contractor 
shall remove from and about Project waste materials, rubbish, Contractor's tools, construction equipment, 
machinery and surplus materials. 

2). If Contractor fails to clean up as provided in the Contract Documents, College may do so, and the cost 
thereof shall be charged to Contractor. 

3). If a dispute arises among Contractor, separate contractors and College as to the responsibility under their 
respective contracts for maintaining the premises and surrounding area free from waste materials and 
rubbish as described above, College may clean up and allocate the cost among those responsible 

4). There shall be no concrete cleanout performed on Campus. 
 

I. Access to Work:  Contractor shall provide College access to all portions of the Work in preparation and progress 
wherever located. 

 

 
 

2.3 Communications Protocol for Contract Administration 
 

A. Except as otherwise provided in the Contract Documents or when direct communications have been specially 
authorized, Contractor shall communicate through the College Representative to the College. Communications by 
and with College’s consultants shall be through College Representative. Communications by and with 
Subcontractors and material suppliers shall be through Contractor. 
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Contract Number: D990XXX 
 

This Agreement (referred to alternately as “Agreement” or “Contract”) made as of the _________ day of 
_______________________, 20____, for Contract Number D990XXX by and between STATE UNIVERSITY OF NEW 
YORK, a corporation organized and existing under the laws of the State of New York, with its principal office located at 
State University Plaza, 353 Broadway, Albany, New York 12246, on behalf of State University of New York at Purchase 
College located at 735 Anderson Hill Road, Purchase, New York, 10577, hereinafter referred to as "University" and 
___________having its principal office located at _________ __________________________________, and a Federal 
ID or Social Security No. of {insert number}, hereinafter referred to as “the "Contractor.” 

 
WITNESSETH: 

 
The parties hereto agree that the Contractor shall:  

(a) furnish and perform all work of every kind required and all other things necessary to complete in the most substantial 
and workmanlike manner the construction of 

 
SU-031016 
DISHWASHER ROOM REHABILITATION PROJECT 
 
At SUNY Purchase College 
 
in strict accordance with the Contract Documents; and  
 
(b) complete all work necessary for substantial completion (within 130 days after the date of the Notice to Proceed), 
or within the time to which such completion may have been extended in accordance with the Contract Documents;  
 
(c) in the event it fails to substantially complete all the work on time, pay to the University liquidated damages in 
accordance with the liquidated damages schedule listed on page one of the contractor’s proposal for each calendar day 
of delay of substantially completing all the work; and  
 
(d) do everything required by the Contract; subject, however, to the terms, provisions and conditions listed hereinafter. 
 
(e) The University shall pay and the Contractor shall accept as full and complete payment for the performance of this 
Agreement, subject to additions or deductions as provided herein, the total contract compensation of $_______, (in 
figures), ___________________________ (in words). 
 
 
 

Article I 
General Provisions 

 
Section 1.01 Definitions 
 
Where the following words and expressions are used in the Contract Documents it is understood that they have the 
meaning set forth as follows: 
 
Allowance Any and all work and materials which may be required of the Contractor in performing work set forth under 

one or more allowances to this Agreement shall be Work, as defined herein, which shall be performed in 
accordance with the base schedule for the performance of the Contractor’s Work.  Contractor shall not be 
entitled to an extension of time for the performance of an allowance or all allowances.   

 
Consultant The Architect or Engineer named in the Notice to Bidders or such other person or firm designated by the 

University to provide general administration of the Contract and inspection of the work. 
 

Bidding Notice to Bidders, Information for 
Documents Bidders and Proposals 

-- - -
-

I 

-
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Bonds Performance Bond and Labor and Material Bond 
 
Delay For purposes of this document and as used herein and in any other contract documents between the 

Contractor and the University the word “delay” shall be interpreted broadly and shall include by way of 
example only and not by way of limitation: delay, disruption, interference, inefficiencies, impedance, 
hindrance, acceleration, resequencing, schedule impacts, lack of timeliness by the University and/or 
Consultant, and lack of coordination, cumulative impact of multiple change orders, delay and other impacts. 

 
Contract or  The Agreement, Exhibits A and A-1, Bidding Documents, Bonds, Specifications, Project Manual, Drawings 
Contract  Addenda issued prior to the opening of bids and Change Orders issued after award of the Contract. 
Documents  
 
University State University of New York  
 
Notice to  Written notice provided by the University to the Contractor stating the date on which 
Proceed the contractor can begin project work. 
 
Project The facility or facilities to be constructed including all usual,  appropriate and necessary attendant work 

shown on, described in or mentioned in the Contract. 
 
Site The area within the Contract limit lines, as shown on the Drawings, and all other areas upon which the 

Contractor is to perform work. 
 
Substantial Substantial Completion is the completion of Work so that the Project can be fully 
Completion occupied and used for the purposes for which it is intended. Substantial Completion includes: (1) completion 

of all work required for the issuance of a code compliance certificate, or a temporary approval for 
occupancy, completed in a manner that includes no uncorrected deficiency or material violation of the 
Building Code of New York State within the area or work for which the certificate is to be issued; (2) 
completion of all building systems and functional testing of said systems (other than tests that cannot be 
performed due to the seasonal environmental conditions in effect at the time of completion);  (3) acceptance 
and approval of the Operating Instructions and Manuals and Training of Campus Personnel; and (4)the 
sum of values determined for Punch List work at the time of Substantial Completion shall not exceed one 
(1) percent of the amount of the Contract consideration unless otherwise agreed to by the University. 

 
Work The using, performing, installing, furnishing and supplying of all materials, equipment, labor, services and 

incidentals necessary or proper for or incidental to the successful completion of the Project and the carrying 
out of all duties and obligations imposed upon the Contractor by the Contract. 

 
Section 1.02   Captions 
The titles or captions of Articles and Sections of the Contract are intended for convenience and reference purposes 
only and in no way define, limit or describe the scope or intent thereof or of the Contract or in any way affect the 
Contract. 
 
Section 1.03  Nomenclature 
Materials, equipment or other work described in words and abbreviations which have a well-known, technical or trade 
meaning shall be interpreted as having such meaning in connection with the Contract. 
 
Section 1.04   Entire Agreement  
The Contract constitutes the entire agreement between the parties hereto and no statement, promise, condition, 
understanding, inducement or representation, oral or written, expressed or implied, which is not contained herein shall 
be binding or valid and the Contract shall not be changed, modified, or altered in any manner except by an instrument 
in writing executed by the parties hereto. 
 
Section 1.05   Successors, Assigns and Agents 
To the extent allowed by the terms of "Exhibit A”, the Contract shall bind the successors, assigns and representatives 
of the parties hereto. The University reserves the right to have the State University Construction University Fund act as 
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its agent at any time or duration of this Agreement. Such designation of the Fund to act on the behalf of the University 
shall be in writing and addressed to the Contractor. 
 
Section 1.06   Accuracy and Completeness of Contract Documents 
(1) The Contract Documents are complementary and what is called for by any one shall be as binding as if called 

for by all.  The intention of the Documents is to include all materials, plant, equipment, tools, skill and labor of 
every kind necessary for the proper execution of the work and also those things which may be reasonably 
inferable from the Contract Documents as being necessary to produce the intended results. 

 
(2) The Contract Documents contemplate a finished piece of work of such character and quality as is reasonably 

inferable from them.  The Contractor acknowledges that the Contract consideration includes sufficient money 
allowance to make its work complete and operational and in compliance with good practice and it agrees that 
inadvertent minor discrepancies or omissions or the failure to show details or to repeat on any part of the Contract 
Documents the figures or notes given on another shall not be the cause for additional charges or claims.  In 
case of a conflict between any part or parts of the Contract Documents with any other part or parts thereof, as 
contrasted to an omission or failure to show details or to repeat on any part of the Contract Documents the 
figures or notes given on another part thereof, the following shall be given preference, in the order hereinafter 
set forth, to determine what work the Contractor is required to perform: (a) Exhibit A Standard Clauses (b) Exhibit 
A-1 Affirmative Action Clauses, (c) Addenda (later dates to take preference over earlier dates); (d) Amendments 
to Agreement; (e) Agreement; (f) Bidding Documents; (g) Specifications; (h) Schedules (i.e. finish schedules); 
(i) Large scale detail Drawings (detail drawings having a scale of 3/4" and over); (j) Large scale plan and section 
Drawings (plan and section drawings having a scale equal to or larger than that used for the basic floor or site 
plan, as the case may be); (k) Small scale detail Drawings (detail drawings having a scale of less than 3/4"); and 
(l) Small scale plan and section Drawings (plan and section drawings having a scale less than that used for the 
basic floor or site plan, as the case may be).  In the event of such a conflict between or among parts of the 
Contract Documents that are entitled to equal preference, the more expensive way of doing the work, the better 
quality or greater quantity of material shall govern unless the University otherwise directs. 

 
Section 1.07  Organization of Contract Documents 
The Specifications and Drawings are generally divided into trade sections for the purpose of ready references, but such 
division is arbitrary and such sections shall not be construed as the prescription by the Consultant or the University of 
the limits of the work of any subcontractor or as a determination of the class of labor or trade necessary for the fabrication, 
erection, installation or finishing of the work required.  The Contractor will be permitted to allot the work of subcontractors 
at its own discretion regardless of the grouping of the Specifications and Drawings.  It shall be the Contractor's 
responsibility to settle definitively with each subcontractor the portions of the work which the latter will be required to do. 
The University and the Consultant assume no responsibility whatever for any jurisdiction claimed by any of the trades 
involved in the work. 
 
Section 1.08   Furnishing of Contract Documents 
The University shall establish the format for the Contract Documents (hard copy and/or electronic media) at the start of 
the Project.  The Contractor shall be furnished, free of charge, with two (2) copies of the Specifications and Drawings in 
the selected format(s).  Any other copies of the Specifications and Drawings which the Contractor may desire can be 
obtained at the Contractors expense.   
 
Section 1.09  Examination of Contract Documents and Site 
By executing the Contract, the Contractor agrees that it has carefully examined the Contract Documents together with 
the site of the proposed work as well as its surrounding territory; that it is fully informed regarding all the conditions 
affecting the work to be done and the labor and materials to be furnished for the completion of the Contract; and that its 
information has been acquired by personal investigation and research and not in the estimates and records of the 
University. 
 
Section 1.10  Invalid Provisions 
If any term or provision of the Contract Documents or the application thereof to any person, firm or corporation or 
circumstance shall, to any extent, be invalid or unenforceable, the remainder of the Contract Documents, or the 
application of such terms or provisions to persons, firms or corporations or circumstances other than those to which it is 
held invalid or unenforceable, shall not be affected thereby and each term or provision of the Contract Documents shall 
be valid and be enforced to the fullest extent permitted by law. 
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Section 1.11   No Collusion or Fraud 
The Contractor hereby agrees that the Contract was secured without collusion or fraud and that neither any officer nor 
any employee of the University has or shall have a financial interest in the performance of the Contract or in the supplies, 
work or business to which it relates, or in any portion of the profits thereof. 
 
Section 1.12   Notices 
(1) All notices permitted or required hereunder shall be in writing and shall be transmitted either: 
  

a. via certified or registered United States mail, return receipt requested; 
b. by personal delivery; 
c. by expedited delivery service; or 
d. by email if actually received by the University. Contractor bears the burden of proof of service by email and 

receipt of email by the University. 
 
Such notices shall be addressed as follows or to such different addresses as the parties may from time to time 
designate: 
 
SUNY Purchase College 
Name:  Elizabeth Pleva 
Title:  Director of Procurement & Accounts Payable 
Address: 735 Anderson Hill Road, Purchase, NY 10577 
Telephone Number: 914-251-6070 
E-mail address:  elizabeth.pleva@purchase.edu 
 
{insert company name} 
Name: {insert designated contact’s title} 
Title: {insert designated contact’s title} 
Address: {insert company}  
Telephone Number: {insert phone} 
E-mail Address: {insert email} 

 
(2) Any such notice shall be deemed to have been given either at the time of personal delivery or actual receipt by 

the University, or in the case of email, upon receipt by the University. 
 
(3) The parties may, from time to time, specify any new or different address in the United States as their address 

for purpose of receiving notice under this Agreement by giving fifteen (15) calendar days written notice to the 
other party sent in accordance herewith.  The parties agree to mutually designate individuals as their respective 
representatives for the purposes of receiving notices under this Agreement.  Additional individuals may be 
designated in writing by the parties for purposes of implementation and administration/billing, resolving issues 
and problems and/or for dispute resolution. 

 
Section 1.13   Singular-Plural; Male-Female 
As used in the Contract Documents, the singular of any word or designation, whenever necessary or appropriate, shall 
include the plural and vice versa, and the masculine gender shall include the female and neutral genders and vice versa. 
 

Article II 
Contract Administration and Conduct 

 
Section 2.01   Consultant's Status 
(1) The Consultant, as the University's representative, shall provide general administration of the Contract and 

inspection of the work.  The Consultant will not be responsible for construction means, methods, techniques, 
sequences or procedures, or for safety precautions and programs in connection with the work, and it will not be 
responsible for the Contractor's failure to carry out the work in accordance with the Contract Documents.  The 
Consultant's duties, services and work shall in no way supersede or dilute the Contractor's obligation to perform 
the work in conformance with all Contract requirements, but it is empowered by the University to act on its behalf 
with respect to the proper execution of the work and to give instructions and/or direction when necessary to 
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require such corrective measures as may be necessary, in its professional opinion, to insure the proper 
execution of the Contract or to otherwise protect the University's interest. 

 
(2) The Consultant shall have the authority to stop the work or to require and/or direct the prompt execution thereof 

whenever such action may be necessary, in its professional opinion, to insure the proper execution of the 
Contract or to otherwise protect the interests of the University. 

 
(3) Except as otherwise provided in the Contract, the Consultant shall determine the amount, quality, acceptability, 

fitness and progress of the work covered by the Contract and shall decide all questions of fact which may arise 
in relation to the interpretation of the plans and Specifications, the performance of the work and the fulfillment 
by the Contractor of the provisions of the Contract.  The Consultant shall in the first instance be the interpreter 
of the provisions of the Contract and the judge of its performance and it shall use its power under the Contract 
to enforce its faithful performance. 

 
Section 2.02   Finality of Decisions 
(1) Any decision or determination of the Consultant under the provisions of the Contract shall be final, conclusive 

and binding on the Contractor unless the Contractor shall, within ten (10) working days after such decision, make 
and deliver to the University a verified written statement of its contention that the decision of the Consultant is 
contrary to a provision of the Contract. The University shall thereupon determine the validity of the Contractor's 
contention.  Pending decision by the University, the Contractor shall proceed in accordance with the Consultant's 
decision. 

 
(2) Wherever it is provided in the Contract Documents that an application must be made to the University and/or 

determination made by the University, the University's decision on such application and/or its determination 
under the Contract Documents shall be final, conclusive and binding upon the Contractor unless the Contractor, 
within ten (10) working days after receiving notice of the University's decision or determination, files a written 
statement with the University and the Consultant that it reserves its rights in connection with the matters covered 
by said decision or determination and after a court of competent jurisdiction determines the University’s said 
decision or determination to be fraudulent, capricious, arbitrary or so grossly erroneous as necessarily to imply 
bad faith in an action brought in accordance with Section 4.24.  

 
Section 2.03   Claims and Disputes 
(1) If the Contractor claims (i) that any work it has been ordered to do is extra work or (ii) that it has performed or is 

going to perform extra work or (iii) that any action or omission of the University or the Consultant is contrary to the 
terms and provisions of the Contract, it shall: 

 
a. Promptly comply with such order; 
 
b. Notwithstanding the provisions of Section 1.12 of the Agreement and any other provisions of the Contract 

documents to the contrary, file with the University and the Consultant, within  five (5)  working days after being 
ordered to perform the work claimed by it to be extra work or within five (5)  working days after commencing 
performance of the extra work, whichever date shall be the earlier, or within fifteen (15) working days after the 
said action or omission on the part of the University or the Consultant occurred, a written notice of the basis of 
its claim and request a determination thereof.  

 
c. Notwithstanding the provisions of Section 1.12 of the Agreement and any other provisions of the Contract 

documents to the contrary, file with the University and the Consultant, within thirty (30) calendar days after said 
alleged extra work was required to be performed or said alleged extra work was commenced, whichever date 
shall be the earlier, or said alleged action or omission by the University or the Consultant occurred, a verified 
detailed statement, with documentary evidence, of the items and basis of its claim, including an initial and 
updated detailed Time Progress Schedule, 

 
d. Produce for the University's examination, upon notice from the University, such information and documentation 

as directed by the University, which shall include but not be limited to job cost reports and all estimates and 
documentation used to develop the Bid Proposal, all its books of account, bills, invoices, payrolls, subcontracts, 
time books, progress records, daily reports, bank deposit books, bank statements, checkbooks and cancelled 
checks, showing all of its actions and transactions in connection with or relating to or arising by reason of its 
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claim, and submit persons in its employment and in its subcontractors' employment for examination under oath 
by any person designated by the University to investigate any claims made against the University under the 
Contract, such examination to be made at the offices of the Contractor; and 

 
e. Proceed diligently, pending and subsequent to the determination of the University with respect to any such 

disputed matter, with the performance of the Contract and in accordance with all instructions of the University 
and the Consultant. 

 
(2) The Contractor's failure to comply with any or all parts of subdivision b, c and d of paragraph (1) of this Section shall 

be deemed to be: (i) a conclusive and binding determination on its part that said order, work, action or omission does 
not involve extra work and is not contrary to the terms and provisions of the Contract; and (ii) a waiver by the 
Contractor of all claims for additional compensation or damages as a result of said order, work, action or omission. 
The provisions of subdivision b, c and d of paragraph (1) of this Section are for the purpose of enabling the University 
to avoid waste of public funds by affording it promptly the opportunity to cancel or revise any order, change its plans, 
mitigate or remedy the effects or circumstances giving rise to a claim or take such other action as may seem desirable 
and to verify any claimed expenses or circumstances as they occur.  Compliance with such provisions is essential 
whether or not the University is aware of the circumstances of any order or other circumstances which might 
constitute a basis for a claim and whether or not the University has indicated it will consider a claim in connection 
therewith. 

 
(3) The Contractor’s failure to submit and maintain a Time Progress Schedule in accordance with Section 3.02 of the 

Agreement shall be deemed to be a waiver by the Contractor of all claims for additional time, compensation or 
damages as a result of any condition which is an alleged cause of delay in the completion of the work.  The Schedule 
of Record, regularly updated and submitted at required durations in accordance with the provisions of the General 
Requirements, Section paragraph titled “Project Schedule”: (i) informs the University and affords it promptly of 
regular opportunities to change its plans or mitigate or remedy the effects or circumstances giving rise to a claim of 
delay in the completion of the work or take such other action as may seem desirable to verify any claimed 
circumstances as they occur; and (ii) forms a record which becomes the basis of the University’s verification of an 
alleged cause of delay in the completion of the work. 

 
(4)  No person has power to waive or modify any of the foregoing provisions and, in any action against the University to 

recover any sum in excess of the sum certified by the University to be due under or by reason of the Contract, the 
Contractor must allege in its complaint and prove at the trial compliance with the provisions of this Section. 

 
(5)  Nothing in this Section shall in any way affect the University's right to obtain an examination before trial or a discovery 

and inspection in any action that might be instituted by or against the University or the Contractor. 
 
Section 2.04   Omitted Work 
The University reserves the right at any time during the progress of the work to delete, modify or change the work covered 
by the Contract, by a Change Order or Field Order thereto providing for either a reduction or omission of any portion of 
the work, without constituting grounds for any claim by the Contractor for allowances for damages or for loss of 
anticipated profits and in such event a deduction shall be made from the Contract consideration, the amount of which is 
to be determined in accordance with the provisions of Section 4.02  or 4.05A of the Agreement. 
 
Section 2.05   Extra Work 
(1)  The University reserves the right at any time during the progress of the work to add, modify or change the work 

covered by the Contract by  Change Order or Field Order or as otherwise required by the University thereto 
providing for extra work of either a qualitative or quantitative nature and in such event the Contract consideration 
may be increased by an amount to be determined in accordance with the provisions of Sections 4.02 and 4.05A 
of the Agreement and the completion date for all or any part of the work may be extended for such period of time 
as may be determined by the University as necessary, because of the extra work, to complete the work or any 
part thereof. 

 
(2)  Nothing in the Contract Documents shall excuse the Contractor from proceeding with the extra work as directed., 

The terms and conditions of the Contract Documents shall be fully applicable to all extra work. 
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(3)  The Contractor shall have no claim for extra work or an extension of time if the performance of such work, in the 
judgment of the Consultant, is made necessary or desirable because of any act or omission of the Contractor 
which is not in accordance with the Contract. 

 
(4)  Notwithstanding the provisions of Section 2.02 of the Agreement and any other provisions of the Contract 

Documents to the contrary, the University, after conferring with the Consultant, shall have the right to overrule a 
determination or decision of the Consultant, that relates to whether certain work is included in the Contract 
Documents or is extra work, which the University believes is incorrect; in the event the University exercises such 
right, that determination or decision shall be final, conclusive and binding upon the Contractor and the University 
unless the same shall be determined by a court of competent jurisdiction to have been fraudulent, capricious, 
arbitrary or so grossly erroneous as necessarily to imply bad faith. 

 
Section 2.06 Contractor to Give Personal Attention 
(1)  The Contractor shall give its constant personal attention to all the work while it is in progress and shall place the 

work in charge of a competent and reliable full-time superintendent acceptable to the Consultant and the 
University who shall have authority to act for the Contractor and who shall be accountable to the Consultant to 
the extent provided in the Contract.  Unless the superintendent proves to be unsatisfactory to the Contractor 
and ceases to be in its employ, such superintendent shall not be changed without the written permission of the 
Consultant and the University. 

 
(2) When the Contractor and its superintendent are temporarily absent from the site of the work, the Contractor or 

its superintendent shall designate a responsible supervisory employee, approved by the Consultant and the 
University, to receive such orders as the Consultant or its representative may give. At no time shall any work be 
conducted on the site in the absence of an individual present who has been so designated by the Contractor or 
its superintendent as having authority to receive and execute instructions given by the Consultant or its 
representative. 

 
(3)  If the superintendent, project manager or other supervisory employees are not satisfactory to the University, the 

Contractor shall, if directed by the University, immediately replace such supervisory employees with other 
supervisory employees acceptable to the Consultant and the University. Such replacement and all related 
impacts shall be at no additional cost to the University. 

 
Section 2.07   Employment of Workers 
The Contractor shall at all times employ competent and suitable workers and equipment which shall be sufficient to 
prosecute all the work to full completion in a disciplined orderly manner and in accordance with the Time Progress 
Schedule and the contractually required time of performance.   All workers engaged in special or skilled work shall have 
had sufficient experience in such work to properly and satisfactorily perform the same.  Should the Consultant deem any 
employee of the Contractor or any subcontractor incompetent, careless, insubordinate or otherwise objectionable or 
whose continued employment on the work is deemed by the Consultant to be contrary to the public interest, it shall so 
advise the Contractor and the latter shall dismiss or shall cause the subcontractor, if such employee is employed by the 
latter, to dismiss such employee and such employee shall not again be employed on the work to be performed under 
the Contract without obtaining the prior written approval of the Consultant. 
 
Section 2.08   Detailed Drawings and Instructions 
Upon timely notice from the Contractor that supplementary information is required, the Consultant shall furnish additional 
instructions, by means of Drawings or otherwise, necessary for the proper execution of the work.  All such Drawings and 
instructions shall be consistent with the Contract Documents, true developments thereof and reasonably inferable 
therefrom.  The work shall be executed in conformity therewith and the Contractor shall do no work without proper 
Drawings and/or instructions. 
 
Section 2.09   Contract Documents to Be Kept at Site  
The Contractor shall keep at the site of the work a copy of the Drawings and Specifications and shall at all times give 
the Consultant and the University access thereto. 
 
Section 2.10  Permits and Building Codes 
The Contractor shall obtain from the proper authorities all permits legally required to carry on its work, pay any and all 
taxes and fees legally required and shall be responsible for conducting its operations in accordance with the provisions 
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of such permits.  Except as otherwise expressly provided in the Contract Documents, all of the work covered by this 
Agreement which is to be performed on property owned by the State University of New York is not subject to the building 
code of any city, county or other political subdivision of the State of New York.  It is, however, subject to the provisions 
of the Building Code of New York State and the applicable Federal and State health and labor laws and regulations. 
 
Section 2.11   Surveys 
(1)  From the data shown on the Drawings and identified at the site by the Consultant, a licensed surveyor, to be 

designated and paid for by the University, shall establish one (1) fixed benchmark and one (1) fixed base line at 
the site.  The Contractor shall work from the benchmarks and base lines shown on the Drawings, identified at 
the site by the Consultant and established at the site by the aforesaid surveyor and shall establish such 
supplementary bench marks and base lines that are required in order for it to lay out the work.  The Contractor 
shall be responsible for all measurements that may be required for execution of the work to the exact position 
and elevation as prescribed in the Specifications, shown on the Drawings, or as the same may be modified at 
the direction of the Consultant to meet changed conditions or as a result of modifications to the work covered by 
the Contract. 

 
(2)  The Contractor shall furnish at its own expense such stakes and other required equipment, tools and materials, 

and all labor as may be required in laying out any part of the work.  If, for any reason, monuments are disturbed, 
it shall be the responsibility of the Contractor to reestablish them, without cost to the University, as directed by 
the Consultant.  The Consultant may require that construction work be suspended at any time when location 
and limit marks established by the Contractor are not reasonably adequate to permit checking completed work 
or the work in progress. 

 
(3)  In all multiple-story construction, the Contractor shall establish and maintain line marks at each floor level and 

grade marks four (4) feet above the finished floor at each floor level. 
 
Section 2.12  Site Conditions  
(1)  The Contractor acknowledges that it has assumed the risk and that the Contract consideration includes such 

provision as it deems proper for all physical conditions and subsurface conditions as it could reasonably 
anticipate encountering from the provisions of the Contract Documents, borings, rock cores, topographical maps 
and such other information as the University or the Consultant made available to it prior to the University's receipt 
of bids or from its own inspection and examination of the site prior to the University's receipt of bids. 

 
(2)  In the event that the Contractor encounters subsurface physical conditions or other latent physical conditions at 

the site differing substantially from those shown on or described or indicated in the Contract Documents and 
which could not have been reasonably anticipated from the aforesaid information made available by the 
University or the Consultant or from the Contractor's aforesaid inspection and examination of the site, it shall 
give immediate notice to the Consultant of such conditions before they are disturbed.  The Consultant will 
thereupon promptly investigate the conditions and, if it finds that they do substantially differ from that which 
should have been reasonably anticipated by the Contractor, it shall make such changes in the Drawings and 
Specifications as may be necessary and a Change Order or Field Order may  be issued, the amount of which 
shall be determined in accordance with the provisions of Sections 4.02 and 4.05A, to reflect any increase or 
decrease in the cost of, or the time required for, performance of the Contract as a result of any of the aforesaid 
changes made by the Consultant and/or as a result of such unanticipated subsurface conditions. 

 
Section 2.13    Right to Change Location 
When additional information regarding the subsurface conditions becomes available to the University as a result of the 
excavation work, further testing or otherwise, it may be found desirable to change the location, alignment, dimensions 
or grades to conform to such conditions. The University reserves the right to make such reasonable changes in the work 
as, in its opinion, may be considered necessary or desirable; such changes and any adjustments in the Contract 
consideration as a result thereof are to be made in accordance with the provisions of Sections 2.04, 2.05 4.02 and 4.05A 
of the Agreement. 
 
Section 2.14  Unforeseen Difficulties  
Except as otherwise expressly provided in Section 2.12 of the Agreement and in other Sections of the Contract 
Documents, the Contractor acknowledges that it has assumed the risk and that the Contract consideration includes such 
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provisions as it deems proper for any unforeseeable obstacles or difficulties which it may encounter in the performance 
of the work. 
 
Section 2.15  Moving Materials and Equipment 
Should it become necessary, in the judgment of the Consultant, at any time during the course of the work to move 
materials which are stored on the site and equipment which has been temporarily placed thereon, the Contractor upon 
request of the Consultant shall move them or cause them to be moved at its sole cost and expense; provided, however, 
if materials and equipment that have been stored or placed by the Contractor at a location on the site expressly approved, 
in writing, by the Consultant and the same are moved or caused to be moved by the Contractor at the Consultant's 
request, such removal shall be deemed extra work and the Contractor shall be compensated therefor in accordance with 
the provisions of Sections 4.02 and 4.05A of the Agreement. 
 
Section 2.16  Other Contracts 
(1)  Prior to and during the progress of the work hereunder the University reserves the right to let or permit the letting 

of other contracts relating to the Project or in connection with work on sites within the Contract limit lines or 
adjoining or adjacent to that on which the work covered by this Agreement is to be performed.  In the event such 
other contracts are let, or have previously been let, the Contractor and such other contractors shall coordinate 
their work with each other, arrange the sequence of their work to conform with the progressive operation of all 
the work covered by such contracts and afford each other reasonable opportunities for the introduction and 
storage of their materials, supplies and equipment and the execution of their work.  If the Contractor or such 
other contractors contend that their work or the progress thereof is being interfered with by the acts or omissions 
of the other or others or that there is a failure to coordinate or properly arrange the sequence of the work on the 
part of the Contractor or such other contractors, they shall, within five (5) working days of the commencement 
of such interference or failure of coordination or failure to perform work in proper sequence, give written 
notification to the University and the Consultant of such contention.  Upon receipt of such notification or on its 
own initiative, the Consultant shall investigate the situation and issue such instructions to the Contractor or such 
other contractors with respect thereto as it may deem proper.  The Consultant shall determine the rights of the 
Contractor and of such other contractors and the sequence of work necessary to expedite the completion of all 
work covered by this Agreement in relation to the work covered by said other contracts. 

 
(2)  The Contractor agrees that it has and will make no claim for damages against the University by reason of any 

act or omission to act by any other contractor or in connection with the Consultant's or University's acts or 
omissions to act in connection with such other contractor, but the Contractor shall have a right to recover such 
damages from the other contractors. 

 
(3)  If the proper and accurate performance of the work covered by the Contract depends upon the proper 

performance and execution of work not included herein or depends upon the work of any other contractor, the 
Contractor shall inspect and promptly report to the Consultant any defects in such work that render it unsuitable 
for proper execution and results.  Its failure to so inspect and report shall constitute an acceptance of the other 
contractor's work as fit and proper for the reception of the work covered by the Contract, except as to latent 
defects which may be discovered thereafter. 

 
Section 2.17   Inspection and Testing 
(1)  All materials and workmanship shall be subject to inspection, examination and testing by the Consultant and the 

University at all times during the performance of the work and at all places where the work is carried on.  Except 
as otherwise herein specified, the University shall pay for the cost of inspection, examination and testing by the 
Consultant or the University. If, however, the tests prove that the materials and/or work tested do not meet the 
requirements of the Contract, then the entire cost of such tests and any additional testing and or inspections 
required until the work is deemed compliant is to be borne by the Contractor.  The Consultant will have the right 
to reject defective material and workmanship furnished by the Contractor or require its correction.  The 
Contractor, without charge therefor, shall satisfactorily and promptly correct all rejected work and replace all 
rejected material with proper material. 

 
(2)  The Contractor shall promptly segregate and remove from the site of the work all rejected material and work.  If 

the Contractor shall fail to proceed at once with the replacing of rejected material and/or correction of defective 
workmanship, the University may, by contract or otherwise, replace such material and/or correct such 
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workmanship, and charge the costs thereof to the Contractor or it may cancel the Contract and terminate the 
Contractor's employment as provided in the Agreement. 

 
(3)  The Contractor, without additional charge, shall promptly furnish all reasonable facilities, labor materials and 

equipment with associated operators necessary for the safe and convenient access, inspection and testing that 
may be required by the Consultant or the University. 

 
(4)  If the Contract Documents or the Consultant's instructions or the applicable laws, ordinances or regulations of 

any governmental authority require any part of the work covered by the Contract to be specially tested or 
inspected, the Contractor shall give the Consultant timely notice of its readiness for such testing or inspection 
or, if the same is to be performed by a governmental authority, of the date fixed therefor.  If any such work, 
without the written permission of the Consultant, should be covered up prior to such testing or inspection, the 
Contractor, at its sole cost and expense must, if directed by the Consultant, uncover the same for testing or 
inspection and reconstruct same after the tests or inspection are conducted.  All certificates of inspection or 
testing, involving the Contractor's work, required to be obtained from governmental authorities are to be secured 
by the Contractor at its sole cost and expense. 

 
(5)  Should it be considered necessary or advisable by the Consultant at any time before final acceptance of the 

entire work to make an examination of work already completed by removing or tearing out same, the Contractor, 
upon request, shall furnish all necessary facilities, labor and material to perform such examination.  If the work 
subject to such examination is found to be defective or nonconforming in any manner due to the fault of the 
Contractor or any of its subcontractors, such uncovering or destruction and necessary reconstruction, even 
though such includes work not covered in the Contract, shall be at the expense of the Contractor.  If, however, 
such work after testing and examination is found to be satisfactory, the University will pay the Contractor the 
cost of such uncovering or destruction and reconstruction, such cost to be determined as in the case of extra 
work as provided in Sections 4.02 and 4.05A. 

 
(6)  Inspection of material and furnished articles to be incorporated in the work may be made at the place of 

production, manufacture or shipment unless otherwise stated herein.  The inspection of material and 
workmanship for final acceptance as a whole or in part will be made at the site of the work. 

 
Section 2.18   Subcontractors 
(1)  Except for subcontractors designated by the University, or required to be named at any earlier date, pursuant to 

the provisions of the Information for Bidders, within thirty (30) calendar days after receipt of the notice to proceed, 
the Contractor must submit a written statement to the Consultant giving the name and address of all proposed 
subcontractors.  Said statement must contain a description of the portion of the work and materials which the 
proposed subcontractors are to perform and furnish and any other information tending to prove that the proposed 
subcontractors have the necessary facilities, skill, integrity, past experience and financial resources to perform 
the work in accordance with the terms and provisions of the Contract Documents. 

 
(2)  If the Consultant finds that the proposed subcontractors are qualified, it will so notify the Contractor within ten 

(10) working days after receipt of the aforesaid information.  If the determination is to the contrary, however, the 
Consultant within such period will notify the Contractor of such determination and the latter, unless it decides to 
do such work itself and is qualified, in the Consultant's opinion, to do such work, must, within ten (10) working 
days thereafter, submit similar information with respect to other proposed subcontractors. 

 
(3) The Consultant's approval of a subcontractor and/or the University's designation of a subcontractor pursuant to 

the provisions of the Contract Documents shall not relieve the Contractor of any of its responsibilities, duties and 
liabilities hereunder.  The Contractor shall be solely responsible to the University for the acts or defaults of such 
subcontractors and of such subcontractors' officers, agents and employees, each of whom shall, for this purpose, 
be deemed to be the agent or employee of the Contractor to the extent of its subcontract. 

 
(4)  The Contractor shall be fully responsible for the administration, integration, coordination, direction and 

supervision of all of its subcontractors and of all work and it shall check all space requirements of the work and 
coordinate and adjust the same so that conflicts in space do not occur in the work being performed by it with its 
own employees and with the work being performed by its subcontractors and so that all equipment, piping, 
wiring, etc., can be installed, where possible, in the spaces allowed for same. 
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(5) No subcontractor shall be permitted to work at the site until: (a) it has furnished satisfactory evidence to the 

Consultant of the insurance required by law; (b) in the case of a Project involving a federal grant, it has furnished 
satisfactory evidence to the Consultant of the same type and amount of liability insurance as that required of the 
Contractor by Section 5.06 of the Agreement; and (c) except for subcontractors designated by the University 
pursuant to the provisions of the Information for Bidders, it has been approved by the Consultant. 

 
(6) Within ten (10) working days after the Contractor receives payment from the University on account of a progress 

payment application for the percentage of the work done, it shall pay each of its subcontractors the sum 
contained in said payment for the percentage of said subcontractor's work, less the same amount retained 
therefrom by the University under the terms of the Contract Documents or in consequence of any legal 
proceedings or statutory liens, and less any amounts due the Contractor under the subcontract for work not 
performed or not properly or timely performed by the subcontractor.  In the event any subcontractor is not paid 
by the Contractor, the former should immediately notify the University of such fact. 

 
(7) The Contractor shall execute with each of its subcontractors and shall require all subcontractors to execute with 

their sub-subcontractors a written agreement which shall bind the latter to the terms and provisions of this 
Agreement insofar as such terms and provisions are applicable to the work to be performed by such 
subcontractors.  The Contractor shall require all subcontractors and sub-subcontractors to promptly, upon 
request, file with the Consultant and the University a conformed copy of such agreements, from which the price 
and terms of payment may be deleted. 

 
(8) If for sufficient reason, at any time during the progress of the work to be performed hereunder, the Consultant 

determines that any subcontractor or sub-subcontractor is incompetent, careless, or uncooperative, the 
Consultant will notify the Contractor accordingly and immediate steps will be taken by the Contractor for 
cancellation of such subcontract or sub-subcontract.  Such termination, however, shall not give rise to any claim 
by the Contractor or by such subcontractor or sub-subcontractor for loss of prospective profits on work 
unperformed and/or work unfurnished and a provision to that effect shall be contained in all subcontracts and 
sub-subcontracts. 

 
(9)  No provisions of this Agreement shall create or be construed as creating any contractual relation between the 

University and any subcontractor or sub-subcontractor or with any person, firm or corporation employed by, 
contracted with or whose services are utilized by the Contractor. 

 
Section 2.19  Shop Drawings and Samples 
(1) The Contractor in accordance with the approved Shop Drawing, Submittal, Mockup, and Sample schedules and 

with such promptness and in such sequence as to cause no delay in the work, shall submit for the Consultant's 
approval all Shop Drawings and Samples called for under the Contract or requested by the Consultant. 

 
(2)  Shop Drawings and mock-ups shall establish the actual detail of the work, indicate proper relation to adjoining 

work, amplify design details of mechanical and electrical equipment in proper relation to physical spaces in the 
structure, and incorporate minor changes of design or construction to suit actual conditions.  Shop drawings 
include drawings, diagrams, schedules, product data and other information or materials specially prepared for 
the work by the Contractor to illustrate some portion of the work.  Product data include standard illustrations, 
schedules, performance charts, instructions, brochures, diagrams and other information identified by the 
Contractor to illustrate materials or equipment for some portion of the work. 

 
(3)  All Shop Drawings, mock-ups and samples shall be thoroughly checked by the Contractor for compliance with 

the Contract Documents before submitting them to the Consultant for approval and all Shop Drawings shall bear 
the Contractor's recommendation for approval.  Any Shop Drawings submitted without this stamp of approval 
and certification, and Shop Drawings which, in the Consultant's opinion, are incomplete, contain numerous errors 
or have not been checked or only checked superficially, will be returned unchecked by the Consultant for 
resubmission by the Contractor.  In checking Shop Drawings, the Contractor shall verify all dimensions and field 
conditions and shall check and coordinate the Shop Drawings of any section or trade with the requirements of 
all other sections or trades whose work is related thereto, as required for proper and complete installation and 
sequence of the work. 
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(4)  Samples must be of sufficient size or number to show the quality, type, range of color, finish and texture of the 
material.  Each Sample shall be properly labeled to show the nature of the material, trade name of manufacturer, 
name and location of the work where the material represented by the Sample is to be used and the name of the 
Contractor submitting the Sample. Transportation charges to the Consultant must be prepaid on Samples 
forwarded to it. 

 
(5)  At the start of the Project, the format for submittals shall be established by the University.  If an electronic method 

is selected for the submission and approval of submittals, the Contractor shall provide submittals in a PDF format 
and the Consultant will return the submittals in electronic format to the Contractor.  For both hard-copy and 
electronic submittal formats, all submittals that require physical samples or mock-ups shall be provided in 
accordance with the requirements set forth in the Contract Specifications.  Shop Drawings and Samples, 
submitted by the Contractor in accordance with the approved Shop Drawing and Sample schedule that is 
included in the Time Progress Schedule, will be reviewed by the Consultant within fifteen (15) working days and 
if satisfactory will be approved.  A Shop Drawing, when approved, will be returned to the Contractor.  If not 
satisfactory, the Drawings and Samples will be appropriately marked and returned to the Contractor for 
correction thereof, in which event the Contractor shall resubmit to the Consultant a corrected copy of the Shop 
Drawing or a new Sample, as the case may be. The Contractor shall make any correction required by the 
Consultant and shall appropriately note any changes or revisions on the Shop Drawing, dated to correspond 
with the date of the Consultant's request for the change.  Upon approval of the Shop Drawing by the Consultant, 
the Contractor shall promptly furnish to the Consultant as many copies thereof as the Consultant may reasonably 
request.  Should more than two (2) separate reviews of any required shop drawings or samples submitted be 
necessary, in the judgement of the Consultant and the University, the Contractor shall be responsible for the 
reasonable costs incurred by the University for such additional reviews by the Consultant.    

 
(6)  At the time of submission of a Shop Drawing or Sample, the Contractor shall inform the Consultant and the 

University in writing of any deviation in the Shop Drawing or Sample from the requirements of the Contract 
Documents. Unless such deviation is specifically noted by the Contractor with a notation that such deviation will 
result in extra work for which the Contractor requests payment, the Contractor shall be deemed to have waived 
any claim for extra work, additional compensation or payment or an extension of time with respect to all work 
shown on, described in or related to the Shop Drawing or Sample. 

 
(7)  The Consultant's approval of Shop Drawings or Samples is for design only and is not a complete check on the 

method of assembly, erection or construction.  Approval shall in no way be construed as: (a) permitting any 
departure whatsoever from the Contract Documents, except where the Contractor, in accordance with the 
provisions of paragraph 6 of this Section, has previously notified the University and the Consultant of such 
departure; (b) relieving the Contractor of full responsibility for any error in quality of materials, details, 
dimensions, omissions or otherwise that may exist; (c) relieving the Contractor of full responsibility for adequate 
field connections, erection techniques, bracing or deficiencies in strength; (d) relieving the Contractor of full 
responsibility for satisfactory performance of all work and coordination with the work of all subcontractors and 
other contractors; or (e) permitting departure from additional details or instructions previously furnished by the 
Consultant. 

 
(8)  No work requiring a Shop Drawing or Sample shall be commenced until a Shop Drawing or Sample is approved 

by the Consultant and all such work shall be: (a) in accordance with the approved Shop Drawing, provided the 
latter conforms in all respects to the Contract Documents or to such deviations therefrom as have been 
previously noted by the Contractor in accordance with the provisions of paragraph 6 of this Section; and (b) in 
conformance in all respects to the sample furnished to and approved by the Consultant and, unless otherwise 
specified, as new and of good quality. 

 
(9)  The Contractor may be required to provide professional services that constitute the practice of architecture or 

engineering when specifically required by the Contract Documents for a portion of the work or the Contractor 
needs to provide such services in order to carry out its responsibilities for construction means, methods, 
techniques, sequences and procedures.  When professional services are required in the Contract Documents, 
the Consultant will specify all performance and design criteria that such services must satisfy.  The University 
and Consultant shall be entitled to rely on the adequacy, accuracy and completeness of the professional 
services, certifications, and approvals performed or provided by design professionals working for the Contractor.   
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(10)   Contractor agrees that the University may deduct from any application for payment made by the Contractor, any 
and all Design Professional, Consultant and/or Construction Management fees and costs incurred by the 
University together with a markup upon such hard costs in the amount of 15% in the review or evaluation of any 
substitutions for methods, products or performance pursuant to this Section 2.19. 

 
Section 2.20  Equivalents - Approved Equal  
(1) Equivalents or Approvals - General 
 

a. The words "similar and equal to", or equal", “equivalent" and such other words of similar content and meaning 
shall for the purposes of this Agreement be deemed to mean similar and equivalent to one of the named 
products.  For the purposes of subdivisions (1) and (2) of this Section and for the purposes of the Bidding 
Documents, the word "products" shall be deemed to include the words “articles", "materials", "items", 
"equipment" and “methods".  Whenever in the Contract Documents one or more products are specified, the 
words "similar and equal to" shall be deemed inserted. 

 
b. Whenever any product is specified in the Contract Documents by a reference to the name, trade name, make 

or catalog number of any manufacturer or supplier, the intent is not to limit competition, but to establish a 
standard of quality which the Consultant has determined is necessary for the Project.  A Contractor may at its 
option use any product other than that specified in the Contract Documents provided the same is approved by 
the Consultant in accordance with the procedures set forth in subdivision (2) of this Section. In all cases the 
Consultant shall be the sole judge as to whether a proposed product is to be approved and the Contractor shall 
have the burden of proving, at its own cost and expense, to the satisfaction of the Consultant, that the proposed 
product is similar and equal to the named product.  In making such determination the Consultant may establish 
such objective and appearance criteria as it may deem proper that the proposed product must meet in order for 
it to be approved. 

 
c.  Nothing in the Contract Documents shall be construed as representing, expressly or implied, that the named 

product is available or that there is or there is not a product similar and equal to any of the named products and 
the Contractor shall have and make no claim by reason of the availability or lack of availability of the named 
product or of a product similar and equal to any named product. 

 
d.  The Contractor shall have and make no claim for an extension of time or for damages by reason of the time 

taken by the Consultant in considering a product proposed by the Contractor or by reason of the failure of the 
Consultant to approve a product proposed by the Contractor. 

 
e. Requests for approval of proposed equivalents will be received by the Consultant only from the Contractor. 
 
f. Approval shall in no way be construed as: (a) permitting any departure whatsoever from the Contract 

Documents, (b) relieving the Contractor of full responsibility for any error in quality of materials, details, 
dimensions, sequence of work, omissions or otherwise that may exist, (c) relieving the Contractor of full 
responsibility for adequate field connections, erection techniques, bracing or deficiencies in strength, (d) relieving 
the Contractor of full responsibility for satisfactory performance of all work to achieve a functionally complete 
facility or result and coordination with the work of all subcontractors and other contractors or (e) permitting 
departure from additional details or instructions previously furnished by the Consultant. 

 
g. Contractor agrees that the Contractor approves and authorizes the  deduction from Contractor’s applications for 

payment any and all costs incurred by the Construction Manager, Consultant, Design Professional or otherwise 
in evaluating Contractor’s submissions under this Section 2.20, together with a markup upon such hard costs in 
the amount of 15%. 

 
(2)  Equivalents or Approvals After Bidding 

a. Any and all submissions for “or equal” products which are submitted by the Contractor after award of the 
Contract must be made by the Contractor within ninety (90) calendar days after the date of award.  Contractor 
agrees that it waives and relinquishes the right, claim or privilege, if any, to submit “or equal” proposals if such 
are made ninety (90) calendar days after the date of award of the Contract to the Contractor. 
 

b. Requests for approval of proposed equivalents will be considered by the Consultant after bidding only in the 
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following cases: (a) the named product cannot be obtained by the Contractor because of strikes, lockouts, 
bankruptcies or discontinuance of manufacture and the Contractor makes a written request to the Consultant 
for consideration of the proposed equivalent within ten (10) calendar days of the date it ascertains it cannot 
obtain the named product; or (b) the proposed equivalent is superior, in the opinion of the Consultant, to the 
named product; or (c) the proposed equivalent, in the opinion of the Consultant, is equal to the named product 
and its use is to the advantage of the University, e.g., the University receives an equitable credit, acceptable 
to it, as a result of the estimated cost savings to the Contractor from the use of the proposed equivalent or the 
University determines that the Contractor has not failed to act diligently in placing the necessary purchase 
orders and a savings in the time required for the completion of the construction of the Project should result 
from the use of the proposed equivalent. 
 

c. Where the Consultant pursuant to the provisions of this subdivision approves a product proposed by a 
Contractor and such proposed product requires a revision or redesign of any part of the work covered by this 
Agreement, all such revision and redesign and all new Drawings and details required therefor shall be subject 
to the approval of the Consultant and shall be provided by the Contractor at its own cost and expense. 

 
Where the Consultant pursuant to the provisions of this Section approves a product proposed by a Contractor 
and such proposed product requires a different quantity and/or arrangement of duct work, piping, wiring, 
conduit or any other part of the work from that specified, detailed or indicated in the Contract Documents, the 
Contractor shall provide the same at its own cost and expense. 

 
(3) Contractor agrees that the University may deduct from any application for payment made by the Contractor any 

and all Design Professional, Consultant and/or Construction Management fees and costs incurred by the University, 
together with a markup upon such hard costs in the amount of 15%, in the consideration or evaluation of any 
substitutions for methods, products or performance pursuant to this Section 2.20. 

 
Section 2.21  Patents, Trademarks and Copyrights 
The Contractor acknowledges that the Contract consideration includes all royalties, license fees and costs arising from 
patents or trademarks in any way involved in the work; provided, however, that the Contract consideration shall not be 
deemed to have included therein any royalty, license fee or cost arising from a patent or trademark for a design prepared 
by the Consultant and neither the Contractor nor the University shall have any liability in connection therewith.  Where 
the Contractor is required or desires to use any product, device, material or process covered by patent or trademark, the 
Contractor shall indemnify and save harmless the  University  and  the  State  of  New  York  from any and all claims, 
actions, causes of action or demands, for infringement by reason of the use of such patented product, device, material 
or process, and shall indemnify the University and the State of New York from any cost, liability, damage and expense, 
including reasonable attorneys' fees and court costs, which it may be obligated to incur or pay by reason of any claim or 
infringement at any time both before or after the University's final acceptance of all the work to be performed under the 
Contract. 
 
Section 2.22  Possession Prior to Completion 
If before the final completion of all the work it shall be deemed advisable or necessary by the University to take over, 
use, occupy or operate any part of the completed or partly completed work or to place or install therein equipment and 
furnishings, the University, upon reasonable written notice to the Contractor, shall have the right to do so and the 
Contractor will not in any way interfere therewith or object to the same.  Such action by the University shall in no way 
affect the obligations of the Contractor under the terms and provisions of the Contract Documents and the Contractor 
acknowledges that such action by the University does not in any way evidence the completion of the work or any part 
thereof or in any way signify the University's acceptance of the work or any part thereof. The Contractor agrees to 
continue the performance of all work covered by the Contract in a manner which will not unreasonably interfere with 
such takeover, use, occupancy, operation, placement or installation. 
 
Section 2.23  Completion and Acceptance 
(1) Partial Completion  

If before the final completion of all the work any portion of the permanent construction has been satisfactorily 
completed and the same will be immediately useful to the University, the latter may, by written notice, advise the 
Contractor that it accepts such portion of the work.  Such action by the University shall in no way affect the 
obligations of the Contractor under the terms and provisions of the Contract with respect to any work not so 
completed and accepted.  The partial completion of any portion of the Contractor’s work by the University, the 
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Campus or the Consultant, shall not impact the assessment of liquidated damages or actual costs for delays or 
disruption to the Project caused by the Contractor, its subcontractors or vendors. 

 
(2)  Substantial Completion 

When all the Work covered by the Contract is substantially completed, as defined in Section 1.01, the Contractor 
shall give written notice thereof to the University and the Consultant.  The latter will then promptly make an 
inspection of the work and, if they shall determine that all the work is substantially completed, they shall so 
advise the Contractor.  Such action shall in no way affect the obligations of the Contractor under the terms and 
provisions of the Contract with respect to any uncompleted (including untested or deferred work), unaccepted 
or corrective work or in any way affect, limit or preclude the issuance by the Consultant, from time to time 
thereafter, of "Punch Lists", i.e., lists of uncompleted or corrective work which the Contractor is to promptly 
complete and/or correct.  In the judgement of the University, should more than two (2) separate inspections of 
the Work be necessary, the Contractor agrees that the University may deduct from any application for payment 
made by the Contractor, any and all Design Professional, Consultant and/or Construction Management fees and 
costs incurred by the University together with a markup upon such hard costs in the amount of 15% for all such 
additional inspections. 

   
The Contractor must fully, completely and acceptably perform all Punch List work and any other work subsequently 
discovered remaining to be completed or corrected, within ninety (90) calendar days of Substantial Completion or within 
such other timeframe stipulated by the University or Consultant.  Failure to complete the Punch List within the time so 
designated hereunder may be deemed default on the part of the Contractor.   
 
(3)  Final Completion and Acceptance 

After the completion of all the work the Contractor shall give written notice to the University and the Consultant 
that all the work is ready for inspection and final acceptance.  The University and the Consultant shall promptly 
make such inspection and, if they shall determine that all the work has been satisfactorily completed, the 
University shall thereupon by written notice advise the Contractor that it accepts such work.  In the judgement 
of the University, should more than two (2) separate inspections of the Work be necessary, the Contractor agrees 
that the University may deduct from any application for payment made by the Contractor, any and all Design 
Professional, Consultant and/or Construction Management fees and costs incurred by the University together 
with a markup upon such hard costs in the amount of 15% for all such additional inspections. 

 
Section 2.24  Record Drawings 
(1)  At the start of the Project, the format for Record Drawings shall be established by the University.  Prior to 

acceptance by the University of all work covered by the Contract, the Contractor shall furnish to the Consultant 
one (1) set of current Contract Drawings on which the Contractor has recorded, using colored pencil for hard 
copy format or electronic editing tool in contrasting color for electronic format, in a neat and workmanlike manner, 
all instances where actual field construction differs from work as indicated on the Contract Drawings.  These 
"Record". Drawings shall show the following information: (a) all significant changes in plans, sections, elevations 
and details, such as shifts in location of walls, doors, windows, stairs and the like made during construction; (b) 
all significant changes in foundations, columns, beams, openings, concrete reinforcing, lintels, concealed 
anchorages and "knock-out" panels made during construction; (c) final location of electric panels, final 
arrangement of electric circuits and any significant changes made in electrical design as a result of Change 
Orders, Field Orders or job conditions; (d) final location and arrangement of all mechanical equipment and major 
concealed plumbing, including, but not limited to, supply and circulating mains, vent stacks, sanitary and storm 
water drainage; (e) final location and arrangement of all underground utilities, connections to building and/or 
rerouting of existing utilities, including, but not limited to, sanitary, storm, heating, electric, signal, gas, water and 
telephone: and (f) final make and model for all significant equipment and devices listed in the specifications.  
The Contractor shall also provide an electronic version as determined by the Consultant.    

 
(2)  Periodically during the work, the Consultant may request submission of a progress set of Record Drawings for 

review and advise the Contractor of errors or omissions, if any, that must be corrected or completed prior to final 
submission of the Record Drawings.  Shop Drawings shall not be acceptable as Record Drawings. 

 
(3) The Contractor shall submit the Record Drawings to the Consultant at least fifteen (15) working days prior to the 

date of Substantial Completion.  The Consultant will then review the Record Drawings and, if they shall determine 
that the Record Drawings represent the actual field construction being completed, they shall so advise the 
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Contractor. If not satisfactory, the Record Drawings will be appropriately marked and returned to the Contractor 
for correction thereof, in which event the Contractor shall promptly correct and resubmit to the Consultant a 
corrected copy of the Record Drawings. Acceptance of the Record Drawings by the University is a condition 
precedent to the Contractor’s entitlement to receive Final Payment. 

 
Section 2.25  Guarantees 
(1)  The Contractor, at the convenience of the University, shall remove, replace and/or repair at its own cost and 

expense any defects in workmanship, materials, ratings, capacities or characteristics occurring in or to the work 
covered by the Contract within one (1) year or within such longer period as may otherwise be provided in the 
Contract, the period of such guarantee to commence with the University's final acceptance of all work covered 
under the Contract or at such other date or dates as the University may specify prior to that time, and the 
Contractor, upon demand, shall pay for all damage to all other work resulting from such defects and all expenses 
necessary to remove, replace and/or repair such other work which may be damaged in removing, replacing or 
repairing the said defects. The obligations of the Contractor under the provisions of this paragraph or any other 
guarantee provisions of the Contract Documents are not limited to the monies retained by the University under 
the Contract. 

 
(2)  Unless such removal, replacement and/or repair shall be performed by the Contractor within ten (10) working 

days after it receives written notice from the University specifying such defect, or if such defect is of such a 
nature that it cannot be completely removed, repaired and/or replaced within said ten (10) day period and the 
Contractor shall not have diligently commenced removing, repairing and/or replacing such defect within said ten 
(10) day period and shall not thereafter with reasonable diligence and in good faith proceed to do such work, the 
University may employ such other person, firm or corporation as it may choose to perform such removal, 
replacement and/or repair and the Contractor agrees, upon demand, to pay to the University all amounts which 
it expends for such work. 

 
Section 2.26  Default of Contractor 
(1)  In addition to those instances specifically referred to in other Sections hereof, the University shall have the right to 

declare the Contractor in default of the whole or any part of the work if: 
 

a. The Contractor becomes insolvent; or if 
 
b. The Contractor makes an assignment for the benefit of creditors pursuant to the statutes of the State of New 

York; or if 
 
c.  A voluntary or involuntary petition in bankruptcy is filed by or against the Contractor; or if 
 
d.  A receiver or receivers are appointed to take charge of the Contractor's property or affairs; or if 
 
e. The Contractor fails to commence work when notified to do so by the Consultant; or if 
 
f.  The Contractor shall abandon the work; or if 
 
g.  The Contractor shall refuse to proceed with the work or extra work when and as directed by the Consultant or 

the University; or if 
 
h. The Contractor shall without just cause reduce its working force to a number which, if maintained, would be 

insufficient, in the opinion of the University, to complete the work in accordance with the approved time progress 
schedule, and shall fail or refuse to sufficiently increase such working force when ordered to do so by the 
Consultant; or if 

 
i.  The Contractor shall sublet, assign, transfer convey, or otherwise dispose of the Contract other than as herein 

specified; or if 
 
j.  The University shall be of the opinion that the Contractor is or has been unnecessarily or unreasonably or willfully 

delaying the performance and completion of the work, or the award of necessary subcontracts, or the placing of 
necessary material and equipment orders; or if 
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k. The University shall be of the opinion that the work cannot be completed within the time herein provided therefor 

or within the time to which such completion may have been extended; provided, however, that the impossibility 
of timely completion is, in the University's opinion, attributable to conditions within the Contractor's control; or if 

 
l. The work is not completed within the time herein provided therefor or within the time to which the Contractor 

may be entitled to have such completion extended; or if 
 
m. The University shall be of the opinion that the Contractor is or has been willfully or in bad faith violating any of 

the provisions of this Agreement;  
 
n. The University shall be of the opinion that the Contractor is not or has not been executing the Contract in good 

faith and in accordance with its terms; or if 
 
o. At any time during the period of the Agreement, insurance as required is not in effect or proof thereof is not 

provided to the University. 
 
(2)  Before the University shall exercise its right to declare the Contractor in default by reason of the conditions set forth 

in the above items a, b, c, d, e, f, g, h ,i, j, k, l, m, n and o, it shall give the Contractor three (3) working days' notice 
of its intention to declare the Contractor in default and unless, within such three (3) day period, the Contractor shall 
make arrangements, satisfactory to the University, to correct and/or eliminate the conditions set forth in the 
University's aforesaid notice, the Contractor may be declared in default at the expiration of such three (3) day period 
or at the expiration of such longer period of time as the University may determine. 

 
(3)  The right to declare in default for any of the grounds specified or referred to shall be exercised by the University 

sending the Contractor a written notice setting forth the ground or grounds upon which such default is declared.  
Upon receipt of notice that it has been declared in default, the Contractor shall immediately discontinue all further 
operations under the Contract and shall immediately quit the site, leaving untouched all plant, materials, equipment, 
tools and supplies then on site. 

 
(4) The University, after declaring the Contractor in default, may then have the work completed by such means and in 

such manner, by contract, with or without public letting, or otherwise, as it may deem advisable, utilizing for such 
purpose such of the Contractor's plant, materials, equipment, tools and supplies remaining on the site, and also such 
subcontractors as it may deem advisable, or it may call upon the Contractor's surety at its own expense to do so. 

 
(5)  In the event that the University declared the Contractor in default of the work or any part of the work, the Contractor, 

in addition to any other liability to the University hereunder or otherwise provided for or allowed by law, shall be liable 
to the University for any costs it incurs for additional architectural and engineering services necessary, in its opinion, 
because of the default and the total amount of liquidated damages from the date when the work should have been 
completed by the Contractor in accordance with the terms hereof to the date of actual completion of the work, both 
of which items shall be considered as expenses incurred by the University in completing the work and the amount 
of which may be charged against and deducted out of such monies as would have been payable to the Contractor 
or its surety if the work had been completed without a default.  

 
(6)  If the University completes the work, the Consultant shall issue a certificate stating the expenses incurred in such 

completion, including the cost of re-letting.  Such certificate shall be final, binding and conclusive upon the 
Contractor, its surety, and any person claiming under or through the Contractor, as to the amount thereof. 

 
(7)  The expense of such completion, as so certified by the Consultant, shall be charged against and deducted out of 

such monies as would have been payable to the Contractor if it had completed the work; the balance of such monies, 
if any, subject to the other provisions of the Contract, to be paid to the Contractor without interest after such 
completion.  Should the expense of such completion, so certified by the Consultant, exceed the total sum which 
would have been payable under the Contract if the same had been completed by the Contractor, any such excess 
shall be paid by the Contractor to the University upon demand. 
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(8)  In the event the University shall determine to complete the work without calling upon the Contractor's surety to do 
so, the Contractor shall not be entitled, from and after the effective date of the declaration of the default, to receive 
any further payment under the Contract until the said work shall be wholly completed and accepted by the University. 

 
(9)  In case the University shall declare the Contractor in default as to a part of the work only, the Contractor shall 

discontinue such part, shall continue performing the remainder of the work in strict conformity with the terms of the 
Contract, and shall in no way hinder or interfere with any other contractors or persons whom the University may 
engage to complete the work as to which the Contractor was declared in default. 

 
(10) The provisions relating to declaring the Contractor in default as to the entire work shall be equally applicable to a 

declaration of partial default, except that the University shall be entitled to utilize for completion of the part of the 
work as to which the Contractor was declared in default only such plant, materials, equipment, tools and supplies as 
had been previously used by the Contractor on such part. 

 
(11) In completing the whole or any part of the work, the Consultant and the University shall have the power to depart 

from, change or vary the terms and provisions of the Contract; provided, however, that such departure, change or 
variation is made for the purpose of reducing the time or expense of such completion.  Such departure, change or 
variations, even to the extent of accepting a lesser or different performance, shall not affect the conclusiveness of 
the Consultant's certificate of the cost of completion, nor shall it constitute a defense to any action to recover the 
amount by which such certificate exceeds the amount which would have been payable to the Contractor hereunder 
but for its default. 

 
(12) The provisions of this Section shall be in addition to any and all other legal or equitable remedies provided by this 

Agreement and otherwise applicable by law. 
 
Section 2.27  Termination for Convenience 
(1) The performance of work under this Agreement may be terminated by the University, in whole or in part, whenever 

the University shall determine that such termination is in the best interest of the University. Any such termination 
shall be effected by a notice in writing to the Contractor specifying the date upon which such termination shall 
become effective and the extent to which performance of the Contract shall be terminated.  Such termination shall 
be effective on the date and to the extent specified in said notice. 

 
(2) Upon receipt of a notice of termination, and-except as otherwise directed in writing by the University, the Contractor 

shall: 
 

a. Discontinue all work and the placing of all orders for materials and facilities otherwise required for the 
performance thereof, 

 
b. Cancel all existing orders and subcontracts to the extent such orders and subcontracts relate to the performance 

of work terminated by the notice of termination; 
 
c. Take such action as may be necessary to secure to the University the benefits of any rights of the Contractor 

under orders or subcontracts which relate to the performance of work terminated by the notice of termination, 
including, but not limited to, the assignment to the University, in the manner and to the extent directed by the 
University, all the right, title and interest of the Contractor under the orders or subcontracts so terminated and 
cancelled.  In the event of such assignment, the University shall have the right, in its discretion, to settle or pay 
any or all claims arising out of the termination and cancellation of such orders and subcontracts; 

 
d. Transfer title and deliver to the University, in accordance with the direction of the University, all materials, 

supplies, work in process, facilities, equipment, machines or tools produced as a part of or acquired by the 
Contractor in connection with the work terminated by said notice, and all plans, Drawings, Working Drawings, 
sketches, Specifications and information for use in connection therewith; provided, however, that the Contractor 
may retain any of the foregoing if it so elects and foregoes reimbursement therefor; 

 
e. Take such action as may be necessary or as the Consultant or the University may prescribe for the protection 

and preservation of all property in the possession or control of the Contractor in which the University, under the 
provisions of the Contract, has or may acquire an interest. 
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(3)  Notwithstanding the foregoing, should the notice of termination relate to only a portion of the work covered by the 

Contract, the Contractor will proceed with the completion of such portions of the work as are not terminated. 
 
(4)  The University will pay and the Contractor shall accept, in full consideration for the performance and completion of 

the portions of the work as are not terminated, a sum calculated by determining the percentage the portions of the 
work not terminated bear to the total amount of the work covered by the Contract, and by multiplying the Contract 
consideration by such percentage - the product thereof being the amount to be paid to the Contractor.  The University 
shall determine the amount of such consideration in accordance with the foregoing. 

 
(5)  Upon compliance by the Contractor with the foregoing provisions of this Section and subject to deductions for 

payments previously made, the University, for the portions of the work terminated, shall compensate the Contractor 
as follows: 
 
a. By reimbursing the Contractor for actual expenditures made with respect to such work, including expenditures 

made in connection with any portion thereof which may have been completed prior to termination, as well as 
expenditures made after termination in completing those portions of the work covered by the Contract which the 
Contractor may have been required by the notice of termination to complete.  The University shall determine the 
allowability and amount of such expenditures. 

 
b. By reimbursing the Contractor for all actual expenditures made, with the prior written approval of the University 

or pursuant to a court judgment, in settling or discharging any outstanding contractual obligations or 
commitments incurred or entered into by the Contractor in good faith with respect to the Contract and resulting 
from the termination thereof. 

 
c. By reimbursing the Contractor for all actual expenditures made after the effective date of the notice of termination 

resulting from or caused by the Contractor taking necessary action or action prescribed by the Consultant or the 
University for the protection and preservation of all property in the possession or control of the Contractor in 
which the University, under the provisions of the Contract, has or may acquire an interest. 

 
d.  By paying the Contractor a markup, which is to be calculated in the same manner as that provided for in 

subdivision c of paragraph (1) of Sections 4.02 and 4.05A for extra work, on the foregoing expenditures, which 
markup is to cover the Contractor's overhead and profit; provided, however, that if it appears that the Contractor 
would have sustained a loss on the entire Contract had it been completed, said markup shall be reduced by 
one-third. 

 
(6)  The sum of all amounts payable under this Section, plus the sum of all amounts previously paid by the University 

under the provisions of the Contract, shall not exceed the amount of the Contract consideration.  In no event 
shall the Contractor be entitled to any payment for loss of anticipated profits on uncompleted work and the 
University shall not be liable for same. 

 
(7)  Termination by the University under the provisions of this Section shall be without prejudice to any claims or 

rights which the University may have against the Contractor. The University may retain from the amount due to 
the Contractor under the provisions of this Section such monies as may be necessary to satisfy any claim which 
the University may have against the Contractor in connection with the Contract; provided, however, that the 
University's failure to retain such monies shall not be deemed a waiver of any of its rights or claims against the 
Contractor. 

 
(8) Notwithstanding the foregoing, where the Contractor and the Consultant can agree upon another method of 

determining the amount of the consideration to be paid to the Contractor under the provisions of this Section, 
such method, subject to the approval of the University, may, at the option of the University, be substituted for 
the method set forth above. 
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Article III 
Time of Performance 

 
Section 3.01  Commencement, Prosecution and Completion of Work 
(1) The Contractor agrees that it will begin the work herein embraced upon receipt of notice to proceed, unless the 

University consents in writing, to begin at a different date, and that it will prosecute the same with such diligence 
that all work covered by the Contract shall be substantially completed and performed on or before the time 
specified on page one of the Agreement. 

 
(2)  The Contractor further agrees that time is of the essence in this Agreement and that all the work shall be 

prosecuted in such manner and with sufficient plant and forces to complete all work timely. 
 
Section 3.02  Time Progress Schedule 
(1) To show compliance with the requirements of Section 3.01 of the Agreement, provide and maintain a Time 

Progress Schedule in accordance with the General Requirements, Special Conditions, Section paragraph titled 
“Project Schedule”.  Unless otherwise accepted by the University, the Time Progress Schedule shall be strictly 
adhered to by the Contractor. The time for substantial completion shall be on or before the time specified on 
page one of the Agreement.  

 
(2)  If through the fault of the Contractor or any subcontractor the Contractor shall fail to adhere to the time progress 

schedule, it must promptly adopt such other and additional means and methods of construction as will make up 
for the time lost and will assure completion in accordance with such schedule. 

 
(3)  The failure of the Contractor to submit a Time Progress Schedule, the University's or the Consultant's 

acceptance of the Contractor's time progress schedule or lack of such acceptance, the means and/or methods 
of construction employed by the Contractor, including any revisions thereof, and/or its failure to revise the same 
shall not relieve the Contractor of its obligation to accomplish the result required by the Contract in the time 
specified on page one  of the Agreement, nor shall the exercise of the Consultant’s or the University’s right to 
reject any portion of the work, create or give rise to any claim, action or cause of action, legal, equitable or 
otherwise, against the Consultant or the University. 

 
4)  The failure of the Contractor to submit and maintain a Time Progress Schedule in accordance with the General 

Requirements shall be deemed to be a waiver by the Contractor of all claims for additional compensation or 
damages as a result of any condition which is an alleged cause of delay in the completion of the work.   

 
Section 3.03  Time Progress Schedule for Shop Drawings and Samples 
The Contractor shall include activities for preparation and submission of all Shop Drawings, mock-ups and Samples in 
the Time Progress Schedule in Section 3.02. 
 
Section 3.04  Notice of Conditions Causing Delay  
(1)  Within ten (10) working days after the commencement of any condition which is causing or may cause delay in 

completion or require Contractor to request an extension of time, the Contractor must notify the Consultant and 
the University in writing of the effect, if any, of such condition upon the Time Progress Schedule, and must state 
why and in what respects, if any, the condition is causing or may cause such delay. 

 
(2) Contractor agrees that an express condition precedent to Contractor’s entitlement to any extension of time on 

the project shall be full and complete compliance to the satisfaction of the University with the Contractor’s 
obligations in Section 3.06, Contractor’s Progress Reports.  Failure to submit proper Contractor’s progress 
reports in appropriate and timely fashion shall be deemed a waiver and relinquishment of any right, claim or 
privilege to obtain an extension of time for the performance of the Contractor’s work. 

 
(3)  Failure to strictly comply with this requirement may, in the discretion of the University, be deemed sufficient 

cause to deny any extension of time on account of delay in completion arising out of or resulting from any 
change, extra work, suspension, or other condition. 

 
(4) Except as otherwise set forth in this Section 3.04 all procedures set forth in Sections 2.02 and 2.03 of this 

Agreement shall be complied with by the Contractor.  Furthermore, full and complete compliance with the 
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requirements of this Article III is a condition precedent to the Contractor’s entitlement to receive an extension of 
time. 

 
Section 3.05   Extension of Time 
(1)  Within ten (10) working days after the commencement of any condition which is causing or may cause the 

Contractor to incur, require or otherwise need an extension of time, the Contractor shall notify the Consultant 
and the University of such condition. Full and complete compliance with this paragraph 3.05(1) is a condition 
precedent to the Contractor obtaining an extension of time for performance of any portion or all of its work. 

 
(2)  An extension or extensions of time for the completion of the work may be granted by the University subject to 

the provisions of this Section, but only upon written application therefor by the Contractor to the University and 
the Consultant. 

 
(3) An application for an extension of time must set forth in detail the source and the nature of each alleged cause 

of delay in the completion of the work, the date upon which each such cause of delay began and ended and the 
number of days of delay attributable to each of such causes.  It must be submitted prior to completion of the 
work. 

 
(4)  If such an application is made, the Contractor may be entitled to an extension of time for delay in completion of 

the work caused solely: (a) by the acts or omissions of the University, its trustees, officers, agents or employees; 
or (b) by the acts or omissions of other contractors, not including subcontractors of the Contractor, on this Project; 
or (c) by unforeseeable supervening conditions entirely beyond the control of either party hereto (such as, but 
not limited to, acts of God or the public enemy, war or other national emergency making performance temporarily 
impossible or illegal, or strikes or labor disputes). 

 
(5)  The Contractor may, however, be entitled to an extension of time for such causes only for the number of calendar 

days of delay which the University may determine to be due solely to such causes, and then only if the Contractor 
shall have strictly complied with all of the requirements of this Section and Section 3.04. The University shall 
make such determination within ninety (90) calendar days after receipt of the Contractor's application for an 
extension of time; provided, however, said application complies with the requirements of this Section. 

 
(6)  The Contractor shall not be entitled to receive a separate extension of time for each one of several causes of 

delay operating concurrently, but, if at all, only for the actual period of delay in completion of the work as 
determined by the University, irrespective of the number of causes contributing to produce such delay.  If one of 
several causes of delay operating concurrently results from any act, fault or omission of the Contractor or of its 
subcontractors or material-men and would of itself (irrespective of the concurrent causes) have delayed the 
work, no extension of time will be allowed for the period of delay resulting from such an act, fault or omission. 

 
(7)  The granting of an application for an extension of time for causes of delay other than those herein referred to 

shall be entirely within the discretion of the University. 
 
(8)  If the Contractor shall claim to have sustained any damages by reason of delays, extraordinary or otherwise, or 

hindrances which it claims to be due to any action, omission, direction or order by the University or the 
Consultant, the Contractor shall be entitled only to an extension of time as hereinabove provided and shall not 
have or assert any claim or prosecute any suit, action, cause of action or proceeding against the University 
based upon such delays or hindrances, unless such delays or hindrances were caused by the University’s bad 
faith or its willful, malicious, or grossly negligent conduct, or uncontemplated delays, or delays so unreasonable 
that they constitute an intentional abandonment of the Contract by the University, or delays resulting from the 
University’s breach of a fundamental obligation of the Contract. 

 
(9) The Contractor shall not be entitled to an extension of time for the performance of any or all of the Work set forth 

in allowances to the Contract.  All allowance work shall be performed in accordance with the Contractor’s 
schedule.   

 
Section 3.06 Contractor's Progress Reports  
After commencement of the work the Contractor shall furnish the Consultant with written monthly reports setting forth 
the condition and  progress of the work, the percentage of each part of the work that has been finished, those parts of 
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the work which have been completed within the scheduled time and those parts of the work which have not been finished 
within the scheduled time, and the general progress of the work that is being performed away from the site and the 
approximate date when such work will be finished and delivered to the site.  Contractor agrees that compliance with this 
Section 3.06 is an express condition precedent to the Contractor’s right, claim or entitlement to obtain an extension of 
time for the performance of the Contractor’s work.  Failure to comply with this Section 3.06 shall be a waiver and 
relinquishment of all such rights, claims and privileges to request or obtain an extension of time for the performance of 
Contractor’s work. 
 

Article IV 
Payment 

 
Section 4.01  Compensation to Be Paid Contractor 
The University shall pay to the Contractor and the latter shall accept as full and complete payment for the performance 
of this Agreement, subject to additions or deductions as provided herein, the sum of identified on page one of this 
agreement which sum is the amount of the Contract consideration.   
 
Section 4.02    Value of Omitted and Extra Work 
(1)  The amount by which the Contract consideration is to be increased or decreased by any Change Order or Field 

Order shall be determined by the University by one or more of the following methods: 
 

a. By applying the applicable price or prices set forth on the attached Schedule "I" of this Agreement or by applying 
a unit price agreed to by both parties.  Subject to the provisions of Section 4.04, this method must be used if the 
Contract Documents contain applicable unit prices. 

 
b. By estimating the fair and reasonable cost of: (i) labor, including all wages, required wage supplements and 

insurance required by law (workers' compensation, social security, disability, unemployment, etc.) paid to or on 
behalf of foremen, workers and other employees below the rank of superintendent directly employed at the site 
of the Project; (ii) materials; and (iii) equipment, excluding hand tools, which, in the judgment of the University, 
would have been or will be employed exclusively and directly on the omitted work or extra work, as the case 
may be; and, in the case of extra work, where the same is performed directly by the Contractor, by  adding to 
the total of such estimated costs a sum equal to 15 percent thereof, but, where the extra work is performed by 
a subcontractor, by adding a sum equal to 15 percent of said costs for the benefit of such subcontractor, and by 
adding, for the benefit of the Contractor (no further allowance will be made where extra work is performed by 
the sub-subcontractor), an additional sum equal to 10 percent of the first $10,000 of the above-estimated costs, 
including the subcontractor's percentage override, plus 5 percent of the next $90,000 of the total of said items, 
plus 3 percent of any sum in excess of $100,000 of the total of said items.  There is no markup on the premium 
portion of overtime labor.  For the purposes of the aforesaid percentage overrides, the words "extra work" shall 
be defined as a complete item of added, modified or changed work as described in the Consultant's written 
instructions to the Contractor.  Such "extra work" may include the work of one or  more trades and/or 
subcontractors or sub-subcontractors and shall include all labor, materials,  plant, equipment, tools and all 
incidentals directly and/or indirectly necessary, related, involved in or convenient to the successful completion 
of the extra work item.  Where the Consultant's aforesaid written instructions to the Contractor involve both an 
increase and a reduction in similar or related work, the above percentage overrides will be applied only on the 
amount, if any, the cost of the increased work exceeds the cost of the reduced work. 

 
No overhead and profit shall be retained by the Contractor on the cost of work determined by the method 
provided in Subparagraph (1)a.  
 
All profit, overhead and expense of whatsoever kind and nature, other than those set forth above in items (i) 
through (iii), of the Contractor, its subcontractors and sub-subcontractors, are covered by the aforesaid 
percentage overrides and no additional payment therefor will be made by the University. 
 
The University may make such cost estimate either before or after the extra work is completed by the Contractor. 

c. By determining the actual cost of the extra work in the same manner as in the above subdivision b except that 
actual costs of the Contractor shall be utilized in lieu of estimated costs.  The University shall have the option to 
utilize this method provided it notifies the Contractor of its intent to do so prior to the time the Contractor 
commences performance of such extra work. 
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(2) Irrespective of the method used or to be used by the University in determining the value of a Change Order or Field 

Order, the Contractor, within fifteen (15) working days after a request for the same, must submit to the University 
and the Consultant a detailed breakdown of the Contractor's estimate of the value of the omitted and/or extra work 
in a format approved by the University. 

 
(3)  Equipment Watch Rental Rate Blue Book (published online by Intertec Penton Media, Inc.) or other published rates 

as approved by the University in writing, will be utilized for the equipment rental pricing.  For the purposes of 
paragraph (1) hereof, the cost of equipment shall be determined, irrespective of the actual price for any rental or 
actual cost associated with such equipment as follows: take the monthly rate listed in Equipment Watch and dividing 
the same by 176 hours to establish an hourly rate and then multiplying such hourly rate by the actual number of 
hours that the equipment was used. The Contractor will submit an actual rental invoice, or acceptable quotation from 
a bonafide equipment rental supplier for rented equipment when equipment is not owned by the Contractor.  The 
equipment rental supplier cannot be an “affiliate” of the Contractor, nor in any way be related to the Contractor.  If 
submitted invoices/quotations are acceptable to the University, the Contractor will be reimbursed the actual rental 
cost including sales tax and appropriate mark-up. If no listing of rates for an item of equipment is contained in 
Equipment Watch, the University shall determine the reasonable rate of rental of the particular item of equipment by 
such other means as it finds appropriate. The edition Equipment Watch to be used shall be that in effect on the date 
of the receipt of bids for this Agreement.  None of the provisions of Equipment Watch shall be deemed referred to 
or included in this Agreement excepting only the aforesaid monthly rates.  To the cost of equipment as determined 
above, there is to be added the actual cost of gasoline, oil, grease and maintenance required for operation of such 
equipment and, in the case of equipment utilized only for extra work when, in the opinion of the Consultant, suitable 
equipment therefor was not available on the site, the reasonable cost of transporting said equipment to and from the 
site.  Notwithstanding the foregoing, if the Consultant should determine that the nature or size of the equipment used 
by the Contractor in connection with the extra work is larger or more elaborate, as the case may be, than the size or 
nature of the minimum equipment determined by the Consultant to be suitable for the extra work, the cost of 
equipment will not be based upon the equipment used by the Contractor but instead will be based on the smallest 
or least elaborate equipment determined by the Consultant to have been suitable for the performance of the extra 
work. 

 
(4) Unless otherwise specifically provided for in a Change Order or Field Order, the compensation specified therein for 

extra work includes full payment for both the extra work covered thereby and for any damage or expense caused 
the Contractor by any delays to other work to be done under the Contract resulting from or on account of said extra 
work, and the Contractor waives all rights to any other compensation for said extra work, damage or expense. 

 
Section 4.03  Adjustment for Bond and Insurance Premiums 
Upon final acceptance of the work to be performed under this Agreement, the University may adjust the Contract 
consideration to reflect any changes in the cost of all required Bonds and liability and builder's risk insurance premiums 
which the Contractor had to pay for on all extra work and would have had to furnish and pay for on all omitted work.  
Unless such cost is agreed upon by the University and the Contractor, the University may calculate and determine the 
amount of the adjustment in the Contract consideration by estimating such costs.  There is no markup on bond or 
insurance premium adjustment.   
 
Section 4.04  Unit Prices 
(1)  Except as otherwise provided in the second paragraph of this Section, the unit prices, set forth on the attached 

Schedule "I" of this Agreement, will be binding upon both the University and the Contractor in determining the 
value of omitted and/or extra work, and, in the case of extra work, such unit prices shall be deemed to include 
all profit, overhead and expenses of whatsoever kind and nature of the Contractor, its subcontractors and sub-
subcontractors, and the Contractor agrees that it shall make no claim for any profit, overhead, expense or 
percentage override in connection therewith. 

 
(2) Where said Schedule "I" sets forth a unit price for added and/or deducted work, the University shall have the 

option, whenever it is found that the quantity of changed work varies by more than 15 percent from the quantity 
that is stated or that can be determined by the Contract Documents at the time of execution thereof, to accept 
or reject such unit price for the quantity that the changed work varies by more than 15 percent from the stated 
or determinable quantity.  Where a quantity is not specifically stated in the Contract Documents, the University's 
determination of the amount of said quantity included in the Contract Documents shall determine the applicability 
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of this paragraph.  Where the University, pursuant to the foregoing provisions, exercises its aforesaid option, the 
amount of the increase or decrease in the Contract consideration for the quantity of work which varies by more 
than 15 percent from the stated or determinable quantity shall be determined in accordance with the provisions 
of Section 4.02 of the Agreement as if there was no unit price therefor set forth in said Schedule "I”. 

 
Section 4.05  Allowances 
(1)  The Contractor acknowledges that the Contract consideration includes the allowances set forth on the attached 

Schedule "II" and “III” of this Agreement and, except for quantitative and field order allowances, it agrees to 
cause the work covered thereby to be done by such contractors for such sums as the University may direct.  
Where cash allowances are provided, the allowances shall be deemed to include the purchase of the materials 
and/or equipment and the delivery of same to the job site.  Unless otherwise specified in the Contract 
Documents, cash allowances do not include the proper installation of the materials and/or equipment or the 
connection for final utilities thereto; the cost of said installation and/or connection having been included in the 
amount of the Contract consideration. 

 
(2)  The Contractor acknowledges that the Contract consideration includes such sums for expenses and profit on 

account of cash allowances as it deems proper and that it shall make no claim for expenses or profit or any 
percentage override in addition thereto; said items having been included in the amount of the Contract 
consideration. 

 
(3)  In the event any of the cash allowances listed below are either higher or lower than the cost of having the work 

done in accordance herewith, the Contract consideration shall be adjusted to reflect such variance, the amount 
of said adjustment to be the difference between the amount of the allowance and the actual cost of performing 
the work covered thereby. 

 
(4)  When quantitative allowances are provided, progress payments thereof to the Contractor will be based upon the 

applicable unit prices set forth on the attached Schedule "I" of the Agreement, subject, however, to the provisions 
of paragraph (2) of Section 4.04. In the event any of said quantitative allowances are more than or less than the 
actual quantity of work performed, the Contract consideration shall be adjusted to reflect such variance, the 
amount of said adjustment to be determined in accordance with the provisions of Sections 4.02, 4.04 and 4.05A 
of the Agreement. 

 
Section 4.05A  Field Orders 
When the Agreement contains a Field Order Allowance, the bid shall include the amount of such allowance.  Said amount 
shall cover the cost of additional labor, materials and time for contingent activities within the scope of the Agreement as 
directed and described by the University in writing in a Field Order.  The Field Order will include a description of the work 
and the method for determining the value of such work.  The value of the work directed under this allowance will be 
determined by one or more of the provisions of Section 4.02.  If the net cost(s) of all Field Orders issued are more or 
less than the specified amount of the allowance, the Contract sum will be adjusted by Change Order. 
 
Section 4.06  Deductions for Unperformed and/or Uncorrected Work 
(1)  Without prejudice to any other rights, remedies or claims of the University, in the event that the Contractor at 

any time fails or neglects to supply working forces and materials of the proper quantity and quality necessary, in 
the opinion of the Consultant or the University, to comply with the approved time progress schedule, or fails in 
any respect to prosecute the work with promptness and diligence or causes by any action or omission the 
stoppage or delay of or interference with the work of any other contractor having a contract with the University, 
or fails in the performance of any obligations and responsibilities under this Agreement, then, and in that event, 
the University, acting itself or through the Consultant, may, upon three (3) working days’ notice to the Contractor, 
either itself provide or have any other contractor, including but limited to the University’s Job Order Contracting 
Program, provide any and all labor or materials or both necessary, in its opinion, to correct any aforesaid 
deficiency of the Contractor, and the University will thereafter backcharge the Contractor by issuing a Change 
Order reducing the amount of the Contract consideration for all costs and expenses it incurs in connection with 
the correction of such deficiency. The Contractor agrees that the University may deduct from any application for 
payment made by the Contractor, any and all Design Professional, Consultant and/or Construction Management 
fees and costs incurred by the University together with a markup upon such hard costs in the amount of 15% for 
services required in connection with the correction of such deficiency(ies). 
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(2)  Notwithstanding any provisions in the Contract Documents to the contrary, if the University deems it inexpedient 
to correct work not done in accordance with the Contract or any work damaged as a result thereof, it shall notify 
the Contractor of such fact and the latter shall not remedy or correct the same.  In such event, however, the 
amount of the Contract consideration shall be decreased by an amount, determined by the University, which is 
equal to the difference in value of the work as performed by the Contractor and the value of the work had it been 
satisfactorily performed in accordance with the Contract or which is equal to the cost of performing the corrective 
work, whichever shall be the higher amount. 

 
Section 4.07  Liquidated Damages 
In the event that the Contractor shall fail to substantially complete all the work within the time fixed for such completion 
on page one of this agreement, or within the time to which such completion may have been extended or in the event that 
the Contractor abandons the work and the same is not substantially completed within the aforesaid time for such 
completion, the Contractor must pay to the University as damages for each calendar day of delay in completing the work 
the amount set forth on page one of the Contractors proposal, as stated on page one of this agreement. .  In view of the 
difficulty of accurately ascertaining the loss which the University will suffer by reason of delay in completion of the work 
hereunder, said sum is hereby fixed and agreed as liquidated damages which the University will suffer by reason of such 
delay and not as a penalty.  The University may deduct and retain out of the monies which may become due hereunder 
to the Contractor the amount of any such liquidated damages and, in case the amount which may become due to the 
Contractor under the provisions of the Contract may be less than the liquidated damages suffered by the University, the 
Contractor shall pay the difference, upon demand, to the University. 
 
Section 4.08  Contract Breakdown 
Prior to the submission of its first application for a progress payment, the Contractor shall present to the University and 
the Consultant for their approval a detailed schedule showing the breakdown of the Contract consideration.  The Contract 
Breakdown Summary shall be further broken down as required by the Consultant and the University.  Such schedule 
must contain the amount estimated for each part of the work and quantity survey for each part of the work.  It shall also 
list the estimated value of the Contractor's guarantee obligations under the provisions of the Contract Documents, which 
is hereby fixed at $5,000 or one-half of one percent (1/2%) of the Contract award amount, whichever is the lesser sum.  
Such schedule shall be revised by the Contractor until the same shall be satisfactory to the University and the Consultant 
and shall not be changed after the University and the Consultant have approved the same.  The amounts set forth in the 
schedule will not be considered as fixing the basis for additions to or deductions from the Contract consideration. 
 
Section 4.09  Prompt Payment Requirements 
(1) For the purposes of Article XI-A of the State Finance Law, the campus for which the work is being performed is 

the University's designated payment office.  Applications for payment must contain the approval of the 
Consultant before being submitted to the University. 

 
(2)  Whenever the Consultant's approval of an application for payment is required under the Contract, the Consultant 

shall have fifteen (15) calendar days, after receipt of such application, to inspect the work before acting on the 
application. 

 
(3)   Until such time that the Contract is approved by the University, the thirty (30) day period, referred to in Article 

XI-A of the State Finance Law for the payment of invoices without interest, shall not begin. 
 
Section 4.10  Progress Payments 
(1)  Unless otherwise provided in the Contract, progress payments will be made as the work progresses upon 

applications submitted by the Contractor and approved by the Consultant and the University. Payment of such 
approved applications shall be made by the University within thirty (30) calendar days after such approval has 
been given. 

 
(2)  The University shall make progress payments to the Contractor on the basis of such approved applications, less 

a retained amount equal to 5 percent thereof (i.e. retainage) , plus an amount necessary, in the University's 
judgment, to satisfy any claims, liens or judgments against the Contractor which have not been suitably 
discharged, , together with any back charges and offsets which are deemed necessary or likely to be incurred 
by the University as a result of any failure by the Contractor to fully, completely, accurately and timely perform 
its work, which it shall reserve from each such payment until all of the work covered by the Contract has been 
completed. 
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(3) When the University and the Consultant have determined that all the work is substantially completed, or that a 

substantial portion of the permanent construction has been completed and accepted, the University shall make 
a progress payment to the Contractor, on the basis of an application submitted by the Contractor and approved 
by the Consultant and the University, which shall reduce the unpaid amount due to the Contractor under the 
terms of the Contract, including all monies retained by the University from previous progress payments to the 
Contractor, to an amount equal to two (2) times the cost, estimated by the Consultant, of performing, in 
accordance with the Contract, all uncompleted, unaccepted and corrective work, plus an amount necessary, in 
the University's judgment, to satisfy any claims, liens or judgments against the Contractor which have not been 
suitably discharged.  As the remaining items of work are satisfactorily completed or corrected, the University 
shall make progress payments to the Contractor, on the basis of applications submitted by the Contractor and 
approved by the University and the Consultant, covering said items of work less an amount necessary, in the 
University’s judgment, to satisfy any claims, liens or judgments against the Contractor which have not been 
suitably discharged. 

 
Section 4.11  Applications for Progress Payments 
The Contractor shall prepare all applications for progress payments for work performed, together with supporting data 
and computations as are deemed necessary by the Consultant to determine the accuracy of the application.  The 
application for payment and all required supporting documentation shall be submitted using the University’s prescribed 
forms.  The Contractor shall include with such applications reports detailing actual payments to minority and women-
owned businesses who participate on University projects.  Failure of the Contractor to submit applications for progress 
payments, or lack of complete and accurate supporting data, shall be sufficient reason for withholding payment until 
such omissions or errors are rectified.  Unless otherwise directed, such applications, signed and certified as correct by 
the Contractor, shall be delivered by the Contractor to the Consultant once each month showing the total value of work 
completed and in place on the last day of the payment period covered by the application. 
 
Section 4.12 Progress Payments for Materials Delivered to Site 
(1) Progress payments made in accordance with Section 4.10 shall include a payment for materials and equipment 

to be furnished and installed under the Contract, after such materials and equipment have been delivered and 
accepted at the site of the work. 

 
(2)  Materials and equipment for which such progress payment has been made shall not be removed from the site, 

shall be stored until incorporated into the work in a location approved by the Consultant and shall be adequately 
protected from fire, theft and vandalism, the effects of the elements and any other damage whatsoever, and 
shall at all times be available for inspection by the Consultant and the University. 

 
Section 4.13  Transfer of Title to Materials Delivered to Site 
Title to all supplies and materials to be furnished or provided by the Contractor to the University pursuant to the provisions 
of the Contract Documents shall immediately vest in and become the sole property of the University upon delivery of 
such supplies and materials to the site.  Notwithstanding such transfer of title, the Contractor shall have the full continuing 
responsibility to install such materials and supplies, protect them, maintain them in proper condition and forthwith repair, 
replace and make good any damage thereto without cost to the University until such time as the work covered by the 
Contract is fully accepted by the University.  Such transfer of title shall in no way affect any of the Contractor's obligations 
under the Contract.  In the event that, after title has passed to the University, any of such supplies and materials are 
rejected as being defective or otherwise unsatisfactory, title to all such supplies and materials shall be deemed to have 
been transferred back to the Contractor. 
 
Section 4.14   Progress Payments for Materials Stored Off Site 
(1)  Progress payments made in accordance with Section 4.10 shall include a payment for materials and equipment 

which are in short and/or critical supply or have been specially fabricated for the Project.  Materials and equipment, 
for which a progress payment is made pursuant to the preceding sentence, shall be stored by the Contractor, after 
fabrication, until such time as their delivery to the site is required, at a facility and location approved by the Consultant; 
shall be adequately protected from fire, theft and vandalism, the effects of the elements and any other damage 
whatsoever; and shall at all times be available for inspection by the Consultant and the University.  No progress 
payment shall, however, be made for said materials and equipment until: 

 



State University of  New York  
Construction Agreement 

 

Page 27 of 43                                                                                                                                                      SUNY Procedure 7554, Form 7554-09 Rev. 6/2024 

a. The Contractor furnishes to the University a bill of sale listing quantity and costs of said materials and equipment 
f.o.b. point of origin; 

 
b. The Consultant shall have inspected said materials and equipment and recommended payment therefor; and 
 
c. The Contractor furnishes to the University a builder's risk insurance policy, with the broad form extended 

coverage endorsement, for said materials and equipment, in an amount equal to 100 percent of the value 
thereof, which policy shall be maintained, at the sole cost and expense of the Contractor, until said materials 
and equipment have been incorporated into the Project.  The said insurance policy shall contain a provision that 
the loss, if any, is to be made adjustable with and payable to the University as trustee for the insured, i.e., the 
University and the Contractor, and a provision that it shall not be changed or cancelled and that it will be 
automatically renewed upon expiration and continued in force unless the University is given thirty (30) calendar 
days written notice to the contrary. 

 
d. The Contractor shall develop and provide a preventive maintenance log for stored equipment when determined 

appropriate by the Consultant.  The Contractor shall provide timely notification and opportunity for the Consultant 
and the University to view the Contractor’s preventative maintenance efforts.   

 
(2)  Materials and equipment for which a progress payment has been made by the University pursuant to this Section 

shall be, become and remain the sole property of the University; provided, however, that the Contractor shall have 
the full continuing responsibility to install such materials and equipment, to deliver it to the site, to protect it, to 
maintain it in proper condition and to forthwith repair, replace and make good any damage thereto without cost 
and/or additional time to the University until such time as the work covered by the Contract is fully accepted by the 
University.  Such transfer of title shall in no way affect any of the Contractor's obligations under the Contract. 

 
Section 4.15  Withholding of Progress Payments 
Notwithstanding anything contained in the Contract to the contrary, the University may withhold payment of all or any 
part of a progress, final or guarantee payment, in such an amount as it may deem proper to enforce the provisions of 
the Contract and to satisfy the claims of third parties, when: 
 

a. The University shall learn of any claim, of whatsoever nature or kind, against the University or the Contractor, 
which in any way arises or is alleged to arise out of or as a result of or in connection with the performance by 
the Contractor of the work covered by the Contract or out of or in connection with the Contractor's operations or 
performance at or in the vicinity of the construction site, that, in the opinion of the University, may not be 
adequately covered by insurance. 

 
If an action on such claim is timely commenced and the liability of the University and/or the Contractor shall have 
been established therein by a final judgment of a court of competent jurisdiction, or if such claim shall have been 
admitted by the Contractor to be valid, the University shall pay such judgment or admitted claim out of the monies 
retained by it under the provisions of the Contract and return the balance, if any, without interest, to the 
Contractor. 
 
The University may withhold from the Contractor any payments retained by it until such time as all such claims 
are either satisfied or barred by law from being presented.  At such time the University, upon written demand by 
the Contractor, shall return to the Contractor the amount so withheld, without interest. 

 
b. The Contractor has not complied with any lawful or proper direction of the Consultant or the University or their 

representatives concerning the work covered by the Contract or the performance of the Contract or the 
production of records as required under the provisions of the Contract. 

 
c. There exists any of the conditions, listed in Section 2.26, which would allow the University to declare the 

Contractor in default of the whole or any part of the work. 
 
d. The Contractor is a foreign contractor and has not furnished satisfactory proof that all taxes due by such 

Contractor under the provisions of the Tax Law have been paid.  The Certificate of the New York State Tax 
Commission to the effect that all such taxes have been paid shall be conclusive proof of the payment of such 
taxes.  The term "foreign contractor" as used herein means, in the case of an individual, a person who is not a 
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resident of the State of New York; in the case of a partnership, one having one or more partners not a resident 
of the State; and in the case of a corporation, one not organized under the laws of the State of New York. 

 
e. The Contractor, upon request of the University at any time after the initial progress payment by the University to 

the Contractor, fails to furnish the University with such documentary evidence that the University may deem 
necessary to prove to it that material and labor paid for by the University under previous applications for payment 
submitted have been paid for by the Contractor and that there are no outstanding claims or liens in connection 
therewith or fails to satisfy the University that the Contractor, with good cause, has sufficiently provided for the 
payment and/or satisfaction of claims for said material and labor. 

 
Section 4.16  Lien Law 
The attention of the Contractor is specifically called to the provisions of the Lien Law of the State of New York, wherein 
funds received by a Contractor for a public improvement are declared to constitute trust funds in the hands of such 
Contractor to be applied first to the payment of certain claims. 
 
Section 4.17  Substitution of Securities for Retainage  
Any time after 50 percent of all the work has been completed, the University, if the progress and performance of the 
work is satisfactory to it, on request of the Contractor, will allow the Contractor to withdraw up to 50 percent of the 
aforesaid amount retained by the University by depositing with the Comptroller of the State of New York government 
securities, of the type and kind specified in Section 139 of the State Finance Law, having a market value not exceeding 
par, at the time of deposit, equal to the amount so withdrawn.  The Comptroller of the State of New York shall, from time 
to time, collect all interest or income on the obligations so deposited, and shall pay the same, when and as collected, to 
the Contractor.  If the deposit be in the form of coupon bonds, the coupons as they respectively become due shall be 
delivered to the Contractor; provided, however, that the Contractor shall not be entitled to interest or coupons or income 
on any of the deposited securities, the proceeds of which have or will be used or applied by the University.  In the event 
that the Contractor does not, in accordance with the terms and provisions of the Contract, comply with and fulfill all of its 
obligations and responsibilities thereunder, the Comptroller of the State of New York shall have the right to sell, assign, 
transfer or otherwise dispose of the aforesaid securities and the University shall have the right to use and apply all or 
any part of the monies obtained by the Comptroller of the State of New York from such a sale, assignment, transfer or 
disposition or from the collection of interest or income from said securities to the performance and fulfillment of said 
obligations and responsibilities.  Notwithstanding the foregoing, when the University makes a payment under Section 
4.10 (3) of the Agreement, it will return to the Contractor, as part of such payment, its substituted securities, and thereafter 
all retention of the University shall be in funds and not in substituted securities. 
 
Section 4.18  Final Payment 
Upon acceptance of all the work, except for the Contractor's guarantee obligations under Section 2.25 of the agreement 
and the Contractor's guarantee obligations under any provision of the Specifications, the Contractor shall prepare and 
submit to the University and the Consultant, for their approval, a final application for payment, which the University, within 
thirty (30) calendar days after its approval of same, shall pay.  Such application and payment shall be in an amount equal 
to 100 percent of the Contract consideration excluding the Contractor's guarantee obligations, less: 
 

a. All previous payments by the University to the Contractor; 
 
b.  All deductions authorized to be made by the University under the Contract; and 
 
c.  An amount necessary, in the University’s judgment, to satisfy any claims, liens or judgments against the 

Contractor which have not been suitably discharged. 
d.  The Contractor shall not be entitled to any interest on the monies retained by the University pursuant to 

Subdivision c of Section 4.18 of the Agreement. 
 
Section 4.19   Acceptance of Final Payment 
(1)  The acceptance by the Contractor, or by any one claiming by or through it, of the final payment shall, except 

with respect to the amount retained by the University pursuant to the provisions of subdivisions b and c of Section 
4.18 of the Agreement, constitute and operate as a release to the University from any and all claims of any 
liability for anything theretofore done or furnished for or relating to or arising out of the work covered by the 
Contract and for any prior act, neglect or default on the part of the University or any of its trustees, officers, 
agents or employees in connection therewith. 
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(2)  Should the Contractor refuse to accept the final payment as tendered by the University or should the Contractor 

refuse to execute the final application for payment without protest and without reserving any rights or claims 
against the University, it shall constitute a waiver of any right to interest on the amount of the payment so 
tendered and/or on the amount set forth in said final application for payment. 

 
Section 4.20  Guarantee Payment 
(1)  Subject to the provisions of the second paragraph of this Section, at the expiration of one (1) year after the 

University has accepted all the work covered by the Contract, the Contractor shall prepare and submit to the 
University and the Consultant, for their approval, a guarantee application for payment, which the University, 
within thirty (30) calendar days after its approval of same, shall pay.  Such application and payment shall be in 
an amount equal to the monies retained by the University for the Contractor's guarantee obligations under the 
Agreement, less any monies deducted by the University under this Section.  The Contractor shall not be entitled 
to any interest on the monies retained by the University pursuant to subdivision c of Section 4.18 of the 
Agreement. 

 
(2) In the event the Contractor does not, in accordance with the terms and provisions of the Contract, complete all 

corrective work or comply with and fulfill its contractual obligations, the University may use and apply all or any 
part of the monies retained by it to have such work or obligations performed or fulfilled by a person, firm or 
corporation other than the Contractor. The obligations of the Contractor, under the terms and provisions of the 
Contract, shall not, however, be limited to the monies retained by the University pursuant to the provisions of 
the Contract. 

 
(3)  No payments may be made under this agreement for work completed more than 365 calendar days after the 

completion date listed on page one of this agreement unless the date/duration listed on page one of this 
agreement, is extended in writing by the University. 

 
Section 4.21   Acceptance of Guarantee Payment 
The acceptance by the Contractor or by anyone claiming by or through it, of the guarantee payment shall constitute 
and operate as a release to the University from any and all claims in connection with monies retained by the 
University.  Should the Contractor refuse to accept the guarantee payment as tendered by the University or should the 
Contractor refuse to execute the guarantee application for payment without protest and without reserving any rights or 
claims against the University, it shall constitute a waiver of any right to interest on the amount of the payment so 
tendered and/or on the amount set forth in said guarantee application for payment. 
 
Section 4.22  Contractor Limited to Money Damages  
Inasmuch as the Contractor can be compensated adequately by money damages for any breach of the Contract which 
may be committed by the University, the Contractor agrees that no default, act or omission of the University shall 
constitute a material breach of the Contract entitling it to cancel or rescind the same or to suspend or abandon 
performance thereof; and it hereby waives any and all rights and remedies to which it might otherwise be or become 
entitled to because of any wrongful act or omission of the University or its representatives, saving only its right to money 
damages. 
 
Section 4.23  No Estoppel or Waiver 
(1)  The University shall not be precluded or estopped by any inspection, acceptance, application for payment or 

payment, final or otherwise, issued or made under the Contract or otherwise issued or made by it, the Consultant, 
or any trustee, officer, agent or employee of the University, from showing at any time the true amount and 
character of the work performed, or from showing that any such inspection, acceptance, application for payment 
or payment is incorrect or was improperly issued or made; and the University shall not be precluded or estopped, 
notwithstanding any such inspection, acceptance, application for payment or payment, from recovering from the 
Contractor any damages which it may sustain by reason of any failure on its part to comply strictly with the 
Contract and any monies which may be paid to it or for its account in excess of those to which it is lawfully 
entitled. 

 
(2)  Neither the acceptance of all or any part of the work covered by the Contract; nor any payment therefor; nor any 

order or application for payment issued under the Contract or otherwise issued by the University, the Consultant, 
or any trustee, officer, agent or employee of the University; nor any permission or direction to continue with the 
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performance of the Contract before or after its specified completion date; nor any performance by the University 
of any of the Contractor's duties or obligations; nor any aid lent to the Contractor by the University in its 
performance of such duties or obligations; nor any delay or omission by the University to exercise any right or 
remedy accruing to it under the terms of the Contract or existing at law or in equity or by statute or otherwise; 
nor any other thing done or omitted to be done by the University, its trustees, officers, agents or employees; 
shall be deemed to be a release to the Contractor or its sureties from any obligations, liabilities or undertakings 
in connection with the Contract or the Performance Bond or a waiver of any provision of the Contract or of any 
rights or remedies to which the University may be entitled because of any breach thereof, excepting only a 
written instrument expressly providing for such release or waiver.  No cancellation, rescission or annulment 
hereof, in whole or as to any part of the Contract, because of any breach hereof, shall be deemed a waiver of 
any money damages to which the University may be entitled because of such breach. No waiver by the University 
of any breach of the Contract shall be deemed to be a waiver of any other or any subsequent breach. 

 
Section 4.24  Limitation of Actions 
(1) No action or proceeding shall be maintained by the Contractor, or anyone claiming under or through the Contractor, 

against the University, or its trustees, officers, agents or employees, upon any claim arising out of or based upon 
the Contract or any breach thereof or by reason of any act or omission or requirement of the University, or its trustees, 
officers, agents or employees, unless: 

 
a. Such action or proceeding shall be instituted in the Court of Claims in the State of New York.  
 
b. The Contractor or the person claiming under or through it shall have strictly complied with all requirements 

relating to the giving of notices and information with respect to such claims; and shall have provided the 
University with an electronic version of any claims, including all required information and copies of all 
contractually required notices that the Contractor provided to the University and the Consultant throughout the 
duration of the Contract ;   

 
c.  Such action or proceeding by the Contractor shall be commenced within eighteen months after the date of 

substantial completion set by the University or its Consultant and issued in writing to the Contractor.  Any action 
or proceeding not commenced within this time frame shall be dismissed with prejudice.   

 
d. If the Contract is terminated or the Contractor declared in default by the University, such action is commenced 

within six (6) months after the date of such termination or declaration of default by the University. 
 

e. The Parties shall use good faith efforts to amicably resolve any dispute arising under this Agreement.  If the 
Parties are unable to amicably resolve the dispute within thirty (30) calendar days, then either Party may seek 
legal or equitable redress. 

 
(2) Notwithstanding anything in the laws of the State of New York to the contrary, the Contractor, or anyone claiming 

under or through the Contractor, shall not be entitled to any additional time to begin anew any other action if an 
action commenced within the times herein specified is dismissed or discontinued for any reason whatsoever. 

 
Section 4.25  Electronic Payments 
The Contractor shall provide complete and accurate payment applications in order to receive payment. Payment 
applications submitted must contain all information and supporting documentation required by the University.  Payment 
for applications submitted by the Contractor shall only be rendered electronically unless payment by paper check is 
expressly authorized by the University’s sole discretion, due to extenuating circumstances. Such electronic payment 
shall be made in accordance with ordinary State procedures and practices.  The Contractor shall comply with the State 
Comptroller's procedures to authorize electronic payments. Authorization forms are available at the Office of the State 
Comptroller's website at www.osc.state.ny.us/epay/index.htm; by email at epunit@osc.state.ny.us; or by telephone at 
518-474-4032. The Contractor acknowledges that it will not receive payment on any invoices submitted under this 
Agreement if it does not comply with the State Comptroller's electronic payment procedures, except where the University 
has expressly authorized payment by paper check as set forth above. 
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Article V 
Protection of Rights and Property 

 
Section 5.01  Accidents and Accident Prevention 
The Contractor shall at all times take reasonable precautions for the safety of persons engaged in the performance of 
the work.  The Contractor shall comply fully with all applicable provisions of the laws of the State of New York and OSHA 
and with all valid rules and regulations thereunder.  The Contractor's attention is specifically called to the applicable rules 
and regulations, codes and bulletins of the New York State Department of Labor. 
 
Section 5.02  Adjoining Property 
The Contractor shall be required to protect all the adjoining property and to repair or replace any such properties 
damaged or destroyed by it, its employees or subcontractors through, by reason of or as a result of activities under, for 
or related to the Contract. 
 
Section 5.03  Emergencies 
(1)  In case of an emergency which threatens loss or injury to persons or property, the Contractor will be allowed to 

act, without previous instructions from the Consultant or the University, in a diligent manner, to the extent 
required to avoid or limit such loss or injury, and it shall notify the Consultant and the University immediately 
thereafter of the action taken by it and of such emergency.  Where the Contractor has not taken action but has 
notified the Consultant or the University of an emergency which threatens loss or injury to persons or property, 
it shall act in accordance with the instructions and/or authorization by the Consultant or the University. 

 
(2)  In the event that the Contractor performs extra work in accordance with the preceding paragraph, it will be 

compensated therefor in accordance with the provisions of Section 4.02. 
 
Section 5.04  Fire Safety 
(1)   If the existing building is to be partially occupied during the course of the project, all existing exits except those 

shown for closure, fire walls, fire barriers and fire protection systems shall be continuously maintained in the 
occupied phases in compliance with the Fire Code of New York State and as required by NFPA 241 and as 
recommended in its Annex A, Explanatory Material, or other measures must be taken which in the opinion of the 
Consultant will provide equal safety.  Those portions occupied by the campus must be available for their use 24 
hours a day, seven days a week during the contract period unless otherwise scheduled in these documents. 
Comply with all applicable State and Federal codes and regulations. Prior to removal of existing fire walls, fire 
barriers and fire protection systems, if such removal is part of the work, install equivalent temporary fire walls, 
fire barriers and fire protection systems. The cost of all labor, fire watches, variances, materials, installations, 
maintenance and removal of such temporary fire protection systems or modifications to the existing systems are 
the responsibility of the Contractor. Install permanent fire walls, fire barriers and fire protection systems, if 
provided as part of the work, as soon as practical and as required by NFPA 241 and as recommended in its 
Annex A, Explanatory Material. 

 
(2) Solid fuel salamanders and heaters shall not be used by the Contractor or any of its subcontractors. All other 

salamanders used by the Contractor or any of its subcontractors shall require constant attendance of competent 
persons on each floor where in use. 

 
(3)  All temporary fabric used by the Contractor or any of its subcontractors for curtains or awnings shall be either 

non-combustible or flame retarded so that it will not burn or propagate flame. 
 
Section 5.05  Risks Assumed by Contractor 
(1)  To the fullest extent permitted by law, the Contractor solely assumes the following distinct several risks whether they 

arise from acts or omissions (whether negligent or not and whether supervisory or otherwise) of the Contractor, of 
the University, of third persons or from any other cause, including unforeseen obstacles and difficulties which may 
be encountered in the prosecution of the work covered by the Contract, whether such risks are within or beyond the 
control of the Contractor and whether such risks involve a legal duty, primary or otherwise, imposed upon the State 
University Construction Fund, the Dormitory Authority of the State of New York, the State of New York or the State 
University of New York, excepting only risks which arise from defects in maps, plans, designs or Specifications 
prepared, acquired or used by the Consultant or the University, from the negligence of the University, its agents or 
employees or from affirmative acts of the, State University Construction Fund, the Dormitory Authority of the State 
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of New York, the State of New York or the State University of New York or their trustees, officers, agents or 
employees committed with intent to cause the loss, damage and injuries herein below set forth: 

 
a. The risk of loss or damage, direct or indirect, to the work covered by the Contract or to any plant, equipment, 

tools, materials or property furnished, used, installed or received by the University or by the Contractor or any 
subcontractor, material man or worker performing services or furnishing materials for the work covered 
hereunder.  The Contractor shall bear such risk of loss or damage until the work covered by the Contract has 
been finally accepted by the University or until completion of removal of such plant, equipment, tools, materials 
or property from the construction site and the vicinity thereof, whichever event occurs last. In the event of such 
loss or damage, the Contractor shall forthwith repair, replace and/or make good any such loss or damage without 
cost to the University. 

 
b. The risk of claims, just or unjust, by third persons against the Contractor, the State University Construction Fund, 

the Dormitory Authority of the State of New York, the State of New York, or the State University of New York on 
account of wrongful death, bodily injuries and property damage, direct or consequential, loss or damage of any 
kind whatsoever arising or alleged to arise out of or as a result of or in connection with the performance by the 
Contractor of the work covered by the Contract (whether actually caused by or resulting from the performance 
of the Contract) or out of or in connection with the Contractor's operations or presence at or in the vicinity of the 
construction site.   

 
(2) To the fullest extent permitted by law, the Contractor shall indemnify and save harmless the State University 

Construction Fund the Dormitory Authority of the State of New York, the State of New York and the State University 
of New York, their trustees, officers, agents or employees against all claims described above and for all costs and 
expenses incurred by them in the defense, settlement or satisfaction thereof, including attorneys' fees and court 
costs.  If so directed, the Contractor shall at its own expense defend against such claims, in which event it shall not, 
without obtaining express advance permission from Counsel of the University, raise any defense involving in any 
way jurisdiction of the tribunal over the University, governmental nature of the University or the provisions of any 
statutes respecting suits against the University. 

 
(3) Neither the University’s final acceptance of the work to be performed hereunder nor the making of any payment shall 

release the Contractor from its obligations under this Section.  The enumeration elsewhere in the Contract of 
particular risks assumed by the Contractor or of particular claims for which it is responsible shall not be deemed to 
limit the effect of the provision of this Section or to imply that it assumes or is responsible for only risks or claims of 
the type enumerated. 

 
Section 5.06  Insurance Requirements  
 
(1) General Provisions  
 

a. Prior to the execution of the Agreement, the Contractor shall at its sole cost and expense, procure and furnish 
to the University a Certificate of Insurance and required endorsements in a form satisfactory to the University 
demonstrating that the Contractor has complied with the specific provisions of this Article and the Agreement, 
The Contractor shall maintain in force and effect at all times during the Agreement from Notice to Proceed until 
Final Acceptance, or as may otherwise be  required by this Article and the Agreement, policies of insurance 
covering all operations under the Agreement whether performed by the Contractor or its subcontractors as 
herein set forth.   

 
b. All insurance required by the Agreement shall be written by companies that have an A.M. Best Company rating 

of “A-,” Class “VII” or better.  In addition, companies writing insurance intended to comply with the requirements 
of the Agreement shall be an admitted carrier approved by the New York State Department of Financial Services 
to issue insurance in the State of New York or meet such other requirements as may be acceptable to the 
University in its sole and exclusive discretion. If during the duration of coverage on the Agreement, the carrier’s 
A.M. Best rating falls below “A-,” Class “VII,” the insurance must be replaced, on or before the renewal date of 
the policy with insurance that meets the requirements set forth herein.   

 
(2) Submission of Insurance  
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a. Coverage Types.  The types of insurance coverage and policy limits required from the Contractor pursuant to 
the Agreement are specified in Paragraph (3) Specific Coverage below and limits outlined in Schedule A 
attached hereto (“Schedule A”). 

 
b. Policy. Except as may be otherwise specifically provided herein or agreed to in writing by the University, policies 

of insurance must be maintained on an occurrence basis at all times during the Agreement from Notice to 
Proceed until Final Acceptance, or as may be otherwise required by this Article and the Agreement, with limits 
not less than those set forth in Schedule A and as required by the terms of the Agreement, or as required by 
law, whichever is greater.  If such insurance contains an aggregate limit, it shall apply separately on a per project 
basis. 

 
c. Certificates of Insurance. The Contractor shall provide the University a Certificate or Certificates of Insurance, 

on the appropriate Certificate of Liability Insurance ACORD form, as well as the ACORD 855 NY form for liability 
insurance including required policy endorsements, in accordance with New York Insurance Law and submitted 
directly by the insurance broker or agent to the University, before commencing any work under the Agreement.  
The certificate C105.2 or the U26.3 (State Insurance Fund) are the only acceptable proof of coverage for 
Worker’s Compensation. The DB120.1 is the only acceptable proof of coverage for Disability Benefits. 
Certificates must reference the NAIC number of the issuing company, policy number, effective dates of 
coverage, policy limits consistent with Schedule A and the Agreement requirements, name the Additional 
Insureds, and shall name the University as the Certificate Holder. 

 
d. Primary Coverage. The liability and protective policies of insurance shall provide primary and non-contributory 

coverage to the Additional Insureds required in Section 5.06(2)(h) below for any claim arising from the 
Contractor’s work under the Agreement, or because of the Contractor’s activities. Any other insurance 
maintained by the University or Additional Insureds shall be in excess of and shall not contribute to the 
Contractor’s insurance or subcontractor’s insurance, regardless of the “other insurance” clause contained in the 
University’s or Additional Insured’s policy of insurance, if any. A copy of the endorsement reflecting this 
requirement may be requested by the University.  

 
e. Policy Renewal/Expiration. Unless otherwise agreed to in writing by the University, all insurance policies must 

have a policy period of at least one year. Not less than five (5) business days prior to the expiration date or 
renewal date of the policy for insurance, the Contractor shall supply the University with updated replacement 
certificates of insurance and required endorsements. The Contractor shall give written notice to the University 
of any letter or notification that cancels, materially changes, or non- renews the policy and the Contractor shall 
require the insurance carrier(s) to copy the University on any letter or notification that cancels, materially 
changes, or non- renews the policy.  

 
Unless otherwise agreed to in writing by the University, policies shall be written to include a provision that the 
policy will not be canceled, materially changed, or not renewed without at least thirty (30) calendar days’ prior, 
written notice except for non-payment, in which case notice shall be provided as required by law from the 
insurance carrier to the University.  In addition, if required by the University, the Contractor shall deliver to the 
University within three (3) business days of such request a copy of any or all certificates of insurance and 
required endorsements not previously provided.  

 
If, at any time during the Agreement, the University determines that the insurance as required is not in effect as 
per the terms of the Agreement, or proof thereof is not provided to the University, or the Contractor has otherwise 
failed to strictly adhere to the provisions of this Article, the University may withhold further Agreement payments 
and shall have the option to (i) direct the Contractor to stop work with no additional cost or extension of time due 
on account thereof; or (ii) treat such failure as an event of default under Section 2.26 of the Agreement.. 

 
With exception of the A.M. Best rating requirements, if at any time the coverage provisions and limits of the 
policies of insurance required herein do not meet the provisions and limits set forth in Schedule A and the 
Agreement, the Contractor shall immediately cease work on the project site. Further, the Contractor will not be 
allowed access to the project site without providing proof of proper insurance. The Contractor shall not resume 
work on the project until permitted to do so by the University.  Any delay or time lost as a result of the Contractor 
not having insurance or providing proof thereof as required by this Article and the Agreement shall not give rise 
to a delay claim or any other claim by the Contractor against the University. If required by the University, the 
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Contractor shall deliver to the University within fifteen (15) business days of such request, full and complete 
copies of any or all policies of insurance and endorsements relating to the project that were not previously 
provided, certified by the insurance carrier as true and complete. 

f. Self-Insured Retention / Deductibles.  Certificates must disclose any Deductible, Self-Insured Retention, 
Aggregate Limit or any exclusion to the policy that materially changes the coverage required by the Agreement, 
and Deductibles or Self-Insured Retentions above $25,000 shall be subject to approval from the University. 
The Contractor shall be solely responsible for all claim expenses and loss payments within the Deductible or 
Self-Insured Retention.  
 

g. Subcontractors.  Should the Contractor engage subcontractors, the Contractor shall impose on those entities 
the general insurance requirements of this Article and the Agreement.  Required insurance limits shall be 
determined commensurate with the work of the subcontractor. The Contractor shall maintain the subcontractor 
certificates of insurance and required endorsements on file which shall be delivered to the University within 
three (3) business days of such request. If required by the University, the Contractor shall deliver to the 
University within fifteen (15) business days of such request, full and complete copies of any or all subcontractor 
policies of insurance and endorsements relating to the project that were not previously provided, certified by 
the insurance carrier as true and complete. 

 
h. Additional Insureds. The Contractor shall cause to be included in each of the liability insurance policies 

coverage for on-going and completed operations naming as Additional Insureds, The People of the State of 
New York, the State University of New York, the Dormitory Authority of the State of New York, the Fund, other 
such entities as named in Schedule A, and their officers, agents, and employees (“Additional Insureds”).  An 
Additional Insured Endorsement evidencing such coverage shall be provided to the University prior to the 
commencement of the Agreement. Additional Insured protection afforded must contemplate on-going and 
completed operations, and the additional insured protection for products/completed operations must remain 
in place for three years after Final Acceptance. For Contractors who have Self-Insured Retention, the 
Contractor shall be obligated to defend and indemnify the above-named Additional Insureds with respect to 
Commercial General Liability insurance and Business Automobile Liability insurance, in the same manner that 
the Contractor would have been required to pursuant to this Article had the Contractor obtained such insurance 
policies.   
 

i. Waiver of Subrogation.  Unless otherwise agreed to in writing by the University, with the exception of 
Disability policies, all policies of insurance must be endorsed to provide that there shall be no right of 
subrogation against the State of New York, the State University of New York, the Dormitory Authority of the 
State of New York, the Fund, the Additional Insureds, and their officers, agents and employees.  To the extent 
that any of the policies of insurance prohibit such a waiver of subrogation, the Contractor shall secure the 
necessary permission to make this waiver. 

 
(3) Specific Coverage  
 
The Contractor shall obtain and maintain in full force and effect, the following insurance with limits not less than 
those described in Schedule A and as required by the terms of the Agreement, or as required by law, whichever is 
greater: 
 
a. Commercial General Liability Insurance.  A Commercial General Liability (“CGL”) insurance policy with 

coverage that shall include, but not be limited to, coverage for bodily injury, property damage, 
personal/advertising injury, premises liability, independent contractors/ subcontractors, blanket contractual 
liability including tort liability of another assumed in contract, liability arising from all work and operations under 
the Agreement, defense and indemnification obligations, including those assumed under the Agreement, cross 
liability coverage for Additional Insureds, products/completed operations for a term no less than three years 
commencing upon Final Acceptance, explosion, collapse, and underground hazards, contractor means and 
methods, and liability resulting from Section 240 or Section 241 of the NYS Labor Law.  Such policy shall be 
written on ISO Occurrence form CG 00 01 or a substitute form that is acceptable to the University, providing 
equivalent coverage.  

 
The General Aggregate limit included in the CGL insurance shall apply separately on a per project basis at the 
limits set forth herein in Schedule A.  
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Insurance policies that remove or restrict blanket contractual liability located in the “insured contract” definition 
(as stated in Section V, Number 9, Item f in the ISO CGL policy) so as to limit coverage against claims that arise 
out of the work under the Agreement, or that remove or modify the “insured contract” exception to the employers 
liability exclusion, or that do not cover the Additional Insureds for claims involving injury to employees of the 
Named Insured or subcontractors, are not acceptable.  

 
In the event any work under the Agreement involves activity on or within 50 ft. of railroad property or a railroad 
right-of-way or requires entrance upon a railroad property or railroad right-of-way, or requires an assignment of 
a Railroad employee, any exclusion for such work must be deleted. In addition, the Contractor shall otherwise 
fully comply with Section 5.06 (3)h below. For purposes of this paragraph, a subway is also a railroad. 

 
b.  Comprehensive Business Automobile Liability Insurance.  A Commercial Automobile Liability insurance 

policy at the limits set forth herein in Schedule A covering liability arising out of the use of any motor vehicle in 
connection with the Agreement, including owned, leased, hired, and non-owned vehicles bearing, or, under the 
circumstances under which they are being used, required by the Motor Vehicle Laws of the State of New York 
to bear license plates.  If the Agreement involves the removal of hazardous waste from the project site or 
otherwise transporting Hazardous Materials, pollution liability coverage for covered autos shall be provided. 

 
c. Workers’ Compensation. New York State Workers’ Compensation (including occupational disease) and 

Employer’s Liability insurance coverage during the life of the Agreement for the benefit of the Contractor’s and 
its subcontractors’ employees as are required to be covered by the New York State Workers’ Compensation 
Law.  

 
In the event any of the work under the Agreement involves activity on or near a shoreline or on or near navigable 
waterways or when any part of the work under the Agreement is connected to water related activities, an 
endorsement to the Workers’ Compensation policy or the Protection & Indemnity policy providing coverage for 
all of the Contractor’s and its subcontractors’ employees under the Jones Act and the US Longshore and Harbor 
Workers’ Compensation Act will be required and shall be delivered to the University within three (3) business 
days of such request.  A waiver of subrogation in favor of the Additional Insureds must be included on the policy. 
In addition, the Contractor shall otherwise fully comply with Section 5.06(3)g below. 

 
Evidence of Workers’ Compensation and Employer’s Liability coverage must be provided to the University on 
forms specified by the Chairman of the New York State Workers’ Compensation Board. 

 
d. Disability Benefits.  Disability coverage during the life of the Agreement for the benefit of the Contractor’s and 

its subcontractors’ employees as are required to be covered by the New York State Disability Benefits Law.   
 

Evidence of New York State Disability Benefits coverage must be provided to the University on forms specified 
by the Chairman of the New York State Workers’ Compensation Board.  

 
e. Umbrella and Excess Liability.  When the limits of the CGL, Auto, and/or Employers Liability policies procured 

are insufficient to meet the limits specified in Schedule A, the Contractor shall procure and maintain Commercial 
Umbrella and/or Excess Liability policies with limits in excess of the primary, provided, however, that the total 
amount of insurance coverage is at least equal to the requirements set forth above.  Such policies shall follow 
the same form as the primary.  Any insurance maintained by the University or Additional Insureds shall be 
considered in excess of and shall not contribute with any other insurance procured or maintained by the 
Contractor including primary, umbrella and excess liability regardless of the “other insurance” clause contained 
in either party’s policy. 

 
f.  Contractor’s Pollution Liability. If the Agreement involves abatement, handling, removal, repair, replacement, 

enclosure, encapsulation and/or disposal of any pollutants, which includes but is not limited to, petroleum, 
petroleum products, Hazardous Materials or substances including asbestos, lead, mercury, PCBs, fungus and 
those as defined by applicable State and federal laws and regulations (collectively referred to as “Hazardous 
Activities”), the Contractor shall procure, or otherwise obtain through an approved subcontractor, and maintain 
in full force and effect throughout the term of the Agreement, from Notice to Proceed and for three years after 
Final Acceptance, Contractor’s Pollution Liability with limits as set forth in Schedule A, providing coverage for 



State University of  New York  
Construction Agreement 

 

Page 36 of 43                                                                                                                                                      SUNY Procedure 7554, Form 7554-09 Rev. 6/2024 

bodily injury and property damage, including loss of use of damaged property or of property that has not been 
physically injured.  Such policy shall provide coverage for actual, alleged or threatened emission, discharge, 
dispersal, seepage, release or escape of pollutants, including any loss, cost or expense incurred as a result of 
any cleanup of pollutants or in the investigation, settlement or defense of any claim, suit, or proceedings against 
the University or Additional Insureds arising from the Contractor’s or its subcontractors’ work under the 
Agreement.   

 
In addition, in the event the Contractor or any subcontractor is engaged in Hazardous Activities related to the 
Agreement, the Contractor or subcontractor shall, to the fullest extent permitted by law, hold harmless and 
indemnify the Additional Insureds and their trustees, officers, agents or employees, for any claims or liabilities 
in connection with illness or sickness arising from work performed, not performed, or which should have been 
performed. The Contractor shall have said hold-harmless and indemnification conditions stipulated in all 
contracts with subcontractors. 

 
g.  Marine General Liability, Protection & Indemnity, Hull & Machinery, Jones Act and United States 

Longshore and Harbor Workers’ Act Coverage.   In the event any of the work under the Agreement involves 
activity on or near a shoreline or on or near navigable waterways or when any part of the work under the 
Agreement is connected to water related activities (collectively referred to as “Marine Operations”), Marine 
General Liability, Protection & Indemnity and Hull and Machinery coverage is required.  Hull and Machinery 
coverage shall be provided for the total value of the watercraft and equipment used.  The Contractor shall obtain 
Marine General Liability and Protective and Indemnity Liability Insurance for all Marine Operations relating to 
the Agreement at the limits set forth herein in Schedule A.  Any endorsements that eliminate or minimize 
coverage for claims related to the imposition of New York Labor Law are prohibited. Certificate of Liability 
Insurance must be provided that certifies the required coverage is in place and must be accompanied by an 
ACORD 855 form or its equivalent. 

 
h.  Railroad Protective Liability. In the event any work under the Agreement involves activity on or within 50 ft. of 

railroad property or a railroad right-of-way, or requires entrance upon a railroad property or railroad right-of-way, 
or requires an assignment of a Railroad employee, the Contractor shall provide and maintain a Railroad 
Protective Liability (“RPL”) Insurance Policy in the amount required by the respective railroad as set forth herein 
in Schedule A.  For purposes of this paragraph, a subway is also a railroad. 

 
The RPL policy must name the Railroad as the Named Insured.  No Additional Insureds may be listed on the 
RPL policy and the definition of “physical damage to property” must be amended to mean direct and accidental 
loss of or damage to “all property of any Named Insured and all property in any Named Insured’s care, custody 
or control.”   

 
Evidence of RPL must be provided to the University on a Certificate of Insurance, and a detailed Binder pending 
issuance of the policy, or on an ISO-RIMA or equivalent form approved by the Railroad and meet any other 
requirements as specified by the Railroad and/or the University.” 
 

Section 5.07   Builder's Risk  
(1)  The Contractor shall procure and maintain, at its own cost and expense, until final acceptance of all work covered 

by this Agreement or until the Project has been turned over for use by the State University of New York, 
whichever event occurs earlier, a builder’s risk insurance policy covering all risks, with fire, extended coverage, 
vandalism and malicious mischief coverage. In the event the loss occurs at an occupied facility, the policy shall 
permit occupancy without the consent of the insurance company.  The policy shall cover the cost of removing 
debris, including demolition as may be legally necessary by operation of any law, ordinance, or regulation, and 
property of the State held in their care, custody and/or control. 

 
(2)  The policy shall be in an amount equal to the Project’s insurable value, i.e., the Contract consideration less the 

cost of the Contractor's Performance and Labor and Material Bonds; the cost of trees, shrubbery, lawn grass, 
plants and the maintenance of the same; the cost of demolition; the cost of excavation; the cost of foundations, 
piers or other supports which are below the undersurface of the lowest basement floor, or where there is no 
basement, which are below the surface of the ground, concrete and masonry work; the cost of underground 
flues, pipes or wiring; the cost of earthmoving, grading and the cost of paving, roads, walks, parking lots or 
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athletic fields; and the cost of bridges, tunnels, dams, piers, wharves, docks, retaining walls and radio and/or 
television towers and antennas. 

 
(3)  The policy may contain a provision for a $500 deductible for each loss to a Project having an insurable value of 

less than $1,500,000 and a $1,000 deductible for each loss to a Project having an insurable value of $1,500,000 
or more. 

 
(4)  The University, the Contractor and its subcontractors, as their interests may appear, shall be named as the 

parties insured under said policy. 
 
(5)  The Contractor shall have the sole responsibility to promptly report any loss to the insurer and/or its 

representatives and to furnish the latter with all necessary details relating to the occurrence of the loss and the 
amount thereof. The University, the Contractor and all subcontractors of the Contractor waive all rights, each 
against the others, for damages caused by fire or other perils covered by insurance provided under the terms of 
this Section, except such rights as they may have to the proceeds of insurance received; provided, however, 
this waiver shall not apply to any manufacturer, supplier or similar agent under any guarantee or warranty. 

 
(6)  The Contractor shall not violate or permit to be violated any condition of such policy and shall at all times satisfy 

the fire safety requirements of the University and the insurance company issuing the same. 
 
(7)  The procurement and maintenance of said policy shall in no way be construed or be deemed to relieve the 

Contractor from any of the obligations and risks imposed upon it by this Agreement or to be a limitation on the 
nature or extent of such obligations and risks. 

 
(8) Not less than thirty calendar days prior to the expiration date or renewal date, the Contractor shall supply the 

University with an updated replacement certificate of insurance and endorsements. The Contractor shall advise 
the University of any letter or notification that cancels, materially changes, or non- renews the policy and 
Contractor shall require the insurance carrier(s) to copy the University on any letter or notification that cancels, 
materially changes, or non- renews the policy.  Before the Contractor shall be entitled to have any progress 
payment rendered on account of the work which is to be insured pursuant to this Section, it shall furnish to the 
University a certificate in duplicate of the insurance herein required. Such insurance must be procured from an 
insurance carrier approved by the University, licensed or authorized to do business in the State of New York 
and rated at least “A-” by A.M. Best Company. 

 
Section 5.08 Effect of Procurement of Insurance 
Neither the procurement nor the maintenance of such insurance shall in any way affect or limit the obligations, 
responsibilities or liabilities of the Contractor hereunder. 
 
Section 5.09 No Third Party Rights 
Nothing in this Section or in this Agreement shall create or give to third parties, except the Dormitory Authority of the 
State of New York, the State of New York and the State University Construction Fund any claim or right of action against 
the Contractor, the Consultant, the State University of New York, the State University Construction Fund, the Dormitory 
Authority of the State of New York, or the State of New York and beyond such as may legally exist irrespective of this 
Section or this Agreement. 
 

Article VI 
Minority and Women’s Business Enterprises (MWBEs) / Equal Employment Opportunity (EEO) Provisions 

 
The University is required to implement the provisions of New York State Executive Law Article 15-A and 5 NYCRR 
Parts 142-145 (“MWBE Regulations”) for all State contracts as defined therein, with a value (1) in excess of $25,000 for 
labor, services, equipment, materials, or any combination of the foregoing or (2) in excess of $100,000 for real property 
renovations and construction.   
 
The requirements for the MWBE and EEO programs are set forth in "Exhibit A-1" which is attached hereto and made a 
part hereof, and shall be deemed to be inserted herein and the Contract shall be read and enforced as though it were 
included herein and, in the event any such provision is not inserted or is not correctly inserted, then, upon the application 
of either party, this Agreement shall forthwith be physically amended to make such insertion or correction. 
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Article VII 

Provisions Required by Law 
 

Section 7.01  Provisions Deemed Inserted 
Each and every provision required by law to be inserted in the Contract, including, but not limited to, the applicable 
provisions set forth in Exhibit "A" which is attached hereto and made a part hereof, shall be deemed to be inserted herein 
and the Contract shall be read and enforced as though it were included herein and, in the event any such provision is 
not inserted or is not correctly inserted, then, upon the application of either party, this Agreement shall forthwith be 
physically amended to make such insertion or correction.  
 
Section 7.02 Wage Rates 
The Contractor shall post the appropriate prevailing wage schedules in a conspicuous place at the construction site. The 
Department of Labor shall provide the Contractor with posters relating to prevailing wage rates and same shall be 
displayed by the Contractor in a conspicuous place at the construction site. The Contractor shall also distribute wallet 
cards, to be provided by the Department of Labor, to all workers engaged at the construction site containing information 
relating to wage rates and telephone numbers to call if a worker believes his or her rights are being violated. The 
Contractor shall provide each worker with a written notice, informing them of the applicable prevailing wage 
requirements, and the Contractor must obtain a signed statement or declaration from such worker attesting to the fact 
that he or she has been given this information. Further, the Contractor is required to keep certified copies of its payrolls 
at the construction site. 
 
Section 7.03     Governing Law 
This Agreement shall be governed, construed and enforced in accordance with the laws of New York State, excluding 
New York State’s choice of law principles, in a court of competent jurisdiction, and all claims relating to or arising out of 
this Agreement or the breach thereof, whether sounding in contract, tort or otherwise, shall likewise be governed by the 
laws of New York State, excluding the New York choice of law principles, in a court of competent jurisdiction.  Consultant 
agrees to submit itself to such courts’ jurisdiction. 

 
Article VIII 

Vendor Responsibility 
 
(1)  The Contractor shall at all times during the Agreement term remain responsible.  The Contractor shall provide 

the University with written notice as required by this Article of any issues impacting its responsibility, which shall 
minimally include updated responses to the it’s filed vendor responsibility questionnaire. The Contractor agrees, 
if requested by the University, to present evidence of its continuing legal authority to do business in New York 
State, integrity, experience, ability, prior performance and organizational and financial capacity. 

 
(2) The University, at its sole discretion, reserves the right to suspend any or all activities under this Agreement, at 

any time, when the University discovers information that calls into question the responsibility of the Contractor. 
In the event of such suspension, the Contractor will be given written notice outlining the particulars of such 
suspension.  Upon issuance of such notice, the Contractor must comply with the terms of the suspension order.  
Agreement activity may resume at such time as the University issues a written notice authorizing a resumption 
of performance under the Agreement.   

 
(3) Upon written notice to the Contractor, and a reasonable opportunity to be heard with appropriate University 

officials or staff, the Contractor may be terminated by the University at the Contractor’s expense where the 
Contractor is determined by the University to be non-responsible.  In such event, the University may complete 
the contractual requirements in any manner that the University may deem advisable and pursue available legal 
or equitable remedies for breach. 

 
In no case shall termination of the Contract by the University be deemed a breach by the University thereof, nor 
shall the University be liable for any damages or lost profits or otherwise, which may be sustained by Contractor 
as a result of such termination. 
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Article IX 
Use of Service-Disabled Veteran-Owned Business Enterprises in Contract Performance 

 
Article 17-B of New York State Executive Law acknowledges that Service-Disabled Veteran-Owned Businesses 
(SDVOBs) strongly contribute to the economies of the State and the nation.  As defenders of our nation and in recognition 
of their economic activity in doing business in New York State, the Contractor for the Project and Work defined in this 
Agreement, agrees to, at no additional cost to the University, fully comply and cooperate with the University’s 
implementation of New York State Executive Law Article 17-B and provide opportunities for SDVOBs in the fulfillment of 
the requirements of this Agreement.  SDVOBs can be readily identified on the directory of certified businesses at: 
http://www.ogs.ny.gov/Core/docs/CertifiedNYS_SDVOB.pdf.  

http://www.ogs.ny.gov/Core/docs/CertifiedNYS_SDVOB.pdf
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In accordance with the Chapter 17 of the Laws of 2023 certain University contracts are subject to review by the Office 
of the State Comptroller. As such a contract, the State shall have no liability under this Agreement and this Agreement 
is not valid, effective, or binding until it has been approved by the Office of the State Comptroller and filed in their 
office. 
 
This Agreement may be amended only upon the mutual written consent of the Parties, and with the approval of the 
New York Attorney General and the Office of the State Comptroller if such approval is required. 
 
IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the day and year first above written. 
 
Agency Certification: 
In addition to the acceptance of this contract, I also certify that original copies of this signature page will be attached to 
all other exact copies of this contract. 
 
Contract Number: D990XXX 
 

*Insert Contractor Name* STATE UNIVERSITY OF NEW YORK 

Sign:  Date:   

Print:     

Title:   
 
 

APPROVED BY ATTORNEY GENERAL: 

Sign:  Date:   

Mike Kopas 

VP of Administration 
 

 
APPROVED BY OFFICE OF THE STATE 
COMPTROLLER: 

    Date:       Date:   

By: By: 
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ACKNOWLEDGMENTS 
(ACKNOWLEDGMENT BY AN INDIVIDUAL) 

 
STATE OF NEW YORK ) 

) ss. 
COUNTY OF   ) 
 
 
On th is  _________ day o f __________________, 20______, before  m e pe rsonally cam e  
_______________________________________________________________________________________, to  m e 
known and  known to  m e to  be  the  person (s) described  in  and  who  execu ted  the  fo rego ing  ins trum ent and  
he /she acknowledg ed  to  m e tha t he /she execu ted  the  sam e . 
 

_____________________________________________Notary 
Public 

 
(ACKNOWLEDGMENT BY A PARTNERSHIP) 

 
STATE OF NEW YORK ) 

) ss. 
COUNTY OF   ) 
 
 
On th is  _________ day o f __________________, 20______, before  m e pe rsonally 
cam e_______________________________________   
 
______________________________________, to  m e  known and  known to  m e to  be  the  person  who  execu ted  
the  above  ins tru m ent, wh o, be ing  du ly swo rn  by m e, d id  fo r themselves depo se  and  say tha t they are a  m em ber 
o f the  firm  of _________________________________________________________________, consisting of 
themselves and ______________________________________________________________, tha t he /she execu ted  
the  fo rego ing  ins trum ent in  the  firm  nam e 
_______________________________________________________________, and  tha t he /she had  au thority to  
s ign  the sam e, and  that he /she d id  du ly acknowledg e  to  m e tha t h e /she execu ted  the  sam e  as  the  act and  deed  
of the aforementioned firm fo r the  purposes  m ention ed  there in . 
 

_____________________________________________Notary 
Public 

 
(ACKNOWLEDGMENT BY A CORPORATION) 

 
STATE OF    ) 

) ss. 
COUNTY OF   ) 
 
 
On th is  _________ day o f___________________, 20______, b efore  m e p erso nally 
cam e__________________________________________________________________________________ , to  m e 
known, who , be ing  du ly sworn , d id  depose  and  say tha t he /she  res ide  in  
______________________________________________________________; that he/she is the 
_____________________________________of the ____________________________________________, the  
corpora tion  described  in  and  which  execu ted  the above instrument; and that he/she/they signed his/her/their 
name(s) thereto by authority of the board of directors of said corporation. 
       _______________________________________________ 
           Notary Public
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Schedule I, II, III 

 
SCHEDULE I   
Unit Prices 
 
Refer to Section 4.04 of the Agreement for additional information. 
 
Work or Material 
Description    Amount in Words  Amount in Figures 
 
None 
 
 
 
 
 
 
SCHEDULE II  Allowance(s) 
 
Refer to Section 4.05 of the Agreement for additional information.  The amount(s) indicated below shall be included in 
the Total Bid amount and their total indicated on the Proposal in the space provided. 
 
Work or Material 
Description    Amount in Words  Amount in Figures 
 
None 
 
 
 
 
 
 
 
SCHEDULE III  Field Order Allowance 
 
Refer to Section 4.05A of the Agreement for additional information.  The amount indicated below shall be included in 
the Total Bid amount and indicated on the Proposal in the space provided 
 
Twenty-four thousand five hundred dollars  $24,500 
 
____________________________________  _____________________________ 
(in words)      (in figures 
  
  

-

-
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Schedule A  
Insurance Requirements  

 
Contract Number: D99 
 
All certificate(s) of insurance/ACORD Form must be submitted pursuant to Contract Article 5.06 and include the 
following information: 

• For each insurance certificate, the name and NAIC number of issuing company, number of policy, with 
effective dates and deductibles, if applicable 

• Policy limits consistent with the requirements listed below 
• Certificate must disclose that the policies are on a primary and non-contributory basis 
• The contract/project number assigned by the University 
• Admitted Carriers must meet the following criteria: (1) AM Best Company rating of A- or greater, (2) financial 

score of VII or greater 
 

Insurance Type Per Occurrence Per Aggregate Forms  
Workers Compensation As required by NYS Form C105.2 (Certificate of NYS Workers’ 

Compensation Coverage) or the U-26.3 (State 
Insurance Fund Certificate) 

Disability  As required by NYS Form DB120.1 (Certificate of Insurance Coverage 
under the NYS Disability Benefits Law) 

Commercial General 
Liability 

$2,000,000 
 

$2,000,000 
 

ACORD 25 Certificate of Liability Insurance; and 
ACORD 855 Certificate of Liability Addendum  

Automobile $1,000,000, combined single limit ACORD 25 Certificate of Liability Insurance 
Contractor’s (or 
Subcontractor’s) 
Pollution Liability  

$2,000,000 
 

$2,000,000 
 

ACORD 25 Certificate of Liability Insurance 

Builders Risk  Policy shall match the total contract 
value, or where appropriate - the 
value determined using the Builder 
Risk Insurance Breakdown  

ACORD 25 Certificate of Liability Insurance 

Specific contract requirements for insurance may be found in section 5.06 of the Construction Agreement. 
 
Additional Insureds for each liability insurance policy, including coverage for on-going and completed 
operations: 

• The People of the State of New York 
• The State University of New York 
• The Dormitory Authority of the State of New York 
• The State University Construction Fund 
• The Campus 
• If applicable, Construction Manager   
• If applicable, Railroad  
• The officers, agents, and employees of those listed above 
• If applicable, non-state landowner impacted by this work 

 
Such policy shall be written on ISO Occurrence form CG 00 01 or a substitute form that is acceptable to the University, 
providing equivalent coverage. 
 
Guidance to Submit Insurance Certificates 

• Certificates must be signed 
• Acord forms must be emailed directly by the agent or carrier 
• Email certificates and other insurance related correspondence to elizabeth.pleva@purchase.edu 
• Include in the subject line the campus and contract number 
• Please do not mail additional copies    



Standard Contract Clauses 

State University of New York June 21, 2023  
The parties to the attached contract, license, lease, amendment or other agreement of any kind (hereinafter, "contract") agree to be bound by the following clauses which are hereby 
made a part of the contract (the word "Contractor" herein refers to any party other than the State or State University of New York, whether a Contractor, licensor, licensee, lessor, 
lessee or any other party; the State University of New York shall hereinafter be referred to as “SUNY”): 

 
1.  EXECUTORY CLAUSE.  In accordance with Section 41 of the State Finance Law, 
the State shall have no liability under this contract to the Contractor or to anyone else 
beyond funds appropriated and available for this contract. 
 
2. PROHIBITION AGAINST ASSIGNMENT. In accordance with Section 138 of the 
State Finance Law, this contract may not be assigned by the Contractor or its right, title 
or interest therein assigned, transferred, conveyed, sublet or otherwise disposed of 
without the State’s previous written consent, and attempts to do so are null and void.  
Notwithstanding the foregoing, such prior written consent of an assignment of a contract 
let pursuant to Article XI of the State Finance Law may be waived at the discretion of 
SUNY and with the concurrence of the State Comptroller where the original contract 
was subject to the State Comptroller’s approval, where the assignment is due to a 
reorganization, merger or consolidation of the Contractor’s business entity or enterprise. 
SUNY retains its right to approve an assignment and to require that any Contractor 
demonstrate its responsibility to do business with SUNY.  The Contractor may, however, 
assign its right to receive payments without SUNY’s prior written consent unless this 
contract concerns Certificates of Participation pursuant to Article 5-A of the State 
Finance Law. 
 

3. COMPTROLLER'S APPROVAL. (a) In accordance with Section 112 of the State 
Finance Law, the State Comptroller’s approval is required for the following contracts: (i) 
goods, services, construction, and construction-related services for State University 
hospital or healthcare facilities which exceed $150,000; (ii) purchases utilizing an Office 
of General Services (OGS) centralized contract which exceed $200,000 (iii) goods, 
services, construction, and construction-related services not described in (i) or (ii) and 
which exceed $75,000;  

(b) If this contract exceeds the threshold amounts listed above in Paragraph 3(a), or, if 
this is an amendment for any amount to a contract which, as so amended, exceeds said 
threshold amounts, or if, by this contract, the State agrees to give something other than 
money when the value or reasonably estimated value of such consideration exceeds 
$25,000, it shall not be valid, effective or binding upon the State, and the State shall 
bear no liability, until it has been approved by the State Comptroller and filed in his or 
her office.  

4.  WORKERS' COMPENSATION BENEFITS.  In accordance with Section 142 of the 
State Finance Law, this contract shall be void and of no force and effect unless the 
Contractor shall provide and maintain coverage during the life of this contract for the 
benefit of such employees as are required to be covered by the provisions of the 
Workers' Compensation Law. 

5. NON-DISCRIMINATION REQUIREMENTS.  To the extent required by Article 15 of 
the Executive Law (also known as the Human Rights Law) and all other State and 
Federal statutory and constitutional non-discrimination provisions, the Contractor will not 
discriminate against any employee or applicant for employment, nor subject any 
individual to harassment, because of age, race, creed, color, national origin, citizenship 
or immigration status, sexual orientation, gender identity or expression, military status, 
sex, disability, predisposing genetic characteristics, familial status, marital status, or 
domestic violence victim status or because the individual has opposed any practices 
forbidden under the Human Rights Law or has filed a complaint, testified, or assisted in 
any proceeding under the Human Rights Law. Furthermore, in accordance with Section 
220-e of the Labor Law, if this is a contract for the construction, alteration or repair of 
any public building or public work or for the manufacture, sale or distribution of 
materials, equipment or supplies, and to the extent that this contract shall be performed 
within the State of New York, Contractor agrees that neither it nor its subcontractors 
shall, by reason of race, creed, color, disability, sex, or national origin: (a) discriminate in 
hiring against any New York State citizen who is qualified and available to perform the 
work; or (b) discriminate against or intimidate any employee hired for the performance of 
work under this contract. If this is a building service contract as defined in Section 230 of 
the Labor Law, then, in accordance with Section 239 thereof, Contractor agrees that 
neither it nor its subcontractors shall by reason of race, creed, color, national origin, age, 
sex or disability: (a) discriminate in hiring against any New York State citizen who is 
qualified and available to perform the work; or (b) discriminate against or intimidate any 
employee hired for the performance of work under this contract. Contractor is subject to 
fines of $50.00 per person per day for any violation of Section 220-e or Section 239 as 
well as possible termination of this contract and forfeiture of all moneys due hereunder 
for a second or subsequent violation 

6.  WAGE AND HOURS PROVISIONS.  If this is a public work contract covered by 
Article 8 of the Labor Law or a building service contract covered by Article 9 thereof, 
neither Contractor's employees nor the employees of its subcontractors may be required 
or permitted to work more than the number of hours or days stated in said statutes, 
except as otherwise provided in the Labor Law and as set forth in prevailing wage and 
supplement schedules issued by the State Labor Department.  Furthermore, Contractor 
and its subcontractors must pay at least the prevailing wage rate and pay or provide the 
prevailing supplements, including the premium rates for overtime pay, as determined by 
the State Labor Department in accordance with the Labor Law.  Additionally, effective 
April 28, 2008, if this is a public work contract covered by Article 8 of the Labor Law, the 
Contractor understands and agrees that the filing of payrolls in a manner consistent with 
Subdivision 3-a of Section 220 of the Labor Law shall be a condition precedent to 
payment by the State of any State- -approved sums due and owing for work done upon 
the project. 

7. NON-COLLUSIVE BIDDING CERTIFICATION.  In accordance with Section 139-d of 
the State Finance Law, if this contract was awarded based upon the submission of 
competitive bids, Contractor affirms, under penalty of perjury, that its bid was arrived at 
independently and without collusion aimed at restricting competition.  Contractor further 
affirms that, at the time Contractor submitted its bid, an authorized and responsible person 
executed and delivered to SUNY a non-collusive bidding certification on Contractor’s 
behalf. 

8. INTERNATIONAL BOYCOTT PROHIBITION.  In accordance with Section 220-f of the 
Labor Law and Section 139-h of the State Finance Law, if this contract exceeds $5,000, 
the Contractor agrees, as a material condition of the contract, that neither the Contractor 
nor any substantially owned or affiliated person, firm, partnership or corporation has 
participated, is participating, or shall participate in an international boycott in violation of 
the federal Export Administration Act of 1979 (50 USC App. Sections 2401 et seq.) or 
regulations thereunder.  If such Contractor, or any of the aforesaid affiliates of Contractor, 
is convicted or is otherwise found to have violated said laws or regulations upon the final 
determination of the United States Commerce Department or any other appropriate 
agency of the United States subsequent to the contract's execution, such contract, 
amendment or modification thereto shall be rendered forfeit and void.  The Contractor 
shall so notify the State Comptroller within five (5) business days of such conviction, 
determination or disposition of appeal (2 NYCRR § 105.4). 

9.  SET-OFF RIGHTS.  The State shall have all of its common law, equitable and statutory 
rights of set-off.  These rights shall include, but not be limited to, the State 's option to 
withhold for the purposes of set-off any moneys due to the Contractor under this contract 
up to any amounts due and owing to the State with regard to this contract, any other 
contract with any State department or agency, including any contract for a term 
commencing prior to the term of this contract, plus any amounts due and owing to the 
State for any other reason including, without limitation, tax delinquencies, fee 
delinquencies or monetary penalties relative thereto.  The State shall exercise its set-off 
rights in accordance with normal State practices including, in cases of set-off pursuant to 
an audit, the finalization of such audit by SUNY, its representatives, or the State 
Comptroller. 

10.  RECORDS.  The Contractor shall establish and maintain complete and accurate 
books, records, documents, accounts and other evidence directly pertinent to performance 
under this contract (hereinafter, collectively, "the Records").  The Records must be kept for 
the balance of the calendar year in which they were made and for six (6) additional years 
thereafter.  The State Comptroller, the Attorney General and any other person or entity 
authorized to conduct an examination, as well as SUNY and any other agencies involved 
in this contract, shall have access to the Records during normal business hours at an 
office of the Contractor within the State of New York or, if no such office is available, at a 
mutually agreeable and reasonable venue within the State, for the term specified above for 
the purposes of inspection, auditing and copying.  SUNY shall take reasonable steps to 
protect from public disclosure any of the Records which are exempt from disclosure under 
Section 87 of the Public Officers Law (the "Statute") provided that: (i) the Contractor shall 
timely inform an appropriate SUNY official, in writing, that said Records should not be 
disclosed; and (ii) said Records shall be sufficiently identified; and (iii) designation of said 
Records as exempt under the Statute is reasonable.  Nothing contained herein shall 
diminish, or in any way adversely affect, SUNY’s or the State's right to discovery in any 
pending or future litigation. 

11. IDENTIFYING INFORMATION AND PRIVACY NOTIFICATION.   
(a) Identification Number(s).  Every invoice or New York State Claim for Payment 

submitted to SUNY by a payee, for payment for the sale of goods or services or for 
transactions (e.g., leases, easements, licenses, etc.) related to real or personal property 
must include the payee's identification number. The number is any or all of the following:  
(i) the payee’s Federal employer identification number, (ii) the payee’s Federal social 
security number, and/or (iii) the payee’s Vendor Identification Number assigned by the 
Statewide Financial System.  Failure to include such number or numbers may delay 
payment. Where the payee does not have such number or numbers, the payee, on its 
invoice or Claim for Payment, must give the reason or reasons why the payee does not 
have such number or numbers.  

(b) Privacy Notification. (1) The authority to request the above personal information 
from a seller of goods or services or a lessor of real or personal property, and the authority 
to maintain such information, is found in Section 5 of the State Tax Law.  Disclosure of this 
information by the seller or lessor to SUNY or the State is mandatory.  The principal 
purpose for which the information is collected is to enable the State to identify individuals, 
businesses and others who have been delinquent in filing tax returns or may have 
understated their tax liabilities and to generally identify persons affected by the taxes 
administered by the Commissioner of Taxation and Finance.  The information will be used 
for tax administration purposes and for any other purpose authorized by law.  (2) The 
personal information is requested by the purchasing unit of SUNY contracting to purchase 
the goods or services or lease the real or personal property covered by this contract or 
lease. The information is maintained in the Statewide Financial System by the Vendor 
Management Unit within the Bureau of State Expenditures, Office of the State Comptroller, 
110 State Street, Albany, New York 12236. 

12.  EQUAL EMPLOYMENT OPPORTUNITIES FOR MINORITIES AND WOMEN.   
In accordance with Section 312 of the Executive Law and 5 NYCRR Part 143, if this 

EXHIBIT A 



contract is: (i) a written agreement or purchase order instrument, providing for a total 
expenditure in excess of $25,000.00, whereby a contracting agency is committed to 
expend or does expend funds in return for labor, services, supplies, equipment, 
materials or any combination of the foregoing, to be performed for, or rendered or 
furnished to the contracting agency; or  (ii) a written agreement in excess of 
$100,000.00 whereby a contracting agency is committed to expend or does expend 
funds for the acquisition, construction, demolition, replacement, major repair or 
renovation of real property and improvements thereon; or (iii) a written agreement in 
excess of $100,000.00 whereby the owner of a State assisted housing project is 
committed to expend or does expend funds for the acquisition, construction, demolition, 
replacement, major repair or renovation of real property and improvements thereon for 
such project, then the following shall apply and by signing this agreement the Contractor 
certifies and affirms that it is Contractor’s equal employment opportunity policy that: 

 
(a)  The Contractor will not discriminate against employees or applicants for 

employment because of race, creed, color, national origin, sex, age, disability or marital 
status, shall make and document its conscientious and active efforts to employ and 
utilize minority group members and women its workforce on State contracts and will 
undertake or continue existing programs of affirmative action to ensure that minority 
group members and women are afforded equal employment opportunities without 
discrimination.  Affirmative action shall mean recruitment, employment, job assignment, 
promotion, upgrading, demotion, transfer, layoff, or termination and rates of pay or other 
forms of compensation; 

 
(b)  at SUNY’s request, Contractor shall request each employment agency, labor 

union, or authorized representative of workers with which it has a collective bargaining 
or other agreement or understanding, to furnish a written statement that such 
employment agency, labor union or representative will not discriminate on the basis of 
race, creed, color, national origin, sex, age, disability or marital status and that such 
union or representative will affirmatively cooperate in the implementation of the 
Contractor's obligations herein; and 

 

(c)  the Contractor shall state, in all solicitations or advertisements for employees, 
that, in the performance of the State contract, all qualified applicants will be afforded 
equal employment opportunities without discrimination because of race, creed, color, 
national origin, sex, age, disability or marital status. 

Contractor will include the provisions of "a," "b," and "c" above, in every subcontract 
over $25,000.00 for the construction, demolition, replacement, major repair, renovation, 
planning or design of real property and improvements thereon (the "Work") except 
where the Work is for the beneficial use of the Contractor.  Section 312 does not apply 
to: (i) work, goods or services unrelated to this contract; or (ii) employment outside New 
York State.  The State shall consider compliance by a contractor or sub-contractor with 
the requirements of any federal law concerning equal employment opportunity which 
effectuates the purpose of this clause.  SUNY shall determine whether the imposition of 
the requirements of the provisions hereof duplicate or conflict with any such federal law 
and if such duplication or conflict exists, SUNY shall waive the applicability of Section 
312 to the extent of such duplication or conflict.  Contractor will comply with all duly 
promulgated and lawful rules and regulations of the Department of Economic 
Development’s Division of Minority and Women's Business Development pertaining 
hereto. 

13.  CONFLICTING TERMS.  In the event of a conflict between the terms of the contract 
(including any and all attachments thereto and amendments thereof) and the terms of 
this Exhibit A, the terms of this Exhibit A shall control. 

14.  GOVERNING LAW.  This contract shall be governed by the laws of the State of 
New York except where the Federal supremacy clause requires otherwise. 

15.  LATE PAYMENT.  Timeliness of payment and any interest to be paid to Contractor 
for late payment shall be governed by Article 11-A of the State Finance Law to the 
extent required by law. 

16.  NO ARBITRATION.  Disputes involving this contract, including the breach or 
alleged breach thereof, may not be submitted to binding arbitration (except where 
statutorily authorized) but must, instead, be heard in a court of competent jurisdiction of 
the State of New York. 

17.  SERVICE OF PROCESS.  In addition to the methods of service allowed by the 
State Civil Practice Law & Rules ("CPLR"), Contractor hereby consents to service of 
process upon it by registered or certified mail, return receipt requested.  Service 
hereunder shall be complete upon Contractor's actual receipt of process or upon the 
State's receipt of the return thereof by the United States Postal Service as refused or 
undeliverable.  Contractor must promptly notify the State, in writing, of each and every 
change of address to which service of process can be made.  Service by the State to 
the last known address shall be sufficient.  Contractor will have thirty (30) calendar days 
after service hereunder is complete in which to respond. 

18. PROHIBITION ON PURCHASE OF TROPICAL HARDWOODS.  The Contractor 
certifies and warrants that all wood products to be used under this contract award will be in 
accordance with, but not limited to, the specifications and provisions of State Finance Law 
§165 (Use of Tropical Hardwoods), which prohibits purchase and use of tropical 
hardwoods, unless specifically exempted, by the State or any governmental agency or 
political subdivision or public benefit corporation.  Qualification for an exemption under this 
law will be the responsibility of the contractor to establish to meet with the approval of the 
State.   

In addition, when any portion of this contract involving the use of woods, whether supply or 
installation, is to be performed by any subcontractor, the prime Contractor will indicate and 
certify in the submitted bid proposal that the subcontractor has been informed and is in 
compliance with specifications and provisions regarding use of tropical hardwoods as 
detailed in Section 165 of the State Finance Law.  Any such use must meet with the 
approval of the State, otherwise, the bid may not be considered responsive.  Under bidder 
certifications, proof of qualification for exemption will be the responsibility of the Contractor 
to meet with the approval of the State. 

19. MACBRIDE FAIR EMPLOYMENT PRINCIPLES.  In accordance with the MacBride 
Fair Employment Principles (Chapter 807 of the Laws of 1992) , the Contractor hereby 
stipulates that  the Contractor either (a)   has no business operations in Northern Ireland, 
or (b) shall take lawful steps in good faith to conduct any business operations in Northern 
Ireland in accordance with the MacBride Fair Employment Principles (as described in 
Section 165of the New York State Finance Law), and shall permit independent monitoring 
of compliance with such principles. 

20.  OMNIBUS PROCUREMENT ACT OF 1992. 
It is the policy of New York State to maximize opportunities for the participation of New 
York State business enterprises, including minority and women-owned business 
enterprises as bidders, subcontractors and suppliers on its procurement contracts. 

Information on the availability of New York State subcontractors and suppliers is available 
from: 
 

NYS Department of Economic Development 
Division for Small Business and Technology Development 
625 Broadway 
Albany, NY  12245 
Telephone:  518-292-5100 

A directory of certified minority and women-owned business enterprises is available from: 

NYS Department of Economic Development 
Division of Minority and Women’s Business Development 
633 Third Avenue 33rd Floor 
New York, NY  10017 
646-846-7364 
email:  mwbebusinessdev@esd.ny.gov 
https://ny.newnycontracts.com/FrontEnd/searchcertifieddirectory.asp 

The Omnibus Procurement Act of 1992 (Chapter 844 of the Laws of 1992, codified in 
State Finance Law § 139-i and Public Authorities Law § 2879(3)(n)–(p)) requires that by 
signing this bid proposal or contract, as applicable, Contractors certify that whenever the 
total bid amount is greater than $1 million: 

(a)  The Contractor has made reasonable efforts to encourage the participation of 
New York State Business Enterprises as suppliers and subcontractors, including certified 
minority and women-owned business enterprises, on this project, and has retained the 
documentation of these efforts to be provided upon request to SUNY; 

(b)  The Contractor has complied with the Federal Equal Employment Opportunity Act 
of 1972 (P.L. 92-261), as amended; 

(c)  The Contractor agrees to make reasonable efforts to provide notification to New 
York State residents of employment opportunities on this project through listing any such 
positions with the Job Service Division of the New York State Department of Labor, or 
providing such notification in such manner as is consistent with existing collective 
bargaining contracts or agreements.  The Contractor agrees to document these efforts and 
to provide said documentation to the State upon request; and 

(d)  The Contractor acknowledges notice that the State may seek to obtain offset 
credits from foreign countries as a result of this contract and agrees to cooperate with the 
State in these efforts. 

21. RECIPROCITY AND SANCTIONS PROVISIONS.  Bidders are hereby notified that if 
their principal place of business is located in a country, nation, province, state or political 
subdivision that penalizes New York State vendors, and if the goods or services they offer 
will be substantially produced or performed outside New York State, the Omnibus 
Procurement Act of 1994 and 2000 amendments (Chapter 684 and Chapter 383, 
respectively, codified in State Finance Law § 165(6) and Public Authorities Law § 2879(5)) 

https://ny.newnycontracts.com/FrontEnd/searchcertifieddirectory.asp


require that they be denied contracts which they would otherwise obtain.   
NOTE:  As of May 2023, the list of discriminatory jurisdictions subject to this provision 
includes the states of South Carolina, Alaska, West Virginia, Wyoming, Louisiana and 
Hawaii.  

22.  COMPLIANCE WITH BREACH NOTIFICATION AND DATA SECURITY LAWS.  
Contractor shall comply with the provisions of the New York State Information Security 
Breach and Notification Act (General Business Law § 899-aa, § 899-bb, and State 
Technology Law § 208). 

23.  COMPLIANCE WITH CONSULTANT DISCLOSURE LAW.  If this is a contract for 
consulting services, defined for purposes of this requirement to include analysis, 
evaluation, research, training, data processing, computer programming, engineering, 
environmental health and mental health services, accounting, auditing, paralegal, legal 
or similar services, then in accordance with Section 163(4)(g) of the State Finance Law 
(as amended by Chapter 10 of the Laws of 2006), the Contractor shall timely, accurately 
and properly comply with the requirement to submit an annual employment report for the 
contract to SUNY, the Department of Civil Service and the State Comptroller.  
 
24. PURCHASES OF APPAREL AND SPORTS EQUIPMENT.  In accordance with 
State Finance Law Section 165(7), SUNY may determine that a bidder on a contract for 
the purchase of apparel or sports equipment is not a responsible bidder as defined in 
State Finance Law Section 163 based on (a) the labor standards applicable to the 
manufacture of the apparel or sports equipment, including employee compensation, 
working conditions, employee rights to form unions and the use of child labor; or (b) 
bidder’s failure to provide information sufficient for SUNY to determine the labor 
conditions applicable to the manufacture of the apparel or sports equipment. 
 
25.  PROCUREMENT LOBBYING.  To the extent this contract is a “procurement 
contract” as defined by State Finance Law §§ 139-j and 139-k, by signing this contract 
the Contractor certifies and affirms that all disclosures made in accordance with State 
Finance Law §§ 139-j and 139-k are complete, true and accurate.  In the event such 
certification is found to be intentionally false or intentionally incomplete, the State may 
terminate the contract by providing written notification to the Contractor in accordance 
with the terms of the contract. 
 
26.  CERTIFICATION OF REGISTRATION TO COLLECT SALES AND 
COMPENSATING USE TAX BY CERTAIN STATE CONTRACTORS, AFFILIATES 
AND SUBCONTRACTORS.  To the extent this contract is a contract as defined by Tax 
Law § 5-a, if the Contractor fails to make the certification required by Tax Law § 5-a or if 

during the term of the contract, the Department of Taxation and Finance or SUNY 
discovers that the certification, made under penalty of perjury, is false, then such failure to 
file or false certification shall be a material breach of this contract and this contract may be 
terminated, by providing written notification to the Contractor in accordance with the terms 
of the  contract, if SUNY determines that such action is in the best interests of the State. 
 
27. IRAN DIVESTMENT ACT.  By entering into this contract, Contractor certifies in 
accordance with State Finance Law §165-a that it is not on the “Entities Determined to be 
Non-Responsive Bidders/Offerers pursuant to the New York State Iran Divestment Act of 
2012” (“Prohibited Entities List”) posted at: https://ogs.ny.gov/iran-divestment-act-2012. 
 
Contractor further certifies that it will not utilize on this contract any subcontractor that is 
identified on the Prohibited Entities List.  Contractor agrees that should it seek to renew or 
extend this contract, it must provide the same certification at the time the contract is 
renewed or extended.  Contractor also agrees that any proposed Assignee of this contract 
will be required to certify that it is not on the Prohibited Entities List before the contract 
assignment will be approved by the State. 
 
During the term of the contract, should SUNY receive information that a person (as 
defined in State Finance Law §165-a) is in violation of the above-referenced certifications, 
SUNY will review such information and offer the person an opportunity to respond.  If the 
person fails to demonstrate that it has ceased its engagement in the investment activity 
which is in violation of the Act within 90 days after the determination of such violation, then 
SUNY shall take such action as may be appropriate and provided for by law, rule, or 
contract, including, but not limited to, imposing sanctions, seeking compliance, recovering 
damages, or declaring the Contractor in default. 
 
SUNY reserves the right to reject any bid, request for assignment, renewal or extension for 
an entity that appears on the Prohibited Entities List prior to the award, assignment, 
renewal or extension of a contract, and to pursue a responsibility review with respect to 
any entity that is awarded a contract and appears on the Prohibited Entities list after 
contract award.   
 
28. ADMISSIBILITY OF REPRODUCTION OF CONTRACT. Notwithstanding the best 
evidence rule or any other legal principle or rule of evidence to the contrary, the 
Contractor acknowledges and agrees that it waives any and all objections to the 
admissibility into evidence at any court proceeding or   to the use at any examination 
before trial of an electronic reproduction of this contract, in the form approved by the 
State Comptroller, if such approval was required, regardless of whether the original of 
said contract is in existence.

  
THE FOLLOWING PROVISIONS SHALL APPLY ONLY TO THOSE CONTRACTS TO WHICH A HOSPITAL OR OTHER HEALTH SERVICE FACILITY IS A PARTY 

 
 29.  Notwithstanding any other provision in this contract, the hospital or other health service facility remains responsible for insuring that any service provided pursuant to this contract 

complies with all pertinent provisions of Federal, state and local statutes, rules and regulations.  In the foregoing sentence, the word "service" shall be construed to refer to the health care 
service rendered by the hospital or other health service facility. 

30.  (a) In accordance with the 1980 Omnibus Reconciliation Act (Public Law 96-499), Contractor hereby agrees that until the expiration of four years after the furnishing of services 
under this agreement, Contractor shall make available upon written request to the Secretary of Health and Human Services, or upon request, to the Comptroller General of the United 
States or any of their duly authorized representatives, copies of this contract, books, documents and records of the Contractor that are necessary to certify the nature and extent of the costs 
hereunder. 

 (b)  If Contractor carries out any of the duties of the contract hereunder, through a subcontract having a value or cost of $10,000 or more over a twelve-month period, such 
subcontract shall contain a clause to the effect that, until the expiration of four years after the furnishing of such services pursuant to such subcontract, the subcontractor shall make 
available upon written request to the Secretary of Health and Human Services or upon request to the Comptroller General of the United States, or any of their duly authorized 
representatives, copies of the subcontract and books, documents and records of the subcontractor that are necessary to verify the nature and extent of the costs of such subcontract. 

 (c)  The provisions of this section shall apply only to such contracts as are within the definition established by the Health Care Financing Administration, as may be amended or 
modified from time to time. 

 
31.  Hospital Retained Authority:  Hospital Retained Authority:  The Hospital retains direct, independent authority over the appointment and/or dismissal, in its sole discretion, of the 

facility’s management level employees (including but not limited to, the Facility/Service Administrator/Director, the Medical Director, the Director of Nursing, the Chief Executive Officer, the 
Chief Financial Officer and the Chief Operating Officer) and all licensed or certified health care staff.  The Hospital retains the right to adopt and approve, at its sole discretion, the facility’s 
operating and capital budgets.  The Hospital retains independent control over and physical possession of the facility’s books and records.  The Hospital retains independent control over and 
physical possession of the facility’s operating policies and procedures.  The Hospital retains full authority and responsibility for, and control over, the operations and management of the 
facility.  The Hospital retains the right and authority to independently adopt, approve and enforce, in its sole discretion, policies affecting the facility’s delivery of health care services.  The 
Hospital retains the right to independently adopt, approve and enforce, at its sole discretion, the disposition of assets and authority to incur debts.  The Hospital retains the right to approve, 
at its sole discretion, contracts for administrative services, management and/or clinical services.  The Hospital retains the right to approve, at its sole discretion, any facility debt.  The 
Hospital retains the right to approve, at its sole discretion, settlements of administrative proceeding or litigation to which the facility is a party.  No powers specifically reserved to the Hospital 
may be delegated to, or shared by, the Contractor or any other person.  In addition, if there is any disagreement between the parties to this Agreement regarding control between the 
Hospital and the Contractor, the terms of this Section shall control. 

 
 
 
 



Affirmative Action Clauses 
State University of New York                        March 31, 2020
 
1.  DEFINITIONS. The following 
terms shall be defined in accordance 
with Section 310 of the Executive 
Law: 
 
STATE CONTRACT herein referred 
to as "State Contract”, shall mean: (a) 
a written agreement or purchase order 
instrument,  providing  for  a  total  
expenditure  in  excess  of twenty-five  
thousand dollars ($25,000.00), 
whereby the State University of New 
York (“University”) is committed to 
expend or does expend funds in return 
for labor,  services  including but  not  
limited  to  legal, financial and other 
professional services, supplies, 
equipment, materials or  a 
combination of the  foregoing,  to be  
performed  for,  or rendered or 
furnished to the University; (b) a 
written agreement  in  excess  of  one  
hundred  thousand  dollars 
($100,000.00) whereby the University 
is committed to expend or does 
expend funds for the acquisition, 
construction, demolition, 
replacement, major repair or  
renovation  of  real  property  and  
improvements thereon; (c) and ( d) a 
written agreement in excess of one 
hundred thousand dollars 
($100,000.00) whereby  the 
University as an owner of a state 
assisted housing project is committed 
to expend or does expend funds for the 
acquisition, construction, demolition, 
replacement, major repair or 
renovation of real property and 
improvements thereon for such 
project. 
 
SUBCONTRACT herein referred to 
as "Subcontract”, shall mean any 
agreement for a total expenditure in 
excess of $25,000 providing for 
services, including non-staffing 
expenditures, supplies or materials of 
any kind between a State agency and 
a prime contractor, in which a portion 
of the prime contractor’s obligation 
under the State contract is undertaken 
or assumed by a business enterprise 
not controlled by the prime 
contractor. 

 
WOMEN-OWNED BUSINESS 
ENTERPRISE herein referred to as 
"WBE", shall  mean  a  business 
enterprise, including a sole 
proprietorship, partnership or  
corporation that is: (a)  at  least  fifty-
one  percent  (51%) owned by one or 
more United States citizens or 
permanent resident aliens who are 
women; (b) an enterprise in which the 
ownership interest of  such  women  is 
real, substantial and continuing; (c)  an 
enterprise in which such women 
ownership has and exercises the 
authority to control independently the 
day-to-day business decisions  of the 
enterprise; (d)  an  enterprise  
authorized  to  do  business  in  this  
state and independently owned and 
operated; (e) an  enterprise  owned  by  
an  individual  or  individuals,  whose 
ownership, control and operation are 
relied upon for certification, with a  
personal  net  worth  that does not 
exceed fifteen million dollars 
($15,000,000), as adjusted annually  
on  the  first  of  January  for inflation  
according  to  the consumer price 
index of the previous year; and (f) an 
enterprise that is a small  business  
pursuant  to  subdivision twenty of this 
section.  
 
A  firm  owned  by  a minority group 
member who is also a woman may be 
certified  as  a  minority-owned  
business  enterprise,  a  women-owned 
business  enterprise,  or  both,  and  
may  be  counted towards either a 
minority-owned  business  enterprise  
goal  or  a  women-owned  business 
enterprise goal, in regard to any 
Contract or any goal, set by an agency 
or  authority,  but  such  participation 
may not be counted towards both such 
goals. Such an enterprise's 
participation in a Contract may not be 
divided between the minority-owned 
business enterprise goal and the 
women-owned business enterprise 
goal. 
 
MINORITY-OWNED BUSINESS 
ENTER- PRISE herein referred to as 

"MBE", shall  mean  a  business 
enterprise, including a sole 
proprietorship, partnership or  
corporation that is: (a)  at  least  fifty-
one  percent (51%) owned by one or 
more minority group members; (b)  an  
enterprise  in  which  such  minority  
ownership   is   real, substantial and 
continuing; (c)  an  enterprise in which 
such minority ownership has and 
exercises the authority to control 
independently the day-to-day business 
decisions of the enterprise; (d) an  
enterprise  authorized  to  do  business  
in  this  state  and independently 
owned and operated; (e)  an  enterprise  
owned  by  an  individual  or  
individuals, whose ownership, control 
and operation are relied upon for 
certification, with a personal net worth 
that does not exceed  fifteen million  
dollars  ($15,000,000.00), as  adjusted  
annually  on  the first of January for 
inflation according to the consumer 
price index of  the  previous  year; and 
(f)  an  enterprise  that  is a small 
business pursuant to subdivision 
twenty of this section. 

MINORITY GROUP MEMBER 
shall mean a United States citizen or 
permanent resident alien who is and 
can demonstrate membership in one 
of the following groups: (a) Black 
persons having origins in any of the 
Black African racial groups; (b) 
Hispanic persons of Mexican, Puerto 
Rican, Domini- can, Cuban, Central 
or South American of either Indian or 
Hispanic origin, regardless of race; 
(c) Native American or Alaskan 
native persons having origins in any 
of the original peoples of North 
America. (d) Asian and Pacific 
Islander persons having origins in any 
of the Far East countries, South East 
Asia, the Indian Subcontinent or 
Pacific Islands. 
 
CERTIFIED ENTERPRISE OR 
BUSINESS shall mean a business 
verified as a minority or women- 
owned business enterprise pursuant 
to section 314 of the Executive Law. 
A business enterprise which has been 

EXHIBIT A-1 



approved by the New York Division 
of Minority & Women Business 
Development (“DMWBD”) for 
minority or women-owned enterprise 
status subsequent to verification that 
the business enterprise is owned, 
operated, and controlled by minority 
group members or women, and that 
also meets the financial requirements 
set forth in the regulations.   
 
 
2. TERMS. The parties to the 
attached State Contract agree to be 
bound by the following provisions 
which are made a part hereof (the 
word "Contractor" herein refers to 
any party other than the University: 
 
1(a) Contractor and its Subcontractors 
shall undertake or continue existing 
programs of affirmative action to 
ensure that minority group members 
and women are afforded equal 
employment opportunities without 
discrimination.  For these purposes, 
affirmative action shall apply in the 
areas of recruitment, employment, job 
assignment, promotion, upgrading, 
demotion, transfer, layoff, or 
termination and rates of pay or other 
forms of compensation. 

(b)  Prior to the award of a State 
Contract, the Contractor shall submit 
an equal employment opportunity 
(EEO) policy statement to the 
University within the time frame 
established by the University. 

(c)  As part of the Contractor’s 
EEO policy statement, the Contractor, 
as a precondition to entering into a 
valid and binding State Contract, shall 
agree to the following in the 
performance of the State Contract: (i)  
The Contractor will not discriminate 
against any employee or applicant for 
employment, will undertake or 
continue existing programs of 
affirmative action to ensure that 
minority group members and women 
are afforded equal employment 
opportunities without discrimination, 
and shall make and document its 
conscientious and active efforts to 
employ and utilize minority group 
members and women in its work force 
on State Contracts;(ii)  The Contractor 
shall state in all solicitations or 

advertisements for employees that, in 
the performance of the State Contract, 
all qualified applicants will be 
afforded equal employment 
opportunities without discrimination; 
(iii)  At the request of the University 
the Contractor shall request each 
employment agency, labor union, or 
authorized representative of workers 
with which it has a collective 
bargaining or other agreement or 
understanding, to furnish a written 
statement that such employment 
agency, labor union, or representative 
will not discriminate, and that such 
union or representative will 
affirmatively cooperate in the 
implementation of the Contractor’s 
obligations herein. 
(d) Form 108 - Staffing Plan To ensure 
compliance with this Section, the 
Contractor shall submit a staffing plan 
to document the composition of the 
proposed workforce to be utilized in 
the performance of the Contract by the 
specified categories listed, including 
ethnic background, gender, and 
Federal occupational categories.  
Contractors shall complete the 
Staffing plan form and submit it as 
part of their bid or proposal or within 
a reasonable time, but no later than the 
time of award of the contract.  
(e) Form 112 - Workforce 
Employment Utilization Report 
(“Workforce Report”) 
(i) Once a contract has been awarded 
and during the term of Contract, 
Contractor is responsible for updating 
and providing notice to SUNY of any 
changes to  the    previously 
submitted Staffing Plan. This 
information is to be submitted on a 
quarterly basis during the term of the 
contract to report the actual workforce 
utilized in the performance of the 
contract by the specified categories 
listed including ethnic background, 
gender, and Federal occupational 
categories. The Workforce Report 
must be submitted to report this 
information.  
(ii) Separate forms shall be completed 
by Contractor and any subcontractor 
 performing work on the 
Contract. 
(iii) In limited instances, Contractor 
may not be able to separate out the 

workforce  utilized in the 
performance of the Contract from 
Contractor's and/or 
 subcontractor’s total 
workforce. When a separation can be 
made, Contractor shall  submit the 
Workforce Report and indicate that 
the information provided related to 
 the actual workforce utilized 
on the Contract. When the workforce 
to be utilized  on the contract cannot 
be separated out from Contractor's 
and/or subcontractor's  total 
workforce, Contractor shall submit the 
Workforce Report and indicate that 
 the information provided is 
Contractor's total workforce during 
the subject time  frame, not 
limited to work specifically under the 
contract.  
(f) Contractor shall comply with the 
provisions of the Human Rights Law, 
all other State and Federal statutory 
and constitutional non-discrimination 
provisions.  Contractor and 
subcontractors shall not discriminate 
against any employee or applicant for 
employment because of race, creed 
(religion), color, sex, national origin, 
sexual orientation, military status, age, 
disability, predisposing genetic 
characteristic, marital status or 
domestic violence victim status, and 
shall also follow the requirements of 
the Human Rights Law with regard to 
non-discrimination on the basis of 
prior criminal conviction and prior 
arrest. 
 

 
(g)  The Contractor shall include 

the provisions of this section in every 
Subcontract in such a manner that the 
requirements of the provisions will be 
binding upon each Subcontractor as to 
work in connection with the State 
Contract, including the requirement 
that Subcontractors shall undertake or 
continue existing programs of 
affirmative action to ensure that 
minority group members and women 
are afforded equal employment 
opportunities without discrimination, 
and, when requested, provide to the 
Contractor information on the ethnic 
background, gender, and Federal 
occupational categories of the 



employees to be utilized on the State 
Contract. 

(h)  To ensure compliance with 
the requirements of this paragraph, 
the University shall inquire of a 
Contractor whether the work force to 
be utilized in the performance of the 
State Contract can be separated out 
from the Contractor’s and/or 
Subcontractors' total work force and 
where the work of the State Contract 
is to be performed. For Contractors 
who are unable to separate the portion 
of their work force which will be 
utilized for the performance of this 
State Contract, Contractor shall 
provide reports describing its entire 
work force by the specified ethnic 
background, gender, and Federal 
Occupational Categories, or other 
appropriate categories which the 
agency may specify. 

(i) The University may require the 
Contractor and any Subcontractor to 
submit compliance reports, pursuant 
to the regulations relating to their 
operations and implementation of 
their affirmative action or equal 
employment opportunity program in 
effect as of the date the State Contract 
is executed. 

(j)  If a Contractor or 
Subcontractor does not have an 
existing affirmative action program, 
the University may provide to the 
Contractor or Subcontractor a model 
plan of an affirmative action program.  
Upon request, the Director of 
DMWBD shall provide a contracting 
agency with a model plan of an 
affirmative action program. 

(k)  Upon request, DMWBD shall 
provide the University with 
information on specific recruitment 
sources for minority group members 
and woman, and contracting agencies 
shall make such information available 
to Contractors 

 
3. Contractor must provide the 

names, addresses and federal 
identification numbers of certified 
minority- and women-owned business 
enterprises which the Contractor 
intends to use to perform the State 
Contract and a description of the 
Contract scope of work which the 
Contractor intends to structure to 

increase the participation by Certified 
minority- and/or women-owned 
business enterprises on the State 
Contract, and the estimated or, if 
known, actual dollar amounts to be 
paid to and performance dates of each 
component of a State Contract which 
the Contractor intends to be performed 
by a certified minority- or woman-
owned business enterprise. In the 
event the Contractor responding to 
University solicitation is joint venture, 
teaming agreement, or other similar 
arrangement that includes a minority-
and women owned business 
enterprise, the Contractor must submit 
for review and approval: i. the name, 
address, telephone number and federal 
identification of each partner or party 
to the agreement; ii. the federal 
identification number of the joint 
venture or entity established to 
respond to the solicitation, if 
applicable; iii. A copy of the joint 
venture, teaming or other similar 
arrangement which describes the 
percentage of interest owned by each 
party to the agreement and the value 
added by each party; iv. A copy of the 
mentor-protégé agreement between 
the parties, if applicable, and if not 
described in the joint venture, teaming 
agreement, or other similar 
arrangement.  
 
4. PARTICIPATION BY 
MINORITY GROUP MEMBERS 
AND WOMEN. The University shall 
determine whether Contractor has 
made conscientious and active efforts 
to employ and utilize minority group 
members and women to perform this 
State Contract based upon an analysis 
of the following factors: 

(a) Whether Contractor 
established and maintained a current 
list of recruitment sources for 
minority group members and women, 
and whether Contractor provided 
written notification to such 
recruitment sources that contractor 
had employment opportunities at the 
time such opportunities became 
available. 

(b) Whether Contractor sent 
letters to recruiting sources, labor 
unions, or authorized representatives 
of workers with which contractor has 

a collective bargaining or other 
agreement or understanding 
requesting assistance in locating 
minority group members and women 
for employment. 

(c) Whether Contractor 
disseminated its EEO policy by 
including it in any advertising in the 
news media, and in particular, in 
minority and women news media. 

(d) Whether Contractor has 
attempted to provide information 
concerning its EEO policy to 
Subcontractors with which it does 
business or had anticipated doing 
business. 

(e) Whether internal procedures 
exist for, at a minimum, annual 
dissemination of the EEO policy to 
employees, specifically to employees 
having any responsibility for hiring, 
assignment, layoff, termination, or 
other employment decisions. Such 
dissemination may occur through 
distribution of employee policy 
manuals and handbooks, annual 
reports, staff meetings and public 
postings. 

(f) Whether Contractor 
encourages and utilizes minority 
group members and women 
employees to assist in recruiting other 
employees. 

(g) Whether Contractor has 
apprentice training programs 
approved by the N.Y.S. Department 
of Labor which provides for training 
and hiring of minority group 
members and women. 

(h) Whether the terms of this 
section have been incorporated into 
each Subcontract which is entered 
into by the Contractor. 
 
5. PARTICIPATION BY MINORITY 
AND WOMEN-OWNED BUSINESS 
ENTERPRISES.  Based upon an 
analysis of the following factors, the 
University shall determine whether 
Contractor has made good faith 
efforts to provide for meaningful 
participation by minority-owned and 
women-owned business enterprises 
which have been certified by 
DMWBD: 

(a) Whether Contractor has 
actively solicited bids for 
Subcontracts from qualified 



M/WBEs, including those firms listed 
on the Directory of Certified Minority 
and Women- Owned Business 
Enterprises, and has documented its 
good faith efforts towards meeting 
minority and women owned business 
enterprise utilization plans by 
providing, copies of solicitations, 
copies of any advertisements for 
participation by certified minority- 
and women-owned business 
enterprises timely published in 
appropriate general circulation, trade 
and minority- or women-oriented 
publications, together with the 
listing(s) and date(s) of the 
publications of such advertisements; 
dates of attendance at any pre-bid, 
pre-award, or other meetings, if any, 
scheduled by the University, with 
certified minority- and women-
owned business enterprises, and the 
reasons why any such firm was not 
selected to participate on the project. 

(b) Whether Contractor has 
attempted to make project plans and 
specifications available to firms who 
are not members of associations with 
plan rooms and reduce fees for firms 
who are disadvantaged. 

(c) Whether Contractor has 
utilized the services of organizations 
which provide technical assistance 
in connection with M/WBE 
participation. 

(d)  Whether Contractor has 
structured its Subcontracts so that 
opportunities exist to complete 
smaller portions of work. 

e) Whether Contractor has 
encouraged the formation of joint 
ventures, partnerships, or other 
similar arrangements among 
Subcontractors. 

(f) Whether Contractor has 
requested the services of the 
Department of Economic 
Development (DED) to assist 
Subcontractors' efforts to satisfy 
bonding requirement. 

(g) Whether Contractor has made 
progress payments promptly to its 
Subcontractors. 

(h) Whether the terms of this 
section have been incorporated into 
each Subcontract which is entered 
into by the Contractor. It shall be the 
responsibility of Con- tractor to 

ensure compliance by every 
Subcontractor with these provisions. 
 
6.   MWBE Utilization Plan.  
(a)  The Contractor represents and 
warrants that Contractor has 
submitted an MWBE Utilization Plan 
prior to the execution of the contract. 
 
(b)  MWBE Utilization Plan (Form 
7557-107). 
Contractors are required to submit a 
Utilization Plan on Form 7557-107 
with their bid or proposal.  Complete 
the following steps to prepare the 
Utilization Plan: 

i. list  NYS Certified minority- 
and women-owned business 
enterprises which the 
Contractor intends to use to 
perform the State contract; 

ii. insert a description of the 
contract scope of work which 
the Contractor intends to 
structure to increase the 
participation by NYS 
Certified minority- and 
women-owned enterprises on 
the State contract;  

iii. insert the estimated or, if 
known, actual dollar amounts 
to be paid to and performance 
dates of each component of a 
State contract which the 
Contractor intends to be 
performed by a NYS 
Certified minority- or 
women-owned business; and 

 
(c)  Any modifications or changes to 
the agreed participation by NYS 
Certified MWBEs after the Contract 
Award and during the term of the 
contract must be reported on a revised 
MWBE Utilization Plan and 
submitted to the SUNY University-
wide MWBE Program Office. 
 
(d)  The University will review the 
MWBE Utilization Plan and will 
issue the Contractor a written notice 
of acceptance or deficiency within 
twenty (20) day of its receipt. A 
notice of deficiency shall include the:  
 

i. list  NYS Certified minority- 
and women-owned business 
enterprises which the 

Contractor intends to use to 
perform the State contract; 

ii. name of any MWBE which is 
not acceptable for the 
purpose of complying with 
the MWBE participation 
goals; 

iii. reasons why it is not an 
acceptable element of the 
Contract scope of work 
which the MWBE Program 
Office has determined can be 
reasonably structured by the 
Contractor to increase the 
likelihood of participation in 
the Contract by MWBEs; and 

iv. other information which the 
MWBE Program Office 
determines to be relevant to 
the MWBE Utilization Plan. 

 
(e)  The Contractor shall respond to 
the notice of deficiency within seven 
(7) business days of receipt by 
submitting to the University a written 
remedy in response to the notice of 
deficiency. 

i. If the written remedy that is 
submitted is not timely or is 
found to be inadequate, the 
University-wide MWBE 
Program Office shall notify 
the Contractor and direct the 
Contractor to submit, within 
five (5) business days, a 
request for partial or total 
waiver of MWBE 
participation goals on forms 
provided by the University-
wide MWBE Program 
Office. 

ii. Failure to file the waiver 
form in a timely manner may 
be grounds for 
disqualification of the bid or 
proposal. 

 
(f)  The University may disqualify a 
Contractor as being non-responsive 
under the following circumstances: 

i. If a Contractor fails to submit 
a MWBE Utilization Plan;  

ii. If  a Contractor fails to 
submit a written remedy to a 
notice of deficiency in a 
MWBE Utilization Plan; 

iii. If a Contractor fails to submit 
a request for waiver; or  



iv. If the MWBE Program 
Office determines that the 
Contractor has failed to 
document Good Faith 
Efforts. 

   
(g)  Contractor agrees to use such 
MWBE Utilization Plan for the 
performance of MWBEs on the 
Contract pursuant to the prescribed 
MWBE goals set forth in Section III-
A of this Appendix. 
 
(h)  Contractor further agrees that a 
failure to submit and/or use such 
MWBE Utilization Plan shall 
constitute a material breach of the 
terms of the Contract.  Upon the 
occurrence of such a material breach, 
SUNY shall be entitled to any remedy 
provided herein, including but not 
limited to, a finding of Contractor 
non-responsiveness.   
 
7.  Waivers. 
(a)  For Waiver Requests Contractor 
should use (Form 7557-114) – 
Waiver Request. 
 
(b)  If the Contractor, after making 
good faith efforts, is unable to comply 
with MWBE goals, the Contractor 
may submit a Request for Waiver 
form documenting good faith efforts 
by the Contractor to meet such goals.  
If the documentation included with 
the waiver request is complete the 
University shall evaluate the request 
and issue a written notice of 
acceptance or denial within twenty 
(20) days of receipt. 
   
(c)  If University, upon review of the 
MWBE Utilization Plan and updated 
Quarterly MWBE Contractor 
Compliance Reports determines that 
Contractor is failing or refusing to 
comply with the Contract goals and 
no waiver has been issued in regards 
to such non-compliance, the 
University may issue a notice of 
deficiency to the Contractor.  The 
contractor must respond to the notice 
of deficiency within seven (7) 
business days of receipt.  Such 
response may include a request for 
partial or total waiver of MWBE 
Contract Goals. 

 
8. MWBE Contractor Compliance 
Report.   
Contractor is required to submit an 
MWBE Contractor Compliance 
Report (Form 7557-112) to the 
University by the 5th day following 
each end of quarter over the term of 
the Contract documenting the 
progress made towards achievement 
of the MWBE goals of the Contract. 
Compliance Reports for construction 
contracts (Form 7557-110) must be 
submitted on a monthly basis. 
 
9. GOALS. (a) GOALS FOR 
MINORITY AND WOMEN WORK 
FORCE PARTICIPATION.  
          (i) The University shall include 
relevant work force availability data, 
which is provided by the DMWBD, 
in all documents which solicit bids 
for State Contracts and shall make 
efforts to assist Contractors in 
utilizing such data to determine 
expected levels of participation for 
minority group members and women 
on State Contracts. 

(ii) Contractor shall exert good 
faith efforts to achieve such goals for 
minority and women's participation. 
To successfully achieve such goals, 
the employment of minority group 
members and women by Contractor 
must be substantially uniform during 
the entire term of this State Contract. 
In addition, Contractor should not 
participate in the transfer of 
employees from one employer or 
project to another for the sole purpose 
of achieving goals for minority and 
women's participation. 

 
(b) GOALS FOR MINORITY 

AND WOMEN-OWNED BUSINESS 
ENTERPRISES PARTICIPATION. 
For all State Contracts in excess of 
$25,000.00 whereby the University is 
committed to expend or does expend 
funds in return for labor,  services  
including but  not  limited  to  legal, 
financial and other professional 
services, supplies, equipment, 
materials or an combination of the 
foregoing or all State Contracts in 
excess of $100,000.00 whereby the 
University is committed to expend or 
does expend funds for the acquisition, 

construction, demolition, 
replacement, major repair or 
renovation of real property and 
improvements thereon, Contractor 
shall exert good faith efforts to 
achieve a participation goal of 
____11_ percent (__11___%) for 
Certified Minority-Owned Business 
Enterprises and __19___ percent (_ 
19___%) for Certified Women-
Owned Business Enterprises. 
 
 
10. ENFORCEMENT. The 
University will be responsible for 
enforcement of each Contractor's 
compliance with these provisions. 
Contractor, and each Subcontractor, 
shall permit the University access to 
its books, records and accounts for 
the purpose of investigating and 
determining whether Contractor or 
Subcontractor is in compliance with 
the requirements of Article 15-A of 
the Executive Law. If the University 
determines that a Contractor or 
Subcontractor may not be in 
compliance with these provisions, the 
University may make every 
reasonable effort to resolve the issue 
and assist the Contractor  
or Subcontractor in its efforts to 
comply with these provisions. If the 
University is unable to resolve the 
issue of noncompliance, the 
University may file a complaint with 
the DMWBD. 
 
Failure to comply with all of the 
requirements herein may result in a 
finding of non-responsiveness, non-
responsibility and/or a breach of 
contract, leading to the withholding 
of funds or such other actions, 
remedies or enforcement proceedings 
as allowed by the Contract. 
 
11. DAMAGES FOR NON 
COMPLIANCE.  
Where the University determines that 
Contractor is not in compliance with 
the requirements of the Contract and 
Contractor refuses to comply with 
such requirements, or if Contractor is 
found to have willfully and 
intentionally failed to comply with the 
MWBE participation goals, 
Contractor shall be obligated to pay 



liquidated damages to the University. 
Such liquidated damages shall be 
calculated as an amount equaling the 
difference between:   
 
a. All sums identified for payment to 
MWBEs had the Contractor achieved 
the contractual MWBE goals; and  
 
b. All sums actually paid to MWBEs 
for work performed or materials 
supplied under the Contract. 

 
In the event a determination has been 
made which requires the payment of 
liquidated damages and such 
identified sums have not been 
withheld by the University, Contractor 
shall pay such liquidated damages to 
the University within sixty (60) days 
after such damages  are assessed, 
unless prior to the expiration of such 
sixtieth day, the Contractor has filed a 
complaint with the Director of the 

Division of Minority and Woman 
Business Development pursuant to 
Subdivision 8 of Section 313 of the 
Executive Law in which event the 
liquidated damages shall be payable if 
Director renders a decision in favor of 
the University. 
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